

---

**ESTIMATE  
ESSENTIALS USER  
GUIDE**

**PROJECT COST MANAGEMENT**

**INEIGHT** 

Information in this document is subject to change without notice. Companies, names and data used in examples are fictitious.

Copyright ©2025 by InEight. All rights reserved. No part of this document may be reproduced or transmitted in any form or by any means, electronic or mechanical, for any purpose, without the express permission of InEight.

Microsoft Windows, Internet Explorer and Microsoft Excel are registered trademarks of Microsoft Corporation.

Although InEight Estimate Essentials has undergone extensive testing, InEight makes no warranty or representation, either express or implied, with respect to this software or documentation, its quality, performance, merchantability, or fitness for purpose. As a result, this software and documentation are licensed “as is”, and you, the licensee are assuming the entire risk as to its quality and performance. In no event will InEight be liable for direct, indirect, special, incidental or consequential damages arising out of the use or inability to use the software or documentation.

Release 25.5  
Last Updated: 18 June 2025



# CONTENTS

Introduction .....	19
Course Description .....	19
Course Objectives .....	19
How to Use this Manual .....	19
Lessons .....	19
Lesson Format .....	20
Call-Outs .....	20
Ongoing Use .....	21
<b>LESSON 1 – ESTIMATING CORE CONCEPTS .....</b>	<b>23</b>
1.1 Overview of the Estimating Process .....	24
Step 1 - Enter Project Details .....	25
Step 2 - Enter Proposal Deliverables .....	25
Step 3 - Calculate Direct & Indirect Project Cost .....	26
Step 4 - Add Markup, Contingency, & Fees .....	27
Step 5 - Distribute Cost + Markup to required Structure .....	28
1.2 Key Concepts and Terms .....	29
1.2.1 Job Folder .....	29
1.2.2 Library .....	30
1.2.3 Form .....	30
1.2.4 Cost Item .....	32
1.2.5 Pay Item .....	32
1.2.6 Resource .....	32
1.2.7 Resource Assembly .....	33
1.2.8 Cost Item Assembly .....	33
Lesson 1 Review .....	35
Lesson 1 Summary .....	35

<b>LESSON 2 – GENERAL NAVIGATION</b> .....	<b>37</b>
2.1 General Navigation .....	38
Step by Step – Estimate preferences setup .....	38
2.1.1 Estimate first time access .....	39
Step by Step – Launch Estimate .....	39
Step by Step – Estimate subsequent use .....	43
2.1.2 Estimate resiliency .....	44
2.1.3 Backstage View .....	44
2.1.3.1 Archive / Restore .....	47
2.1.3.2 Settings .....	47
2.1.3.3 Prompt to Save .....	47
2.1.3.4 Decimal Precision .....	48
2.1.4 Open a Job Folder .....	48
Step by Step – Open a Job Folder .....	49
2.1.5 Common Navigation .....	50
2.1.6 Help Bubbles .....	50
2.1.7 Data Map .....	51
2.1.8 InEight Estimate Layout .....	52
2.1.9 Overview - Setup Tab .....	52
2.1.10 Overview - Estimate Tab .....	53
2.1.11 Overview - Quote Tab .....	54
2.1.12 Overview - Price Tab .....	55
2.1.13 Overview - System Tab .....	56
2.1.14 Overview - Integrations Tab .....	57
2.1.15 Library .....	57
2.1.16 Open Forms .....	58
Step by Step – Open Forms .....	58
2.2 System Settings Options .....	59
Step by Step – Decimal Precision .....	61
2.3 Columns .....	61
2.3.1 Move Columns .....	62
Step by Step – Move Columns .....	62
2.3.2 Sort and Filter Columns .....	64
Step by Step – Sort Columns .....	64
Step by Step – Filter Columns .....	64
2.3.2.1 Filter Editor Overview .....	66
Creating complex filters using the Filter Editor .....	66
Step by Step – Filter Editor .....	69
2.3.3 Group Columns .....	70

Step by Step – Group Columns .....	70
2.3.4 Saved Views .....	71
Step by Step – Create a Saved View .....	72
2.3.5 Subtotal Calculator .....	72
2.3.6 Register Running Totals .....	73
2.4 Find Feature .....	74
Step by Step – Find Feature .....	75
2.5 Keyboard Shortcuts .....	76
2.5.1 Navigating in a register .....	76
2.5.2 Navigating in a record .....	77
2.5.3 Menu and keystroke commands .....	78
2.5.4 Function keys in Estimate .....	78
Lesson 2 Review .....	79
Lesson 2 Summary .....	79
<b>LESSON 3 – LIBRARY SETUP .....</b>	<b>81</b>
3.1 Library Overview .....	82
3.1.1 Library Tabs .....	83
3.1.1.1 Setup Tab .....	83
3.1.1.2 Estimate Tab .....	85
3.1.1.3 System Tab .....	86
External Reports .....	87
3.1.1.4 Integrations .....	90
App Logs .....	90
3.2 Library Job Properties .....	91
3.3 Library Address Book .....	92
3.3.1 Pre-existing Estimate data .....	93
3.3.2 Estimate specific data .....	94
3.3.3 Address Book layouts .....	95
3.3.3.1 Vendors and Contacts .....	95
3.3.3.2 Vendors and Default Quotes .....	96
3.3.3.3 Contacts .....	97
3.3.4 View Vendors and Contacts in InEight Platform .....	98
3.3.5 Vendor and contact creation .....	98
3.3.6 Merge and Upload Contacts and Vendors into Platform .....	104
3.3.6.4 Disconnected Contacts and Vendors .....	104
Inactive Contacts and Vendors .....	105
Step by Step – Merge Estimate Vendors to Platform .....	107
Step by Step – Upload Estimate Vendors to Platform .....	108
Step by Step – Merge Contacts to Platform .....	109

Step by Step – Upload Contacts to Platform .....	111
Step by Step – Create Vendors and Contacts via Quote Record .....	113
3.4 Library Job Properties Pricing .....	121
3.4.1 Job Properties Overview .....	121
3.4.2 Balanced Price Options .....	121
3.4.2.1 Calculate Balanced Pay Item Prices using Cost Amount: .....	122
3.4.2.2 Calculate Balanced Pay Item Prices using Billing Amount: .....	122
3.4.2.3 Distribution of Unassigned Costs/Billing Amount by Individual Categories .....	123
3.4.2.4 Markup Options .....	125
3.4.2.5 Categorize Business Overhead as Indirect Cost .....	126
3.4.2.6 Calculate Proposal Recap Forecast Markup .....	127
3.5 Library Foundation Setup Data .....	130
3.6 Resources .....	131
3.6.1 Library Resources Register .....	132
Overview - Library Resource Rate Register .....	133
3.6.2 Labor Resources .....	134
3.6.3 Resource Rate Record .....	134
Overview - Resource Rate Record .....	135
Step by Step – Create a Labor Resource .....	137
3.6.4 Construction Equipment Resources .....	139
3.6.5 Rented Equipment Resources .....	139
Step by Step – Create a Rental Equipment Resource .....	140
3.6.6 Equipment Consumption Rates .....	140
3.6.7 Non-Hourly Rate Calculator .....	141
Step by Step – Non-Hourly Rate Calculator .....	141
3.6.8 Installed Materials, Installed Equipment & Supplies Resources .....	142
Step by Step – Create an Installed Material Resource .....	143
3.6.9 Unique Resources .....	144
3.7 Resource Assemblies .....	145
3.7.1 Library Resource Assembly Register .....	145
Overview - Library Resource Assembly Register .....	145
3.7.2 Resource Assembly Record .....	146
Overview - Resource Assembly Record .....	146
3.7.2.1 Productivity Rate Indicator in the CBS Register .....	147
Step by Step – Create a Resource Assembly .....	147
Exercise 3.1 – Create Resources & Resource Assemblies .....	149
3.8 Importing Resources .....	152
3.8.1 Open Resource Rate Register .....	152

Step by Step – Opening the Labor tab .....	152
3.8.1.1 Creating A Labor Saved View - Resource Rate Register .....	153
3.8.2 Setting up the excel file .....	154
3.8.2.2 Creating the resource .....	154
Step by Step – Creating the Resource .....	154
3.8.2.3 Resource Cost Details .....	156
Step by Step – Resource Cost Detail .....	157
3.8.3 Filter/Sort/Paste - Resource Cost Details Register .....	159
Step by Step – Filter Resource Cost Detail Register .....	159
3.8.4 Manual Set-Up of Scales 2 & 3 - Optional .....	160
3.8.4.4 Resource Rate Register .....	161
3.8.4.5 Resource Cost Details Register .....	161
Step by Step – Manual Setup of Scales .....	161
3.8.4.6 Non Labor Resource Setup .....	162
3.8.5 Creating A Materials Saved View - Resource Rate Register .....	162
3.8.6 Creating A Material Resource .....	163
Step by Step – Creating the Resource .....	163
3.8.7 Create A Material Saved View - Resource Cost Details Register .....	165
Step by Step – Material Saved View .....	165
3.9 Quantity Checking .....	166
Step by Step – Quantity Checking .....	167
3.10 Security in Estimate .....	168
3.10.1 Role based permissions .....	168
3.10.2 Security in Estimate .....	171
3.10.3 Granting permissions to access Jobs and Snapshots .....	172
3.10.3.1 Organizational Breakdown Structure .....	175
3.10.4 Granting permissions to destinations and commands .....	175
3.10.4.2 Access Control Report .....	180
Step by Step – Access Control Report .....	181
3.10.5 Granting permissions to the Estimate Library .....	183
3.10.6 Common roles used when securing an Estimate .....	184
Lesson 3 Review .....	186
Lesson 3 Summary .....	186
<b>LESSON 4 – PROJECT SETUP .....</b>	<b>187</b>
4.1 Job Creation .....	188
4.1.0.1 Platform project association .....	188
4.1.0.2 Job Register Management .....	190
Job register grouped by Platform project .....	191
OBS filter tree .....	191

Data Version and Upgrade Required Columns .....	193
Step by Step – Create a New Job .....	194
4.2 Project Creation .....	194
4.2.1 Considerations .....	195
4.3 Job Properties .....	195
4.3.1 Overview Tab .....	195
4.3.2 Cover Sheet Tab .....	198
4.3.3 Cost Basis Tab .....	199
4.3.4 Shift Rate Calculator .....	200
Step by Step – Shift Rate Calculator .....	201
4.3.5 Import Filtered Resources .....	202
Step by Step – Import Filtered Resources .....	203
4.3.6 Fuel Cost Tab .....	204
Step by Step – Enter Fuel Costs .....	204
4.3.7 Job Folder Tags Tab .....	205
4.3.8 Schedule Tab .....	206
4.3.9 Other Job Properties Tabs .....	206
Exercise 4.1 – Define Job Properties .....	208
4.4 Pay Item Creation .....	212
4.4.1 Overview - Pay Item & Proposal Register .....	213
Step by Step – Create a Pay Item .....	213
4.4.2 Pay Item Prices by Category .....	214
4.4.3 Standard Proposal report .....	214
Exercise 4.2 – Create Pay Items .....	216
Lesson 4 Review .....	217
Lesson 4 Summary .....	217
<b>LESSON 5 – DIRECT COSTS .....</b>	<b>219</b>
5.1 Cost Breakdown Structures .....	220
5.1.1 Cost Item Terminology .....	221
5.1.2 Work Breakdown Structures .....	222
5.1.3 Locked vs. Unlocked Approach .....	223
5.1.4 Take-Off Quantities .....	225
Step by Step – Adjust take-off quantities .....	225
5.2 Cost Item Creation .....	226
5.2.1 Insert Subordinate Cost Item .....	226
Option 1 .....	226
Option 2 .....	227
5.2.2 Insert Cost Item .....	227

Option 1 .....	227
Option 2 .....	228
Step by Step – Create a subordinate cost item .....	229
5.2.3 Move Cost Items .....	229
Exercise 5.1 – Create cost items .....	231
5.3 Costs and Production .....	232
5.3.1 Cost Item Record .....	232
5.3.2 Cost Segments .....	233
5.3.3 Cost Sources .....	234
5.3.3.1 Plug Tab .....	235
5.3.3.2 Detail Tab .....	235
5.3.4 Plug Costs .....	236
Step by Step – Define a plugged cost .....	236
5.3.5 Detail Costs .....	237
Step by Step – Detail costs .....	238
5.3.5.3 Add Cost Detail .....	238
Step by Step – Add cost detail .....	239
5.3.5.4 Add Assembly .....	240
Step by Step – Define cost detail by adding an assembly .....	240
Exercise 5.2 – Define cost detail .....	241
5.4 Cost Item Details .....	243
5.4.1 Cost Item Setup .....	243
5.4.1.1 Cost Curves .....	244
Cash Flow .....	248
Cash Flow example .....	251
Period Quantities .....	253
Step by Step – Adjust shift arrangements .....	256
5.4.2 Notes .....	257
5.4.3 Man-Hour Factors .....	258
5.4.4 Unique Identifier .....	259
5.4.4.2 Highlight Unique (Delta) Toggle .....	261
5.4.5 Cost Drivers .....	262
5.4.6 Suspend Cost Items .....	263
Step by Step – Suspend a Cost Item .....	264
5.4.6.3 Editable Man-Hour Factors in Suspended Cost Items .....	265
5.4.6.4 Unsuspend a Cost Item .....	265
Step by Step – Unsuspend a Cost Item .....	265
5.4.6.5 Suspend Column .....	265
5.4.7 Adding Cost Adjustments .....	266

Exercise 5.3 – Manage cost item details .....	268
Lesson 5 Review .....	269
Lesson 5 Summary .....	269
<b>LESSON 6 – INDIRECT COSTS .....</b>	<b>271</b>
6.1 Indirect Costs Overview .....	272
6.1.1 Navigation to Indirect Costs .....	273
6.2 Default Indirect Cost Items .....	273
6.2.1 Independent Indirect Cost Items .....	273
6.2.1.1 Job Management & Equipment .....	273
Step by Step – Add job management & equipment costs .....	274
Step by Step – Add general expense costs .....	275
6.2.2 Dependent Indirect Cost Items .....	275
6.2.2.2 Default Dependent Cost Item Deletion .....	276
Step by Step – Delete existing default dependent cost items .....	277
6.2.2.3 Prime Bond .....	277
Step by Step – Define prime bond .....	277
Multiple bond rate dependent items .....	277
Deleting Bond Tables .....	278
6.2.2.4 Price % Add-On .....	278
Step by Step – Define a price % add-on .....	279
6.2.2.5 Direct Cost Add-On .....	280
Step by Step – Define a direct cost add-on .....	280
6.2.2.6 Repositioning Dependent Cost Items .....	282
6.3 User-Defined Indirect Cost Items .....	283
Step by Step – Add user-defined indirect cost items .....	284
6.4 Cost Allocation .....	285
6.4.1 Cost Allocation .....	286
6.4.2 View Filter Excludes Cost Item Allocation Details .....	287
Step by Step – Cost Allocation .....	287
6.4.3 Cost Allocation to By Unit Cost .....	294
Step by Step – Cost Allocation by Unit Cost .....	294
6.5 Dependent Cost Item Allocation .....	300
Step by Step – Dependent Cost Item Allocation .....	300
6.5.1 Turning Off Cost Allocation .....	305
Step by Step – Turning Off Cost Allocation .....	305
6.5.2 Breaking a Cost Allocation Link .....	306
Step by Step – Breaking a Cost Allocation Link .....	307
6.5.3 Pay Item Assignment for Allocation Distribution in an Unlocked Job ..	308

Exercise 6.1 – Define Indirect Costs .....	310
Lesson 6 Review .....	312
Lesson 6 Summary .....	312
<b>LESSON 8 – QUOTE MANAGEMENT .....</b>	<b>313</b>
8.1 Quote Management Overview .....	314
8.1.1 Quote Management Workflow .....	314
8.1.2 Quotes and Quote Groups .....	314
8.1.2.1 Resource Level Quote Groups .....	315
8.1.2.2 CBS Level Quote Groups .....	315
8.2 Requests for Quote .....	316
8.2.1 Request for Quote (RFQ) Register Overview .....	316
8.2.2 Request for Quote (RFQ) Record .....	317
8.2.3 Create an RFQ .....	318
8.2.3.1 Line Items .....	319
8.2.3.2 Terms & Conditions .....	320
8.2.3.3 Vendor Companies .....	320
8.2.4 Attachments .....	321
8.2.5 Setup .....	322
8.2.6 Publish an RFQ .....	323
Step by Step – Create and publish an RFQ .....	323
8.2.7 RFQ Email Draft .....	325
8.3 Quotes .....	326
8.3.1 Sample Received Quote Scope Sheet .....	327
8.3.2 Quote Register Overview .....	328
8.3.3 Quote Record Overview .....	329
8.3.4 Header Block .....	330
8.3.4.1 Quote records .....	330
8.3.5 Price Block .....	331
8.3.6 Quote Record Tabs .....	331
8.3.6.2 Resources & Cost Items .....	331
Cost item tags and user defined fields .....	332
8.3.7 Data Blocks .....	333
8.3.8 Data Block Tabs .....	336
8.3.8.3 Special Terms & Conditions .....	336
8.3.8.4 Qualifications .....	336
8.3.8.5 Packages .....	337
Step by Step – Create a multi-packaged quote .....	339
8.3.8.6 Taxes .....	344
8.3.8.7 Seller’s Profile .....	345

8.3.8.8 Setup .....	345
8.3.8.9 Minority .....	346
8.3.9 Create a Quote from RFQ .....	347
Step by Step – Create a quote from RFQ .....	347
8.3.10 Enter Quote Details .....	348
Step by Step – Enter quote details .....	348
Step by Step – Create a multi-packaged quote .....	349
8.3.11 Use Unit Price or Extended Price on Quote Record Item .....	353
8.3.12 Duplicating an Existing Quote .....	354
Step by Step – Duplicate an existing quote .....	354
Exercise 8.1 – Quote Management .....	356
8.4 Quote Comparison & Award .....	357
8.4.1 Quote Comparison & Award Overview .....	357
8.4.2 Edit Mode .....	358
8.4.3 Substitute Values .....	358
8.4.4 Display Ignored Quotes .....	361
8.4.5 Export Quote Comparison and Award to Microsoft Excel .....	363
8.4.6 Additional Quote Comparison and Award functions .....	364
8.4.7 Configure Totals .....	365
8.4.8 Adding Notes to Quote Comparison & Award .....	366
Step by Step – Add the Notes section to Quote Comparison & Award form .....	367
8.4.9 All Quote Groups Layout .....	369
8.4.10 Compare and Award Quotes .....	370
8.4.10.1 Open Status .....	372
8.4.10.2 Award Status .....	372
8.4.10.3 Review .....	373
Step by Step – Compare and award quotes .....	373
8.4.11 Package Entire Quote .....	374
8.4.12 Incomplete Quotes .....	375
8.5 Scope Items .....	376
8.5.1 Scope Item Setup .....	379
Step by Step – Set up scope items .....	380
Step by Step – Set up quotes for scope items .....	381
8.5.2 Scope Item Creation and Award .....	382
Step by Step – Manage and award scope items .....	382
8.6 Quote Item Adjustment .....	383
Step by Step – Quote item adjustment .....	384
Lesson 8 Review .....	385

Lesson 8 Summary .....	385
<b>LESSON 9 – FINALIZE THE ESTIMATE .....</b>	<b>387</b>
9.1 Job Markup (Profit) .....	388
9.1.1 Target Price .....	388
9.1.2 Price Breakdown Structure .....	390
9.1.3 Markup vs. Margin .....	391
9.1.4 Define Profit .....	392
9.1.4.1 Profit as a Percentage of Target Price .....	393
Step by Step – Add profit as a percentage of target price .....	393
9.1.4.2 Profit Through Direct Cost Markup Record .....	394
Step by Step – Modify the direct cost markup record .....	394
9.2 Cost Estimate Audit/Review .....	394
9.2.1 Price Breakdown Structure Tabs .....	395
9.2.1.1 Markup Analysis .....	395
9.2.1.2 Cost Source .....	395
9.2.1.3 Resource Utilization .....	396
9.2.1.4 Subcontract Status .....	396
9.2.1.5 Vendor Status .....	396
9.3 Spread Target Price Over Pay Items .....	397
9.3.1 Current Price vs. Target Price .....	397
9.3.2 Proposal Recap .....	398
9.3.3 Spread the Target Price .....	398
9.3.4 Define Pricing for Pay Items Manually .....	398
Step by Step – Define pricing manually .....	399
9.3.5 Use AutoPrice to Balance and Hit the Target Total .....	399
Step by Step – Use AutoPrice to balance and hit the target total .....	399
9.3.6 Use AutoPrice to Unbalance and Hit the Target Total .....	400
Step by Step – Unbalance hit target total .....	400
9.4 Selective Pay Item Markup .....	402
Exercise 9.1 – Manually Price Pay Items .....	405
9.5 Bid Adjustments .....	406
9.5.1 Lock Price .....	406
Step by Step – Lock Price .....	406
Step by Step – Make Last Minute Bid Adjustments .....	406
9.5.2 Suspend Pay Items .....	409
Lesson 9 Review .....	411
Lesson 9 Summary .....	411

# STEP-BY-STEP PROCEDURES

Step by Step – Estimate preferences setup .....	38
Step by Step – Launch Estimate .....	39
Step by Step – Estimate subsequent use .....	43
Step by Step – Open a Job Folder .....	49
Step by Step – Open Forms .....	58
Step by Step – Decimal Precision .....	61
Step by Step – Move Columns .....	62
Step by Step – Sort Columns .....	64
Step by Step – Filter Columns .....	64
Step by Step – Filter Editor .....	69
Step by Step – Group Columns .....	70
Step by Step – Create a Saved View .....	72
Step by Step – Find Feature .....	75
Step by Step – Merge Estimate Vendors to Platform .....	107
Step by Step – Upload Estimate Vendors to Platform .....	108
Step by Step – Merge Contacts to Platform .....	109
Step by Step – Upload Contacts to Platform .....	111
Step by Step – Create Vendors and Contacts via Quote Record .....	113
Step by Step – Create a Labor Resource .....	137
Step by Step – Create a Rental Equipment Resource .....	140
Step by Step – Non-Hourly Rate Calculator .....	141
Step by Step – Create an Installed Material Resource .....	143
Step by Step – Create a Resource Assembly .....	147
Step by Step – Opening the Labor tab .....	152
Step by Step – Creating the Resource .....	154
Step by Step – Resource Cost Detail .....	157
Step by Step – Filter Resource Cost Detail Register .....	159
Step by Step – Manual Setup of Scales .....	161

Step by Step – Creating the Resource .....	163
Step by Step – Material Saved View .....	165
Step by Step – Quantity Checking .....	167
Step by Step – Access Control Report .....	181
Step by Step – Create a New Job .....	194
Step by Step – Shift Rate Calculator .....	201
Step by Step – Import Filtered Resources .....	203
Step by Step – Enter Fuel Costs .....	204
Step by Step – Create a Pay Item .....	213
Step by Step – Adjust take-off quantities .....	225
Step by Step – Create a subordinate cost item .....	229
Step by Step – Define a plugged cost .....	236
Step by Step – Detail costs .....	238
Step by Step – Add cost detail .....	239
Step by Step – Define cost detail by adding an assembly .....	240
Step by Step – Adjust shift arrangements .....	256
Step by Step – Suspend a Cost Item .....	264
Step by Step – Unsuspend a Cost Item .....	265
Step by Step – Add job management & equipment costs .....	274
Step by Step – Add general expense costs .....	275
Step by Step – Delete existing default dependent cost items .....	277
Step by Step – Define prime bond .....	277
Step by Step – Define a price % add-on .....	279
Step by Step – Define a direct cost add-on .....	280
Step by Step – Add user-defined indirect cost items .....	284
Step by Step – Cost Allocation .....	287
Step by Step – Cost Allocation by Unit Cost .....	294
Step by Step – Dependent Cost Item Allocation .....	300
Step by Step – Turning Off Cost Allocation .....	305
Step by Step – Breaking a Cost Allocation Link .....	307

---

Step by Step – Create and publish an RFQ .....	323
Step by Step – Create a multi-packaged quote .....	339
Step by Step – Create a quote from RFQ .....	347
Step by Step – Enter quote details .....	348
Step by Step – Create a multi-packaged quote .....	349
Step by Step – Duplicate an existing quote .....	354
Step by Step – Add the Notes section to Quote Comparison & Award form .....	367
Step by Step – Compare and award quotes .....	373
Step by Step – Set up scope items .....	380
Step by Step – Set up quotes for scope items .....	381
Step by Step – Manage and award scope items .....	382
Step by Step – Quote item adjustment .....	384
Step by Step – Add profit as a percentage of target price .....	393
Step by Step – Modify the direct cost markup record .....	394
Step by Step – Define pricing manually .....	399
Step by Step – Use AutoPrice to balance and hit the target total .....	399
Step by Step – Unbalance hit target total .....	400
Step by Step – Lock Price .....	406
Step by Step – Make Last Minute Bid Adjustments .....	406

# EXERCISES

- Exercise 3.1 – Create Resources & Resource Assemblies ..... 149
- Exercise 4.1 – Define Job Properties ..... 208
- Exercise 4.2 – Create Pay Items ..... 216
- Exercise 5.1 – Create cost items ..... 231
- Exercise 5.2 – Define cost detail ..... 241
- Exercise 5.3 – Manage cost item details ..... 268
- Exercise 6.1 – Define Indirect Costs ..... 310
- Exercise 8.1 – Quote Management ..... 356
- Exercise 9.1 – Manually Price Pay Items ..... 405

*This page intentionally left blank.*

---



## INTRODUCTION

## COURSE DESCRIPTION

This course covers the concepts and functionality you need to know in order to use the InEight Estimate software successfully. As a result, you will be able to build cost estimates and bid proposals with precision and efficiency.

## COURSE OBJECTIVES

As a result of this course, you will be able to use the InEight Estimate software to:

- Construct and modify cost estimates
- Calculate profit and finalize bid proposals

## HOW TO USE THIS MANUAL

This training manual serves as the working guide during the *E101 Essentials of Project Modeling and Estimating* instructor-led course. The first seven lessons of this document follow a natural progression of putting an estimate together, from set up of a project to finalization of a bid. The remaining lessons cover additional functionality that will help you build and review your project estimate more effectively.

## LESSONS

The following lessons are covered in this course:

Course Lessons	
Lesson	Topic

## Course Lessons

Lesson 1	Estimating Core Concepts
Lesson 2	General Navigation
Lesson 3	Library Setup
Lesson 4	Project Setup
Lesson 5	Estimate Direct Costs
Lesson 6	Estimate Indirect Costs
Lesson 7	Finalize the Estimate

## LESSON FORMAT

This manual is designed to be a “hands on” learning guide. As such, each lesson is organized into sections:

Section	Description
Objectives	Specify what you will learn in each lesson.
Topics	Organize the subject matter, with explanations of key concepts and terms.
Step by Steps	Walk you through the “mechanics” of how to perform specific functions in the software. For each step by step, you will use the Training Job that comes pre-loaded in the InEight Estimate Estimating software.
Exercises	Allow you to practice and reinforce what you learn. For each exercise, you will use the Training Job that comes pre-loaded in the InEight Estimate Estimating software.
Review	Asks you questions to check what you have learned within each lesson.

## CALL-OUTS

Throughout the document, you will also find important call-out banners.

### TIP

Tips are for important notes and information you want to remember.

### NOTE

Notes are for critical information you need to know.

## ONGOING USE

This manual is also designed to be a comprehensive reference guide you can use outside of the classroom and revisit as needed. Each lesson is compartmentalized so that you can refer back to each lesson as needed.

*This page intentionally left blank.*

---



# LESSON 1 – ESTIMATING CORE CONCEPTS

**LESSON DURATION: 30 MINUTES**

## **LESSON OBJECTIVES**

After completing this lesson, you will be able to:

- Explain the estimating process in InEight Estimate
- Explain key terms and concepts


## **LESSON TOPICS**

# 1.1 OVERVIEW OF THE ESTIMATING PROCESS

The estimating process typically progresses through the following five steps. If you are an Owner you may not take part in all five of these steps, but may instead do a few in an iterative process as you progress through stage gate approval phases.

1. Enter project details.
2. Enter proposal deliverables.
3. Calculate Direct & Indirect Project Cost.
4. Add Markup, Contingency, & Fees.
5. Distribute Cost + Markup to required structure.

The below table displays how these five steps correspond with specific forms in InEight Estimate:



Note the forms used in InEight Estimate to accomplish the steps above:

- Job Properties
- Pay Item & Proposal
- CBS (Cost Breakdown Structure)
- PBS (Price Breakdown Structure)

The rest of this section walks you through an overview of each step in the process and its corresponding form in InEight Estimate.

## STEP 1 - ENTER PROJECT DETAILS

When you decide to estimate a new project, the first step is to create a new estimate and set it up with the general project details. In InEight Estimate, you'll enter basic information and project specific settings in the Job Properties form from the Setup tab.

The Job Properties form is organized into tabs to help you keep track of all the basic information and settings for the project. It begins with the Overview tab. You will move from left to right entering your project specific information and adjusting any settings that differ from the default.

The screenshot displays the InEight Estimate software interface. The 'Setup' tab is active, and the 'Job Properties' form is open. The 'Overview' sub-tab is selected, showing the following fields:

- Identification:**
  - Location: I-10 MP 100 to MP 120
  - City: Phoenix
  - County: Maricopa
  - Country: United States
  - State: Arizona
  - Latitude: 0.00000
  - Longitude: 0.00000
  - Type: Highway and General Engineering
  - Engineer: Example Engineer -- Fred Jones
  - Owner: Example Owner -- Jerry Slate
  - Architect: Example Architect -- Robert Frost
  - Contract Duration: 160
  - Time Measure: Contract Days
  - Forecast Start: 6/11/2019
  - Forecast Finish: 11/20/2019
  - Duration: 162
- Proposal:**
  - Bid Date: 12/23/2013
  - Bid Time: 10:00:00 PM
  - Estimator: Example Prime Contractor 1 -- Tom Cross
  - Bid Location: Engineer's Office
  - Owners Estimate: \$6,000,000.00
  - Opening Type: Public
  - Proposal Type: Unit Price
  - Plan Holders: 5
  - Liquidated Damages: \$1,000.00
  - Liq. Damages Per: Day
  - RFQ Contact: Example Prime Contractor 1 -- Tom Cross

Buttons for 'OK' and 'Cancel' are visible at the bottom right of the form. The status bar at the bottom shows 'As-Entered Currency', 'As-Entered Units', 'v.19.1 HD\_19\_1\_QA2016', 'Training Job', and 'Accrued Costs OFF'.

## STEP 2 - ENTER PROPOSAL DELIVERABLES

For Contractors who are submitting a proposal to a client, this step enables you to enter the client provided deliverables clients are requesting pricing for. Most Owners will skip this step unless there is a need to track various funding sources or prepare for internal or external company billing.

In InEight Estimate this list of items is recorded in the Pay Item & Proposal Register on the Setup tab.

- Notice that your pay items have no pricing when first entered because you have yet to figure out costs. You will come back to this form later in the process to distribute your costs and markup.

**Proposeal Recap - Training Job**

	Current	Target	Forecast	Variance	
Price:	\$6,569,735.00	\$5,569,734.28	\$5,577,223.80	\$1.28	ADD
Markup:	\$994,119.24	\$994,119.62	\$1,041,388.54	\$57,268.92	CUT
Margin%:	14.98	14.98	15.83	\$66,079.81	CUT

**Item Recap - 200 SITEWORK & ROADWAY**

Description	Unit Price (Current)	Total Price (Balance)	Unit Price (Current)	Total Price (Current)
Price		\$3,402,700.00		\$3,402,700.00
Distribution		\$649,496.57		\$888,140.07
Markup		\$478,396.13		\$717,152.33
Profit (Markup records)		\$313,781.00		\$552,537.20

**pay items**

Position Code	Pay Item Number	Description	Pay Quantity	Forecast (FC) Quantity	Unit of Measure	Currency	Unit Price (Current)	Total Price (Current)	Unit Markup (Balance)	Lock Quantity	Total Markup (Balance)	Lock Price	Unit Distribution	Total Distribution	Unit Mar (Current)
1	200	SITEWORK & ROADWAY				U.S. Dollar		\$3,402,700.00			\$478,396.13			\$649,383.87	
1.1	941 0100	Mobilization	1.00	1.00	Lump Sum	U.S. Dollar	\$395,600.00	\$395,600.00	\$2,848.15		\$2,848.15		\$6,553.48	\$6,553.48	
1.2	201 0102	Clearing & Grubbing	50.00	50.00	Ac	U.S. Dollar	\$5,960.00	\$59,600.00	\$976.24		\$9,762.36		\$1,973.26	\$19,731.56	
1.3	202 0103	Undersized Excavation	50,000.00	50,000.00	Cubic Yard	U.S. Dollar	\$5.50	\$275,000.00	\$1.11		\$55,694.42		\$1.55	\$2,412.49	
1.4	303 5912	Aggregate Base	40,000.00	45,000.00	Ton	U.S. Dollar	\$25.50	\$1,050,000.00	\$3.02		\$120,771.08		\$4.14	\$165,733.22	
1.5	303 4263	Asphalt Concrete Hot Mix Type A	38,000.00	35,000.00	Ton	U.S. Dollar	\$42.45	\$1,613,100.00	\$7.61		\$269,320.12		\$9.87	\$74,948.12	
2	400	WATER & SEWER				U.S. Dollar		\$718,550.00			\$112,985.42			\$154,981.81	
2.1	41303 0464	36 Inch RCP Culvert Class III	1,000.00	1,024.00	Linear Feet	U.S. Dollar	\$97.45	\$97,450.00	\$14.30		\$14,297.53		\$19.96	\$19,959.48	
2.2	800 0220	10 Inch PVC Force Main (DOR2)	12,000.00	12,000.00	Linear Feet	U.S. Dollar	\$29.50	\$354,000.00	\$4.62		\$55,406.82		\$6.25	\$74,950.37	

## STEP 3 - CALCULATE DIRECT & INDIRECT PROJECT COST

Once you've set up your estimate, you will perform take-offs and cost analysis to determine the total estimated cost to complete the entire scope of work.

The **Cost Breakdown Structure (CBS) Register** is the main form where you will do your cost estimating.

- It is the hierarchy of work activities that make up the estimate
- Each row in the CBS represents a work activity and is called a cost item

CBS Position Code	Description	Optional Code	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	Allocated
	<b>JOB</b>		20.00	Mile	\$293,095.93	\$5,861,918.63	
	<b>Prime Bond</b>	PRIME BOND	1.00	Lump Sum	\$47,069.88	\$47,069.88	
	<b>Price % Add-On</b>	PRICE % ADD-ON	1.00	Lump Sum	\$294,928.95	\$294,928.95	
	<b>Job Financing</b>	FINANCE EXPENSE	1.00	Lump Sum	\$0.00	\$0.00	
	<b>Indirect Cost Escalation</b>	INDIRECT COST ESCAL...	1.00	Lump Sum	\$0.00	\$0.00	
	<b>Direct Cost Escalation</b>	DIRECT COST ESCALAT...	1.00	Lump Sum	\$18,837.35	\$18,837.35	
	<b>Indirect Cost Add-On</b>	INDIRECT COST ADD-ON	1.00	Lump Sum	\$0.00	\$0.00	
	<b>Job Management &amp; Equipment</b>	JOB MANAGEMENT & E...	1.00	Lump Sum	\$157,096.28	\$157,096.28	
	<b>General Expense</b>	GENERAL EXPENSE	1.00	Lump Sum	\$4,200.00	\$4,200.00	
	<b>Direct Cost Add-On</b>	DIRECT COST ADD-ON	1.00	Lump Sum	\$104,301.10	\$104,301.10	
<b>1</b>	<b>Mobilization</b>	641 0100	1.00	Lump Sum	\$11,909.51	\$11,909.51	
<b>2</b>	<b>Clearing &amp; Grubbing</b>	201 0102	10.00	Acre	\$3,918.50	\$39,184.97	
<b>3</b>	<b>Unclassified Excavation</b>	202 0183	50,000.00	Cubic Yard	\$4.68	\$233,915.81	
3.1	Excavation	3.1	50,000.00	Cubic Yard	\$3.00	\$149,922.88	
3.2	Embankment	3.2	50,000.00	Cubic Yard	\$1.68	\$83,992.94	
<b>4</b>	<b>Aggregate Base</b>	303 5912	45,000.00	Ton	\$15.40	\$692,928.99	
4.1	Furnish & Haul Base Material	4.1	45,000.00	Ton	\$11.54	\$519,513.30	
4.2	Finegrade Subgrade	4.2	400,000.00	Square Yard	\$0.19	\$75,848.36	
4.3	Install Aggregate Base	4.3	45,000.00	Ton	\$3.17	\$142,567.33	
						\$5,861,918.63	

## STEP 4 - ADD MARKUP, CONTINGENCY, & FEES

Once you have estimated all project costs, you may need to add markup, contingency or other fees and define the job's profit in the Price Breakdown Structure form.

Description	Assigned	Unassigned	Total	% of Target
▼ ▲ Price Breakdown Structure				
▼ ▲ Target Price	\$5,252,19...	\$645,755.99	\$5,897,950.68	100.00
▼ ▲ Markup	\$0.00	\$315,692.95	\$315,692.95	5.35
▼ ▲ Target Profit		\$0.00	\$0.00	0.00
▲ Indirect Cost Markup		\$0.00	\$0.00	0.00
▲ Direct Cost Markup		\$0.00	\$0.00	0.00
▼ ▲ Business Overhead	\$0.00	\$315,692.95	\$315,692.95	5.35
□□ Price % Add-On	\$0.00	\$265,407.78	\$265,407.78	4.50
□□ Job Financing	\$0.00	\$33,105.26	\$33,105.26	0.56
□□ Indirect Cost Escala...	\$0.00	\$2,131.11	\$2,131.11	0.04
□□ Direct Cost Escalation	\$0.00	\$15,048.80	\$15,048.80	0.26
■ Business Overhead ...	\$0.00	\$0.00	\$0.00	0.00
▼ ▲ Total Cost	\$5,252,19...	\$330,063.05	\$5,582,257.73	94.65
▼ ▲ Indirect Cost	\$0.00	\$329,063.05	\$329,063.05	5.58
▼ ▲ Job Overhead	\$0.00	\$329,063.05	\$329,063.05	5.58
□□ Prime Bond	\$0.00	\$43,789.75	\$43,789.75	0.74
□□ Indirect Cost A...	\$0.00	\$5,888.67	\$5,888.67	0.10
□□ Direct Cost Add...	\$0.00	\$104,088.34	\$104,088.34	1.76
■ Job Overhead I...	\$0.00	\$175,296.28	\$175,296.28	2.97
▼ ▲ Direct Cost	\$5,252,19...	\$1,000.00	\$5,253,194.68	89.07
■ Direct Cost Items	\$5,252,19...	\$1,000.00	\$5,253,194.68	89.07

## STEP 5 - DISTRIBUTE COST + MARKUP TO REQUIRED STRUCTURE

You now have a target price or total estimated value that you can spread to your required project deliverables, back in the Pay Item & Proposal form. InEight Estimate has tools within this form to help automatically distribute your cost, overhead and all markups to the listed items.

Pay Item & Proposal Register
Item Recap - 641 0100 Mobilization

	Current	Target	Forecast	Variance	
Price:	\$6,455,450.00	\$6,553,976.75	\$6,462,850.00	\$98,526.75	<b>ADD</b>
Profit:	\$544,294.64	\$642,821.40	\$604,568.97	\$38,252.43	<b>ADD</b>
Margin%:	8.43	9.81	9.35	\$32,502.50	<b>ADD</b>

	Balanced Unit	Current Unit
<b>Price:</b>	\$18,300.00	<b>\$386,800.00</b>
<b>Profit:</b>	\$2,049.63	\$370,501.39
<b>Total Cost:</b>	\$16,298.61	\$16,298.61
Business Overhead:	\$840.31	
Job Overhead:	\$3,546.52	
Unassigned Direct Cost:	\$2.26	
Assigned Direct Cost:	\$11,909.51	

Drag columns here to group: Find:  Saved views: Standard View

Pay Item Number	Description	Pay Quantity	Forecast (T/O) Quantity	Unit of Measure	Currency	Unit Price (current)	Total Price (current)	Unit Price (balanced)	Total Price (balanced)
+ 641 0100	Mobilization	1.00	1.00	Lump Sum	U.S. Dollar	\$386,800.00	\$386,800.00	\$18,300.00	\$18,300.00
+ 201 0102	Clearing & Grubbing	10.00	10.00	Acre	U.S. Dollar	\$6,120.00	\$61,200.00	\$5,867.33	\$58,673.33
+ 202 0183	Unclassified Excavation	50,000.00	50,000.00	Cubic Yard	U.S. Dollar	\$8.50	\$425,000.00	\$6.31	\$315,500.00
+ 303 5912	Aggregate Base	40,000.00	40,000.00	Sq. Yard	U.S. Dollar	\$22.00	\$880,000.00	\$19.47	\$778,800.00
+ 303 4263	Asphalt Concrete Hot Mix Type A	38,000.00	38,000.00	Sq. Yard	U.S. Dollar	\$35.00	\$1,330,000.00	\$52.28	\$1,986,640.00
+ 413(B) 0464	36 Inch RCP Culvert Class III	1,000.00	1,000.00	Linear Feet	U.S. Dollar	\$100.00	\$100,000.00	\$87.19	\$87,190.00
+ 800 0220	10 Inch PVC Force Main (SDR21)	12,000.00	12,000.00	Linear Feet	U.S. Dollar	\$28.00	\$336,000.00	\$29.82	\$357,840.00
+ 800 0330	24 Inch PVC Gravity Sewer (SDR35)	3,000.00	3,000.00	Linear Feet	U.S. Dollar	\$64.00	\$192,000.00	\$64.13	\$192,390.00
+ 800 0400	4 Foot Diameter Manhole	16.00	16.00	Each	U.S. Dollar	\$4,500.00	\$72,000.00	\$4,579.64	\$73,274.24
							\$6,455,450.00		\$6,553,976.75

## 1.2 KEY CONCEPTS AND TERMS

To help you get started in InEight Estimate, you should know a few key terms:

- Job Folder
- Library
- Form
- Cost Item
- Pay Item
- Resource
- Assembly

### 1.2.1 JOB FOLDER

**Job folders** hold all the information for an individual project estimate. It is possible to import master data into a job folder, but when you work in a job folder it is independent, meaning any activity performed in that folder will not affect any other jobs and will not affect the library.

**TIP**

When moving back and forth between jobs, make sure to always double-check that you are in the right job.

## 1.2.2 LIBRARY

The Library is a storehouse for master data, such as:

- Labor, equipment, and material unit cost rates
- Standard account codes
- Units of measure

When you create a new job from scratch, default data and settings copy from the Library into your new job folder, except for the resource rates. Multiple list of resource rates can be maintained in the library so you must select which rates to populate a new estimate with. Four tag fields are available to filter the resource rates you bring into an estimate from the master library. For example, you may select a subset of your labor rates based on the geographical location of the project.

## 1.2.3 FORM

Any screen you open in InEight Estimate is considered a Form. There are three types of forms: Standard, Register, and Record forms.

**Standard Forms** resemble typical data entry forms with fields available to fill in key project information. They also may contain radio buttons or checkboxes to define settings for the job.

The screenshot shows the 'Job Properties' form with several tabs at the top: Overview, Security, Cover Sheet, Cost Basis, Minority Setup, Fuel Cost, Job Tracking, Job Folder Tags, Competitors, Pricing, Schedule, Cash Flow, and Equipment. The 'Overview' tab is active. The form is divided into several sections: 'Standard Shift Arrangements' with input fields for Work Hours per Shift (8.00), Pay Hours per Shift (8.00), Shifts per Day (1.00), and Days per Week (5.00); 'Standard Wage Rate Composite' with Scale 1 (100.00%), Scale 2 (0.00%), and Scale 3 (0.00%); 'Rules' with checkboxes for 'Lock Cost Items to Pay Items', 'Activate PBS Changes Log', 'Activate Quantity Checking', and 'Maintain CBS Structure at Level' (0); 'Standard Rates' with a 'Sales Tax Rate' field (5.00%); and 'When man-count changes' with radio buttons for 'Change UM / Man-Hour' (selected) and 'Change Days'. Red boxes and labels highlight specific UI elements: 'Entry Fields' points to the shift arrangement input fields; 'Checkboxes' points to the 'Lock Cost Items to Pay Items' checkbox; 'Radio buttons' points to the 'Change UM / Man-Hour' radio button; and 'Tabs' points to the 'Equipment' tab.

**TIP**

InEight Estimate uses tabs to group and organize entry fields and settings in a logical way, so that the information is easy to access.

**Register Forms** have a grid format of rows and columns, giving it a spreadsheet look and feel. Register forms allow you to see information for multiple items at once. The Cost Breakdown Structure (CBS) Register is an example of a register form.

Cost Breakdown Structure (CBS) Register

Drag columns here to group Find: [Search For...] Saved views: Standard View

CBS Position Code	Description	Optional Code	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	Allocated
+ 1	Mobilization	641 0100	1.00	Lump Sum	\$11,909.51	\$11,909.51	<input type="checkbox"/>
+ 2	Clearing & Grubbing	201 0102	10.00	Acre	\$3,918.50	\$39,184.97	<input type="checkbox"/>
▣ 3	Unclassified Excavation	202 0183	50,000.00	Cubic Yard	\$4.54	\$226,856.16	<input type="checkbox"/>
+ 3.1	Excavation	3.1	50,000.00	Cubic Yard	\$2.86	\$142,863.22	<input type="checkbox"/>
+ 3.2	Embankment	3.2	50,000.00	Cubic Yard	\$1.68	\$83,992.94	<input type="checkbox"/>
▣ 4	Aggregate Base	303	45,000.00	Ton	\$15.40	\$692,928.99	<input type="checkbox"/>
+ 4.1	Furnish & Haul Base Material	4.1	45,000.00	Ton	\$11.54	\$519,513.30	<input type="checkbox"/>
+ 4.2	Finegrade Subgrade	4.2	1,024.00	Square Yard	\$0.19	\$75,848.36	<input type="checkbox"/>
▣ 4.3	Install Aggregate Base	4.3	400,000.00	Ton	\$2.17	\$97,567.33	<input type="checkbox"/>
+ 4.3.1	Place Aggregate Base	4.3.1	45,000.00	Ton	\$1.63	\$73,460.92	<input type="checkbox"/>
+ 4.3.2	Blue Top Aggregate Base	4.3.2	400,000.00	Square Yard	\$0.06	\$24,106.42	<input type="checkbox"/>
▣ 5	Asphalt Concrete Hot Mix Type A	303 4263	35,000.00	Ton	\$42.62	\$1,491,580.59	<input type="checkbox"/>
+ 5.1	Furnish & Haul Hot Mix	5.1	35,000.00	Ton	\$39.27	\$1,374,562.54	<input type="checkbox"/>
+ 5.2	Install Hot Mix Type A	5.2	35,000.00	Ton	\$3.34	\$117,018.05	<input type="checkbox"/>
▣ 6	36 Inch RCP Culvert Class III	413(B) 0464	1,024.00	Linear Feet	\$67.54	\$69,159.49	<input type="checkbox"/>
+ 6.1	Furnish RCP Materials	6.1	1,024.00	Linear Feet	\$33.48	\$34,286.70	<input type="checkbox"/>
+ 6.2	Excavate RCP Trench	6.2	1,858.56	Cubic Yard	\$4.51	\$8,379.59	<input type="checkbox"/>
+ 6.3	Install RCP Pipe	6.3	1,024.00	Linear Feet	\$11.74	\$12,017.60	<input type="checkbox"/>

View multiple items at once

In a register form, you can open a **Record** for individual items you want to drill into.

**TIP** The Tab key is the best way to move among fields in InEight Estimate (instead of the Enter key).

The below figure displays a Cost Item Record accessed by double clicking on that item on the Cost Breakdown Structure (CBS) Register.

Cost Breakdown Structure (CBS) Register Cost Item Record

CBS Code: Optional Code: Description: Forecast (T/O) Qty: Unit of Measure:

4 303 5912 AggregateBase 45,000.00 Ton

4.1 4.1 Furnish & Haul Base Material 45,000.00 Ton

PI Assignment: PI Line Number: PI Description: Cost Segment:

303 5912 40 AggregateBase Direct Cost

Cost Item Summary Detail : \$11.54 Plug : \$0.00

Drag columns here to group Find: [Search For...] Saved views: Previous View

Row Number	Code	Resource Assembly	Description	Quantity (Less Waste)	Waste % Add-on	Qua
+ 1	LT1		Teamster			
+ 2	ETDT		Dump Truck			
+ 3	MBR		Aggregate Base Rock	45,500.00	5.00	

Record focuses on 1 item

## 1.2.4 COST ITEM

**Cost items** are the individual cost-related activities that make up the project. Cost items are organized into a hierarchy in the Cost Breakdown Structure (CBS) Register. Each row in the CBS is considered a cost item.

CBS Position Code	Description	Optional Code	Forecast (T/O) Quantity	Unit of Measure	Unit Cost
+ 1	<b>Mobilization</b>	641 0100	1.00	Lump Sum	\$11,909.51
+ 2	<b>Clearing &amp; Grubbing</b>	201 0102	10.00	Acre	\$3,918.50
▣ 3	<b>Unclassified Excavation</b>	202 0183	50,000.00	Cubic Yard	\$4.68
+ 3.1	Excavation	3.1	50,000.00	Cubic Yard	\$3.00
+ 3.2	Embankment	3.2	50,000.00	Cubic Yard	\$1.68
▣ 4	<b>Aggregate Base</b>	303 5912	45,000.00	Ton	\$15.40
+ 4.1	Furnish & Haul Base Material	4.1	45,000.00	Ton	\$11.54
+ 4.2	Finegrade Subgrade	4.2	400,000.00	Square Yard	\$0.19
▣ 4.3	Install Aggregate Base	4.3	45,000.00	Ton	\$2.17
+ 4.3.1	Place Aggregate Base	4.3.1	45,000.00	Ton	\$1.63
+ 4.3.2	Blue Top Aggregate Base	4.3.2	400,000.00	Square Yard	\$0.06

## 1.2.5 PAY ITEM

Pay items typically represent the owner required deliverables a contractor must submit pricing for. Pay items are used to distribute the cost calculated in the Cost Breakdown Structure, with all markup, including any fees or contingencies calculated in the Price Breakdown Structure. This allows the total estimate value to be distributed to a structure that is different than the CBS. Pay Items are predominantly used by contractors to prepare a bid sheet. Owners may use pay items to identify funding sources or for various reporting needs.

Position Code	Pay Item Number	Description	Pay Quantity	Forecast (T/O) Quantity	Unit of Measure	Currency	Unit Price (current)	Total Price (current)
→ ▣ 1	<b>200</b>	SITEWORK & ROADWAY				U.S. Dollar		\$3,402,700.00
+ 1.1	641 0100	Mobilization	1.00	1.00	Lump Sum	U.S. Dollar	\$395,600.00	\$395,600.00
+ 1.2	201 0102	Clearing & Grubbing	10.00	10.00	Acre	U.S. Dollar	\$5,900.00	\$59,000.00
+ 1.3	202 0183	Unclassified Excavation	50,000.00	50,000.00	Cubic Yard	U.S. Dollar	\$5.50	\$275,000.00
+ 1.4	303 5912	Aggregate Base	40,000.00	45,000.00	Ton	U.S. Dollar	\$26.50	\$1,060,000.00
+ 1.5	303 4263	Asphalt Concrete Hot Mix Type A	38,000.00	35,000.00	Ton	U.S. Dollar	\$42.45	\$1,613,100.00
▣ 2	<b>400</b>	WATER & SEWER				U.S. Dollar		\$718,550.00
+ 2.1	413(B) 0464	36 Inch RCP Culvert Class III	1,000.00	1,024.00	Linear Feet	U.S. Dollar	\$97.45	\$97,450.00
+ 2.2	800 0220	10 Inch PVC Force Main (SDR21)	12,000.00	12,000.00	Linear Feet	U.S. Dollar	\$29.50	\$354,000.00

## 1.2.6 RESOURCE

**Resources** are the building blocks of a detailed cost estimate.

Resources are the people, equipment, material, and supplies needed to complete the project. Resources are employed to cost items to develop an estimate, and are organized into seven categories or types:

1. Labor
2. Construction Equipment
3. Rented Construction Equipment
4. Installed Equipment
5. Installed Materials
6. Supplies
7. Unique

### 1.2.7 RESOURCE ASSEMBLY

A **Resource Assembly** is a group of resources that are often used together. For example, for civil work, you may group together an operator foreman, operator, and laborer, along with a loader and excavator. When estimating, you can employ this assembly which includes all of the pre-selected resources.

Resource Assembly Register													
Drag columns here to group													
Code	Description	Resource File Description	Quantity	Unit of Measure	Unit Cost	Total Cost	Currency	Organizational Category	Geographic Area				
- CCONC	Concrete Crew	Standard Assembly File	1.00	Hour	\$375.03	\$375.03	U.S. Dollar	Concrete					
	→	Row Number	Resource Code	Description	Quantity	Unit of Measure	Unit Cost	Currency	Cost Driver	Resource File Description	Organizational Category	Geographic Area	Wage Zone
		1	LC2	Carpenter Journeyman	2.00	Each	\$28.92	U.S. Dollar	CI Dura...	Standard Labor Rate File	Carpenter	Southwest	Wage Zon...
		2	LF2	Finisher	1.00	Each	\$28.07	U.S. Dollar	CI Dura...	Standard Labor Rate File	Finisher - Conc...	Southwest	Wage Zon...
		3	LIW1	Iron Worker	1.00	Each	\$35.55	U.S. Dollar	CI Dura...	Standard Labor Rate File	Iron Worker	Southwest	Wage Zon...
		4	LL2	Laborer	1.00	Each	\$26.37	U.S. Dollar	CI Dura...	Standard Labor Rate File	Laborer	Southwest	Wage Zon...
		5	ECRHC	Hydraulic Crane 25 Ton	1.00	Each	\$117.60	U.S. Dollar	CI Dura...	Standard Equipment Rate...	Crane		
		6	LC1	Carpenter Apprentice	1.00	Each	\$27.48	U.S. Dollar	CI Dura...	Standard Labor Rate File	Carpenter	Southwest	Wage Zon...
		7	LO2	Operator Class 2	1.00	Each	\$28.07	U.S. Dollar	CI Dura...	Standard Labor Rate File	Operator	Southwest	Wage Zon...
		8	ETFT	Flatbed Truck	1.00	Each	\$22.60	U.S. Dollar	CI Dura...	Standard Equipment Rate...	Truck		
		9	LC3	Carpenter Foreman	1.00	Each	\$31.47	U.S. Dollar	CI Dura...	Standard Labor Rate File	Carpenter	Southwest	Wage Zon...
+ CGRADE	Grading Crew	Standard Assembly File	1.00	Hour	\$234.73	\$234.73	U.S. Dollar	Earthwork					
+ CMAINT	Equipment Maintenance	Standard Assembly File	1.00	Each	\$73.60	\$73.60	U.S. Dollar	Mechanic					
+ CPAVE	Paving Crew	Standard Assembly File	1.00	Hour	\$476.24	\$476.24	U.S. Dollar	Asphalt					

### 1.2.8 COST ITEM ASSEMBLY

A **Cost Item Assembly** is a predefined group of cost items that has cost based on estimator inputs to a set of questions. Cost item assemblies provide parameter-driven estimating and can also refer to reference tables. They allow companies to create intelligent construction systems to automatically estimate various scopes of work, based upon a user providing specification and dimension variables.

Cost Item Assembly Register										
Drag columns here to group										
Code	Description	Assembly File Description	Default Quantity	Default Unit of Measure	Default Unit Cost	Default Total Cost	Default Currency	Organizational Category	Geographic Area	
RW01	Standard Retaining Wall Assembly	Standard Cost It...	20.00	Cubic Yard	\$424.67	\$8,493.38	U.S. Dollar	Concrete		
TEST	TEST		1.00	Each	\$0.00	\$0.00	U.S. Dollar			
TEST - DRS	Test Cost Item Assembly - Ductbank	Standard Cost It...	1.00	Each	\$0.00	\$0.00	U.S. Dollar	Concrete	Northeast	
TEST DS	Test Cost Item Assembly - Ductbank	Standard Cost It...	1.00	Each	\$0.00	\$0.00	U.S. Dollar	Excavator	Southwest	

## LESSON 1 REVIEW

1. Which InEight Estimate form is used to enter basic information about the job as well as define our cost basis?
  - a. Pay Item & Proposal
  - b. Job Properties
  - c. Library
  - d. Job Folder

---
2. All default data and settings copy from the Library into your new job folder *except*:
  - a. Labor rates
  - b. Equipment rates
  - c. Material rates
  - d. All of the above

---
3. These are considered the “building blocks” of the job – you employ them to cost items to develop your estimate.
  - a. Assemblies
  - b. Pay Items
  - c. Resources
  - d. Forms

---

## LESSON 1 SUMMARY

As a result of this lesson, you can:

- Explain the estimating process in InEight Estimate
- Explain key terms and concepts

*This page intentionally left blank.*

---



# LESSON 2 – GENERAL NAVIGATION

**LESSON DURATION: 45 MINUTES**

## **LESSON OBJECTIVES**

After completing this lesson, you will be able to:

- Navigate the InEight Estimate system interface
- Navigate system settings
- Manage columns in InEight Estimate registers

## **LESSON TOPICS**


## 2.1 GENERAL NAVIGATION

This section explores the layout of InEight Estimate.

As a new user to the InEight, the First-time sign in dialog box opens when you first sign in, and presents questions about your working environment in the Project Suite environment. Preferences are set for language, date, and number formats and the User Agreement, which you must accept before you begin. The First-time sign in dialog boxes only show for the initial sign-in to any of the InEight products.

### STEP BY STEP – ESTIMATE PREFERENCES SETUP

1. Select your **preferred language**, and then click **Next**.



The screenshot shows a 'First time sign in' dialog box with a close button (X) in the top right corner. A progress indicator at the top shows three steps: 1. Language (highlighted in blue), 2. User agreement, and 3. Preferences. Below the progress indicator, the text reads 'Please choose your preferred language'. There are six radio button options: Dutch (Nederlands), English (selected), Español (América Latina), Français (Canada), Norsk (Bokmål), and Português (Brasil). At the bottom right, there are two buttons: 'Cancel' and 'Next'.

2. Scroll to the bottom of the user agreement, and then select the **check box** for the terms and conditions and privacy policy. **Click Next**.

**TIP**

Make sure you have scrolled to the end of the user agreement


3. Select a **date format** and **number format**, and then click **Next**.

## 2.1.1 ESTIMATE FIRST TIME ACCESS


Platform's primary function lets you connect and share data between all Eight applications involved in managing a project. This allows project management workflows to pass between jobsite, field office, and front office seamlessly in a consistent and standardized user interface.

### STEP BY STEP – LAUNCH ESTIMATE


1. After selecting a project from the home page, you can access Estimate from the Main menu in Platform by selecting **Estimate**, or by clicking **Launch** on the **Estimate** tile.




2. When you select Estimate from the home page for the first time, you must click **Download** to access the Estimate Launcher file.




- The EstimateLauncher.msi file shows.




- Opening the EstimateLauncher.msi file opens the InEight Estimate Launcher Setup window.
3. Select **Open**, and then click **Next** to start the one-time Estimate Launcher download. Afterwards, you will be able to open Estimate from the Main menu or the home page.



4. Click **Finish** to complete the Estimate Launcher Setup installation.




- 5. Select **Estimate** again to start the Estimate Launcher, which extracts the required files to launch the Estimate application.




After setting up your Estimate preferences and installing the Estimate launcher, you can begin using Estimate.

# STEP BY STEP – ESTIMATE SUBSEQUENT USE

1. Launch Estimate by selecting **Estimate** from the Main menu.



- Estimate in the cloud looks and functions much like the Estimate on-premise version. For example, opening a job from the landing page brings you to the Cost Breakdown Structure register, or the register designated as the start page in the application settings.



## 2.1.2 ESTIMATE RESILIENCY


As a SaaS product, Estimate is sometimes made the casualty of server-side interruptions in service, which are out of Estimate's control. The auto-save function makes attempts to save your data prior to Estimate shutting down.

When an unexpected disruption occurs in Estimate and causes it to shut down, notifications show alerting you of the restore process to minimize the impact on you when these interruptions occur:

- A Waiting to Reconnect notification box shows, alerting you that it is reconnecting to the server.




- When Estimate restarts, an Attention notification shows, alerting you that Estimate is being restarted due to a service interruption.




## 2.1.3 BACKSTAGE VIEW

When you open Estimate, you land in the Backstage view. You can also get to the Backstage view from other tabs, by selecting the File tab.



Section	Description
1	Create new jobs, open, save, or close opened jobs.
2	Access the library and open the Jobs page. In the Jobs page, you can access the following options: <ul style="list-style-type: none"> <li>• <b>Job Register</b></li> <li>• <b>Delete Job</b></li> <li>• <b>Compare Jobs</b></li> <li>• <b>Connected Analytics</b></li> </ul>
3	Access templates, snapshots, and archive or restore options. <ul style="list-style-type: none"> <li>• <b>Templates</b> - Create job templates.</li> <li>• <b>Snapshots</b> - Open the Snapshots page where you can create job snapshots and open the Snapshot Register to access previously created snapshots.</li> <li>• <b>Archive / Restore</b> - Open the Archive / Restore page where you can access</li> </ul>

Section	Description
	<p>the following options:</p> <ul style="list-style-type: none"> <li>◦ <b>Archive Job</b></li> <li>◦ <b>Restore job</b></li> <li>◦ <b>Merge Jobs with Archive</b></li> <li>◦ <b>Archive Template</b></li> <li>◦ <b>Restore Template</b></li> </ul>
4	<p>Open the Settings page where you can access the following options:</p> <ul style="list-style-type: none"> <li>• <b>General</b> - Customize General, Title Bars, Navigation Bar, Job Startup, and Language options.</li> <li>• <b>Decimal Precision</b> - Manage decimal precision for various values in Estimate.</li> <li>• <b>Restore Defaults</b> - Click to restore default values for selected settings.</li> </ul>
5	<p>Create a new job from scratch, from a template, from an existing job, or by using the Bid Wizard..</p>
6	<p>View up to 10 recently opened jobs as a list or thumbnail tiles to quickly access recently opened jobs. You can click the <b>Favorites</b> icon to the left of the job code to label up to five jobs as favorites. The jobs labeled as favorites show at the top of the list.</p>
7	<p>Change between the list view or tile view using the <b>List-Tile view</b> icon at the top right of the section. The source for the thumbnail images in the tiles is from the estimate project in InEight Platform. The following image shows the tile view.</p>



8 Open the Job Register where you can search and open jobs that do not show in Open a recent job list.

### 2.1.3.1 ARCHIVE / RESTORE

From the Backstage View, you can back up and restore your jobs using the Archive/Restore feature. For more information, see [Archive and Restore Jobs](#) in Estimate Data Management.

### 2.1.3.2 SETTINGS

From the **Settings** in the Backstage view, you can adjust some system settings. For more information, see [System Settings Options](#).

### 2.1.3.3 PROMPT TO SAVE

An important setting to visit in the Tools menu is **Prompt to Save**. InEight Estimate does not automatically save your work. Instead, it will prompt you to save as often as you specify in the general

settings.

### 2.1.3.4 DECIMAL PRECISION

The **Decimal Precision** setting is also helpful. This is where you can specify the way your numbers display in the system. For example, you may want your costs to display to the hundredth decimal place (2), and your quantities to display as whole numbers with nothing to the right of the decimal (0).

#### TIP

Changing decimal precision does not affect the way your numbers are calculated.

### 2.1.4 OPEN A JOB FOLDER

From the Backstage view, you can open a job folder by selecting **Start**. This opens the Start page, where if you see your job, click to open it. If it's not showing, click **More Jobs** on the bottom left, and then select the job from the Job Register. The Job Register lists all of your existing job folders.


The screenshot displays the InEight Estimate software interface. On the left, a dark sidebar contains navigation options: Start (highlighted with a red box), New, Open, Save, Close Job, Close All Jobs, Jobs, Library, Templates, Snapshots, Archive / Restore, Settings, and Exit. The main content area features the InEight ESTIMATE logo and a section titled 'Create a new Job from...' with four icons: Scratch, Template, Existing Job, and Bid Wizard. Below this is a section titled 'Open a recent Job' with a table of job entries. The table has columns for Code, Description, Organization, and Project ID. The last row of the table is highlighted, and a red box highlights the 'More Jobs...' link at the bottom left of the table area.

Code	Description	Organization	Project ID
★ 091020240012	Springville 220/66 kV (S) - RUOES 1.5 E...	Account Portfolio Level	09102024_0012
★ 102447	Border west Project	SE3009 - South Central	102447
★ 31-7818 00	Civic Center Parking Structure	Account Portfolio Level	31-7818.00
SR919-1240	Job001 JOB Added by Automation	Account Portfolio Level	2411 Test1
NP-OnPremJob	Training Job - Maricopa County No. TM2...	SE3007 - MEC Industrial	106032
EST-SCH-24-11	Training Job - Maricopa County No. TM2...	Account Portfolio Level	EST-SCH-24-11
104035	MM Commerce Flour Loadout Carry Jo	SE2013 - T.E. Ibberson	104035
101003	Training Job - Maricopa County No. TM2...	SE4000 - Mesa District	101003


Version: 24.11  
Environment: QA 24.11 t01 Core Badge

# STEP BY STEP – OPEN A JOB FOLDER

1. From the Backstage view, under the **Open a recent Job** section, double click on your **job**.
2. The job folder opens by default to the Cost Breakdown Structure Register.




You can change the default form that opens when you start up a job. From the Backstage view, click on **Settings** to change the Job Startup > Start Page settings.



## 2.1.5 COMMON NAVIGATION

Access the common navigation slide-out panel by selecting the main menu located on the top left side of the Estimate page. This feature provides a common navigation user experience that is shared amongst all InEight products. The primary intent of this navigation menu is to provide a consistent InEight product experience, with similar Project Suite graphical interfaces, while working within multiple InEight products.

Estimate's on-premise software is authenticated by your Windows login credentials, which is shown below the main menu.



## 2.1.6 HELP BUBBLES

Help bubbles appear at various times in InEight Estimate, including the first time you open InEight Estimate. These messages contain important information to clarify key functions in the system.

You can dismiss the message until the next time by closing it with the X in the corner or dismiss it permanently by clicking the **Never offer this help again** link.


Enter up to 10 factors (multipliers) here to calculate a Factor Composite. The Factor Composite is displayed on the Production data block, and is multiplied by the Duration Driven Man-Hours to calculate the values shown in the Factored Duration Driven Resources column.

You can globally customize the titles of these factors by choosing View from the main menu, then choosing "Customize."

[Never offer this help again](#)

## 2.1.7 DATA MAP


Found in the Price tab, the Data Map is a great way to view a high level summary of your estimate and can be accessed at any time during the estimating process. You can see totals of direct costs, indirect costs, profit, and overall bid price.



## 2.1.8 INEIGHT ESTIMATE LAYOUT

The layout of InEight Estimate is workflow based. You will move from left to right on the tabs as you enter your data for the project and work on developing your estimate.

## 2.1.9 OVERVIEW - SETUP TAB




Section		Description
1	Initialize	From the initialize section, you can access the following registers. Job Properties is where you enter the basic project details. Foundation Setup Data is where you populate all account codes and validated fields. The Pay item & Proposal Register provides an alternate structure to distribute estimated values. Bid Wizard helps automate the process of setting up estimates by copying information that already exists in other jobs.
2	Resources	In the Resources section, Resource Rates opens the Resource Rate Register, where detail costs for labor, equipment and material is stored. The Resource Assemblies opens the Resource Assembly Register, where you create a combination of resources as an assembly and reuse it as needed in multiple cost items.
3	Assemblies	You can create a Cost Item Assembly to automatically estimate different scopes of work based on input values. Standard tables - allow you to create tables of reference data that can be accessed in any cost item assembly.
4	Reports	The Reports section is available from any tab. Depending on the tab you access it from will bring you to reports specific to that tabs data. Here

Section	Description
---------	-------------

you will find reports on resources such as Resources Changes, Resource Utilization, and Resource Cost Details.

## 2.1.10 OVERVIEW - ESTIMATE TAB




Section	Description
---------	-------------

<b>1</b>	<b>Quantity Takeoff</b>	Import and manage quantity takeoff data using the Quantity Item Sources, Quantity Item, and Quantity Item Employments registers.
<b>2</b>	<b>Breakdown Structures</b>	Access the Cost Breakdown Structure (CBS) Register, Account Code Utilization Register, and Work Breakdown Structures (WBS) Register.
<b>3</b>	<b>Resources</b>	Resource Rate Register is where you create or modify the rate charged for labor, material and equipment resources. Different views of the Resource Rate register such as Resource Utilization and Resource Cost Details are available from the Resources section.
<b>4</b>	<b>Workbook</b>	InEight Estimate's integration with Microsoft Excel is a two-way integration that allows you to update register fields in Estimate with data contained in an Excel workbook, and update Excel cells with data contained in a register field in Estimate. This is where you open the embed excel workbook which is maintained as part of the estimate job folder and where you perform the sync functions to send values back and forth.
<b>5</b>	<b>Schedule</b>	Access bi-directional integration with Microsoft Project and Oracle Primavera. The Cash Flow graph displays the projected cash flow of your project, along with the job financing expense, individual cost category costs and resource utilization.
<b>6</b>	<b>Indirect Cost</b>	Indirect Cost Items filters the CBS register to display cost items that contain overhead costs that are not directly associated with any

Section		Description
		particular deliverable items. Clicking on % Price Add on or Prime Bond opens up these individual records.
7	<b>Overhead and Profit</b>	Price Breakdown Structure (PBS) Register is a visual run-down of the costs and profit that make up your Target Price. You can access the Direct and Indirect Markup records or see totals of direct costs, indirect costs, profit and overall bid price summarized in a Data Map.
8	<b>Alternates</b>	Alternates are used to define alternate scenarios in order to assess the impact of those scenarios.
9	<b>Reports</b>	Run reports on CBS Summary, CBS Details, CBS Outline, CBS Estimate Summary, CBS Currency Comparison.


## 2.1.11 OVERVIEW - QUOTE TAB



Section		Description
1	<b>Setup</b>	Quotes are organized using Address book, Quote Group Tags, Minority Setup and attachments in the Setup section. Address book stores and maintains all information pertaining to subcontractors, vendors, architects/engineers, etc. that you work with regularly. The Minority Setup tab within Job Properties stores information about the agency that authorizes the status of Minority Enterprises along with their different types. You can use Quote Group Tags to group together multiple resources or cost items that will be sent in a single request for quote package to solicited contractors or vendors..

Section	Description
2 Quote Management	Quote Management allows you to access the Requests for Quote (RFQs) register and Quotes. Request for Quotes (RFQs) are invitations to sellers, requesting that they submit pricing to provide services, equipment or material based on the line items and resources included in your estimate. The Quote Register stores all of the quote responses you receive for that job.
3 Quote Comparison & Award	The Quote Comparison & Award section allows you to perform comparative analysis across all the quotes you've received. You can view a comparison of submitted pricing by resources or cost items.
4 Reports	From the Reports section in Quotes you can run reports on Quote Summary, Quote Record, Compare & Award, and Minority Participation.


## 2.1.12 OVERVIEW - PRICE TAB



Section	Description
1 Pay Items	From the Pay Items section you can lock Cost items to Pay items and access the Pay item & Proposal register. Under Pricing in Job Properties, you can set up how the tool calculates profit and spreads pricing to your pay items. In the Competitors section, you can keep track of companies that have submitted bids as well as record and track competitor bid prices.
2 Overhead and Profit	The Price Breakdown Structure (PBS) Register is a visual run-down of the costs and profit that make up your Target Price. You can access the Direct and Indirect Markup records or see totals of direct costs, indirect


Section	Description
	costs, profit and overall bid price summarized in a Data Map.
3	<b>Audit Log</b> You can access the PBS Changes register (which logs any changes that effect the Target Price) and turn on/off logging PBS changes..
4	<b>Alternates</b> Alternates are used to define alternate scenarios in order to assess the impact of those scenarios on the total estimate value.
5	<b>Reports</b> From the Reports section in the Price tab, you can generate reports for Standard Proposal, DOT Proposal, Pay Item Summary, Pay Item Currency Comparison, Pay Item Price Breakdown.

## 2.1.13 OVERVIEW - SYSTEM TAB



Section	Description
1	<b>Custom</b> You can customize the titles and colors for different fields. You can export and import saved Views, Titles, Colors and Output Settings. You can customize reports generated by Estimate using External reports. External References allows you to open external programs with Estimate.
2	<b>Help</b> You can access a comprehensive help system from the Help menu. You can get information about the Estimate Version and all new updates about the different versions.

## 2.1.14 OVERVIEW - INTEGRATIONS TAB



	Section	Description
1	<b>Publish Estimate to a New Project</b>	Sends job data to InEight Platform Integration. You can continue using Estimate during the publish and will be notified after the data has been sent successfully.
2	<b>Publish Cost Items to Active Project</b>	Sends cost items to the active project.
3	<b>Publish Cost Items for Change Management</b>	Sends cost items to InEight Platform Integration to import to InEight Change.
4	<b>App Logs</b>	Shows a list of InEight Project Suite application logs that you can export to Excel.

## 2.1.15 LIBRARY

Click on the Library icon and the Library opens in its own window.



Users with sufficient security can access master information available in the Library.

**TIP**


*The Library is covered in greater detail in 3.1 Library Overview on page 82*

## 2.1.16 OPEN FORMS


The following steps assume you already opened the Training Job.

### STEP BY STEP – OPEN FORMS



1. Click on the **Setup** tab.
2. In the Initialize section of the Setup tab, click on the **drop-down menu** for Job Properties.
3. Select **Overview** to open the Job Properties form.



- Notice that each form opens in its own tab within the active job folder



- You can tab between these forms as you are working in InEight Estimate
- Once you are in a register, the Actions and More Actions tabs are available to you. The options available are contextual to that register




## 2.2 SYSTEM SETTINGS OPTIONS

From the Backstage View, you can access system settings. System settings contain options and settings that effect the entire InEight Estimate system. These settings include:

- General settings (options)
- Title Bars
- Navigation Bar
- Job Startup
- Language
- Visual Style

All of the settings under the Options branch are user-level settings.




The following step by step walks you through configuring general settings (options).

## STEP BY STEP – DECIMAL PRECISION

1. With InEight Estimate open, click on the **File** tab to go to the Backstage view.
2. Select **Settings**.
3. Select **General** under Options in the node tree on the left.
4. To activate Prompt to Save, select the **Prompt to Save** checkbox.
5. Select how often you want to be prompted (in minutes).
6. Select **Decimal Precision** in the tree on the left.
7. Review the default settings.

**TIP**

Units of Measure will default to English, and Currency will default to U.S. Dollar.



## 2.3 COLUMNS

Within each register, you can move, sort, filter and group your columns to view the information the way you need to see it.

## 2.3.1 MOVE COLUMNS


You can move columns by selecting a column header and using drag-and-drop. If there are columns on the register that you don't use, you can hide and unhide them from view, as needed.

### STEP BY STEP – MOVE COLUMNS


1. In the CBS, click on the **Currency** column header and drag the column to the left, dropping it to the right of the Description column.
2. Hide the **Optional Code** column by dragging the Optional Code column header down until a black X appears, then let go.

Currency	Optional Code
U.S. Dollar	
U.S. Dollar	PRIME BOND
U.S. Dollar	PRICE % ADD-ON
U.S. Dollar	FINANCE EXPENSE
U.S. Dollar	INDIRECT COST ES...
U.S. Dollar	DIRECT COST ESC...
U.S. Dollar	INDIRECT COST A...
U.S. Dollar	JOB MANAGEMENT...
U.S. Dollar	GENERAL EXPENSE
U.S. Dollar	DIRECT COST ADD...
U.S. Dollar	641 0100
U.S. Dollar	201 0102
U.S. Dollar	202 0183
U.S. Dollar	3.1
...	...

- The Optional Code is now hidden from view
  - To unhide a column, right click on any column header and select **Column Chooser**; a Customization window appears, which contains all the hidden columns in that register
3. Find the **column** you want to unhide and drag-and-drop it to the location where you want it to go.



- You can also unhide a column using the Go To Column feature
4. Right click on a **column** header and select **Go To Column**.
  5. Click on the **drop-down menu** and select the column you want to unhide.



6. Click **OK**.

## 2.3.2 SORT AND FILTER COLUMNS

You can sort and filter your columns to drill down to specific information.

### STEP BY STEP – SORT COLUMNS

You can sort on any column by clicking once on the column header.

1. In the CBS Register, click on the **Total Cost (Forecast)** column to sort the column in ascending order (e.g., 1 to 10, A to Z).
2. Click the **Total Cost (Forecast)** column a second time to sort in descending order (e.g., 10 to 1, Z to A).

#### TIP

Use Ctrl-click to unsort a column and reset it to its original state.

### STEP BY STEP – FILTER COLUMNS

1. In the CBS, hover over the **Unit of Measure** column header for the filter icon to appear.
2. Click on the **filter** icon in the Unit of Measure column to select a filter value.
  - From the filter list, you can select any of the values defined for that column or you can use one of the predefined values (Custom, Blanks, Non blanks).

Unit of Measure 	Unit Cost	Total Cost (Forecast)
<b>Values</b> <b>Text Filters</b>		
<input type="text" value="Enter text to search..."/> 		
<input checked="" type="checkbox"/> (All)	<input type="checkbox"/> Month	
<input type="checkbox"/> Acre	<input type="checkbox"/> Pound	
<input type="checkbox"/> Cubic Yard	<input checked="" type="checkbox"/> Square Feet	
<input checked="" type="checkbox"/> Each	<input type="checkbox"/> Square Yard	
<input type="checkbox"/> Linear Feet	<input type="checkbox"/> Ton	
<input checked="" type="checkbox"/> Lump Sum		
<input type="checkbox"/> Mile		
<input type="button" value="Clear Filter"/>	<input type="button" value="Filter Editor"/>	<input type="button" value="Close"/>


3. Make your selection, then click **Close**.
4. To clear the filter, click on the **red X** at the bottom of the form or click on the filter icon on the header of the column you filtered and select **(All)**, then click **OK**.

### 2.3.2.1 FILTER EDITOR OVERVIEW

Column filters can be managed on individual columns or for the entire register using the Filter Editor. The Filter Editor tool lets work with all the column filters for a register view in one place as well as creating more complex filters through the use of grouping and applying And/Or statements.

When you add a new Group, a new Condition is automatically added to that Group.

With each additional Condition statement, you need to select an operator and a value in order for your customized filter to take effect on your chosen column. Many new comparison operators have been added to this version as shown below:



### CREATING COMPLEX FILTERS USING THE FILTER EDITOR

You can define filters across any of the columns available in the CBS register. You can also open the Filter Editor using the button in the column filter drop-down, but regardless of how you access it, the Filter Editor dialog permits defining a filter for the entire register and not just the selected column.



The screenshot displays the 'Cost Breakdown Structure (CBS) Register' interface. A table lists various CBS items with columns for Position Code, Description, Optional Code, Forecast (T/O) Quantity, Unit of Measure, Unit Cost, Total Cost (Forecast), Is Terminal, and Cost Source. A 'Filter Editor' dialog box is open, showing a logical filter rule: 'And' containing '[Is Terminal] Equals Checked' and 'Or' containing '[Cost Source] Equals Plug' and '[Total Cost (Forecast)] Is greater than 100,000.00'. A red arrow points from the 'Edit Filter' button in the table to the dialog. The table footer shows a total of 26 items and a total cost of \$4,830,378.06. A status bar at the bottom contains the filter expression: 'x (([Cost Source] EQUAL 'Plug' OR [Total Cost (Forecast)] GREATER THAN 100000) AND [Is Terminal] EQUAL True)'. The dialog has 'Load', 'Save', 'OK', 'Cancel', and 'Apply' buttons.

When modifying a filter, the Filter Editor can be invoked by clicking the Edit Filter button located on the bottom right of the CBS page.

Cost Breakdown Structure (CBS) Register

Drag columns here to group


CBS Position Code	Description	Account Code	Unit of Measure	Total Cost (Forecast)	Unit
→	<b>JOB</b>		Mile	\$5,666,162.55	
+	Prime Bond	7000	Lump Sum	\$45,861.93	\$
+	Price % Add-On	7000	Lump Sum	\$284,057.38	\$28
+	Direct Cost Escalation	7000	Lump Sum	\$13,933.28	\$
+	Direct Cost Add-On	7000	Lump Sum	\$99,962.10	\$
1	<b>SITWORK &amp; ROADWAY</b>		Each	\$2,387,025.45	\$
+ 1.2	Clearing & Grubbing	1110	Acre	\$39,184.97	
+ 1.3	Unclassified Excavation	1122	Cubic Yard	\$158,985.21	
+ 1.3.2	Embankment	1122.200	Cubic Yard	\$69,678.93	
+ 1.4	Aggregate Base	1120	Ton	\$692,928.99	
+ 1.4.1	Furnish & Haul Base Material	1120.100	Ton	\$519,513.30	
+ 1.5	Asphalt Concrete Hot Mix Type A	1240	Ton	\$1,486,222.28	
+ 1.5.1	Furnish & Haul Hot Mix	1240.100	Ton	\$1,374,562.54	
2	<b>WATER &amp; SEWER</b>		Each	\$519,502.60	\$5
Σ	0			\$0.00	
	78			\$5,615,073.91	

Filter Editor: [Unit of Measure] EQUAL 'Cubic Yard' OR [Total Cost (Forecast)] GREATER THAN 10000 OR [Account Code] EQUAL '1122'

Edit Filter

## STEP BY STEP – FILTER EDITOR

1. In the CBS, hover over the **Unit of Measure** column header for the filter icon to appear.
2. Click the **Filter** icon in the Unit of Measure column to select a filter value; select the desired UoM.
3. Select the **Filter Editor** button, and the Filter Editor data box appears.
  - By default, an **And** statement is created with a **Begins with** operator and a blank value.
4. Select your preferred operator and enter in your preferred value.
5. To add additional **And/Or** statements, select the word **And** in the top left corner. A drop-down appears.



6. Choose which **And/Or** statement to add and then select the **Preferred Operator**.
7. Enter in your **Preferred Value** to complete your additional statement.
8. Click **OK**.
  - Select the **X** to delete a single statement.
9. Select the **And** statement in the top left corner to begin clearing all And/Or statements.
10. From the drop-down, select the option **Clear All**.
11. Once done, select **Apply** and then click **OK**.

### 2.3.3 GROUP COLUMNS

Sometimes you may want to organize your information into groups. Instead of filtering your information down to one value (e.g., unit of measure = Ton), you can look at your information with a separate group for each value (e.g., a group for Tons, a group for Cubic Feet, etc.).

#### STEP BY STEP – GROUP COLUMNS

1. From the CBS register, group the Unit of Measure column by dragging it into the grouping area (where it says “Drag columns here to group”).

Cost Breakdown Structure (CBS) Register

Drag columns here to group

CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Measure
	<b>JOB</b>		1.00 Lump Sum
+	<b>Prime Bond</b>		1.00 Lump Sum
+	<b>Price % Add-On</b>		1.00 Lump Sum
+	<b>Job Financing</b>		1.00 Lump Sum

- Notice that the cost items in the register are now grouped together by their units of measure, and each group of cost items is subtalled by costs, hours, quantities, etc.

Cost Breakdown Structure (CBS) Register

Unit of Measure	CBS Position Code	Description	Optional Code	Forecast (T/O) Quantity	Unit Cost	Total Cost (Forecast)
<input type="checkbox"/> Acre	1				10.00	\$39,184.97
<input type="checkbox"/> Cubic Yard	19			117,865.76		\$498,571.36
<input type="checkbox"/> Each	29			59.00		\$1,684,854.23
<input type="checkbox"/> LF	1			2,083.95		\$0.00
<input type="checkbox"/> Linear Feet	11			30,248.00		\$459,303.91
<input type="checkbox"/> Lump Sum	23			22.00		\$667,772.98
<input type="checkbox"/> Mile	1				0.00	\$0.00
<input type="checkbox"/> Month	2				2.00	\$10,000.00
<input type="checkbox"/> Pound	3			60,000.00		\$44,408.30
<input type="checkbox"/> Square Feet	9			136,300.00		\$276,594.95
<input type="checkbox"/> Square Yard	2			800,000.00		\$99,954.78
<input type="checkbox"/> Ton	8			160,000.00		\$2,034,391.05

2. To ungroup, right click in the grouping area and select **Clear Grouping**

- The column returns to its original location

**TIP** You can group by more than one column to have multiple grouping levels.

### 2.3.4 SAVED VIEWS


Once you have set up a view the way you like it, you can save the view so you won't have to configure it again later. InEight Estimate also comes with some pre-built views to help you organize the screen the way you want to see it.

Views are accessed from the **Saved Views** menu in the top right portion of a register.

The following steps assume you have made changes to your register view and want to save it for future use.


## STEP BY STEP – CREATE A SAVED VIEW

1. In the CBS register, click on the **Saved Views** drop-down menu and the Save disc icon appears.



2. Click on the **Save disc** icon.

- The Save Current View window appears



3. Enter the **View Name**, then select **OK**.

- The new view displays in the drop-down menu


### TIP

Saved views are user-specific; you will only see your own saved views when you are logged in.

## 2.3.5 SUBTOTAL CALCULATOR

You can select multiple cost items and use the Subtotal Calculator to summarize and display Unit Cost, Man-Hours/Unit and Units/Man-Hour. Highlight a cost item in the CBS and right click on a Total Cost

column (e.g., Total Cost (Forecast), Labor Total Cost, Owned Equipment Total Cost, etc.). Select **Subtotal Calculator** from the right click menu, and enter the number of units to use in your calculation.



## 2.3.6 REGISTER RUNNING TOTALS

You can select multiple rows in a register and see the sum total amount at the bottom of the register.

For example, you can hold down the CTRL key and multi-select cost items 2.1.1, 2.2.1, and 2.3.2 in the CBS register, you can see the sum of the three selected cost items toward the bottom row of the register.

Description	CBS Position Code	Description	Forecast (FQ) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	Labor Total Cost	Owned Equipment Total Cost	Rented Equipment Total Cost	Supplier Total Cost	Materials Total Cost	Subcontract Total Cost
2	2	WATER & SEWER	1.00	Each	\$553,789.30	\$553,789.30	\$129,366.37	\$116,635.21	\$3,652.11	\$0.00	\$289,860.00	\$0.00
2.1	2.1	36 Inch RCP Culvert Class III	1,024.00	Linear Feet	\$67.54	\$69,159.49	\$20,073.46	\$13,802.73	\$949.15	\$0.00	\$32,654.00	\$0.00
2.1.1	2.1.1	Furnish RCP Materials	1,024.00	Linear Feet	\$33.48	\$34,206.30	\$0.00	\$0.00	\$0.00	\$0.00	\$32,654.00	\$0.00
2.1.2	2.1.2	Excavate RCP Trench	1,888.36	Cubic Yard	\$4.51	\$8,579.59	\$4,363.36	\$3,416.03	\$0.00	\$0.00	\$0.00	\$0.00
2.1.3	2.1.3	Install RCP Pipe	1,024.00	Linear Feet	\$11.74	\$12,017.60	\$6,605.19	\$5,412.41	\$0.00	\$0.00	\$0.00	\$0.00
2.1.4	2.1.4	Backfill RCP Pipe	1,587.20	Cubic Yard	\$9.12	\$14,475.39	\$8,504.71	\$4,974.28	\$949.15	\$0.00	\$0.00	\$0.00
2.2	2.2	18 Inch PVC Force Main (DGR2)	12,000.00	Linear Feet	\$23.18	\$279,113.97	\$54,765.77	\$56,697.60	\$0.00	\$0.00	\$169,772.00	\$0.00
2.2.1	2.2.1	Furnish 18 Inch PVC Materials	12,000.00	Linear Feet	\$13.92	\$167,040.00	\$0.00	\$0.00	\$0.00	\$0.00	\$167,040.00	\$0.00
2.2.2	2.2.2	Excavate-Install Backfill 18 Inch	12,000.00	Linear Feet	\$9.28	\$111,403.37	\$54,765.77	\$56,697.60	\$0.00	\$0.00	\$0.00	\$0.00
2.2.3	2.2.3	24 Inch PVC Gravity Sewer (DGR 2)	3,000.00	Linear Feet	\$49.67	\$149,011.37	\$40,869.88	\$34,371.88	\$2,762.96	\$0.00	\$0.00	\$77,554.00
2.3.1	2.3.1	Excavate 24 Inch PVC	3,000.00	Linear Feet	\$3.90	\$9,885.96	\$2,973.89	\$6,011.60	\$0.00	\$0.00	\$0.00	\$0.00
2.3.1.1	2.3.1.1	Excavate 24 Inch PVC 0-6 Ft D.	1,500.00	Cubic Yard	\$1.95	\$2,921.65	\$1,008.84	\$1,703.21	\$0.00	\$0.00	\$0.00	\$0.00
2.3.1.2	2.3.1.2	Excavate 24 Inch PVC 6-10 Ft	3,610.00	Cubic Yard	\$1.74	\$6,293.44	\$1,965.05	\$4,328.39	\$0.00	\$0.00	\$0.00	\$0.00
2.3.2	2.3.2	Furnish & Install 24 Inch PVC	3,000.00	Linear Feet	\$32.93	\$98,792.84	\$33,976.34	\$14,174.40	\$0.00	\$0.00	\$0.00	\$60,754.00
2.3.3	2.3.3	Backfill 24 Inch PVC	4,520.00	Cubic Yard	\$9.12	\$41,223.34	\$24,219.52	\$14,555.88	\$2,762.96	\$0.00	\$0.00	\$0.00
2.4	2.4	4 Foot Diameter Manhole	16.00	Each	\$3,994.03	\$63,904.47	\$13,717.27	\$11,763.20	\$0.00	\$0.00	\$30,880.00	\$0.00
2.4.1	2.4.1	Furnish 4 Ft Manhole Materials	16.00	Each	\$2,001.50	\$32,024.00	\$0.00	\$0.00	\$0.00	\$0.00	\$30,880.00	\$0.00
2.4.2	2.4.2	Excavate-Install Backfill Manhole	16.00	Each	\$1,992.53	\$32,480.47	\$13,717.27	\$11,763.20	\$0.00	\$0.00	\$0.00	\$0.00
Σ			3		16,024.00	\$299,779.84	\$136,676.44	\$14,174.40	\$0.00	\$0.00	\$258,980.00	\$0.00
Σ			18		\$553,789.30	\$129,366.37	\$116,635.21	\$3,652.11	\$0.00	\$0.00	\$289,860.00	\$0.00

Estimate calculates subtotals for quantities when the UOMs match. Superior cost items are not included in the subtotals to avoid any double counting in the subtotal.

It is not necessary to export data to Microsoft Excel and run separate calculations to better understand costs of multiple items. The sigma symbol shows in the subtotaled row to indicate it is the total of the selected rows.

## 2.4 FIND FEATURE

The Find feature lets you search across all columns in the register with a single operation. The matching results are then highlighted in yellow. A scroll bar annotation is provided to indicate the rows in the grid containing matches. This lets you easily navigate to the search results in the register.

The Find feature also includes the flexibility to perform more precise searches using various syntax in the search bar. The Find search bar shows the currently selected and total number of search results.

**NOTE** If you type in two words, such as **total cost**, the grid considers them as individual conditions and selects records that contain either **total** or **cost**.

Search Syntax	Example
+	To find records that contain both search terms like <b>total cost</b> , type + before the second word. For example: <b>total +cost</b> .
-	Type - to exclude records that contain a

Search Syntax	Example
	specific word, for example: <b>total-cost</b> . You can combine different operators. Use <b>+</b> and <b>-</b> to select records that contain both <b>pay</b> and <b>item</b> , excluding records that contain <b>assignment</b> . For example: <b>pay +item -assignment</b> .
"quotes"	To search for a string that contains a space character, you need to enclose this string in quotation marks. For example: <b>"total cost"</b> .
:	To search against a specific column, type the first letters of the column's display name plus a colon character. For example: <b>optional: unassigned</b> . Now the grid displays records containing <b>unassigned</b> in the <b>optional code</b> column.

If you add another column-specific condition, the grid joins them using the **+** logical operator. Then the record shows the result that matches both options. The same happens when you join a column-specific condition with the one applied to all columns. An example of this search criteria looks like this: **optional: unassigned + "pay item"**.

## STEP BY STEP – FIND FEATURE

1. From the Cost Breakdown Structure (CBS) Register, bring up the Find feature using **CTRL+F**.
2. In the search bar, type in **Materials**.
3. When all the searches are highlighted in yellow, use the **up** or **down** arrows to the right of the search bar to navigate to the next search result in the register.

Drag columns here to group x material 1/13

CBS Position Code	Description	Optional Code	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	Subject
+	<b>Indirect Cost Add-On</b>	INDIRECT COST ADD-ON	1.00	Lump Sum	\$0.00	\$0.00	▲
+	<b>Job Management &amp; Equipment</b>	JOB MANAGEMENT & EQUIPMENT	1.00	Lump Sum	\$157,096.28	\$157,096.28	
+	<b>General Expense</b>	GENERAL EXPENSE	1.00	Lump Sum	\$4,200.00	\$4,200.00	
+	<b>Direct Cost Add-On</b>	DIRECT COST ADD-ON	1.00	Lump Sum	\$98,633.23	\$98,633.23	
+ 1	<b>Mobilization</b>	641 0100	1.00	Lump Sum	\$11,909.51	\$11,909.51	
+ 2	<b>Clearing &amp; Grubbing</b>	201 0102	10.00	Acre	\$3,918.50	\$39,184.97	
▣ 3	<b>Unclassified Excavation</b>	202 0183	50,000.00	Cubic Yard	\$4.68	\$233,915.81	
+ 3.1	Excavation	3.1	50,000.00	Cubic Yard	\$3.00	\$149,922.88	
+ 3.2	Embankment	3.2	50,000.00	Cubic Yard	\$1.68	\$83,992.94	
▣ 4	<b>Aggregate Base</b>	303 5912	45,000.00	Ton	\$15.40	\$692,928.99	
→ + 4.1	Furnish & Haul Base <b>Material</b>	4.1	45,000.00	Ton	\$11.54	\$519,513.30	
+ 4.2	Finegrade Subgrade	4.2	400,000.00	Square Yard	\$0.19	\$75,848.36	
▣ 4.3	Install Aggregate Base	4.3	45,000.00	Ton	\$2.17	\$97,567.33	
+ 4.3.1	Place Aggregate Base	4.3.1	45,000.00	Ton	\$1.63	\$73,460.92	
+ 4.3.2	Blue Top Aggregate Base	4.3.2	400,000.00	Square Yard	\$0.06	\$24,106.42	
▣ 5	<b>Asphalt Concrete Hot Mix Type A</b>	303 4263	35,000.00	Ton	\$42.62	\$1,491,580.59	

- To add the Find feature to the register functions header, select the **Options** icon to the far right of the search bar. Then select **Always Expanded**.
- To search in a specific column only, select the **Options** icon to the far right of the search bar. Then select **Search in Selected Column Only**. Search a specific term in your selected column.
- To close the Find functionality, click the **Close** icon to the left of the search bar. You can also hold down the **Shift** key and then select the **F3** key to use this feature.

**NOTE** A drop-down can be used to see a list of previous searches.

## 2.5 KEYBOARD SHORTCUTS

### 2.5.1 NAVIGATING IN A REGISTER

Press	To
Arrow keys	Move one cell up, down, left, or right
Tab	Move to the next cell in the same row
SHIFT+Tab	Move to the previous cell in the same row
Home	Move to the beginning of the cell

Press	To
End	Move to the end of the cell
Page Down	Move to the last row in the register
ALT+Down Arrow	Shows the contents of drop-down list choices for applicable fields
Numpad *	Expands the subordinate leaves of a tree structure for the currently highlighted branch
Numpad + key	Expands the currently highlighted section to display subordinate sections
Numpad - key	Collapses the currently highlighted section to remove the display of subordinate sections
CTRL+Spacebar	Selects and Deselects a row
CTRL+Tab	Toggles the display of open windows
ALT	Activates form menus
ALT+F4	Closes active form
CTRL+G	Opens the Go To Column navigator

## 2.5.2 NAVIGATING IN A RECORD

Press	To
Left and right arrow keys	Move one character left or right in an editable field
TAB	Move to the next editable field in the record
SHIFT+TAB	Move to the previous editable field in the record
Home	Move to the beginning of the field
End	Move to the end of the field
ALT+Down Arrow	Shows the contents of drop-down list choices for applicable fields
F4	Shows the contents of drop-down list choices for applicable fields
CTRL+Spacebar	Selects and deselects a row
CTRL+TAB	Toggles the display of open windows

Press	To
ALT	Activates form menus
ALT+F4	Closes active form
CTRL+G	Opens the Go To Column navigator

## 2.5.3 MENU AND KEYSTROKE COMMANDS

All forms have their own set of commands specific to the form. Commands for a form show in the ribbon on contextual tabs (Actions and More Actions) when it is open and the form is active. Click a command on the tab to order it. Some routine commands can be ordered using the standard Windows keystroke combinations (e.g., Ctrl+C, Ctrl+V) or right-click with the mouse when the field is selected.

## 2.5.4 FUNCTION KEYS IN ESTIMATE

F1	Open to the Help
F2 (grid)	Edit cell value: Enter edit mode for cells that are editable on the grid
F2 (tree list)	Edit cell value: Enter edit mode for cells that are editable on the tree list
F3	Find next: Finds the next value based on the search criteria
F4 (grid)	Show selection register or options in the drop down
F5	Refresh, wherever available
F5	Collapse subordinate Items
F6	Expand subordinate Items

### NOTE

In the Account Code Utilization Register, F5 can either refresh or collapse subordinates based on whether an account code is selected.

## LESSON 2 REVIEW

1. The \_\_\_\_\_ is a great way to get a summary view of your bid. You can see totals of direct costs, indirect costs, profit and the overall bid price.
  - a. Job Folder
  - b. Data Map
  - c. System tab
  - d. Resource Rate Register

---
2. You can group by more than one column to have multiple grouping levels.
  1. True
  2. False

---
3. Display settings for Units of Measure, Currency, and Colors can be adjusted from the \_\_\_\_\_ tab.
  - a. Setup
  - b. Estimate
  - c. System
  - d. Help

---

## LESSON 2 SUMMARY

As a result of this lesson, you can:

- Navigate the InEight Estimate system interface
- Navigate system settings
- Manage columns in InEight Estimate registers

*This page intentionally left blank.*

---

# LESSON 3 – LIBRARY SETUP

**LESSON DURATION: 60 MINUTES**

## LESSON OBJECTIVES

After completing this lesson, you will be able to use the following forms and explain their purpose:


- Library Job Properties
- Library Foundation Setup Data Register
- Library Resource Rate Register
- Library Assembly Register

## LESSON TOPICS


## 3.1 LIBRARY OVERVIEW

The Library is where you set up and maintain master information that imports into your projects, including resource rates, tags, units of measure, cost item assemblies, and master breakdown structures. It is also where security roles and permissions are configured.

You access the Library from the Backstage view in Estimate. Click on the **Library** link to open.



You can also access the Library by clicking on the Library icon, when on the InEight Estimate landing page.




When the Library opens, you see ribbons available under the main menu tabs. Each Menu tab has unique sections which hold the necessary forms. In this lesson you will learn about each tab and their components.

### 3.1.1 LIBRARY TABS

The Library has four tabs which organizes the forms under sections. The tabs are:

- Setup
- Estimate
- System
- Integrations

The Actions and More Actions tabs appear when you open a register and contain functions for the register you have active. .




#### 3.1.1.1 SETUP TAB

##### Overview - Setup Tab

	Name	Description
1	Job Properties	The job properties maintained in the library will serve as the default settings for any new estimate that is created from scratch. When creating a new job it will inherit all the job properties set in the master library.
2	Foundation Setup Data	A master set of account codes, tags, and units of measure. When a new folder is created, the master set is automatically copied from the Library to the new folder.
3	Address Book	Used to store and maintain all information pertaining to the companies with whom you work and contact regularly (subcontractors, vendors, architects, etc.).
4	Trench Calculator	Stores and maintains common trench configurations that are used from project to project.
5	Shift Rate	Allows you to set up shift rate configurations that you can access at the

### Overview - Setup Tab (continued)

	Name	Description
	Calculator	project level.
6	Resources	Opens the Library Resource Rate Register where you can create and edit all resources and resource cost details available for import into your projects.
7	Most Used Resources	For quick access to the Labor, Equipment and Materials tabs of the Master Resource Rate Register.
8	Resource Assemblies	Takes you to the Library Resource Assembly Register where you can set up resource assemblies to import into individual projects.
9	Cost Item Assemblies	Cost Item Assemblies are predictive models to quickly and accurately estimate elements of a job that can be repetitive in nature on the job or from job to job.
10	Standard Tables	The Standard Tables are used to create and/or list job-level table data that is accessible by any of the Cost Item Assemblies that exist in a job. The Standard Table Record allows the user to create and or modify a Table record. The Standard Table Register lists all the job level tables created / available in the project.
11	User Roles	Opens the Register where you assign users to a role which can include the forms, tabs and menu commands to which each role has access. The user names that are used when setting up your User Profiles come from Active Directory, and they are the user names that each user uses when logging onto his/her personal computer.
12	Access Control	Allows you to customize your system permissions by restricting destinations or commands that only designated roles should have access to.
13	Reports	Opens the Reports window, where you can access all system reports and configure the default report settings.



### 3.1.1.2 ESTIMATE TAB


#### Overview - Estimate Tab

Name		Description
1	Cost Breakdown Structure (CBS)	Opens the Library Cost Break Structure register, where you can define the CBS that will automatically import when a new project is created.
2	Account Code Utilization	Used to roll estimate line items into an account code hierarchy and benchmark against historical projects in a way that is consistent across projects.
3	Work Breakdown Structures	Opens the Library Work Breakdown Structure register, where you can define additional Work Breakdown Structures that will automatically import when a new project is created.
4	Master Workbook	Opens the master Microsoft Excel template which will be embed into each new estimate job folder. The cells in the embed excel workbook can be linked to send information to or from InEight Estimate Fields.
5	Indirect Cost Items	Takes you to the Library Cost Breakdown Structure Register where you can edit and define indirect cost items.
6	Job Finance	Takes you to the Library Cost Breakdown Structure Register where you can edit the Job Financing cost item.
7	Price % Add On	Takes you to the Price % Add On record, where you can define the price % add to be included in the Library CBS.
8	Prime Bond	Opens to the Library Prime Bond record where you can define the bond tables that will import automatically when a new project is created.

### Overview - Estimate Tab (continued)

Name	Description
9	Reports

Opens the Reports window, where you can access all system reports and configure their report settings.



### 3.1.1.3 SYSTEM TAB

#### Overview - System Tab

Name	Description
1	Customize
2	Saved Views
3	Titles
4	Colors
5	Output Settings
6	Quantity Item Settings
7	External Reports

Window to customize the field titles that are displayed throughout various screens in the system, including all cost category titles, user-defined Tags, and more.

Allows you to save your views onto a disk or load from a disk.

Allows you to save titles onto a disk or load from a disk.

Allows you to save your colors onto a disk or load from a disk.


Allows you to save your output settings onto a disk or load from a disk.

Save your mapped quantity item source settings to your computer. You can then load the saved mapped settings into your Quantity Item Sources Register.

Menu to not only generate reports created by Estimate, but also to open programs, folders, documents, reports, or Internet resources with the associated program.


### Overview - System Tab (continued)

Name	Description
8 External References	Allows you to open programs, folders, documents, reports, or Internet resources with the associated program.
9 Help Section	Offers you links to Estimate’s general Help menu, information about Estimate (i.e., version number, system information, tech support, etc.), What’s New in the new version, and InEight’s external website.




## EXTERNAL REPORTS


The External Reports menu lets you generate reports created by Estimate, and also lets you open program files, folders, documents, or other internet resources.



Each menu item can be added to the External Reports menu. Upon selecting one of the menu items, the associated program, file, folder document or URL will open, as defined by the command entered in the Open column.




To add a new menu text, first select the **Add** button and enter in a name in the **Menu Text** field, then type in the location of the new Menu text under the Open field.



**TIP**


Customized Job Folder Tags match the view of the fields in the Job Properties form.



### 3.1.1.4 INTEGRATIONS

#### Overview - Integrations Tab

	Name	Description
1	Publish Estimate to a New Project	Lets you publish an estimate job to a new project. This requires the installation of the data provider plug-in.
2	Publish Cost Items to Active Project	Lets you publish cost items to an active project. This requires the installation of the data provider plug-in.
3	App Logs	Lets you open the Estimate application logs in Project Suite, view log details, and export to Excel.



## APP LOGS

The InEight Project Suite App Log lets you drill down to the Detail level which helps you find, analyze and solve application errors.

The screenshot displays the 'Export to excel' interface for InEight Project Suite App Logs. A table lists several error entries with columns for Level, Time, Domain, Area, Message, ExceptionMessage, ExceptionType, Route, and CorrelationId. A red arrow points to a specific error entry. Below the table, a detailed view of the selected error is shown, including its level (Error), timestamp, domain (HDDesign), area (Design), correlation ID, and the full message text. The message text includes the exception name 'InEight.Platform.Messaging.NoMessageTargetsException' and a stack trace.

Level	Time	Domain	Area	Message	ExceptionMessage	ExceptionType	Route	CorrelationId
Details	Error	2023/11/28 11:21:18 AM	HDDesign	Design	EntityChange -> Publish NoMessageTargetsException:	No ESB subscriptions exist that match top...	..ng.NoMessageTargetsException	0b1c7752-578f-4e12-b02b-ccd8fa4d148d
Details	Error	2023/11/28 11:10:53 AM	HDDesign	Design	EntityChange -> Publish NoMessageTargetsException:	No ESB subscriptions exist that match top...	..ng.NoMessageTargetsException	94f6c0a9-36b9-469c-a07c-08b45f262c
Details	Error	2023/11/28 9:46:24 AM	HDDesign	Design	EntityChange -> Publish NoMessageTargetsException:	No ESB subscriptions exist that match top...	..ng.NoMessageTargetsException	12cac03b-7f6a-4608-9330-3d57b4b311
Details	Error	2023/11/28 9:45:44 AM	HDDesign	Design	EntityChange -> Publish NoMessageTargetsException:	No ESB subscriptions exist that match top...	..ng.NoMessageTargetsException	205b044b-fa41-428b-b9cd-9270e460be
Details	Error	2023/11/28 8:26:02 AM	HDDesign	Design	EntityChange -> Publish NoMessageTargetsException:	No ESB subscriptions exist that match top...	..ng.NoMessageTargetsException	2c9a0ea7-e898-4512-97b8-57a194732c
Details	Error	2023/11/28 8:16:04 AM	HDDesign	Design	EntityChange -> Publish NoMessageTargetsException:	No ESB subscriptions exist that match top...	..ng.NoMessageTargetsException	244b84e1-382b-4c17-894d-6d5861b311
Details	Error	2023/11/28 8:06:00 AM	HDDesign	Design	EntityChange -> Publish NoMessageTargetsException:	No ESB subscriptions exist that match top...	..ng.NoMessageTargetsException	30d6c54c-2581-42fd-aa16-2341bbcf9a
Details	Error	2023/11/28 7:56:01 AM	HDDesign	Design	EntityChange -> Publish NoMessageTargetsException:	No ESB subscriptions exist that match top...	..ng.NoMessageTargetsException	5d9f3a27-f9d8-417e-ab07-a4b5120e36
Details	Error	2023/11/28 7:49:44 AM	HDDesign	Design	EntityChange -> Publish NoMessageTargetsException:	No ESB subscriptions exist that match top...	..ng.NoMessageTargetsException	432e359a-4e04-4040-b5df-f6470a650f0
Details	Error	2023/11/28 7:43:58 AM	HDDesign	Design	EntityChange -> Publish NoMessageTargetsException:	No ESB subscriptions exist that match top...	..ng.NoMessageTargetsException	c6f64150-6eccc4f82-b2c7-14d2d91770c

**InEight Project Suite App Logs - #42329000**

Level: **Error**

Timestamp: 2023-11-28 11:21:18 -0700 [Received: 2023-11-28 11:21:18 -0700]

Domain: HDDesign

Area: Design

CorrelationId: 0b1c7752-578f-4e12-b02b-ccd8fa4d148d [Browse Chain](#)

Expires: 2023-12-13 11:21:18 -0700

Machine: pd1sdwk000INM

**Message**

EntityChange -> Publish NoMessageTargetsException:

**InEight.Platform.Messaging.NoMessageTargetsException**

No ESB subscriptions exist that match topic=DesignCostItem, workType=EntityChange, sourceDomain=D...  
 at InEight.Platform.Messaging.ESBPublisher.<PublishWorkMessageAsync>d\_\_10'1.MoveNext  
 --- End of stack trace from previous location where exception was thrown ---  
 at System.Runtime.CompilerServices.TaskAwaiter.ThrowForNonSuccess(Task task)  
 at System.Runtime.CompilerServices.TaskAwaiter.HandleNonSuccessAndDebuggerNotification(Task task)  
 at System.Runtime.CompilerServices.TaskAwaiter.ValidateEnd(Task task)  
 at InEight.Design.Common.BusinessLogic.Services.EntityChangeService.<Publish>d\_\_3'1... ice.cs:line 81


## 3.2 LIBRARY JOB PROPERTIES

The Library Job Properties form serves as a template for new jobs. Some of the tabs on the Library Job Properties form hold basic settings that will require a default selection which will apply to all new jobs created from scratch. Time can be saved when utilizing Library Job Properties, because the data and settings you fill out will be automatically imported into a new job. Once imported, these settings can be changed at the job level if necessary.

It may be helpful to complete the following tabs / fields at the Library level:

- **Overview Tab Notes Field:** Filling out the Notes section at the Library level would be helpful for any instructions or reminders that you want to display on all projects' Job Properties form. For example, "Always double check currency exchange rates"
- **Cost Basis Tab:** Shift arrangements may or may not be standard across all projects, as well as wage rates and scales. The cost basis default rules should be established within the library.
- **Fuel Cost Tab:** Entering a default fuel cost here will factor with the utilization of your equipment


to be included in your equipment rates




## 3.3 LIBRARY ADDRESS BOOK

Estimate's vendor and contact information in the address book register integrate with InEight Platform's vendor and contact master data libraries.

Vendors and contacts are created and maintained in Platform's master data library as a single source repository of vendor and contact data.




The vendor and contact data structure shows a new hierarchy where multiple contacts can be assigned to one vendor.



### 3.3.1 PRE-EXISTING ESTIMATE DATA

Upon upgrading to version 23.6, address book records show a combined list of both pre-existing Estimate Address Book records and Platform vendors and contacts. Pre-existing Estimate Address Book records are still editable, but Platform records are not. The pre-existing disconnected vendors and

contacts show a red glyph to the left of the Vendor ID column which shows that these records are disconnected from Platform.



Address Book Register		
Drag columns here to group		
	Vendor ID	Vendor Name
	+	Alpha
	+	Al.Ven1
		Ed-Sub2
	+	Example Vendor 4 DBE

The existing contact records also have a vendor record associated with it. New vendors and contacts must be added via Platform, and changes to any Platform originated records must be modified in Platform. This promotes the use of Platform as the single source of creation and maintenance for vendor master data.

### 3.3.2 ESTIMATE SPECIFIC DATA

Certain vendor affiliated qualification information required for estimating purposes such as licensed, bonded and insured data, or minority participation, is maintained directly in Estimate only rather than in Platform.

There can be other Estimate vendor and contact data that only exist in Estimate and not in Platform, such as License, Bond, Insurance and Minority Certifications, and Default Quotes.

**Address Book Register**    **Vendor Record**

Vendor Details

Vendor ID: 1\_NP - Vendor2  
Vendor Name: 1\_NP - Vendor2  
Vendor Type: 1\_NP Vendor  
Tax ID: 12345  
Tax Jurisdiction: abc  
Address 1: 90th Street  
Address 2:  
Country / Region: United States Of America  
City: Scottsdale  
State: Arizona  
Postal / Zip Code: 85258  
Phone Number: 99999999  
Fax Number: 963258741  
Web Site URL:  
Reference Number:

Contacts    Notes    **License / Bond / Insurance**    Minority Certifications    Default Quotes


Licensed  
Licensor: Jeff Lewis  
Class: A  
Identification: GDIMNDG83

Bonded  
Company: Owens Inc  
Agent: Phil Jones  
Phone:  
Cost per 1,000: 0.00

Insured  
Company: Evergreen Insurance  
Agent:

### 3.3.3 ADDRESS BOOK LAYOUTS

You can choose between three address book page arrangements, vendors and contacts, vendors and default quotes, and contacts.



#### 3.3.3.1 VENDORS AND CONTACTS

Vendors and Contacts are arranged where the vendor is the primary record in the register, and the contacts associated with the vendor are shown as secondary detail records.

The screenshot shows a software interface with a top navigation bar containing 'File', 'Setup', 'Estimate', 'System', and 'Integrations'. Below this is a toolbar with icons for 'Print', 'Preview', and 'Export to Excel'. A red arrow points to the 'Vendors and Contacts' menu item. Below the toolbar is a section titled 'Address Book Register' with a search icon. Below this is a table with columns for 'Vendor ID' and 'Vendor Name'. The first row is highlighted and shows a vendor ID of '0010106779' and a name of '1128354 Alberta Ltd'. Below this is a secondary table with columns for 'Vendor ID', 'First Name', and 'Last Name', showing two records for the same vendor ID: 'Frank' and 'Matty', and 'Tom' and 'Cross'.


Vendor ID	Vendor Name
→ 0010106779	1128354 Alberta Ltd

Vendor ID	First Name	Last Name
→ 0010106779	Frank	Matty
0010106779	Tom	Cross


### 3.3.3.2 VENDORS AND DEFAULT QUOTES

Vendors and default quotes are arranged where the vendor is the primary record in the register, and the default quote group assignments for the vendor are shown as secondary detail records.




### 3.3.3.3 CONTACTS

Contacts are arranged where the contacts are shown in a flat list and are not secondary detail records under the Vendor. This layout can be used to search more easily for contacts regardless of their vendor assignment.



## 3.3.4 VIEW VENDORS AND CONTACTS IN INEIGHT PLATFORM

Select View Vendors or View Contacts to open a new InEight Platform master data vendors and contacts browser.



To view or edit a vendor, click the Vendor ID. The Platform Edit vendor > **Vendor Details** page opens.

Vendor details

\* ID: 0010010622

\* Name: Smith and Construction

Alternate name:

Vendor type: Z001

Vendor tax ID: 120998877

Vendor tax jurisdiction: 7001910900

Status: Available

Default currency: Canadian Dollar

## 3.3.5 VENDOR AND CONTACT CREATION

You can quickly create ad hoc vendors and contacts via the Quote Register and Record forms.

After you receive vendor quotes and you are ready to enter quote information, it can be an optimal moment to create new vendors and contacts if they are not currently in the Address Book. Creating vendors and contacts on the fly while the vendor quote information is readily available, and then

entering the quote information is more expedient than leaving the quote to create the vendor and contact in Platform. This is especially useful when you have multiple new vendor quotes.

You can create vendors and contacts on the fly in both the Quote Register > **Address Book Register Library** and directly from the Quote record.

### Quote Register

Description	Quote Status	Vendor	Vendor Name	Contact	Quote Total	Awarded Total
Asphalt Materials	Received	Lewis Concrete -- AA1	Lewis Concrete	<Ad-Hoc Contact>	\$1,115,975...	\$0
Guard Rail Items	Invalid	_PC1 -- _PC1	_PC1	SUB18 -- 1111 test	\$0.00	\$0
Guard Rail Items	Invalid	SUB4	SUB4	SUB4 -- Harry Belefony	\$0.00	\$0
new J-11	Received	SJ-5 -- SJ-5				
Pipe Materials	Received	Ven10				
Pipe Materials	Received	Example Vendor 4 DBE				
sa	Received	Example Prime Contra				
Sign Items	Invalid	Example Sub #34 DBE				
Sign Items	Incomplete	[Enter Vendor Name]				
Site work	Received	Civilworks Inc. -- Ven				
test	Received	[Enter Vendor Name]				

### Quote Record

Quote Register | Quote Record

Header

Description: Asphalt Materials


Vendor: <Ad-Hoc Vendor >

Contact: <Ad-Hoc Contact >

Primary Email:

External Ref.:

For example, when you are in a quote record and need to quickly create a new vendor because the vendor you received a quote from does not yet exist, you can select the **Vendor Quick Add** button, and then enter in the vendor details in the Vendor Record – Library form.



You can also add additional qualification information in the License/Bond/Insurance and Minority Certifications tabs.


The screenshot shows a software window titled "Vendor Record - Library" with several tabs: "Contacts", "Notes", "License / Bond / Insurance", "Minority Certifications", and "Default Quotes". The "License / Bond / Insurance" tab is active and contains sections for "Licensed", "Bonded", and "Insured" information. The "Minority Certifications" tab is also visible, showing a table with columns for "Name" and "Authority and Certification Number".

Name	Authority and Certification Number
<input checked="" type="checkbox"/> DBE	AW93746
<input type="checkbox"/> MBE	
<input type="checkbox"/> WBE	
Other Minority Certifications:	
<input checked="" type="checkbox"/> OBE1	CL038746
<input type="checkbox"/> OBE2	
<input type="checkbox"/> OBE3	
<input type="checkbox"/> OBE4	
<input type="checkbox"/> OBE5	
<input type="checkbox"/> OBE6	
<input type="checkbox"/> OBE7	


Below the table is a "Certification Comments:" text area.

**NOTE** The additional qualification information is added and maintained in Estimate and cannot be added to the vendor record when creating vendors directly in Platform.


After the vendor is created, it is included in the Library Address Book and can be chosen as a vendor to be used on a quote.




If you have a new contact to add, you can select the **Contact Quick Add** button, and then enter the contact information.



After the contact is created, it becomes associated with the newly created vendor in the Library Address Book.



The vendor and contact information are stored in Platform where it can be easily accessed by selecting one of the vendor ID links in the Library Address Book. The vendor can also be used by other Platform applications.



## 3.3.6 MERGE AND UPLOAD CONTACTS AND VENDORS INTO PLATFORM

You can manage and retain all vendor information in the Estimate Address Book that are not linked (disconnected) with Platform, including contacts and companies that are referenced in multiple estimates, quotes and RFQs.

Disconnected Vendors and Contacts can be merged with existing Platform vendors and contacts, or they can be uploaded to create new Platform vendors and contacts by navigating to the Library > Setup > **Address Book**. You can also upload new Estimate vendors and contacts into Platform's master data repository.


Estimate's process of uploading contacts and vendors into Platform's master data library (as a means for all InEight products to access as a source system of contact and vendor data) not only lets you send this information to Platform, but it provides you with a mechanism to clean up and simplify existing Estimate Address Book data. For example, your current Estimate Address Book might contain many duplicate contacts containing the same first and last name, but with different addresses, emails, or mobile numbers. Merging these records helps administer customer data better so that you can eventually only maintain a single contact or vendor that has the most up to date and most accurate information.

Address Book Register				
Drag columns here to group				
	Vendor ID	Company	Vendor	Address 1
✂		Phoenix Contractors	Example Vendor 1888	100 Tenth Street
✂		Phoenix Contractors	Example Vendor 1666	100 Tenth Street
✂		Phoenix Contractors	Example Vendor 5551	100 Tenth Street
✂		Phoenix Contractors	Example Vendor 222	100 Tenth Street

### 3.3.6.4 DISCONNECTED CONTACTS AND VENDORS


Pre-existing Estimate vendors and contacts that are disconnected from Platform show a red glyph to the left of the Vendor ID column, and only exist in Estimate at this time. To only show the disconnected records, click the column filter in the Vendor ID column, and then select (Blanks). You can either delete the disconnected records or choose to merge or upload them into Platform.

Showing only the disconnected vendors or contacts helps you see the vendors and contacts that are not connected with Platform.




**NOTE** All new library address book records must be created in Platform.

Vendor and contact ID's that show a blank do not currently have an associated Platform vendor association, as these vendors were originally created in Estimate. These vendors have not been merged into Platform, and therefore have no association with the vendor master data that resides in Platform.




## INACTIVE CONTACTS AND VENDORS

You can mark a vendor as *Do Not Use* in a contact record, which indicates the status of the contacts associated vendor, and can only be set in Estimate when vendors are disconnected from Platform. The record changes to red to signify it is inactive and cannot be used, but is not deleted from the system.




To change the *Do Not Use* status, select the Vendor ID Platform link for the vendor record in Estimate. In Platform, the *Do Not Use* flag can be maintained by selecting the Status field in Master Data Libraries > **Vendors**, and automatically integrates with Estimate.




# STEP BY STEP – MERGE ESTIMATE VENDORS TO PLATFORM

1. Choose one connected and disconnected vendor, then select **Merge Vendors with Platform**.




- Note that the connected Estimate vendor previously exists in Platform, prior to the merge of the two vendor records.

2. Select **Merge**.




- Notice that the primary vendor is checked, as this record already exists in Platform.
  - Other records where the Primary field is not checked are records to be merged into the primary record.
  - Fields in yellow for the non-primary records are deltas. These deltas will not be merged, and differences will be lost once they are merged, as the data that exists in Platform takes precedence. If you want any of the disconnected data to exist in Platform, you need to manually change the data in Platform. The advantage for this is to allow for the disconnected Estimate vendors to become associated with an already existing Platform vendor, which lets the contact to still be keyed in areas it was used in Estimate, such as in Quotes and RFQs.
3. Select **Yes** in the Attention dialogue box to acknowledge that the attributes of the primary contact will exist.




## STEP BY STEP – UPLOAD ESTIMATE VENDORS TO PLATFORM

1. Choose a disconnected vendor with an associated contact, and then select **Upload Vendors to Platform**.




2. Click the **+** symbol to the left of the Vendor ID to expand all the records. Select **Upload** to sync the vendor shown with the contact in this window to Platform.
  - The preview dialog box opens.
3. Select **Yes** in the Attention dialogue box to confirm that the vendor will be uploaded to Platform and synchronized back to the Estimate Address Book library.




## STEP BY STEP – MERGE CONTACTS TO PLATFORM


1. Choose one connected and one disconnected contact, and then select **Merge Contacts with Platform**.




- Prior to the merge, note that the connected Estimate contact previously exists in Platform, prior to the merge of the two contact records.




2. Select **Merge**.



- Notice that the primary contact is checked, as this record already exists in Platform.
  - Other records where the Primary field is not checked are records to merge into the primary record.
  - Fields in yellow for the non-primary records are deltas. These deltas will not be merged, and differences will be lost after they are merged, as the data that exists in Platform takes precedence. If you want any of the disconnected data to exist in Platform, you need to manually change the data in Platform. The advantage for this is to allow for the disconnected Estimate contact to become associated with an already existing Platform contact, which lets the contact to still be keyed in areas it was used in Estimate, such as in Quotes and RFQs.
3. Select **Yes** in the Attention dialogue box to acknowledge that the attributes of the primary contact will exist.




- A message shows it was successful, and the entry is created in Platform.



## STEP BY STEP – UPLOAD CONTACTS TO PLATFORM


1. Choose a disconnected contact, and then select **Upload Contacts to Platform**.




2. Select **Upload** to send the contact shown in this window to Platform.
  - The purpose of the preview dialog is to let you see what will be created in Platform, and to correct any issues before completing the operation.



3. Select **Yes** in the Attention dialogue box to upload the contact to Platform, synchronize back to Estimate, and save to the library.




- A message shows it was successful, and the entry is created in Platform.




# STEP BY STEP – CREATE VENDORS AND CONTACTS VIA QUOTE RECORD

1. Navigate to the Quote register and open an existing quote.



2. Click the **Vendor Quick Add** icon in the Quote Record register.



3. In the Vendor Record - Library window, enter a new **Vendor ID** and **Vendor Name**. Under the Vendor Name field, enter in the other non-required information such as the Address and Phone Number.

Vendor Record - Library

Vendor Details

Vendor ID: \* Ven7869

Vendor Name: \* Adams Concrete

Vendor Type: 2002

Tax ID:

Tax Jurisdiction:

Address 1: 1029 King St

Address 2:

Country / Region: United States Of America

City: Scottsdale

State: Arizona

Postal / Zip Code: 85258

Phone Number: 480 555 6987

Fax Number:

Web Site URL:

Reference Number: ABL-3947

Quote

Currency: U.S. Dollar

Do Not Use:

Contacts

Notes

License / Bond / Insurance

Minority Certifications

Default Quotes

Tag 1: Last Changed By: Paul

Tag 2: Last Changed On: 1/24/2024 2:11:49 PM

Tag 3:

Notes:

OK Cancel New... < Prev Next >

4. On the right side of the window, enter any relevant information in the tabs, such as vendor notes and license, bond and insurance information, and then click **OK**.

Contacts

Notes

License / Bond / Insurance

Minority Certifications

Default Quotes

Tag 1: Concrete Last Changed By: Paul

Tag 2: Last Changed On: 1/24/2024 2:17:05 PM

Tag 3:


Notes:

- Use this vendor for project work in the Phoenix metro area.

- Reference number must be included on the work invoice upon project completion.


OK Cancel New... < Prev Next >

The new vendor is now added to the Estimate Address Book Register - Library.



The following steps help to confirm that the vendor was created correctly, and that it can be used to update or maintain the vendor after it has already been created, including steps to create a new contact on the fly.

- 5. Click the new **Vendor ID** in the Estimate Address Book Register - Library.



The new vendor opens in Project Suite > Master data libraries > **Vendors**.

6. Click the **Contact Quick Add** icon in the Quote Record register.


7. In the Contact Record - Library window, enter the **First Name, Last Name, Company,** and **Primary Email.** Under the Primary Email field, enter in the other non-required information such as the Address and Phone Number, and then click **OK.**

The screenshot shows a software window titled "Contact Record - Library". It contains several sections of input fields:


- Contact Details:** Fields for First Name (Tom), Last Name (McHenry), Company (Vendor 1), Primary Email (Name25@Example.com), Contact Type (Estimate Contact), Department (Estimating), Position (Estimator), Title (Lead Estimator), Language Preference, Address 1 (123 Maple Dr), Address 2, Country/Region (United States Of America), State (Arizona), City (Scottsdale), Postal/Zip Code (85259), Fax Number, Office Number, and Mobile Number (480 555 3659).
- Vendor:** Vendor ID (Vend 1), Vendor dropdown (Vendor 1 -- Vend 1), and a "Do Not Use" checkbox.
- Security:** Last Changed By (Paul Trippi) and Last Changed On (1/25/2024 9:11:43 AM).

At the bottom of the window are five buttons: "OK", "Cancel", "New...", "< Prev", and "Next >".


The new contact is now added to the Estimate Address Book Register - Library.



8. Click the new contact **Vendor ID** in the Estimate Address Book Register - Library.




The vendor opens in Project Suite > Master data libraries > **Vendors**, and includes the new contact.



## 3.4 LIBRARY JOB PROPERTIES PRICING

### 3.4.1 JOB PROPERTIES OVERVIEW

In Job Properties Overview > **Pricing**, there are balanced price and markup options in the bid pricing area which lets you categorize costs, markup various costs in an estimate, and distribute that markup throughout the bid which establishes balanced bid prices.



The screenshot shows the 'Job Properties' window with the 'Pricing' tab selected. The window has a tabbed interface with 'Overview', 'Security', 'Cover Sheet', 'Cost Basis', 'Minority Setup', 'Fuel Cost', and 'Pricing'. The 'Pricing' tab is active and contains the following options:

- Balanced Price Options**
  - Calculate Balanced Pay Item Prices using:
    - Cost Amount
    - Billing Amount
  - Distribute Unassigned Cost/Billing Amount by:
    - Individual Categories
    - Top level Categories
    - Total Cost/Billing amount
- Markup Options**
  - Markup Pay Item by:
    - Using Weighted Distribution
    - Keeping Markup with Assigned Costs
  - Categorize Business Overhead as:
    - Indirect Cost
    - Markup
  - Calculate Proposal Recap Forecast Markup using:
    - Unit Markup (current) x Forecast (T/O) Quantity
    - Forecast Price - Total Cost/Billing

A red arrow points from the 'Pricing' tab to the 'Billing Amount' radio button under 'Balanced Price Options'.

### 3.4.2 BALANCED PRICE OPTIONS

This option determines if a pay item will use the cost or billing amount values of the assigned cost items as the basis for determining a balanced bid price. This also determines if the AutoPrice command will use the cost or billing amount values.

### 3.4.2.1 CALCULATE BALANCED PAY ITEM PRICES USING COST AMOUNT:

**Balanced Price Options**

Calculate Balanced Pay Item Prices using:

Cost Amount

Billing Amount

Price Breakdown Structure										
Description	Assigned	Unassigned	Total	% of Target	% of Subject	Assigned Billing	Unassigned Billing	Total Billing	% of Target	% of Subject
Price Breakdown Structure										
Target Price	\$5,040,796.20	\$1,222,999.47	\$6,263,795.67	100.00		\$5,164,800.00	\$1,123,411.11	\$6,288,211.11	100.00	
Markup	\$0.00	\$896,159.52	\$896,159.52	14.31		\$0.00	\$755,068.85	\$755,068.85	12.01	
Target Profit		\$594,133.61	\$594,133.61	9.49	11.13	\$0.00	\$447,511.92	\$447,511.92	7.12	8.00
Indirect Cost Markup		\$14,730.68	\$14,730.68	0.24	5.00	\$0.00	\$27,331.76	\$27,331.76	0.43	8.00
Direct Cost Markup		\$579,402.94	\$579,402.94	9.25	11.49	\$0.00	\$420,180.16	\$420,180.16	6.68	8.00
Business Overhead	\$0.00	\$302,025.90	\$302,025.90	4.82		\$0.00	\$307,556.93	\$307,556.93	4.89	
Price % Add-On	\$0.00	\$281,870.81	\$281,870.81	4.50		\$0.00	\$281,870.81	\$281,870.81	4.48	
Job Financing	\$0.00	\$5,762.53	\$5,762.53	0.09		\$0.00	\$5,762.53	\$5,762.53	0.09	
Indirect Cost Escalation	\$0.00	\$2,131.11	\$2,131.11	0.03		\$0.00	\$2,983.55	\$2,983.55	0.05	
Direct Cost Escalation	\$0.00	\$12,261.46	\$12,261.46	0.20		\$0.00	\$16,940.05	\$16,940.05	0.27	
Business Overhead Items	\$0.00	\$0.00	\$0.00	0.00		\$0.00	\$0.00	\$0.00	0.00	
Total Cost	\$5,040,796.20	\$326,839.95	\$5,367,636.15	85.69		\$5,164,800.00	\$368,342.37	\$5,533,142.37	87.99	
Indirect Cost	\$0.00	\$325,839.95	\$325,839.95	5.20		\$0.00	\$367,342.37	\$367,342.37	5.84	
Job Overhead	\$0.00	\$325,839.95	\$325,839.95	5.20		\$0.00	\$367,342.37	\$367,342.37	5.84	
Prime Bond	\$0.00	\$45,618.98	\$45,618.98	0.73		\$0.00	\$45,618.98	\$45,618.98	0.73	
Indirect Cost Add-On	\$0.00	\$5,734.95	\$5,734.95	0.09		\$0.00	\$6,640.46	\$6,640.46	0.11	
Direct Cost Add-On	\$0.00	\$99,189.74	\$99,189.74	1.58		\$0.00	\$103,316.14	\$103,316.14	1.64	
Job Overhead Items	\$0.00	\$175,296.28	\$175,296.28	2.80		\$0.00	\$211,766.79	\$211,766.79	3.37	
Direct Cost	\$5,040,796.20	\$1,000.00	\$5,041,796.20	80.49		\$5,164,800.00	\$1,000.00	\$5,165,800.00	82.15	
Direct Cost Items	\$5,040,796.20	\$1,000.00	\$5,041,796.20	80.49		\$5,164,800.00	\$1,000.00	\$5,165,800.00	82.15	

### 3.4.2.2 CALCULATE BALANCED PAY ITEM PRICES USING BILLING AMOUNT:

**Balanced Price Options**

Calculate Balanced Pay Item Prices using:

Cost Amount

Billing Amount

Description	Assigned	Unassigned	Total	% of Target	% of Subject	Assigned Billing	Unassigned Billing	Total Billing	% of Target	% of Subject
<b>Price Breakdown Structure</b>										
▼ Target Price	\$5,040,796.20	\$1,222,999.47	\$6,263,795.67	100.00		\$5,164,800.00	\$1,123,410.00	\$6,288,210.00	100.00	
▼ Markup	\$0.00	\$896,159.52	\$896,159.52	14.31		\$0.00	\$755,068.85	\$755,068.85	12.01	
▼ Target Profit		\$594,133.61	\$594,133.61	9.49	11.13	\$0.00	\$447,511.92	\$447,511.92	7.12	8.00
▼ Indirect Cost Markup		\$14,730.68	\$14,730.68	0.24	5.00	\$0.00	\$27,331.76	\$27,331.76	0.43	8.00
▼ Direct Cost Markup		\$579,402.94	\$579,402.94	9.25	11.49	\$0.00	\$420,180.16	\$420,180.16	6.68	8.00
▼ Business Overhead	\$0.00	\$302,025.90	\$302,025.90	4.82		\$0.00	\$307,556.93	\$307,556.93	4.89	
Price % Add-On	\$0.00	\$281,870.81	\$281,870.81	4.50		\$0.00	\$281,870.81	\$281,870.81	4.48	
Job Financing	\$0.00	\$5,762.53	\$5,762.53	0.09		\$0.00	\$5,762.53	\$5,762.53	0.09	
Indirect Cost Escalation	\$0.00	\$2,131.11	\$2,131.11	0.03		\$0.00	\$2,983.55	\$2,983.55	0.05	
Direct Cost Escalation	\$0.00	\$12,261.46	\$12,261.46	0.20		\$0.00	\$16,940.05	\$16,940.05	0.27	
Business Overhead Items	\$0.00	\$0.00	\$0.00	0.00		\$0.00	\$0.00	\$0.00	0.00	
▼ Total Cost	\$5,040,796.20	\$326,839.95	\$5,367,636.15	85.69		\$5,164,800.00	\$368,342.37	\$5,533,142.37	87.99	
▼ Indirect Cost	\$0.00	\$325,839.95	\$325,839.95	5.20		\$0.00	\$367,342.37	\$367,342.37	5.84	
▼ Job Overhead	\$0.00	\$325,839.95	\$325,839.95	5.20		\$0.00	\$367,342.37	\$367,342.37	5.84	
Prime Bond	\$0.00	\$45,618.98	\$45,618.98	0.73		\$0.00	\$45,618.98	\$45,618.98	0.73	
Indirect Cost Add-On	\$0.00	\$5,734.95	\$5,734.95	0.09		\$0.00	\$6,640.46	\$6,640.46	0.11	
Direct Cost Add-On	\$0.00	\$99,189.74	\$99,189.74	1.58		\$0.00	\$103,316.14	\$103,316.14	1.64	
Job Overhead Items	\$0.00	\$175,296.28	\$175,296.28	2.80		\$0.00	\$211,766.79	\$211,766.79	3.37	
▼ Direct Cost	\$5,040,796.20	\$1,000.00	\$5,041,796.20	80.49		\$5,164,800.00	\$1,000.00	\$5,165,800.00	82.15	
▼ Direct Cost Items	\$5,040,796.20	\$1,000.00	\$5,041,796.20	80.49		\$5,164,800.00	\$1,000.00	\$5,165,800.00	82.15	

### 3.4.2.3 DISTRIBUTION OF UNASSIGNED COSTS/BILLING AMOUNT BY INDIVIDUAL CATEGORIES

**Distribute Unassigned Cost/Billing Amount by:**

- Individual Categories
- Top level Categories
- Total Cost/Billing amount

Any costs in the estimate not assigned to a pay item needs to be proportionally spread back to all pay items to determine a balanced bid price. This option lets the user choose the basis for calculating the weighted distribution of any unassigned costs plus markup.

- Individual Categories - this option uses each individual cost categories as the basis for establishing the weighted distribution amounts.

Pay Item	Description	Total Cost	Labor									Balanced Price
			Gross Wages			Taxes			Fringes			
			Cost	Weight	Distribution	Cost	Weight	Distribution	Cost	Weight	Distribution	
641 0100	Mobilization	\$13,106	\$1,763	0.9%	\$949	\$588	0.9%	\$290	\$294	0.9%	\$145	...
201 0102	Clearing & Grubbing	\$41,346	\$9,994	5.0%	\$5,379	\$3,331	5.0%	\$1,643	\$1,666	5.0%	\$822	...
202 0183	Unclassified Excavation	\$90,455	\$20,923	10.4%	\$11,260	\$6,974	10.4%	\$3,441	\$3,487	10.4%	\$1,720	...
303 5912	Aggregate Base	\$646,910	\$68,717	34.2%	\$36,981	\$22,906	34.2%	\$11,300	\$11,453	34.2%	\$5,650	...
303 4263	Asphalt Concrete Hot Mix Type A	\$1,756,802	\$85,169	42.4%	\$45,835	\$28,390	42.4%	\$14,005	\$14,195	42.4%	\$7,003	...
413(B) 0464	36 Inch RCP Culvert Class III	\$73,220	\$14,114	7.0%	\$7,596	\$4,705	7.0%	\$2,321	\$2,352	7.0%	\$1,160	...
Total Direct Costs		\$2,621,839	\$200,681		\$108,000	\$66,894		\$33,000	\$33,447		\$16,500	...
Unassigned Cost		\$300,000	\$90,000			\$30,000			\$15,000			...
Markup		\$45,000	\$18,000			\$3,000			\$1,500			...
Total Distribution		\$345,000	\$108,000			\$33,000			\$16,500			...
Target Price		\$2,966,839										...


- Top Level Cost Categories - This option uses the ten top level cost categories (labor, owned equipment, rented equipment, supplies, materials, etc.) as the basis for establishing the weighted distribution amounts.

Pay Item	Description	Total Cost	Labor			Owned Equipment			Materials			Balanced Price
			Cost	Weight	Distribution	Cost	Weight	Distribution	Cost	Weight	Distribution	
			641 0100	Mobilization	\$13,106	\$2,939	0.9%	\$1,582	\$9,642	2.1%	\$2,332	
201 0102	Clearing & Grubbing	\$41,346	\$16,657	5.0%	\$8,964	\$23,587	5.2%	\$5,705	\$0	0.0%	\$0	\$56,015
202 0183	Unclassified Excavation	\$90,455	\$34,872	10.4%	\$18,767	\$55,583	12.2%	\$13,443	\$0	0.0%	\$0	\$122,665
303 5912	Aggregate Base	\$646,910	\$114,528	34.2%	\$61,635	\$118,815	26.1%	\$28,736	\$394,728	22.6%	\$12,431	\$749,712
303 4263	Asphalt Concrete Hot Mix Type A	\$1,756,802	\$141,949	42.4%	\$76,392	\$235,310	51.7%	\$56,911	\$1,316,700	75.4%	\$41,465	\$1,931,570
413(B) 0464	36 Inch RCP Culvert Class III	\$73,220	\$23,524	7.0%	\$12,660	\$11,877	2.6%	\$2,873	\$35,078	2.0%	\$1,105	\$89,857
Total Direct Costs		\$2,621,839	\$334,469		\$180,000	\$454,814		\$110,000	\$1,746,506		\$55,000	\$2,966,839
Unassigned Cost		\$300,000	\$150,000			\$100,000			\$50,000			...
Markup		\$45,000	\$30,000			\$10,000			\$5,000			...
Total Distribution		\$345,000	\$180,000			\$110,000			\$55,000			...
Target Price		\$2,966,839										...

- Total Cost[/Billing Amount] - This option uses Total Cost as the basis for establishing the weighted distribution amounts.

Pay Item	Description	Total Cost	Weight	Distribution	Balanced Price
641 0100	Mobilization	\$13,106	0.5%	\$1,725	\$14,831
201 0102	Clearing & Grubbing	\$41,346	1.6%	\$5,441	\$46,787
202 0183	Unclassified Excavation	\$90,455	3.5%	\$11,903	\$102,358
303 5912	Aggregate Base	\$646,910	24.7%	\$85,125	\$732,035
303 4263	Asphalt Concrete Hot Mix Type A	\$1,756,802	67.0%	\$231,172	\$1,987,974
413(B) 0464	36 Inch RCP Culvert Class III	\$73,220	2.8%	\$9,635	\$82,855
Total Direct Costs		\$2,621,839		\$345,000	\$2,966,839
Unassigned Cost		\$300,000			
Markup		\$45,000			
Total Distribution		\$345,000			
Target Price		\$2,966,839			

### 3.4.2.4 MARKUP OPTIONS



This option determines how markup is applied to pay items when establishing a balanced bid price.

- Using Weighted Distribution. Marking up Pay Items using weighted distribution takes the total markup and proportionally spreads the amount using the chosen weighted distribution method.

Pay Item	Description	Total Cost				Weight	Distribution	Balanced Price
		Labor	Equipment	Material	Total			
201 0102	Clearing & Grubbing	\$14,000	\$24,000	\$0	\$38,000	4.0%	\$4,556	\$42,556
202 0183	Unclassified Excavation	\$62,000	\$172,000	\$0	\$234,000	24.8%	\$28,055	\$262,055
303 5912	Aggregate Base	\$112,000	\$157,000	\$404,000	\$673,000	71.2%	\$80,689	\$753,689
	<b>Total Direct Costs</b>	<b>\$188,000</b>	<b>\$353,000</b>	<b>\$404,000</b>	<b>\$945,000</b>		<b>\$113,300</b>	<b>\$1,058,300</b>
	<b>Markup</b>							
	Markup Percent	20%	10%	10%				
	Markup Amount	\$37,600	\$35,300	\$40,400	\$113,300			
	<b>Target Price</b>				<b>\$1,058,300</b>			

- Keeping Markup rates to Assigned Costs. This option uses the cost category amounts of all assigned cost items and calculates the markup by applying markup percentages as defined in the direct and indirect cost markup records. Excluding cost items from the dependency tab of the markup record precludes the application of that markup percentage to the assigned costs on that pay item.

Pay Item	Description	Labor			Equipment			Material			Total		
		Cost	Markup	Price	Cost	Markup	Price	Cost	Markup	Price	Cost	Markup	Price
201 0102	Clearing & Grubbing	\$14,000	\$2,800	\$16,800	\$24,000	\$2,400	\$26,400	\$0	\$0	\$0	\$38,000	\$5,200	\$43,200
202 0183	Unclassified Excavation	\$62,000	\$12,400	\$74,400	\$172,000	\$17,200	\$189,200	\$0	\$0	\$0	\$234,000	\$29,600	\$263,600
303 5912	Aggregate Base	\$112,000	\$22,400	\$134,400	\$157,000	\$15,700	\$172,700	\$404,000	\$40,400	\$444,400	\$673,000	\$78,500	\$751,500
	<b>Total Direct Costs</b>	<b>\$188,000</b>	<b>\$37,600</b>	<b>\$225,600</b>	<b>\$353,000</b>	<b>\$35,300</b>	<b>\$388,300</b>	<b>\$404,000</b>	<b>\$40,400</b>	<b>\$444,400</b>	<b>\$945,000</b>	<b>\$113,300</b>	<b>\$1,058,300</b>
	<b>Markup Percentages</b>												
	Labor		20%										
	Equipment		10%										
	Material		10%										

### 3.4.2.5 CATEGORIZE BUSINESS OVERHEAD AS INDIRECT COST



This option controls where cost items with a cost segment of business overhead appear in the PBS.

- Indirect Cost - Business Overhead is included as a subcategory of indirect costs in the PBS.

Job Properties	Pay Item & Proposal Register	Price Breakdown Structure			Cost Breakdown Structure (C)	
Description	Assigned	Unassigned	Total	% of Target	% of Subject	
▼ ▲ Price Breakdown Structure						
▼ ▲ Target Price	\$5,263,291.67	\$1,259,783.56	\$6,523,075.24	100.00		
▼ ▲ Markup	\$0.00	\$638,732.42	\$638,732.42	9.79		
▶ ▲ Target Profit		\$638,732.42	\$638,732.42	9.79	11.52	
▼ ▲ Total Cost	\$5,263,291.67	\$621,051.14	\$5,884,342.81	90.21		
▼ ▲ Indirect Cost	\$0.00	\$620,051.14	\$620,051.14	9.51		
▶ ▲ Business Overhead	\$0.00	\$340,453.76	\$340,453.76	5.22		
▶ ▲ Job Overhead	\$0.00	\$279,597.38	\$279,597.38	4.29		
▼ ▲ Direct Cost	\$5,263,291.67	\$1,000.00	\$5,264,291.67	80.70		
▶ ▲ Direct Cost Items	\$5,263,291.67	\$1,000.00	\$5,264,291.67	80.70		

- Markup - Business Overhead is included as a subcategory of Markup in the PBS.

Job Properties	Pay Item & Proposal Register	Price Breakdown Structure	Cost Breakdown Structure (C		
Description	Assigned	Unassigned	Total	% of Target	% of Subject
▼ ▲ Price Breakdown Structure					
▼ ▲ Target Price	\$5,263,291.67	\$1,259,783.56	\$6,523,075.24	100.00	
▼ ▲ Markup	\$0.00	\$979,186.18	\$979,186.18	15.01	
> ▲ Target Profit		\$638,732.42	\$638,732.42	9.79	11.52
> ▲ Business Overhead	\$0.00	\$340,453.76	\$340,453.76	5.22	
▼ ▲ Total Cost	\$5,263,291.67	\$280,597.38	\$5,543,889.05	84.99	
▼ ▲ Indirect Cost	\$0.00	\$279,597.38	\$279,597.38	4.29	
> ▲ Job Overhead	\$0.00	\$279,597.38	\$279,597.38	4.29	
▼ ▲ Direct Cost	\$5,263,291.67	\$1,000.00	\$5,264,291.67	80.70	
▲ Direct Cost Items	\$5,263,291.67	\$1,000.00	\$5,264,291.67	80.70	

### 3.4.2.6 CALCULATE PROPOSAL RECAP FORECAST MARKUP

Calculate Proposal Recap Forecast Markup using:

Unit Markup (current) x Forecast (T/O) Quantity

Forecast Price - Total Cost/Billing

This option determines how the Markup is determined in the Forecast column of the Proposal Recap data block on the Pay Item & Proposal form.

- Unit Markup (current) x Forecast (T/O) Quantity - The Forecast Markup amount is determined as the sum of each Pay Items Unit Markup (current) multiplied by the Pay Items Forecast (T/O) Quantity.

Proposal Recap - Training Job									
	Current	Target	Forecast	Variance					
Price:	\$6,455,450.00	\$6,523,075.24	\$6,462,850.00	\$67,625.24	<b>ADD</b>				
Markup:	\$571,107.19	\$638,732.42	\$631,560.32	\$7,172.10	<b>ADD</b>				
Margin%:	8.85	9.79	9.77	\$1,413.30	<b>ADD</b>				

Job Properties	Pay Item & Proposal Register	Price Breakdown Structure	Cost Breakdown Structure (CBS) Register						
Drag columns here to group									
Position Code	Pay Item Number	Description	Forecast (T/O) Quantity	Unit of Measure	Unit Price (current)	Total Price (current)	Unit Markup (current)	Total Markup (current)	Unit (be
+ 1	641 0100	Mobilization	1.00	Lump Sum	\$386,800.00	\$386,800.00	\$370,596.05	\$370,596.05	
+ 2	201 0102	Clearing & Grubbing	10.00	Acre	\$6,120.00	\$61,200.00	\$1,007.30	\$10,072.97	
+ 3	202 0183	Unclassified Excavation	50,000.00	Cubic Yard	\$8.50	\$425,000.00	\$3.04	\$151,909.18	
+ 4	303 5912	Aggregate Base	45,000.00	Ton	\$22.00	\$880,000.00	\$4.64	\$185,711.50	
+ 5	303 4263	Asphalt Concrete Hot Mix Type A	35,000.00	Ton	\$35.00	\$1,330,000.00	(\$12.23)	(\$464,653.94)	
+ 6	413(B) 0464	36 Inch RCP Culvert Class III	1,024.00	Linear Feet	\$100.00	\$100,000.00	\$23.17	\$23,166.27	
+ 7	800 0220	10 Inch PVC Force Main (SDR21)	12,000.00	Linear Feet	\$28.00	\$336,000.00	\$1.46	\$17,550.62	
+ 8	800 0330	24 Inch PVC Gravity Sewer (SDR35)	3,000.00	Linear Feet	\$64.00	\$192,000.00	\$7.46	\$22,394.31	
+ 9	800 0400	4 Foot Diameter Manhole	16.00	Each	\$4,500.00	\$72,000.00	\$448.18	\$7,170.88	
+ 10	501(A) 1306	Structural Excavation & Backfill	800.00	Cubic Yard	\$30.00	\$24,000.00	\$5.25	\$4,201.04	
+ 11	506(A) 1322	Steel Reinforcement	30,000.00	Pound	\$1.60	\$48,000.00	(\$0.01)	(\$363.37)	
+ 12	503(A) 1313	Retaining Wall	850.00	Cubic Yard	\$535.00	\$454,750.00	\$60.79	\$51,669.32	
+ 13	600 0300	Paint Existing Steel Bridge Structure	1.00	Lump Sum	\$100,000.00	\$100,000.00	\$10,918.94	\$10,918.94	
+ 14	700	Process Equipment	1.00	Each	\$1,920,500.00	\$1,920,500.00	\$170,356.68	\$170,356.68	
+ 15	1000	Removal of Underground Storage Tanks	2.00	Each	\$12,500.00	\$25,000.00	\$1,571.46	\$3,142.91	
+ 16	1010	Disposal of Contaminated Soil	800.00	Cubic Yard	\$25.00	\$20,000.00	\$2.25	\$1,802.45	
+ 17	1200 0100	Toll Booth	1.00	Each	\$30,000.00	\$30,000.00	\$2,169.15	\$2,169.15	
+ 18	1500 0100	Guardrail Type 2	1,000.00	Linear Feet	\$24.00	\$24,000.00	(\$2.06)	(\$2,059.88)	
+ 19	1500 0200	Guardrail Type 3A	200.00	Linear Feet	\$31.00	\$6,200.00	(\$2.66)	(\$532.14)	
+ 20	1600 0230	Type 4 Signs	1,000.00	Square Feet	\$13.00	\$13,000.00	(\$1.12)	(\$1,115.77)	
+ 21	CO1	Realignment of Water Line	1.00	Each	\$7,000.00	\$7,000.00	\$7,000.00	\$7,000.00	
						<b>\$6,455,450.00</b>	<b>\$571,107.19</b>		

- Forecast Price Total Price - Total Cost/Billing. The markup amount is determined by subtracting the sum of the total jobs cost based on forecast (T/O) quantities from the forecast bid price, which is the sum of all pay item current unit prices multiplied by the pay items forecast (T/O quantity).


Proposal Recap - Training Job					
	Current	Target	Forecast	Variance	
Price:	\$6,455,450.00	\$6,523,075.24	\$6,462,850.00	\$67,625.24	<b>ADD</b>
Markup:	\$571,107.19	\$638,732.42	\$627,743.91	\$10,988.51	<b>ADD</b>
Margin%:	8.85	9.79	9.71	\$5,643.97	<b>ADD</b>

Job Properties		Pay Item & Proposal Register	Price Breakdown Structure	Cost Breakdown Structure (CBS) Register					
Position Code	Pay Item Number	Description	Forecast (T/O) Quantity	Unit of Measure	Unit Price (current)	Total Price (current)	Unit Markup (current)	Total Markup (current)	Unit (ba)
+ 1	641 0100	Mobilization	1.00	Lump Sum	\$386,800.00	\$386,800.00	\$370,596.05	\$370,596.05	
+ 2	201 0102	Clearing & Grubbing	10.00	Acre	\$6,120.00	\$61,200.00	\$1,007.30	\$10,072.97	
+ 3	202 0183	Unclassified Excavation	50,000.00	Cubic Yard	\$8.50	\$425,000.00	\$3.04	\$151,909.18	
+ 4	303 5912	Aggregate Base	45,000.00	Ton	\$22.00	\$880,000.00	\$4.64	\$185,711.50	
+ 5	303 4263	Asphalt Concrete Hot Mix Type A	35,000.00	Ton	\$35.00	\$1,330,000.00	(\$12.23)	(\$464,653.94)	
+ 6	413(B) 0464	36 Inch RCP Culvert Class III	1,024.00	Linear Feet	\$100.00	\$100,000.00	\$23.17	\$23,166.27	
+ 7	800 0220	10 Inch PVC Force Main (SDR21)	12,000.00	Linear Feet	\$28.00	\$336,000.00	\$1.46	\$17,550.62	
+ 8	800 0330	24 Inch PVC Gravity Sewer (SDR35)	3,000.00	Linear Feet	\$64.00	\$192,000.00	\$7.46	\$22,394.31	
+ 9	800 0400	4 Foot Diameter Manhole	16.00	Each	\$4,500.00	\$72,000.00	\$448.18	\$7,170.88	
+ 10	501(A) 1306	Structural Excavation & Backfill	800.00	Cubic Yard	\$30.00	\$24,000.00	\$5.25	\$4,201.04	
+ 11	506(A) 1322	Steel Reinforcement	30,000.00	Pound	\$1.60	\$48,000.00	(\$0.01)	(\$363.37)	
+ 12	503(A) 1313	Retaining Wall	850.00	Cubic Yard	\$535.00	\$454,750.00	\$60.79	\$51,669.32	
+ 13	600 0300	Paint Existing Steel Bridge Structure	1.00	Lump Sum	\$100,000.00	\$100,000.00	\$10,918.94	\$10,918.94	
+ 14	700	Process Equipment	1.00	Each	\$1,920,500.00	\$1,920,500.00	\$170,356.68	\$170,356.68	
+ 15	1000	Removal of Underground Storage Tanks	2.00	Each	\$12,500.00	\$25,000.00	\$1,571.46	\$3,142.91	
+ 16	1010	Disposal of Contaminated Soil	800.00	Cubic Yard	\$25.00	\$20,000.00	\$2.25	\$1,802.45	
+ 17	1200 0100	Toll Booth	1.00	Each	\$30,000.00	\$30,000.00	\$2,169.15	\$2,169.15	
+ 18	1500 0100	Guardrail Type 2	1,000.00	Linear Feet	\$24.00	\$24,000.00	(\$2.06)	(\$2,059.88)	
+ 19	1500 0200	Guardrail Type 3A	200.00	Linear Feet	\$31.00	\$6,200.00	(\$2.66)	(\$532.14)	
+ 20	1600 0230	Type 4 Signs	1,000.00	Square Feet	\$13.00	\$13,000.00	(\$1.12)	(\$1,115.77)	
+ 21	CO1	Realignment of Water Line	1.00	Each	\$7,000.00	\$7,000.00	\$7,000.00	\$7,000.00	
						<b>\$6,462,850.00</b>	<b>\$6,455,450.00</b>	<b>\$571,107.19</b>	

Job Properties		Pay Item & Proposal Register	Price Breakdown Structure	Cost Breakdown Structure (CBS) Register		
CBS Position Code	Description	Optional Code	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)
→	<b>JOB</b>		20.00	Mile	\$291,755.30	\$5,835,106.09
+	<b>Prime Bond</b>	PRIME BOND	1.00	Lump Sum	\$46,915.38	\$46,915.38
+	<b>Price % Add-On</b>	PRICE % ADD-...	1.00	Lump Sum	\$293,538.39	\$293,538.39
+	<b>Job Financing</b>	FINANCE EXPE...	1.00	Lump Sum	\$0.00	\$0.00
+	<b>Indirect Cost Escalation</b>	INDIRECT COS...	1.00	Lump Sum	\$0.00	\$0.00
+	<b>Direct Cost Escalation</b>	DIRECT COST ...	1.00	Lump Sum	\$0.00	\$0.00
+	<b>Indirect Cost Add-On</b>	INDIRECT COS...	1.00	Lump Sum	\$0.00	\$0.00
+	<b>Job Management &amp; Equipment</b>	JOB MANAGEM...	1.00	Lump Sum	\$157,096.28	\$157,096.28
+	<b>General Expense</b>	GENERAL EXPE...	1.00	Lump Sum	\$4,200.00	\$4,200.00
+	<b>Direct Cost Add-On</b>	DIRECT COST ...	1.00	Lump Sum	\$104,301.10	\$104,301.10
+ 1	<b>Mobilization</b>	641 0100	1.00	Lump Sum	\$11,909.51	\$11,909.51
+ 2	<b>Clearing &amp; Grubbing</b>	201 0102	10.00	Acre	\$3,918.50	\$39,184.97
+	<b>Unclassified Excavation</b>	202 0183	50,000.00	Cubic Yard	\$4.68	\$233,915.81
+ 3.1	Excavation	3.1	50,000.00	Cubic Yard	\$3.00	\$149,922.88
+ 3.2	Embankment	3.2	50,000.00	Cubic Yard	\$1.68	\$83,992.94
+	<b>Aggregate Base</b>	303 5912	45,000.00	Ton	\$15.40	\$692,928.99
+ 4.1	Furnish & Haul Base Material	4.1	45,000.00	Ton	\$11.54	\$519,513.30
+ 4.2	Finegrade Subgrade	4.2	400,000.00	Square Yard	\$0.19	\$75,848.36
+	<b>Install Aggregate Base</b>	4.3	45,000.00	Ton	\$2.17	\$97,567.33
+ 4.3.1	Place Aggregate Base	4.3.1	45,000.00	Ton	\$1.63	\$73,460.92
+ 4.3.2	Blue Top Aggregate Base	4.3.2	400,000.00	Square Yard	\$0.06	\$24,106.42
+ 5	<b>Asphalt Concrete Hot Mix Type A</b>	303 4263	35,000.00	Ton	\$42.62	\$1,491,580.59
+ 5.1	Furnish & Haul Hot Mix	5.1	35,000.00	Ton	\$39.27	\$1,374,562.54
						<b>\$5,835,106.09</b>

## 3.5 LIBRARY FOUNDATION SETUP DATA

Foundation Setup Data is where all drop-down options within Estimate fields are stored. These can serve as category labels, alternate structures or validated tag fields. The different validated fields are organized into tabs on this form.



You should be aware of these category labels:

Category Labels	
Name	Definition
Account Codes	These codes will be set up on the back end and will help you compare your cost and production rates to similar cost items in past projects.
Tags	Some tags are already set up for you. Additional tags can be created and used to group and filter your items.
Work Breakdown Structures	Use this format when you need to have multiple variations and summary reports of an estimate. WBS retains the same relationships between items as in the original estimate and only changes the view and how items are arranged in hierarchy.
Units of Measure	These are standardized to relate to one another by a conversion factor. If you need to create a new unit of measure, you will need to reference it to a base unit of measure and can include a conversion factor to allow you to convert back and forth between English and Metric.
Currencies	The default currency is set to U.S. Dollar, but you can also enter the exchange

## Category Labels

rate for other currencies (such as Canadian) so you can estimate with whatever currency you need. Multiple currencies can be used in the same project. The system base currency can be changed from USD in the backstage view settings, but is a global change for the entire estimate environment.

Currency Name	Exchange Rate	Currency Symbol	Positive Currency Format	Negative Currency Format	Decimal Symbol
CND Dollar	1.00000	\$	\$1.1	(\$1.1)	Period (.)
U.S. Dollar	1.00000	\$	\$1.1	(\$1.1)	Period (.)

When you create a new job folder, all category labels defined in the Library Foundation Setup Data Register will be copied to the new job folder automatically.

## 3.6 RESOURCES

### VIDEO | [Create a Unique Resource](#)

InEight Estimate refers to labor, equipment and material items as Resources. You will use these resources as the basic building blocks used to detail the costs in your estimates.

InEight Estimate organizes resources into seven types:

Resources	
Name	Description
Labor	The human resources that perform direct or indirect work. Direct labor is typically classified by trade (e.g., pipefitters, electricians, iron workers) and title (e.g., foreman, journeyman, laborer).
Construction	Owned construction equipment.


Resources	
Equipment	
Rented Construction Equipment	Construction equipment rented from a third party.
Installed Materials	Materials that will remain installed on site after the project is completed, (e.g., concrete, piping, aggregate).
Installed Equipment	Equipment that will remain installed on site after the project is completed, (e.g., boilers, heat exchangers, vessels, cooling towers).
Supplies	Expendable items that will not be permanently installed (e.g., small tools, consumables).
Unique	Resources that are of a “unique” nature and do not fit well into the other types (e.g., dump fees, hauling charges and equipment rented by the month).

After creating a new job folder, you can import a filtered set of resources from the Library into the new project. This is done on the Cost Basis tab of the Job Properties form.

In the following section, you will learn more about the resources stored in your Library in the Library Resource Rate Register.

### 3.6.1 LIBRARY RESOURCES REGISTER

To open the Library Resources Register, select **Labor** from the **Master Resources** ribbon.



## OVERVIEW - LIBRARY RESOURCE RATE REGISTER

Name	Description
1 Tabs	There are tabs along the top of the form for each of the seven resource types, in addition to an <i>All</i> tab that holds the resources of all types. <ul style="list-style-type: none"> <li>Notice that you are on the Labor Tab</li> </ul>
2 Resource Code	Each record (or row in the register) represents a single resource.
3 Description	The Description provides more detail about the resource.
4 Resource Rate per Unit	This is the resource cost per unit.
5 Utilization Count	Tells you how many units of that resource are being used in the job.
6 Unit of Measure	Each resource is defined with a Unit of Measure.
7 Register	This register includes columns for the resource attribute categories so you can filter and group your resources.

The screenshot shows the 'Resource Rate Register' window. Callout 1 points to the window title. Callout 2 points to the 'Drag column to group' button. Callout 3 points to the 'Find' button. Callout 4 points to the 'For...' button. Callout 5 points to the 'Find' input field. Callout 6 points to the 'For...' dropdown. Callout 7 points to the 'Saved views' dropdown. The table below shows the data displayed in the register.

Resource Code	Description	Unit Cost (Scale 1)	Unit Cost (Scale 2)	Unit Cost (Scale 3)	Utilization Count	Unit of Measure	Resource File Description	Wage Zone	Organizational Category
+ LC1	Carpenter Apprentice	\$27.48	\$41.22	\$54.96	594.37	Hour	Standard Labor Rate...	Wage Zone A	Carpenter
+ LC2	Carpenter Journey...	\$28.92	\$43.38	\$57.84	1,188.73	Hour	Standard Labor Rate...	Wage Zone A	Carpenter
+ LC3	Carpenter Foreman	\$31.47	\$47.20	\$62.94	594.37	Hour	Standard Labor Rate...	Wage Zone A	Carpenter
+ LF1	Finisher Apprentice	\$26.80	\$40.20	\$53.60	0.00	Hour	Standard Labor Rate...	Wage Zone A	Finisher - Concrete
+ LF2	Finisher	\$28.07	\$42.10	\$56.13	594.37	Hour	Standard Labor Rate...	Wage Zone A	Finisher - Concrete
+ LF3	Finisher Foreman	\$32.32	\$48.48	\$64.64	0.00	Hour	Standard Labor Rate...	Wage Zone A	Finisher - Concrete

## SOURCE JOB AND SOURCE SYSTEM NAME FIELDS

The Source Job field provides visibility into the jobs from which the data may have originated from. The Source System Name helps to see the source of the data when integrating with other systems.

Resource Type	Resource Code	Source Job	Source System Name
+ Construction Equipment Rate	EMTB	Library	System
+ Installed Material Rate	MDIRTB	Library	System
+ Construction Equipment Rate	ETDT	Library	System
+ Supply Rate	SFM	Library	System
+ Supply Rate	SFH	Library	System
+ Installed Material Rate	MPD16	Library	System

**TIP**

Resource rate add and search tips:

- You cannot add new resources on the All tab.
- You can search for resources in the Resource Rate Register using the 'Find' field.

Next you will take a look at the different types of resources and how they differ when we drill into resource rate records from each category.

## 3.6.2 LABOR RESOURCES

Looking at your Labor resources more closely, you will see all the Resource Codes for the Labor resources begin with an L. This is a best practice for naming and organizing your resources, but you can also use another organizational method of your choice.

## 3.6.3 RESOURCE RATE RECORD

If you need to add cost to a resource, adjust a rate, or just view a more detailed breakdown, you can open the resource's rate record. From the Library Resource Rate Register, double click on the row header for the resource you need to view in greater detail.

Double click on the row header to open resource rate record

	Resource File Description	Unit of Measure	Productivity Factor	
+ LC1	Carpenter Apprentice	Standard Labor Rate...	Hour	1.00
+ LC1	Carpenter Apprentice	Standard Labor Rate...	Hour	1.00
+ LC2	Carpenter Journey...	Standard Labor Rate...	Hour	1.00
+ LC2	Carpenter Journey...	Standard Labor Rate...	Hour	1.00
+ LC3	Carpenter Foreman	Standard Labor Rate...	Hour	1.00

## OVERVIEW - RESOURCE RATE RECORD

Name		Description
1	Record	The record references the resource you are editing.
2	Charge Rate	The Charge Rate tab is the tab the record defaults to and is where you define the cost of the resource.
3	Scale Buttons	The Scale buttons only show up on labor resources. They are used for defining regular time, overtime and double time rates for the resource.
4	Cost Category Breakdown	The Cost Category Breakdown is where you enter the costs for the resource. The categories will depend on what type of resource it is (e.g., equipment resources will have equipment cost categories and materials will have material cost categories).
5	Special Instructions / Base Wage Factors	The right side of the record will have additional options to help you define the rate. These options change depending on what type of resource it is.

**Resource Rate Register** | Labor Rate Record

Code: \* LC1 | Description: Carpenter Apprentice

Setup | Charge Rate | Billing Rate

Scale 1	Scale 2	Scale 3	All Scales	Amount	Percent	Is Taxed	Is Insured
Cost Category Breakdown							
Total				Varies			
Labor				Varies			
Labor Base				Varies			
Labor Burden				Varies			
Labor Fringes				Varies			
Labor Insurance				Varies			
Labor Taxes				Varies			
Undefined Labor B...				\$0.00	0.00		
Undefined Labor				\$0.00	0.00		
Materials				\$0.00			
Undefined				\$0.00			

**Special Instructions**

Use the Materials cost category to add additional labor cost for materials and supplies.

Worker's Comp values for this resource can be adjusted automatically when this resource is employed in a job, based on the geographic location of the work, and the Worker's Comp Override listed on the Cost Item on which the resource is employed.

Standard Worker's Comp Overrides can be defined in the Library's Foundation Setup Data Register.

**Base Wage Factors for Overtime**

Use Base Wage Factors for Scales 2 and 3

Scale 2 Factor: 1.50 x Base Wage

Scale 3 Factor: 2.00 x Base Wage

This option multiplies the Scale 1 base wage by the factors entered here to automatically calculate the base wage for Scales 2 and 3.

Name	Description
6 Setup	There is also a Setup tab where you can define the resource's attributes, plus other settings. These attributes are used for filtering which resource rates to load into a new estimate.
7 Cost Driver	Labor resources default Cost Driver is CI Duration which means their costs are driven by time.
8 Default Quantity	The Default Quantity is typically set to 1 for most cases if you are bringing in the resource you are using at least one.

Setup | Charge Rate | Billing Rate

Resource File: Standard Labor Rate File

Geographic Area: Southwest

Wage Zone: Wage Zone A

Org. Category: Carpenter

Account Code:

Cost Drivers: CI Duration

Cost Curve: Employed Cost Item

Tag 1: Non Union

Tag 2: Hourly

Tag 3:

Productivity Factor: 1.00


Default Quantity: 1.00

Currency: U.S. Dollar

The following steps walk you through how to create a new labor resource.

## STEP BY STEP – CREATE A LABOR RESOURCE

1. From the Library landing page, on the Setup tab, click on **Resource Rates** from the Master Resources section.



- The Library Resource Rate Register opens
2. Select the **Labor** tab.
  3. Right click on any row header and select **New**.
    - A new Labor Rate Record displays
  4. In the Code field, type **L + [your initials]**.
  5. Press the **Tab** key.
  6. Fill in the Description field.
  7. Click on the resource's **Setup** tab and select **Standard Labor Rate File** from the Resource File drop-down list.
  8. Select a **location** for the Geographic Area.
  9. Select **Wage Zone A** for Wage Zone.
  10. Select a **labor type** for the Organizational Category.
  11. For Tag 1, select a **code**.
  12. For Tag 2, select a **code**.
  13. On the Charge Rate tab, enter a **dollar value** for your Labor Base.
  14. Expand Labor Burden and under Labor Fringes, type in a **dollar value** for Pension and

Subsistence.

Resource Rate Register		Labor Rate Record	
Code: *	LMECHINEIGHT	Description:	Mechanic - Heavy Duty
Setup	Charge Rate	Billing Rate	
Scale 1	Scale 2	Scale 3	All Scales
Cost Category Breakdown	Amount	↔	Percent
▼ Total	\$57.00		
▼ Labor	\$57.00		
Labor Base	\$52.00		
▼ Labor Burden	\$5.00		
▼ Labor Fringes	\$5.00		
Travel	\$0.00	←	0.00
Premium	\$0.00	←	0.00
Holiday	\$0.00	←	0.00
Savings	\$0.00	←	0.00
Pension	\$3.00	←	5.77
Vacation	\$0.00	←	0.00
Subsistence	\$2.00	←	3.85
Health & Welfare	\$0.00	←	0.00

- Define an overtime and double-time rate for the resource. Select the **checkbox** for Use Base Wage Factors for Scales 2 and 3.
- Set the Scale 2 Factor to **1.50** x Base Wage and Scale 3 Factor to **2.00** x Base Wage.

**Base Wage Factors for Overtime**

Use Base Wage Factors for Scales 2 and 3

Scale 2 Factor:  x Base Wage

Scale 3 Factor:  x Base Wage

This option multiplies the Scale 1 base wage by the factors entered here to automatically calculate the base wage for Scales 2 and 3.

17. Click **OK**, to close the record.

### 3.6.4 CONSTRUCTION EQUIPMENT RESOURCES

- Similar to Labor Resources, Construction Equipment Resources are also duration driven resources by default
- They contain cost categories for ownership and operation costs

Resource Code	Description	Resource File Description	Unit of Measure	Productivity Factor	Default Quantity	Waste % Add-on	Unit Cost (Scale 1)	Currency	Utilization Count	Organizational Category	Geograph Area
+ EAPAV	Asphalt Paver	Standard Equipment Rate...	Hour	1.00	1.00		\$53.40	U.S. Dollar	0.00	Asphalt	
+ EARL	Asphalt Roller	Standard Equipment Rate...	Hour	1.00	1.00		\$21.00	U.S. Dollar	0.00	Asphalt	
+ ECOMP1	Compactor Smooth D...	Standard Equipment Rate...	Hour	1.00	1.00		\$7.00	U.S. Dollar	0.00	Compactor	
+ ECOMP2	Compactor Sheeps F...	Standard Equipment Rate...	Hour	1.00	1.00		\$28.00	U.S. Dollar	0.00	Compactor	
+ ECR110	Crane 110 Ton	Standard Equipment Rate...	Hour	1.00	1.00		\$196.00	U.S. Dollar	0.00	Crane	
+ ECRBT	Boom Truck 15 Ton	Standard Equipment Rate...	Hour	1.00	1.00		\$28.00	U.S. Dollar	0.00	Crane	
+ ECRHC	Hydraulic Crane 25 Ton	Standard Equipment Rate...	Hour	1.00	1.00		\$84.00	U.S. Dollar	0.00	Crane	
+ ED6	Dozer D6	Standard Equipment Rate...	Hour	1.00	1.00		\$84.00	U.S. Dollar	0.00	Dozer	
+ ED8	Dozer D8	Standard Equipment Rate...	Hour	1.00	1.00		\$140.00	U.S. Dollar	0.00	Dozer	
+ EG14G	Grader 14G	Standard Equipment Rate...	Hour	1.00	1.00		\$35.00	U.S. Dollar	0.00	Grader	
+ EG160H	Grader 160H	Standard Equipment Rate...	Hour	1.00	1.00		\$91.00	U.S. Dollar	0.00	Grader	

These resources are the fleet of construction equipment that you own.

### 3.6.5 RENTED EQUIPMENT RESOURCES

These resources represent the construction equipment that you rent.

- Rented Equipment Resources are also duration driven resources by default
- Contain cost categories for rental and operation cost as well as additional fees
- On the Rental Construction Equipment Record, you will notice a new tab named Quote
  - Quotes will be discussed in detail in *Lesson 8 – Quote Management*
- You will also note the Tax section. You can check the box to Apply Standard Tax, which pulls the Sales Tax percentage defined on the Cost Basis tab in Job Properties, or you can manually specify a unique sales tax rate

**Tax**

Apply Standard Tax

Unique Sales Tax Rate: 0.00 %

## STEP BY STEP – CREATE A RENTAL EQUIPMENT RESOURCE

1. Open the Library Resource Rates Register.
2. Select the **Rented Construction Equipment** tab.
3. Right click on any row header and choose **New**; a new Installed Rented Equipment Rate Record displays.
4. In the Code field, type **RECR + [your initials]**, then press **Tab**.
5. In the Description field, type **Crane 110 Ton**.
6. Click on the resource's **Setup** tab and select **Standard Rental Rate File** from the Resource File drop-down list.
7. Select a **resource** from the Organizational Category drop-down list.

Code: \* RECR110 Description: Crane 110 Ton

Setup Charge Rate Quote Billing Rate

Resource File: Standard Rental Rate File User Defined 1:

Geographic Area:  User Defined 2:

Wage Zone:  User Defined 3:

Org. Category: Crane User Defined 4:

Account Code:  User Defined 5:

Cost Driver: CT Duration - User Defined 6:

8. Move back to the Charge Rate tab to follow the step by step on the next page.

### 3.6.6 EQUIPMENT CONSUMPTION RATES

The Construction Equipment and Rented Construction Equipment Resource Rate Records include consumption rates that will factor with the fuel cost you define on the **Library Job Properties > Fuel Cost** tab to give a fuel cost for your equipment rate.

**Job Properties**    **Construction Equipment Rate Record**

Code: \* EAPAV    Description: Asphalt Paver

Setup    Charge Rate    Billing Rate

Cost Category Breakdown	Amount
Total	\$199.00
Owned Equipment	\$199.00
OE Ownership	\$0.00
OE Operation	\$199.00
OE Repair Parts	\$0.00
OE Repair Labor	\$0.00
OE Fuel	\$144.00
OE Lube	\$0.00

**Fuel**

Fuel Type: Gasoline    Consumption Rate: 12.00 Gallon/Hour

**Consumption Rate factored with cost per liter gives you a fuel cost.**

Automatically calculate Maintenance Labor Man-Hours for this resource

The below figure shows where consumption rates are defined on the Construction Equipment Resource Rate Record.

### 3.6.7 NON-HOURLY RATE CALCULATOR

For owned and rented construction equipment, the rate entered must be hourly. If your rate is weekly or monthly, you can use the Non-Hourly Rate Calculator on the Construction Equipment Resource Record to come up with the hourly rate.

#### STEP BY STEP – NON-HOURLY RATE CALCULATOR

1. Refer back to your last entry's rate amount. Under Non-Hourly Period Charge Rates on the right, check the **Calculate Non-Hourly Period Charge Rates** checkbox.
2. On the resulting prompt, click **OK**.
3. In the Period field, select **Weekly**.
4. In the Amount Per Period field, type in a **number value**.
5. Type in a **number of hours** in the Hours Per Period field.

**Non-Hourly Period Charge Rates**

Calculate Non-Hourly Period Charge Rates for RE Rental

Period:

Amount Per Period:

Hours Per Period:

Code: \*  Description:

Setup  Charge Rate  Quote  Billing Rate

Cost Category Breakdown	Amount
▼ Total	\$200.00
▶ Rented Equipment	\$200.00
▶ Fees	\$0.00
Undefined	\$0.00

6. Click **OK** to close the record.

### 3.6.8 INSTALLED MATERIALS, INSTALLED EQUIPMENT & SUPPLIES RESOURCES

- Comparing the Installed Material & Equipment resources to those covered so far, you will note that the unit of measure is not Hour for materials, but it is specific to the kind of material. It is a quantity-driven resource, as opposed to duration-driven like your labor and equipment resources
- You will also note the tax field can pull your standard tax settings from the Cost Basis tab in Job Properties, or a unique sales tax rate can be manually entered in each record
- On record for these resource types, you will notice a new tab named Quote. This tab shows up here because you may have to shop around and get quotes for these resources

- Quotes will be discussed in detail in *Lesson 8 – Quote Management*
- In the Setup tab you will see a field named Waste % Add-on. Here you can account for approximate waste percentages
- Cost categories will differ on each type of resource record

Job Properties		Resource Rate Register				
All	Labor	Construction Equipment	Rented Construction Equipment	Installed Material	Installed Equipment	Supplies
Drag columns here to group						
Resource Code	Description	Unit Cost (Scale 1)	Utilization Count	Unit of Measure	Resource File Description	
+ MAAM	Asphalt Mix (Finish)	\$32.50	0.00	Ton	Standard Material Rate...	
+ MAC	Asphalt Cement	\$195.00	0.00	Ton	Standard Material Rate...	
+ MACA1-1/2	Coarse Aggregate 1-1/2 In	\$9.10	0.00	Ton	Standard Material Rate...	
+ MAFA	Fine Aggregate	\$7.80	0.00	Ton	Standard Material Rate...	
+ MAHAUL	Aggregate Haul Quarry to P...	\$2.60	0.00	Ton	Standard Material Rate...	
+ MAIA3/4	Intermediate Aggregate 3/4...	\$10.40	0.00	Ton	Standard Material Rate...	
+ MASAND	Sand	\$7.80	0.00	Ton	Standard Material Rate...	
+ MATK	Tack	\$1.30	0.00	Gallon	Standard Material Rate...	
+ MBR	Aggregate Base Rock	\$8.45	0.00	Ton	Standard Material Rate...	
+ MC2000	Concrete 4000 PSI	\$110.50	0.00	Cubic Yard	Standard Material Rate...	
+ MC3500	Concrete 3500 PSI	\$104.00	0.00	Cubic Yard	Standard Material Rate...	
+ MDIRTA	Dirt Class A	\$1.30	0.00	Cubic Yard	Standard Material Rate...	
+ MDIRTB	Dirt Class B	\$6.50	0.00	Ton	Standard Material Rate...	

Above is an example of the Installed Material tab in the Library Resource Rate Register.

The following steps walk you through how to create a new material resource in InEight Estimate.

## STEP BY STEP – CREATE AN INSTALLED MATERIAL RESOURCE

1. Select **Resource Rates** from the Library landing page.
  - The Resource Rate Register displays
2. Select the **Installed Material** tab.
3. Right click on any row header and select **New** from the drop-down menu.
  - A new Installed Material Rate Record displays
4. In the Code field, type **MGBP + [your initials]**, then press **Tab**.
5. In the Description field, type **Brick Pavers**.
6. Select a **unit of measure** from the Unit of Measure drop-down list.

- On the resource’s Setup tab, under Resource File select **Standard Material Rate File**.
- On the Charge Rate tab, expand Materials and enter a **number value** in the Installed Materials Amount field.

Code: \* MGBPPB Description: Brick Pavers

Setup Charge Rate Quote Billing Rate

Cost Category Breakdown	Amount
Total	\$5.00
Materials	
Installed Materials	\$5.00
Undefined Materials	\$0.00
Fees	\$0.00
Undefined	\$0.00

- Click **OK** to finish adding this resource.

### 3.6.9 UNIQUE RESOURCES

The Unique resource type is a catch-all and can be used for anything from dump fees and security to creating subcontractors as a resource.

- The Unique resources are the only resources that have all cost categories available, as well as all units of measure
- You will also note the tax field which can pull your standard tax settings from the Cost Basis tab in Job Properties, or a unique sales tax rate can be manually entered in each record
- Quotes will be discussed in detail in *Lesson 8 – Quote Management*

Resource Code	Description	Resource File Description	Unit of Measure	Productivity Factor	Default Quantity	Waste % Add-on	Unit Cost (Scale 1)	Currency	Utilization Count	Organization Category
+ UCRANE	Crane by the Month	Standard Unique Rate...	Month		1.00	0.00	\$16,500.00	U.S. Dollar	0.00	
+ UDFL	Disposal Fee for Liquids	Standard Unique Rate...	Gallon		1.00	0.00	\$6.00	U.S. Dollar	0.00	Earthwork
+ ULDFP	Dump Fees	Standard Unique Rate...	Load		1.00	0.00	\$100.00	U.S. Dollar	0.00	Earthwork
+ UHALL	Haul to Job Site 15-20 Miles	Standard Unique Rate...	Ton		1.00	0.00	\$3.00	U.S. Dollar	0.00	Earthwork
+ UPD	Per Diem	Standard Unique Rate...	Day		1.00	0.00	\$150.00	U.S. Dollar	0.00	
+ USS	Security Service	Standard Unique Rate...	Week		1.00	0.00	\$500.00	U.S. Dollar	0.00	

## 3.7 RESOURCE ASSEMBLIES

A Resource Assembly is a group of resources. You can create an assembly once and then reuse it as needed in multiple cost items whenever the same combination of resources is needed.



The most common use for an assembly is to group labor resources into crews (e.g., Pipe Crew, Concrete Crew); however, any resource (equipment, materials, etc.) may be grouped into an assembly. Utilizing assemblies allows you to estimate faster, since you can add and manage an entire group of resources at once.

You can create assemblies in the Library and import them into job folders the same way you import resources.

### 3.7.1 LIBRARY RESOURCE ASSEMBLY REGISTER

To open the Library Resource Assembly Register, select the **Library** icon, then select **Resource Assemblies** from the Master Resources section of the Setup tab.

#### OVERVIEW - LIBRARY RESOURCE ASSEMBLY REGISTER

Section	Description
1	Each row in the register represents a single resource assembly and is defined with an Assembly Code and Assembly Description.
2	Each assembly can be expanded by clicking the plus  icon next to its Assembly Code.
3	Expanding an assembly reveals the list of resources that make up that assembly. <ul style="list-style-type: none"> <li>• Best practice for creating Assembly codes is to use C for Crew Assemblies, M for Material Assemblies, etc., however you can have labor, equipment, and materials in the same assembly</li> </ul>

Assembly Code	Description	Resource File Description	Quantity	Unit of Measure	Unit Cost	Total Cost	Currency	Organizational Category	Geographic Area	Wage Zone	Man Count
CCONC	Concrete Crew	Standard Assembly...	1.00	Hour	\$330.38	\$330.38	U.S. Dollar	Concrete			
Row Number	Resource Code	Description	Quantity	Unit of Measure	Unit Cost	Currency	Cost Driver	Resource File Description	Organizational Category	Geographic Area	Wage Zone
1	LC2	Carpenter Journeyman	2.00	Each	\$28.92	U.S. Dollar	CI Dura...	Standard Labor Rate File	Carpenter	Southwest	Wage Zon...
2	LF2	Finisher	1.00	Each	\$28.07	U.S. Dollar	CI Dura...	Standard Labor Rate File	Finisher - Conc...	Southwest	Wage Zon...
3	LIW1	Iron Worker	1.00	Each	\$35.55	U.S. Dollar	CI Dura...	Standard Labor Rate File	Iron Worker	Southwest	Wage Zon...
4	LL2	Laborer	1.00	Each	\$26.37	U.S. Dollar	CI Dura...	Standard Labor Rate File	Laborer	Southwest	Wage Zon...
5	ECRHC	Hydraulic Crane 25 Ton	1.00	Each	\$84.00	U.S. Dollar	CI Dura...	Standard Equipment Rate...	Crane		
6	LC1	Carpenter Apprentice	1.00	Each	\$27.48	U.S. Dollar	CI Dura...	Standard Labor Rate File	Carpenter	Southwest	Wage Zon...
7	LO2	Operator Class 2	1.00	Each	\$30.21	U.S. Dollar	CI Dura...	Standard Labor Rate File	Operator	Southwest	Wage Zon...
8	ETFT	Flatbed Truck	1.00	Each	\$7.00	U.S. Dollar	CI Dura...	Standard Equipment Rate...	Truck		
9	LC3	Carpenter Foreman	1.00	Each	\$33.87	U.S. Dollar	CI Dura...	Standard Labor Rate File	Carpenter	Southwest	Wage Zon...
CGRADE	Grading Crew	Standard Assembly...	1.00	Hour	\$175.06	\$175.06	U.S. Dollar	Earthwork			
+ CMAINT	Equipment Maintenance	Standard Assembly...	1.00	Each	\$58.00	\$58.00	U.S. Dollar	Mechanic			
+ CPAVE	Paving Crew	Standard Assembly...	1.00	Hour	\$346.04	\$346.04	U.S. Dollar	Asphalt			

### 3.7.2 RESOURCE ASSEMBLY RECORD

To open an existing Resource Assembly Record, right click on the row header of an assembly (row) on the Resource Assembly Register and select Open.

#### OVERVIEW - RESOURCE ASSEMBLY RECORD

Name	Description
1 Assembly Code and Description	Each assembly is defined with an assembly Code and an assembly Description.
2 Quantity and Unit of Measure	Each assembly has a quantity and unit of measure. The default is 1 EA. For crew assemblies with all hourly duration driven resources, it is a best practice to change the Qty to Hour, so that when used on a cost item, it will show you the assembly’s unit cost per hour.
3 Assembly Details	The rows in the Assembly Details register represent the resources that make up the resource assembly.
4 Notes	An area where the estimators make notes for records related to the resource assemblies for work orders which is commonly performed by a type of crew.

### 3.7.2.1 PRODUCTIVITY RATE INDICATOR IN THE CBS REGISTER

The Productivity Indicator shows the field that contains the as-entered value and is driving the estimate for that cost item. This appears as an arrow aligned to the left of the cell as shown below.

Description	Forecast (T/D) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	Currency	Hours (Duration driven)	Hours (Non-Duration driven)
<b>308</b>		20.00 Mile	\$228,294.37	\$4,565,887.34	U.S. Dollar	5,191.90	15.36
<b>Prime Bond</b>		1.00 Lump Sum	\$39,357.30	\$39,357.30	U.S. Dollar		
<b>Price % Add-On</b>		1.00 Lump Sum	\$225,515.71	\$225,515.71	U.S. Dollar		
<b>Job Financing</b>		1.00 Lump Sum	\$0.00	\$0.00	U.S. Dollar		
<b>Indirect Cost Escalation</b>		1.00 Lump Sum	\$0.00	\$0.00	U.S. Dollar		
<b>Direct Cost Escalation</b>		1.00 Lump Sum	\$0.00	\$0.00	U.S. Dollar		
<b>Indirect Cost Add-On</b>		1.00 Lump Sum	\$0.00	\$0.00	U.S. Dollar		
<b>Job Management &amp; Equipment</b>		1.00 Lump Sum	\$157,096.28	\$157,096.28	U.S. Dollar	800.00	0.00
<b>General Expense</b>		1.00 Lump Sum	\$4,200.00	\$4,200.00	U.S. Dollar	0.00	0.00
<b>Direct Cost Add-On</b>		1.00 Lump Sum	\$80,720.35	\$80,720.35	U.S. Dollar		
<b>Hobolization</b>		1.00 Lump Sum	\$13,335.70	\$13,335.70	U.S. Dollar	▶ 90.00	0.00
<b>Clearing &amp; Grubbing</b>		10.00 Acre	\$3,918.50	\$39,184.97	U.S. Dollar	80.00	0.00
<b>Unclassified Excavation</b>		50,000.00 Cubic Yard	\$2.21	\$110,560.40	U.S. Dollar	294.67	0.00
<b>Excavation</b>		50,000.00 Cubic Yard	\$0.66	\$33,100.80	U.S. Dollar	128.00	0.00
<b>Embarkment</b>		50,000.00 Cubic Yard	\$1.55	\$77,459.60	U.S. Dollar	166.67	0.00

Being able to see productivity drivers on the CBS register makes it easier to review and modify the estimate as a whole while reducing the potential to accidentally overwrite a manually entered data.

Follow the step by step below to create a Resource Assembly.

## STEP BY STEP – CREATE A RESOURCE ASSEMBLY

1. From the Library landing page, under the Master Resources section of the Setup tab, select **Resource Assemblies**.

- The Resource Assembly Register is shown.
2. Right click on any **row header** and select **New** from the drop-down menu.
    - A new Resource Assembly Record is shown.
  3. In the Code field, type **CEXC + [your initials]** as the unique code for the assembly.
  4. Add a **description** in the Description field.
  5. In the Assembly Details register at the bottom of the screen, click in the **Resource Code** column in the first blank row, and then select the **Resource** icon that appears in the cell.
  6. On the Labor tab of the resulting register, select the resource with the Description: **LL2Laborer** and click **OK** to add this resource to the assembly.
  7. Add two additional resources.

**TIP**

You can use the Ctrl and Shift keys to select multiple resources at once.

8. Click **OK** to save and close the new assembly.

Resource Assembly Register					
Drag columns here to group					
	Code	Description	Resource File Description	Quantity	Unit of Measure
	+ CCONC	Concrete Crew	Standard Assembly...	1.00	Hour
→	+ CEXCPB	Excavation Assembly		1.00	Each
	+ CGRADE	Grading Crew	Standard Assembly...	1.00	Hour
	+ CMAINT	Equipment Maintenance	Standard Assembly...	1.00	Each

## EXERCISE 3.1 – CREATE RESOURCES & RESOURCE ASSEMBLIES

In this exercise, you will practice creating resources and assemblies in the InEight Estimate Library. In the Library Resource Rate Register, create resources with the following variables:

### Labor Resource

<b>Resource Code</b>	LSFA	<b>Wage Zone</b>	Wage Zone A
<b>Resource Description</b>	Field Administrator	<b>Organizational Category</b>	Supervision
<b>Geographic Area</b>	Southwest	<b>Scale 1 Labor Base</b>	\$33.45
<b>Scale 1 Premium</b>	2 percent	<b>Scale 1 Subsistence</b>	\$0.47
<b>Resource File</b>		Standard Labor Rate File	

Select the checkbox for **Use Base Wage Factors for Scales 2 and 3**.  
**Scale 2 Factor:** 1.50 x Base Wage. **Scale 3 Factor:** 2.00 x Base Wage.

### Rented Construction Equipment Resources

<b>Rented Construction Equipment Resource</b>			
<b>Resource Code</b>	RPW3000	<b>RE Rental Amount</b>	\$3.40
<b>Resource Description</b>	Pressure Washer 3000 PSI	<b>Organizational Category</b>	Clean & Inspect
<b>Resource File</b>		Standard Rental Rate File	

<b>Installed Material Resource</b>			
<b>Resource Code</b>	MCCB	<b>Installed Materials Amount</b>	\$300.00
<b>Resource Description</b>	Pre-Cast Concrete Catch Basin	<b>Organizational Category</b>	Concrete
<b>Resource File</b>		Standard Material Rate File	
<b>Unit of Measure</b>		Each	

Uncheck the box for **Apply Standard Tax** and enter a **Unique Sales Tax Rate:** 6%

In the Library Resource Assembly Rate Register, create resource assemblies with the following codes, descriptions, and resources.

**Assembly #1**

<b>Assembly Code</b>	CBRIDGE	
<b>Assembly Description</b>	Bridge Crew	
<b>Resource File</b>	Standard Assembly File	
<b>Unit of Measure</b>	Hour	
Select <b>Wage Zone A Labor</b> Resources for this Assembly.		
<b>Resources on Assembly</b>	<b>Resource Description</b>	<b>Resource Quantity</b>
LC3	Carpenter Foreman	1
LL2	Laborer	2
LF2	Finisher	1
LC2	Carpenter Journeyman	2

**Assembly #2**

<b>Assembly Code</b>	CRIPRAP	
<b>Assembly Description</b>	Rip Rap Replacement Crew	
<b>Resource File</b>	Standard Assembly File	
<b>Unit of Measure</b>	Hour	
Select <b>Wage Zone A Labor</b> Resources for this Assembly.		
<b>Resources on Assembly</b>	<b>Resource Description</b>	<b>Resource Quantity</b>
LT2	Teamster Foreman	.5
LO3	Operator Class 3	1
LL2	Laborer	2
EX510	Backhoe JD 510	1

### Assembly #2 (continued)

ETPU	Pickup	1
EL950	Loader 950	1

You should end up with similar results:

Resource Code	Resource File Description	Organizational Category	Geographic Area	Wage Zone	Description	Unit of Measure
- LSFA	Standard Labor Rate File	Supervision	Southwest		Field Administrator	Hour
	Scale	Total	Labor	Labor Base	Labor Burden	Labor Fringes
→	1	\$33.92	\$33.92	\$33.45	\$0.47	\$0.47
	2	\$50.18	\$50.18	\$50.18	\$0.00	\$0.00
	3	\$66.90	\$66.90	\$66.90	\$0.00	\$0.00

Resource Code	Description	Resource File Description	Unit of Measure	Unit Cost (Scale 1)	Currency	Organizational Category			
RPW3000	Pressure Washer 3000 PSI	Standard Rental Rate File	Hour	\$3.40	U.S. Dollar	Clean & Inspect			
	Total	Rented Equipment	RE Rental	RE Rent Expense	RE Overhead	RE Finance Expense	RE Insurance	RE License	RE
	\$3.40	\$3.40	\$3.40	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	

Resource Code	Description	Resource File Description	Unit of Measure	Unit Cost (Scale 1)	Currency	Organizational Category				
MCCB	Pre-Cast Concrete Catch Basin	Standard Material Rate File	Each	\$318.00	U.S. Dollar	Concrete				
	Total	Materials	Installed Materials	Undefined Materials	Fees	Sales Taxes	Undefined Fees	Undefined	Billing Rate	Billing Mark
	\$318.00	\$300.00	\$0.00	\$300.00	\$18.00	\$18.00	\$0.00	\$0.00	\$318.00	

Assembly Code	Assembly Description	Resource File Description	Quantity	Unit of Measure	Unit Cost	Total Cost	Currency	Organizational Category	Geographic Area	Wage Zone	
- CBRIDGE	Bridge Crew	Standard Assembly File	1.00	Hour	\$170.11	\$170.11	U.S. Dollar				
	Row Number / Resource Code	Description	Quantity	Unit of Measure	Unit Cost	Currency	Cost Driver	Resource File Description	Organizational Category	Geographic Area	Wage Zone
	1 LC2	Carpenter Journeyman	2.00	Each	\$28.92	U.S. Dollar	CI Duration	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A
	2 LC3	Carpenter Foreman	1.00	Each	\$31.47	U.S. Dollar	CI Duration	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A
	3 LF2	Finisher	1.00	Each	\$28.07	U.S. Dollar	CI Duration	Standard Labor Rate File	Finisher - Concrete	Southwest	Wage Zone A
	4 LL2	Laborer	2.00	Each	\$26.37	U.S. Dollar	CI Duration	Standard Labor Rate File	Laborer	Southwest	Wage Zone A

Code	Description	Resource File Description	Quantity	Unit of Measure	Unit Cost	Total Cost	Currency	Organizational Category	Geographic Area	Wage Zone	
- CRIPRAP	Rip Rap Replacement Crew	Standard Assembly...	1.00	Hour	\$152.89	\$152.89	U.S. Dollar				
→	1 LL2	Laborer	2.00	Each	\$26.37	U.S. Dollar	CI Duration	Standard Labor Rate File	Laborer	Southwest	Wage Zone...
	2 LO3	Operator Class 3	1.00	Each	\$30.62	U.S. Dollar	CI Duration	Standard Labor Rate File	Operator	Southwest	Wage Zone...
	3 LT2	Teamster Foreman	0.50	Each	\$32.32	U.S. Dollar	CI Duration	Standard Labor Rate File	Truck Driver - Teamster	Southwest	Wage Zone...
	4 EL950	Loader 950	1.00	Each	\$14.18	U.S. Dollar	CI Duration	Standard Equipment Rate...	Loader		
	5 ETPU	Pickup	1.00	Each	\$4.20	U.S. Dollar	CI Duration	Standard Equipment Rate...	Truck		
	6 EX510	Backhoe 3D 510	1.00	Each	\$35.00	U.S. Dollar	CI Duration	Standard Equipment Rate...	Excavator		

Congratulations, you have completed this exercise!

## 3.8 IMPORTING RESOURCES

The following procedures inform you how to setup resources in InEight Estimate from an excel sheet.


**NOTE** Use of this lesson will draw from other sections of InEight Estimating Manual. Basic understanding of the Sort, Group, Filter, Excel integration functionality in InEight Estimate is required.

### 3.8.1 OPEN RESOURCE RATE REGISTER

You can create resources within the Resource Rate Register. This is the location to build out the structure of those resources.

#### STEP BY STEP – OPENING THE LABOR TAB

1. Open the Job Folder or Library that you're going to be working in.
2. From the Ribbon, select the **Setup** tab.
3. Under the Resources section, select **Resource Rates**. The Resource Rate Register opens.
4. Select the tab you want to add resources to.



The layout of this register and excel file is up to the organization and the decisions that are made during the detail design phase. A basic excel file will be provided to your organization as a starting point to work from. If that can't be located, you can easily build one utilizing the views within InEight Estimate.

### 3.8.1.1 CREATING A LABOR SAVED VIEW - RESOURCE RATE REGISTER


You can create a view to mirror both the register and excel sheets to easily bring information back and forth from the two applications.

**Example of columns:**

- User Defined 1
- Resource Code
- Description
- Resource File Description - Validated field
- Geographic Area - Validated field
- Wage Zone - Validated field
- Organizational Category - Validated field
- Tag 1 - Validated field
- Tag 2 - Validated field
- Currency - Validated field
- Default Quantity
- Use Base Wage Factors - Scale Factors
- Scale Factor 2 - Scale Factors
- Scale Factor 3 - Scale Factors

**NOTE** For more information on Validated Tags field, see Validated Tags topic. Scale Factors aren't required if you are manually applying rates to each cost category scale.

The view should appear as shown below with **User Defined 1** in the first column. This field is used for sorting and arranging data accurately moving between Estimate and Excel. You are not limited to UDF 1 and can choose to utilize a field of their choice for sorting.



## 3.8.2 SETTING UP THE EXCEL FILE

Go to the Excel sheet and make sure the information in the columns shown in the screenshot are filled out. Basic concepts to keep in mind regarding the excel file:

**Sort Code** - This column needs to have a high sequential number such as **10000**. This is very important to assign as it will help us authenticate all the labor rates.

**Resource Code** - A unique Naming convention to be assigned to every labor resource. In this example we have all labor resource starting with a **L** followed by the letters that represent the resource description.

**Labor Base** - The base wage of the labor resource is entered here. Estimate does not allow \$ sign to be pasted, which is why the cells for the Base column are formatted to **Number**.

UDF1	Resource Code	Description	Resource File Description	Organizational Category	Geographic Area	Wage Zone	Tag 1	Tag 2	Currency	Default Quantity	Use Base Wage Factors	Scale Factor 1	Scale Factor 2	Scale Factor 3	Total	Labor Base	Tr
	10000 LCP	Carpenter Journeymen	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$28.92	22.10	
	10001 LSPFP	Foreman Pipe	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$29.92	23.10	
	10002 LSPWF	Foreman Iron	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$30.92	24.10	
	10003 LSPWC	Foreman Civil	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$31.92	25.10	
	10004 LSPBM	Foreman Boilermaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$32.92	26.10	
	10005 LFP1	Lead Pipe Fabricator	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$33.92	27.10	
	10006 LFP2	Journeyman Pipefitter	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$34.92	28.10	
	10007 LFP3	Pipefitter A	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$35.92	29.10	
	10008 LFP4	Pipefitter B	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$36.92	30.10	
	10009 LBM1	Lead Boilermaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$37.92	31.10	
	10010 LBM2	Journeyman Boilermake	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$38.92	32.10	

### 3.8.2.2 CREATING THE RESOURCE


Follow this procedure once you have information filled out in excel.

#### STEP BY STEP – CREATING THE RESOURCE

1. Open the excel file.
2. Sort the sheet by sequential number in the **Sort Code** field.
3. Highlight the cells you want to bring into the estimate.
4. Copy the cells using right click and selecting **Copy** from the context menu.

User Defined 1	Resource Code	Description	Resource File Description	Organizational Category	Geographic Area	Wage Zone	Top 1	Top 2	Currency	Default Quantity	Use Rate Wage Factors	Scale Factor 1	Scale Factor 2	Scale Factor 3	Total	Labor Base
	10000 LC2	Carpenter Journeyman	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$28.92	22.10
	10001 LSPFF	Foreman Pipe	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$29.92	23.10
	10002 LSIWH	Foreman Iron	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$30.92	24.10
	10003 LSIUC	Foreman Civil	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$31.92	25.10
	10004 LSUBM	Foreman Boilermaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$32.92	26.10
	10005 LFP1	Lead Pipe Fabricator	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$33.92	27.10
	10006 LFP2	Journeyman Pipefitter	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$34.92	28.10
	10007 LFP3	Pipefitter A	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$35.92	29.10
	10008 LFP4	Pipefitter B	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$36.92	30.10
	10009 LBM1	Lead Boilermaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$37.92	31.10
	10010 LBM2	Journeyman Boilermaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1	TRUE	1.50	2.00	2.00	\$38.92	32.10

- Open Estimate to the **Resource Rate Register**.
- Select the **User Defined 1** column in the Labor tab of the Resource Rate Register.



- Right click the empty cell and select **Paste** from the context menu. A pop up will appear asking **Are you sure you want to insert the selected values?**
- Select **Yes** to confirm inserting the selected values.
- The cells you copied from the excel sheet are now copied into the Resource Rate Register. The Sort code data is pasted in the User defined 1 column. Resource Code & Resource description data is pasted as well.

User Defined 1	Resource Code	Description	Resource File Description	Organizational Category	Geographical Area	Wage Zone	Tag 1	Tag 2	Currency	Default Quantity	Use Base Wage Factors	Scale 2 Factor	Scale 3 Factor
10000	LC2	Carpenter Journey...	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	0.00	0.00
10001	LSUPF	Foreman Pipe	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	0.00	0.00
10002	LSUW	Foreman Iron	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	0.00	0.00
10003	LSJC	Foreman Civil	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	0.00	0.00
10004	LSBM	Foreman Boilemaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	0.00	0.00
10005	LPF1	Lead Pipe Fabricator	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	0.00	0.00
10006	LPF2	Journeyman Pipefitter	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	0.00	0.00
10007	LPF3	Pipefitter A	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	0.00	0.00
10008	LPF4	Pipefitter B	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	0.00	0.00
10009	LBM1	Lead Boilemaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	0.00	0.00
10010	LBM2	Journeyman Boilem...	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	0.00	0.00

10.

**NOTE** For Make sure the sorting is on User Defined 1 column. This allows us to see the information being sorted similar to our data in excel file. Base Wage Factors need to be flagged to turn on with the check box. Your first copy and paste should have activated them. You need to copy and paste again in order to apply the factors.

Scale Factor 2	Scale Factor 3	Total	Resource Cost Labor
1.50	2.00	\$28.92	
1.50	2.00	\$29.92	
1.50	2.00	\$30.92	
1.50	2.00	\$31.92	
1.50	2.00	\$32.92	
1.50	2.00	\$33.92	
1.50	2.00	\$34.92	
1.50	2.00	\$35.92	
1.50	2.00	\$36.92	
1.50	2.00	\$37.92	
1.50	2.00	\$38.92	


User Defined 1	Resource Code	Description	Resource File Description	Organizational Category	Geographical Area	Wage Zone	Tag 1	Tag 2	Currency	Default Quantity	Use Base Wage Factors	Scale 2 Factor	Scale 3 Factor
10000	LC2	Carpenter Journey...	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	1.50	2.00
10001	LSUPF	Foreman Pipe	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	1.50	2.00
10002	LSUW	Foreman Iron	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	1.50	2.00
10003	LSJC	Foreman Civil	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	1.50	2.00
10004	LSBM	Foreman Boilemaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	1.50	2.00
10005	LPF1	Lead Pipe Fabricator	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	1.50	2.00
10006	LPF2	Journeyman Pipefitter	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	1.50	2.00
10007	LPF3	Pipefitter A	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	1.50	2.00
10008	LPF4	Pipefitter B	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	1.50	2.00
10009	LBM1	Lead Boilemaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	1.50	2.00
10010	LBM2	Journeyman Boilem...	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	Non Union	Hourly	U.S. Dollar	1.00	<input checked="" type="checkbox"/>	1.50	2.00

### 3.8.2.3 RESOURCE COST DETAILS

Labor resources are now in the system a user can apply rates to those resources.

# STEP BY STEP – RESOURCE COST DETAIL

1. From the Ribbon, select the **Actions** tab.
2. Under the View section, select the Resource **Cost Details** option. The **Resource Cost Details Register** opens.
3. **NOTE** Create a view to mirror the accompanying excel sheet or create one to bring in the associated resource cost in the details register.
4. From the Saved views drop down, select the **Labor** view to filter down to only labor resources.
5. Right click a column header and select **Column Chooser**.
6. Drag and drop the columns into the view identified below.



**Example of columns** – The level of detail and utilization of specific cost categories is a decision for each organization:

- User Defined 1 - Non editable fields from resource rates register
- Resource Code - Non editable fields from resource rates register
- Description - Non editable fields from resource rates register
- Resource File Description - Non editable fields from resource rates register
- Geographic Area - Non editable fields from resource rates register
- Wage Zone - Non editable fields from resource rates register
- Organizational Category - Non editable fields from resource rates register
- Scale - Non editable fields from resource rates register

- Labor Base
- Travel
- Premium
- Holiday
- Savings
- Pension
- Vacation
- Subsistence
- Health & Welfare
- Apprenticeship
- Undefined Fringe 1
- Undefined Fringe 2
- Undefined Labor Fringes
- Bodily Injury & Property Damage
- Workers Compensation
- Undefined Insurance1
- Undefined Insurance2
- Undefined Labor Insurance
- FICA
- FUTA
- SUTA
- Undefined Tax1
- Undefined Labor Taxes
- Undefined Labor Burden
- Undefined Labor
- Construction Supplies
- Undefined Materials
- Undefined
- Billing Rate
- Billing Rate Markup
- Billing Rate Markup %

### 3.8.3 FILTER/SORT/PASTE - RESOURCE COST DETAILS REGISTER

The Labor upload view brings in the columns required to enter Labor base, burdens etc. Every Labor resource has three rows created with Scales 1,2,3. The Scale Column is used to setup Straight time, Over time, Double time.

Cost Breakdown Structure (CBS) Register		Resource Rate Register		Resource Cost Details Register			
Drag columns here to group							
Resource Code	Scale	Total	Labor	Labor Base	Labor Burden	Labor Fringes	Travel
LBM1	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0
LBM1	2	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0
LBM1	3	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0
LBM2	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0

#### STEP BY STEP – FILTER RESOURCE COST DETAIL REGISTER

1. From the Scale column header, click the filter icon..
2. Set the From and To values to 1.

Cost Breakdown Structure (CBS) Register		Resource Rate Register		Resource Cost Details Register		Labor Rate Record					
Drag columns here to group											
User Defined 1	Resource Code	Description	Resource File Description	Organizational Category	Geographic Area	Wage Zone	Scale	Total	Labor Base	Travel	Prer
→ 10009	LBM1	Lead Boilermaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1				\$0.00
10010	LBM2	Journeyman Boilermaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2				\$0.00
10000	LC2	Carpenter Journeyman	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	3				\$0.00
10005	LPF1	Lead Pipe Fabricator	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1				\$0.00
10006	LPF2	Journeyman Pipefitter	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2				\$0.00
10007	LPF3	Pipefitter A	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	3				\$0.00
10008	LPF4	Pipefitter B	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1				\$0.00
10004	LSUBM	Foreman Boilermaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2				\$0.00
10003	LSUC	Foreman Civil	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	3				\$0.00
10002	LSUIW	Foreman Iron	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1				\$0.00
10001	LSUIP	Foreman Pipe	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2				\$0.00

3. Back on the excel spreadsheet, highlight the base rates to bring in.
4. Right click and select **Copy** in the context menu.

Resource Rate Register				Resource Cost Details Register												
User Defined 1	Resource Code	Description	*Scale Factor 2	*Scale Factor 3	Total	Labor Base	Travel	Premium	Holiday	Savings	Pension	Vacation	Subsistence	Health & Welfare	Apprenticeship	Undefined Fringe
10000	LC2	Carpenter Journeyman	1.50	2.00	\$38.92	22.10	0.00	0.00	0.22	0.00	0.66	0.44	0.00	0.66	0.00	0.00
10001	LSUPP	Foreman Pipe	1.50	2.00	\$29.92	23.10	0.00	0.00	0.22	0.00	0.66	0.44	0.00	0.66	0.00	0.00
10002	LSUIW	Foreman Iron	1.50	2.00	\$30.92	24.10	0.00	0.00	0.22	0.00	0.66	0.44	0.00	0.66	0.00	0.00
10003	LSUC	Foreman Civil	1.50	2.00	\$31.92	25.10	0.00	0.00	0.22	0.00	0.66	0.44	0.00	0.66	0.00	0.00
10004	LSUBM	Foreman Boilermaker	1.50	2.00	\$32.92	26.10	0.00	0.00	0.22	0.00	0.66	0.44	0.00	0.66	0.00	0.00
10005	LPF1	Lead Pipe Fabricator	1.50	2.00	\$33.92	27.10	0.00	0.00	0.22	0.00	0.66	0.44	0.00	0.66	0.00	0.00
10006	LPF2	Journeyman Pipefitter	1.50	2.00	\$34.92	28.10	0.00	0.00	0.22	0.00	0.66	0.44	0.00	0.66	0.00	0.00
10007	LPF3	Pipefitter A	1.50	2.00	\$35.92	29.10	0.00	0.00	0.22	0.00	0.66	0.44	0.00	0.66	0.00	0.00
10008	LPF4	Pipefitter B	1.50	2.00	\$36.92	30.10	0.00	0.00	0.22	0.00	0.66	0.44	0.00	0.66	0.00	0.00
10009	LBM1	Lead Boilermaker	1.50	2.00	\$37.92	31.10	0.00	0.00	0.22	0.00	0.66	0.44	0.00	0.66	0.00	0.00
10010	LBM2	Journeyman Boilermaker	1.50	2.00	\$38.92	32.10	0.00	0.00	0.22	0.00	0.66	0.44	0.00	0.66	0.00	0.00

5. Go to Estimate. Right click and select **Paste** from the context menu.

User Defined 1	Resource Code	Description	Resource File Description	Organizational Category	Geographic Area	Wage Zone	Scale	Total	Labor Base	Travel	Premium	Holiday	Savings	Pension	Vacation	Subsistence
10000	LC2	Carpenter Journeyman	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
10001	LSUPP	Foreman Pipe	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
10002	LSUIW	Foreman Iron	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
10003	LSUC	Foreman Civil	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
10004	LSUBM	Foreman Boilermaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
10005	LPF1	Lead Pipe Fabricator	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
10006	LPF2	Journeyman Pipefitter	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
10007	LPF3	Pipefitter A	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
10008	LPF4	Pipefitter B	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
10009	LBM1	Lead Boilermaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
10010	LBM2	Journeyman Boilermaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	1	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00

6. You will be prompted with a **Are you sure you want to insert these values?** message as before. Select **Yes** to continue.

### 3.8.4 MANUAL SET-UP OF SCALES 2 & 3 - OPTIONAL

If the organization wants to have more in-depth cost details for each scale rather than using scale factors the same procedure will be utilized to copy Labor burden, fringes, and other add-ons to setup Scale 2 & Scale 3.

**NOTE** For Base Wage Factor Columns will not be active if your organization is using method 2.

### 3.8.4.4 RESOURCE RATE REGISTER

Cost Breakdown Structure (CBS) Register													
Resource Rate Register													
Resource Cost Details Register													
Labor Rate Record													
All	Labor	Construction Equipment	Rented Construction Equipment	Installed Material	Installed Equipment	Supplies	Unique						Use Base Wage Factors
Drag columns here to group													
Resource Code	Resource Type	Description	Resource File Description	Unit of Measure	Productivity Factor	Default Quantity	Waste % Add-on	Unit Cost (Scale 1)	Unit Cost (Scale 2)	Unit Cost (Scale 3)	Currency	Use Base Wage Factors	
+ LBM1	Labor Rate	Lead Boilemaker	Standard Labor Rate File	Hour	1.00	1.00	1.00	\$37.90	\$46.65	\$62.20	U.S. Dollar	<input type="checkbox"/>	
+ LBM2	Labor Rate	Journeyman Boilemaker	Standard Labor Rate File	Hour	1.00	1.00	1.00	\$38.90	\$48.15	\$64.20	U.S. Dollar	<input type="checkbox"/>	
+ LC2	Labor Rate	Carpenter Journeyman	Standard Labor Rate File	Hour	1.00	1.00	1.00	\$28.90	\$33.15	\$44.20	U.S. Dollar	<input type="checkbox"/>	
+ LPF1	Labor Rate	Lead Pipe Fabricator	Standard Labor Rate File	Hour	1.00	1.00	1.00	\$33.90	\$40.65	\$54.20	U.S. Dollar	<input type="checkbox"/>	
+ LPF2	Labor Rate	Journeyman Pipefitter	Standard Labor Rate File	Hour	1.00	1.00	1.00	\$34.90	\$42.15	\$56.20	U.S. Dollar	<input type="checkbox"/>	
+ LPF3	Labor Rate	Pipefitter A	Standard Labor Rate File	Hour	1.00	1.00	1.00	\$35.90	\$43.65	\$58.20	U.S. Dollar	<input type="checkbox"/>	
+ LPF4	Labor Rate	Pipefitter B	Standard Labor Rate File	Hour	1.00	1.00	1.00	\$36.90	\$45.15	\$60.20	U.S. Dollar	<input type="checkbox"/>	
+ LSUBM	Labor Rate	Foreman Boilemaker	Standard Labor Rate File	Hour	1.00	1.00	1.00	\$32.90	\$39.15	\$52.20	U.S. Dollar	<input type="checkbox"/>	
+ LSUC	Labor Rate	Foreman Civil	Standard Labor Rate File	Hour	1.00	1.00	1.00	\$31.90	\$37.65	\$50.20	U.S. Dollar	<input type="checkbox"/>	
+ LSUIW	Labor Rate	Foreman Iron	Standard Labor Rate File	Hour	1.00	1.00	1.00	\$30.90	\$36.15	\$48.20	U.S. Dollar	<input type="checkbox"/>	
+ LSUPF	Labor Rate	Foreman Pipe	Standard Labor Rate File	Hour	1.00	1.00	1.00	\$29.90	\$34.65	\$46.20	U.S. Dollar	<input checked="" type="checkbox"/>	

### 3.8.4.5 RESOURCE COST DETAILS REGISTER

Cost Breakdown Structure (CBS) Register									
Resource Rate Register									
Resource Cost Details Register									
Labor Rate Record									
Drag columns here to group									
User Defined 1	Resource Code	Description	Resource File Description	Organizational Category	Geographic Area	Wage Zone	Scale	Total	
10000	LC2	Carpenter Journeyman	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$33.15	
10001	LSUPF	Foreman Pipe	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$34.65	
10002	LSUIW	Foreman Iron	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$36.15	

## STEP BY STEP – MANUAL SETUP OF SCALES

1. From the Scale column header, click the filter icon..
2. Set the From and To values to 2.

Cost Breakdown Structure (CBS) Register										
Resource Rate Register										
Resource Cost Details Register										
Labor Rate Record										
Drag columns here to group										
User Defined 1	Resource Code	Description	Resource File Description	Organizational Category	Geographic Area	Wage Zone	Scale	Total	Labor Base	Travel
10000	LC2	Carpenter Journeyman	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$0.00		
10001	LSUPF	Foreman Pipe	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$0.00		
10002	LSUIW	Foreman Iron	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$0.00		
10003	LSUC	Foreman Civil	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$0.00		
10004	LSUBM	Foreman Boilemaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$0.00		
10005	LPF1	Lead Pipe Fabricator	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$0.00		
10006	LPF2	Journeyman Pipefitter	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$0.00		
10007	LPF3	Pipefitter A	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$0.00		
10008	LPF4	Pipefitter B	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$0.00		
10009	LBM1	Lead Boilemaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$0.00		
10010	LBM2	Journeyman Boilemaker	Standard Labor Rate File	Carpenter	Southwest	Wage Zone A	2	\$0.00		


Scale Filter Panel:

Values: Numeric Filters


From: 2 To: 2

Clear Filter Custom Close

3. Back on the excel spreadsheet, highlight the base rates to bring in.
4. Right click and select **Copy** in the context menu.



5. Go to Estimate. Right click and select **Paste** from the context menu.



6. You will be prompted with a **Are you sure you want to insert these values?** message as before. Select **Yes** to continue.
7. Follow the same procedure for scale 3.

### 3.8.4.6 NON LABOR RESOURCE SETUP

The same principles can be applied for the other resource types within InEight Estimate. This procedure covers installed material, but can also be used for the other six resource types.

### 3.8.5 CREATING A MATERIALS SAVED VIEW - RESOURCE RATE REGISTER

Create a view to mirror both the register and excel sheets to easily bring information back and forth from the two applications.

**Example of columns**


- User Defined 1
- Resource Code
- Description
- Resource File Description - Validated Tag field
- Geographic Area - Validated Tag field
- Wage Zone - Validated Tag field
- Organizational Category - Validated Tag field
- Tag 1 - Validated Tag field
- Tag 2 - Validated Tag field
- Currency - Validated Tag field
- Apply Standard Tax - Validated Tag field
- Unique Sales Tax
- Unit of Measure - Validated Tag field

## 3.8.6 CREATING A MATERIAL RESOURCE


Follow the step by step once you have information filled out in excel.

### STEP BY STEP – CREATING THE RESOURCE

1. Open the excel file.
2. Sort the sheet by sequential number in the **Sort Code** field.
3. Highlight the cells you want to bring into the estimate.
4. Copy the cells using right click and selecting **Copy** from the context menu.



5. Open Estimate to the **Resource Rate Register**.
6. Select the **User Defined 1** column in the Installed Material tab of the Resource Rate Register.



7. Right click the empty cell and select **Paste** from the context menu. A pop up will appear asking **Are you sure you want to insert the selected values?**


- You will be prompted with a **Are you sure you want to insert these values?** message. Click **Yes** to continue.

### 3.8.7 CREATE A MATERIAL SAVED VIEW - RESOURCE COST DETAILS REGISTER

Installed Material Resources are now in the system. You can apply rates to those resources. Create a view to mirror the accompanying excel sheet or create one to bring in the associated resource cost in the details register.

#### STEP BY STEP – MATERIAL SAVED VIEW

- From the Ribbon, select the **Actions** tab.
- Under the View section, select the Resource **Cost Details** option. The **Resource Cost Details Register** opens.
- NOTE** Create a view to mirror the accompanying excel sheet or create one to bring in the associated resource cost in the details register.
- From the Saved views drop down, select the **Installed material** view to filter down to only material resources.
- Right click a column header and select **Column Chooser**.
- Drag and drop the columns into the view identified below.



**Example of columns** – The level of detail and utilization of specific cost categories is a decision for each organization:

- User Defined 1 - Non editable fields from resource rates register
- Resource Code - Non editable fields from resource rates register
- Description - Non editable fields from resource rates register
- Resource File Description - Non editable fields from resource rates register
- Geographic Area - Non editable fields from resource rates register
- Wage Zone - Non editable fields from resource rates register
- Organizational Category - Non editable fields from resource rates register
- Unit of Measure - Non editable fields from resource rates register
- Currency - Non editable fields from resource rates register
- Total - Non editable fields from resource rates register
- Installed Materials
- Undefined Materials
- Sales Taxes
- Undefined Fees
- Undefined
- Billing Rate
- Billing Rate Markup
- Billing Rate Markup %

## 3.9 QUANTITY CHECKING

The Quantity Checking feature allows you to compare the quantity of a superior cost item to the sum of its relevant subordinate cost item quantities. This setting enables the use of the **Quantity Check** and **Quantity Warning** columns in the Cost Breakdown Structure. The use of these columns can assist in confirming whether or not your quantities are correct.

### NOTE

The subordinate cost item quantities need to have the same unit of measure as the superior cost item before you are able to choose the Quantity Check column.

In the example below, break a concrete pour cost item into four subordinate parts. The Forecast (T/O) Quantity of the superior item will be 156875.00 tons of concrete. Start by dividing each of the four parts into 35000.00 tons each. Once you have broken out this concrete pour, determine if you need a

fifth pour or if you should distribute the remaining quantity to the four pours. The factors you keep in mind are the trips and time involved in the extra pour vs capacity of equipment.


## STEP BY STEP – QUANTITY CHECKING

1. From the Ribbon, select the **Setup** tab.
2. Under the section Initialize, select **Job Properties**. Then select the **Cost Basis** tab.

### NOTE

Quantity checking starts by turning the feature on in the Job Properties. If you want to have quantity checking turned on for all jobs in Estimate, then this setting needs to be turned on in the **Master Job Properties**. The Master Job Properties is located in the **Library**.

3. From the Rules data box, select the **Activate Quantity Checking** check box.



4. Next bring a couple of columns into your view on the Cost Breakdown Structure (CBS) Register. Right click on the column header and choose **Go To Column**.
5. The Go To Column dialog box appears. Have the **Include columns that are not currently in the view** check box selected.

CBS Position Code	Description	Unit of Measure	Quantity Driver	Cost Source	Cost Segment	Unit Cost	Total Cost (Forecast)	Hours (Duration driven)	Days (Duration driven)	Labor Total Cost
+ 4.2	Finegrade Subgrade	Square Yard	Superior CI	Detail	Direct Cost	\$0.19	\$75,848.36	320.00	40.00	\$39,464.36
+ 4.3	Install Aggregate Base	Ton	Superior CI	Detail	Direct Cost	\$2.17	\$97,567.33	560.00	70.00	\$50,759.33
+ 4.3.1	Place Aggregate Base	Ton	Superior CI	Detail	Direct Cost	\$1.63	\$73,460.92	240.00	30.00	\$33,884.92
+ 4.3.2	Blue Top Aggregate Base	Square Yard	Superior CI	Detail	Direct Cost	\$0.06	\$24,106.42	320.00	40.00	\$16,874.42
■ 5	<b>Asphalt Concrete Hot Mix Type A</b>	Ton	Pay Item	Detail	Direct Cost	\$42.62	\$1,491,580.59	466.67	52.50	\$108,952.25
+ 5.1	Furnish & Haul Hot Mix	Ton	Superior CI	Detail	Direct Cost	\$39.27	\$1,374,562.54	233.33	29.17	\$50,010.87
+ 5.2	Install Hot Mix Type A	Ton	Superior CI	Detail	Direct Cost	\$3.34	\$117,018.05	233.33	23.33	\$58,941.38
■ 6	<b>36 Inch RCP Culvert Class III</b>	Linear Feet	Pay Item	Detail	Direct Cost	\$67.54	\$69,159.49	149.30	18.66	\$20,073.46
+ 6.1	Furnish RCP Materials	Linear Feet	Superior CI	Detail	Direct Cost	0.00	0.00	0.00	0.00	\$0.00
+ 6.2	Excavate RCP Trench	Cubic Yard	Superior CI	Detail	Direct Cost	0.00	0.00	37.17	4.65	\$4,963.56
+ 6.3	Install RCP Pipe	Linear Feet	Superior CI	Detail	Direct Cost	0.00	0.00	0.00	0.00	\$0.00
+ 6.4	Backfill RCP Pipe	Cubic Yard	Superior CI	Detail	Direct Cost	0.00	0.00	0.00	0.00	\$0.00
■ 7	<b>Concrete Pour</b>	Ton	Superior CI	Detail	Direct Cost	156,875.00	156,875.00	0.00	0.00	\$0.00
+ 7.1	Concrete Batch One	Ton	Fixed	Detail	Direct Cost	35,000.00	35,000.00	0.00	0.00	\$0.00
+ 7.2	Concrete Batch Two	Ton	Fixed	Detail	Direct Cost	35,000.00	35,000.00	0.00	0.00	\$0.00
+ 7.3	Concrete Batch Three	Ton	Fixed	Detail	Direct Cost	35,000.00	35,000.00	0.00	0.00	\$0.00
+ 7.4	Concrete Batch Four	Ton	Fixed	Detail	Direct Cost	35,000.00	35,000.00	0.00	0.00	\$0.00
■ 8	<b>10 Inch PVC Force Main (SDR21)</b>	Linear Feet	Pay Item	Detail	Direct Cost	0.00	0.00	0.00	0.00	\$0.00

- Click **OK** when you have selected your preferred columns. Next, toggle the check box for the **Quantity Check** column.

■ 7	<b>Concrete Pour</b>	156,875.00	Ton	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Superior CI
+ 7.1	Concrete Batch One	35,000.00	Ton	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Fixed
+ 7.2	Concrete Batch Two	35,000.00	Ton	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Fixed
+ 7.3	Concrete Batch Three	35,000.00	Ton	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Fixed
+ 7.4	Concrete Batch Four	35,000.00	Ton	<input type="checkbox"/>	<input checked="" type="checkbox"/>	Fixed


- NOTE** As you check Quantity Check for the four batches of Concrete, the superior cost item Quantity Warning turns yellow. This is indicating a quantity warning. Hover your mouse over the superior cost item Quantity Warning column. Then, an overlay message appears showing the quantity discrepancy. Apply this discrepancy to the Subordinate cost items. That way, the superior cost item will be the sum of the parts.
- The remaining quantity is 16875.00 tons which does not warrant a fifth pour.

## 3.10 SECURITY IN ESTIMATE


### 3.10.1 ROLE BASED PERMISSIONS

Estimate uses a role-based security model, where users can be assigned to a role on a project. A role identifies if a user has been granted access for various permissions to perform defined functions in Estimate.

A role is a collection of permissions that defines a user’s responsibilities on a project or in an organization.




For example, Johny can be an Estimator on Job A and a Lead Estimator on Job B, giving him elevated permissions to perform actions that a less responsible estimator may not permitted to perform.



Roles are created and managed in the Roles and Permissions page in the Suite Administration section of InEight Platform (Suite Administration > **Roles and permissions**).

Name	Description	Administrator level
<input type="checkbox"/> Account Administrator	Account Administrator	Level 3 - Account Admin
<input type="checkbox"/> Account Administrator- All Roles	Account Administrator	Level 3 - Account Admin
<input type="checkbox"/> Account Administrator- Copy	Account Administrator	Level 3 - Account Admin
<input type="checkbox"/> AJL New Role LIV	testing synch of roles to estimate	Level 3 - Account Admin
<input type="checkbox"/> AJL Role Z	test role to do something somewhere	Level 1 - Project Admin
<input type="checkbox"/> AJL Role ZZ	maybe this is the last roled	Level 2 - Organization Admin
<input type="checkbox"/> AL - NoEditRole	Role cannot edit library	Level 3 - Account Admin
<input type="checkbox"/> AL - YesEditRole	Role can edit library	Level 3 - Account Admin
<input type="checkbox"/> AL Role A	Role A for use in test cases	Level 3 - Account Admin
<input type="checkbox"/> AL Role B	can delete snapshots	Level 3 - Account Admin
<input type="checkbox"/> AL Role C	Role to test more stuff	Level 3 - Account Admin
<input type="checkbox"/> AL-no Templates, No Library	user cannot access Library or Templates	Level 3 - Account Admin
<input type="checkbox"/> Default Role	Default Role	Level 0 - Base
<input type="checkbox"/> Dev/Ops Administrator	Dev/Ops Administrator	Level 3 - Account Admin
<input type="checkbox"/> Estimate-AddJob-noViewSnapshot	Testing Estimate permissions scenario	Level 3 - Account Admin
<input type="checkbox"/> Estimate-AddJob-ViewSnapshot	Testing Estimate permissions scenario	Level 3 - Account Admin
<input type="checkbox"/> Estimate-AddSnapshot	Testing Estimate permissions scenario	Level 3 - Account Admin
<input type="checkbox"/> Estimate-noAddJob-ViewSnapshot	Testing Estimate permissions scenario	Level 3 - Account Admin
<input type="checkbox"/> Estimate-ViewSnapshot	Testing Estimate permissions scenario	Level 3 - Account Admin
<input type="checkbox"/> Estimator	Estimator	Level 1 - Project Admin
<input type="checkbox"/> Foreman	Foreman	Level 1 - Project Admin
<input type="checkbox"/> Integration Settings	Integration Settings	Level 3 - Account Admin

The following image shows how the Estimator role has been defined with permissions to launch Estimate, add and edit jobs, and view snapshots, but it does not have permissions to delete jobs or add and edit snapshots.



For more information on setting up roles in InEight Platform, see [Roles & Permissions](#) in the Knowledge Library.

### 3.10.2 SECURITY IN ESTIMATE

The capacity to grant permissions in a job and what can be performed is accomplished with a combination of permissions that exist in both Platform and Estimate.

Generally, permissions managed in Platform determine which users can launch Estimate and who can manage jobs, snapshots, templates and access the Estimate library. Permissions managed in the Estimate determine which users are granted permissions to specific commands and destinations solely in Estimate.

For any user to use Estimate, they need to have a role that has been granted the Launch Estimate permission, which is found in the Estimate blade of the Roles and permissions page when editing the details of a role.


The screenshot displays the 'Roles and permissions' configuration interface. At the top, the breadcrumb navigation shows 'Suite administration / Roles and permissions'. The main content area is divided into 'Role details' and 'Permissions'. In the 'Role details' section, the role name is 'Estimator', the description is 'Estimator', and the administrator level is 'Level 1 - Project Admin'. The 'Permissions' section is expanded to show the 'Estimate' category. Under 'Estimate', there are two sub-sections: 'Jobs' and 'Snapshots'. In the 'Jobs' section, the 'Launch Estimate' permission is checked and highlighted with a red box. Other permissions in 'Jobs' include 'Add jobs', 'Edit jobs', and 'Delete jobs'. In the 'Snapshots' section, 'View snapshots' is checked, while 'Add snapshots', 'Edit snapshots', and 'Delete snapshots' are unchecked. The right sidebar contains a search bar and a list of categories with expand/collapse arrows.

### 3.10.3 GRANTING PERMISSIONS TO ACCESS JOBS AND SNAPSHOTS

When creating jobs in Estimate, it is required to associate new estimates with existing Platform projects and all the related OBS contents.

#### NOTE

Multiple estimates can be assigned to a single Platform project. In this case, permissions granted to users on a project will be the same permissions for all the estimates belonging to that project.



This Platform project is used to assign roles for the purposes of granting various permissions.

To grant permissions to a particular user on a Job, go to the User Management page in InEight Platform, edit the user, and then assign the user a role on a project on the Roles tab of the Add or Edit User slide-out panel.

For more information on managing users, see the User Management section in [Roles & Permissions](#) in the Knowledge Library.


#### NOTE

In Estimate on-premise, roles are created and managed in the User Roles register. After the role is created, users can be assigned to the role from the list in the Windows Active Directory Users and Groups in Estimate. The Users assigned role as determined by the currently logged in user is used to grant permissions at the application level. Because Estimate on-premise uses the computer's logged in user in determining the user's role, roles cannot be segregated by job. To enforce job-level security in Estimate on-premise, populate the list of users allowed in the job on the Security tab of the Job Properties form.

### 3.10.3.1 ORGANIZATIONAL BREAKDOWN STRUCTURE

Projects in Platform are required to have an Organizational Breakdown Structure (OBS) assignment. The OBS assignments can be utilized for assigning roles and granting permissions to all jobs belonging to a node in the OBS.


In the following example, Johny has been assigned as the Lead Estimator for the Site Work node of the OBS, which grants him the permissions assigned to the Lead Estimator role for every estimate created that belongs to the Site Work node in the OBS.



**NOTE** Permissions are cumulative, so if a user is assigned multiple roles on a single project, the role with the most permissions is applied when attempting to access various functions.

### 3.10.4 GRANTING PERMISSIONS TO DESTINATIONS AND COMMANDS

Estimate can grant permissions at a deep-rooted level by assigning which roles can access specific forms. You can also assign certain roles that can perform specific commands or actions that can be performed within those forms.



Permissions are managed in the Access Control Register in the Setup tab of the Library.

This register is a list of accessible objects, which can be used to grant or restrict permissions to various roles. By default, the register is organized by type, then by category. Removing the grouping lets you search for key words using the search capabilities of the register.

Type	Category	Ribbon Name
+ Destination	Fuel Cost Record	Fuel Cost Record
+ Destination	Geographic Area Record	Geographic Area Record
+ Destination	Haul Calculator Record	Haul Calculator Record
+ Destination	Job Properties	Job Properties
+ Destination	Job Register	Job Register
+ Destination	Job Snapshots	Job Snapshots
+ Destination	Job Status Register	Job Status Register
+ Destination	Main Form	Main Form
+ Destination	Microsoft Excel	Microsoft Excel
+ Destination	Organizational Category Record	Organizational Category Record
+ Destination	Pay Item & Proposal Register	Pay Item & Proposal Register
+ Destination	Pay Item Record	Pay Item Record
+ Destination	PBS Change Record	PBS Change Record
+ Destination	PBS Changes Register	PBS Changes Register
+ Destination	Period Resource Quantities	Period Resource Quantities
+ Destination	Price % Add-On Record	Price % Add-On Record
+ Destination	Price Breakdown Structure	Price Breakdown Structure
+ Destination	Price Category Record	Price Category Record
+ Destination	Quantity Roll-Up Record	Quantity Roll-Up Record
+ Destination	Quote Comparison & Award - Cost items	Quote Comparison & Award - Cost items
+ Destination	Quote Comparison & Award - Resources	Quote Comparison & Award - Resources

The Type of the accessible object is one of the following:

- **Command:** Actions that are in the main ribbon navigation.
- **Destination:** A form or location within the application. Restricting this type of permission means that all the actions that are available in the form are unavailable.
- **Register Command:** These are the commands that appear for the specified register and are commonly accessed either by using the actions menu in the navigation ribbon when the register is active or using the right-click context menu commands on the records in a register.


Categories and subcategories can be used to further group and identify various accessible objects.

The Ribbon Name column provides the navigation path and name of the object as it appears in the ribbon navigation. The Show Classic Navigation Accessible Objects button on the Actions tab of the Access Control register can be used to identify accessible objects as they might have existed in the legacy version of Estimate, and are still available to assist users who may have set up Access Control prior to the newer ribbon navigation.


Follow these steps to set up Access Control on an Accessible object:

1. Identify the role or roles in the User Roles register, then right-click to copy.


- In the Access Control register, you can filter on the Role Assigned field to help you see the associated roles with Access Controllable objects.



2. Select one or more accessible objects in the Access Control register and right-click to paste.




3. Expand the detail records of the accessible objects to verify the role assignments have been correctly made.



**NOTE** You can drag and drop the Roles onto the accessible objects in these two registers.


If no roles are assigned to an accessible object, no restrictions are applied to the accessible object, and anyone with access to the application will be able to access that destination or command. When setting up Access Control, be sure to identify the commands and destinations in Estimate that you want to restrict permissions to, and then assign the roles to explicitly grant permissions to those accessible objects.

In the following example, both Estimators and Lead Estimators are permitted to invoke any of the actions on the records in the PBS Changes Register, but only the Lead Estimator is permitted to activate or deactivate the PBS Changes Log. Because no roles have been assigned to the *Activate 'View Change Record'* prompt, anyone with access to the application will be able to perform that action.



### 3.10.4.2 ACCESS CONTROL REPORT

You can use the Access Control report to audit user permissions, command access, and various restrictions without having to search through the Access Control register for this information.




The report makes it easier to find the role names along with their associated Yes and No access permissions to each form in Estimate.

	A	B	C	D	E	F	G	H
1	Type	Category	Ribbon Name	Account Administrator	Account Administrator-All permission	Design - Eng - Admin	Design - Eng - Project Admin	Design - Eng - Project Team
2	Command							
3	Command							
4	Command							
5	Command	Bond Cost Item Record	Actions > View > Default Data Blocks					
6	Command	Bond Cost Item Record	N/A					
7	Command	Cash Flow	Actions > Print > Page Setup					
8	Command	Cash Flow	Actions > Print > Preview					
9	Command	Cash Flow	Actions > Print > Print					
10	Command	Cash Flow	Actions > Tools > Cash Flow Options	No	No	Yes	No	No
11	Command	Cash Flow	Actions > Tools > Display Settings	No	No	Yes	No	No
12	Command	Cash Flow	Actions > Tools > Worksheet	No	No	Yes	No	No
13	Command	Cash Flow	N/A					
14	Command	Cash Flow	N/A	No	No	No	No	No


## STEP BY STEP – ACCESS CONTROL REPORT

1. Open a job, and then select the **Setup** tab.
2. Click the **Reports** icon.


**TIP** You can access the Reports menu from the Setup, Estimate, Quote, Price, and Execution tabs.



3. Expand Library Module, and then select **Access Control (Excel)**.
4. Select a **file name**, or choose another file name path.




5. Click **Save**, and then click **Run**.




What's Next: Open the Access Control Excel file to filter, sort, or perform any type of audit to help you determine user or role access.

### 3.10.5 GRANTING PERMISSIONS TO THE ESTIMATE LIBRARY

In Platform, permissions relating to the Estimate library are found in the Master data libraries permission section.



To grant Estimate library permissions to a role, the role must be an Administrator Level 3 - Account Admin. If not, the permissions are not selectable on the Add/Edit Role setup page.



The Master data libraries permission section is also where the permissions controlling which roles can manage templates are found.

### 3.10.6 COMMON ROLES USED WHEN SECURING AN ESTIMATE

The process of creating an estimate for a bidding opportunity commonly requires unrestricted access to the capabilities of Estimate so that estimators can work efficiently. However, depending on the level of data governance within an organization, you might want to preclude certain users from accessing some of the more sensitive parts of Estimate. If changes were made, either accidentally or otherwise, it could impose detrimental impacts on the organization.

Estimate's security model is very detailed and robust. When designing a security model that restricts certain features and functionality of Estimate, each company must weigh the benefit of the protection of such restrictions which could bring unwanted or uncontrolled changes and negatively impact the productivity of the estimating process. While it is possible to create a very detailed and robust security model with many different roles for individuals within an organization, it is not necessary to set up and maintain roles for all of Estimates accessible objects. It is likely a company can effectively secure their sensitive data with no more than a couple roles granting permissions to a few commands and destinations.

A common way to implement security on the Estimate application is to restrict access to certain system level settings, such as who can modify data in the library, or who can change any company specified custom column captions.

The following are some of the more common Roles a company may set up, describing the purpose of the role and typical permissions:

- **Lead Estimator:** Lead Estimators are commonly assigned to estimates based on their knowledge and experience. They may be precluded from creating or deleting estimates themselves or changing any system level settings, but commonly have full access to all the capabilities needed to create and maintain the estimates they are assigned to.
- **Estimate Manager:** Estimate Managers are commonly responsible for identifying bidding opportunities and determining which opportunities to pursue. Once it has been determined that the company will pursue an opportunity, the Estimate Manager creates the estimate and assign it to a Lead Estimator based on resource availability relative to all the bidding opportunities the company will be pursuing. These roles manage the creation of estimates and assist in ensuring all the necessary supporting data is available, such as assigning appropriate project attributes or including needed resource libraries.
- **Administrator:** Administrators ensure accessibility and availability of the solutions utilized by estimators. Typically, they control system level settings and activities that would affect company standards, such as changing column captions, ability to define corporate views, list of job statuses and ribbon settings. Other typical permissions restricted to only the Administrator level roles are the ability to access the User Roles register and the Access Control register.

## LESSON 3 REVIEW

1. When you create a new job folder, all category labels defined in the Library Foundation Setup Data Register will be copied to the new job folder automatically.
  - a. True
  - b. False
2. This resource type is a catch-all and can be used for anything from dump fees and security to creating subcontractors as a resource.
  - a. Installed Materials
  - b. Unique
  - c. Labor
  - d. Construction Equipment
3. The Construction Equipment and Rented Construction Equipment Resource Rate Records include consumption rates that will factor with the fuel cost you define where?
  - a. Library Foundation Setup Data
  - b. Library Resource Rates
  - c. Job Properties
  - d. Cost Breakdown Structure

## LESSON 3 SUMMARY

As a result of this lesson, you can define, adjust and explain:

- Library Job Properties
- Library Foundation Setup Data Register
- Library Resource Rate Register
- Library Assembly Register

# LESSON 4 – PROJECT SETUP

**LESSON DURATION: 45 MINUTES**

## LESSON OBJECTIVES

After completing this lesson, you will be able to:

- Create a new project
- Enter Job Properties
- Create pay items in the Pay Item & Proposal Register


## LESSON TOPICS

## 4.1 JOB CREATION

### 4.1.0.1 PLATFORM PROJECT ASSOCIATION

You can associate your estimates with additional master data, such as project data from the Project details page in Platform. Associating Platform projects lets you organize estimates directly from Platform's Organizational Breakdown Structure (OBS). Your location assignment in the OBS determines the access you inherit and the visibility you have to other areas of the OBS.

Extracting Platform project master data directly into Estimate promotes data consistency and helps ensure that the data is being pulled from a single source of truth.



Platform project specific master data can be maintained in one place, then it can flow directly into Estimate in the Cloud. Certain project data such as location and forecast start and finish dates are now maintained in Platform which helps to enforce data consistency and reduce duplicate entries.


The fields that are located in Setup > Job Properties > **Overview** that are maintained in Platform and integrate into Estimate consist of: Project ID, Organization, and Notes. The fields on the Estimate Cover Sheet tab include Location, State, City, Country, and Latitude and Longitude, Forecast Start and Finish, and Duration.

The screenshot shows the 'Job Properties' form in Estimate. It has tabs for Overview, Cover Sheet, Cost Basis, Minority Setup, Fuel Cost, Job Folder Tags, and Pricing. The 'Overview' tab is active, showing fields for Code (4985362 version 1), Project ID (4985362), Description (2020 Clow Creek Shoreline Restoration Project), and Notes (Shoreline Restoration project). An 'Identification' sub-form is also visible, containing fields for Location (Scottsdale, AZ), City (Scottsdale), County, Country (United States O...), State (Arizona), Latitude (41.77287), and Longitude (-88.14793).

The Project ID field in Estimate is a hyperlink field that takes you directly to the project Details page in Platform.

This screenshot illustrates the integration between Estimate and Platform. On the left, the 'Job Properties' form in Estimate is shown with the Project ID field (4985362) highlighted by a red box and a red arrow pointing to the 'Project details' page in Platform. The Platform page shows a navigation bar with 'All projects & organizations' and 'Edit project' buttons. The main content area is titled 'Project details' and includes a photo of a shoreline, a list of fields (Project ID: 4985362, Name: 2020 Clow Creek Shoreline F..., Phase: Pre-Execution), and a 'Notes' section with the text: 'The project includes shoreline stabilization and revegetation of native turf grasses in designated areas to restore impaired ecological function to the impacted area'. A 'Project settings' dialog box with 'Cancel' and 'Save' buttons is also visible.

When modifications are made to any of the integrated fields in Platform, then saved, the changes automatically show in Estimate. For example, if you need to change the name of the project in Platform to show the year 2023 instead of 2020, this change is reflected in the in the Job Properties > **Project Name** field form in Estimate.



### 4.1.0.2 JOB REGISTER MANAGEMENT

An advantage to associating Estimate with Platform project data is the capacity to manage multiple versions of Estimates from one source project.

For example, if you have multiple addendums issued for the same project, you can maintain a version of the estimate for each addendum you’ve received.

**Job Register**

Drag columns here to group

Project ID	Description	Country	State	City	Latitude	Longitude
<a href="#">4985362</a>	2020 Clow Creek Shoreline Restoration - Per Addendum 1	United Stat...	Illinois	Naperville	41.77287	-88.14793
<a href="#">4985362</a>	2023 Clow Creek Shoreline Restoration - Per Addendum 2	United Stat...	Illinois	Naperville	41.77287	-88.14793
<a href="#">4985362</a>	2023 Clow Creek Shoreline Restoration - Per Addendum 3	United Stat...	Illinois	Naperville	41.77287	-88.14793
<a href="#">4985362</a>	2023 Clow Creek Shoreline Restoration - Per Addendum 4	United Stat...	Illinois	Naperville	41.77287	-88.14793
<a href="#">4985362</a>	2023 Clow Creek Shoreline Restoration - Per Addendum 5	United Stat...	Illinois	Naperville	41.77287	-88.14793

Grouping estimates together using a common project means there is no need to structure and enforce a job coding schema in Estimate on the Job Code, or use tag fields or user defined fields to identify and manage different versions of a project in the Job register.

**Job Register**

Project ID

Proj ID	Description	Country	State	City	Latitude	Longitude
<b>Unassigned</b>						
→ 4985362						
<a href="#">4985362</a>	2020 Clow Creek Shoreline Restoration - Per Addendum 1	United Stat...	Illinois	Naperville	41.77287	-88.14793
<a href="#">4985362</a>	2020 Clow Creek Shoreline Restoration Project - Original Estimate	United Stat...	Illinois	Naperville	41.77287	-88.14793
<a href="#">4985362</a>	2020 Clow Creek Shoreline Restoration Project - Per Addendum 1	United Stat...	Illinois	Naperville	41.77287	-88.14793
<a href="#">4985362</a>	2023 Clow Creek Shoreline Restoration - Per Addendum 2	United Stat...	Illinois	Naperville	41.77287	-88.14793
<a href="#">4985362</a>	2023 Clow Creek Shoreline Restoration - Per Addendum 3	United Stat...	Illinois	Naperville	41.77287	-88.14793
<a href="#">4985362</a>	2023 Clow Creek Shoreline Restoration - Per Addendum 4	United Stat...	Illinois	Naperville	41.77287	-88.14793
<a href="#">4985362</a>	2023 Clow Creek Shoreline Restoration - Per Addendum 5	United Stat...	Illinois	Naperville	41.77287	-88.14793
4985922						
4992404						
4996059						

## JOB REGISTER GROUPED BY PLATFORM PROJECT

Grouping by organization lets you see projects batched in an organizational breakdown level, and lets you see a listing of projects in an organizational breakdown format and projects derived in Platform.

**Job Register**

Organization


Organization	Source Job	Project Name	Description	de	Status	Schedule	Lo
<b>Unassigned</b>							
<b>Estimate Infrastructure</b>							
<b>Estimate Mining</b>							
<b>Estimate Power</b>							
Estimate Power	TJ	SR-2023FEB	restored tj	.00000	Bidding	Microsoft Proj...	
Estimate Power	SaaS-FullImport232	SR-DBI		2,07414	Bidding	Primavera	
Estimate Power	DWH-2	SR-2023FEB	SR-2023FEB	.00000	Bidding	Microsoft Proj...	
Estimate Power	SR-Job2	SR-2023FEB	from existing	.00000	Bidding	Microsoft Proj...	
<b>Estimate_Infrastructure_South Central</b>							
<b>S100000 - PKS Inc</b>							
S100000 - PKS Inc			Rail	.00000	Bidding	Microsoft Proj...	
S100000 - PKS Inc		S1201--name	S1201	.000000	Bidding	Microsoft Proj...	
S100000 - PKS Inc	SR-Job3	03102022	03102022	.000000	Bidding	Microsoft Proj...	
S100000 - PKS Inc	KwtSaaS2212-Sel	226-SR		.00000	Bidding	Primavera	
S100000 - PKS Inc	DB-0209	New project name: 2:38	SR - TEST API-123	.000	Bidding	Manual	
S100000 - PKS Inc		new proj	API Job from Import	.000	Bidding	Microsoft Proj...	

Close Cancel

## OBS FILTER TREE

You can use the organization tree filter to see where estimates exist in the OBS.

When the Organization Tree Filter is enabled, you can see the jobs that are associated with an organization tree node in the new OBS filter tree. This helps you locate and organize estimates to more quickly inside of an organization hierarchy.



If you group by Project ID, and then select a node in the organization, you can see all the projects and their associated estimates belonging to that part of the organization. For example, there are three estimates associated with project 4985362 and one estimate associated with projects 4992404, 5013592 and 5013787. This view shows you the relationship between all the project and estimate associations.

Proj... ID	Code	Description
4985362		3
<a href="#">4985362</a>	4985362	2020 Clow Creek Shoreline Restoration
<a href="#">4985362</a>	4985362-v2	2020 Clow Creek Shoreline Restoration - revised per Addendum #1
<a href="#">4985362</a>	4985362-v3	2020 Clow Creek Shoreline Restoration - revised per Addendum #2
4992404		1
<a href="#">4992404</a>	4992404	2020 Concrete Repairs Program
5013592		1
<a href="#">5013592</a>	5013592	Springbrook Golf Course Dynamic Sign Install
5013787		1

## DATA VERSION AND UPGRADE REQUIRED COLUMNS


There are two columns in the Job Register that help you identify a job’s current data version and whether an upgrade is required for the job:

- **Data Version** - Identifies the current data version of the job which might be different from the Estimate application version.
- **Upgrade Required** - identifies jobs that require an upgrade to match the current database version before they can be used in the application. The jobs that require an upgrade have the check box selected.

Code	Project ID	Project Name	Data Version	Upgrade Required	Organization	Is Template	Notes	Project Notes
823-11	<a href="#">8232024</a>	EST - SCH TP 1	24.7.0.3	<input type="checkbox"/>	S100000 - InEig...	<input type="checkbox"/>		
08072024	<a href="#">08072024</a>	08072024	24.5.0.1	<input checked="" type="checkbox"/>	S100000 - InEig...	<input type="checkbox"/>		
08112024	<a href="#">08112024</a>	08112024	24.5.0.1	<input type="checkbox"/>	S100000 - InEig...	<input type="checkbox"/>		
08122024	<a href="#">08122024</a>	08122024	24.5.0.1	<input checked="" type="checkbox"/>	S100000 - InEig...	<input type="checkbox"/>		
08122024-1	<a href="#">08122024</a>	08122024	24.7.0.3	<input type="checkbox"/>	S100000 - InEig...	<input type="checkbox"/>		
09082024	<a href="#">09082024</a>	9thAug2024	24.7.0.3	<input type="checkbox"/>	S100000 - InEig...	<input type="checkbox"/>		

## STEP BY STEP – CREATE A NEW JOB

1. From the InEight Estimate Backstage view, under the Create a new Job from... section, select **Scratch**, or select **New > Scratch** from the left sidebar menu.



2. On the New Job dialog, select a **Core Project** from the drop-down.
3. Modify the **Code** field.
4. Type in a **description** of the job in the Description field.
5. Determine if you want to check the "Auto-Update Job in Connected Analytics" box.
6. Click **OK** to create the new project.

## 4.2 PROJECT CREATION

You can create new projects in InEight Platform's root and sub-organizations to which you can then associate Estimates jobs. For example, you can create new projects in a node of the organization dedicated to estimating, permitting estimators to create and manage projects for the opportunities

they are pursuing while allowing the rest of the organization to maintain a higher level of security over active projects.

For more information about project creation, see [Project Initiation](#) in Platform.

## 4.2.1 CONSIDERATIONS


You must have a Level 3-Account Admin role or the Add projects permission in your role.

## 4.3 JOB PROPERTIES

When you create a new project, the Job Properties form automatically shows. This is where you can enter basic information about the project. You can access Job Properties on the InEight Estimate landing page > Setup > **Job Properties**.

### 4.3.1 OVERVIEW TAB

The Job Properties form opens to the Overview tab. The image and table below show the Overview options:



### Overview Tab

Name		Description
1	<b>Code</b>	The name of the Estimate job. The name cannot be changed.

2	<b>Status</b>	<p>Current state of the job, such as Bidding, Awarded, or Completed.</p> <ul style="list-style-type: none"> <li>When searching for jobs in the Job Folders list, you can filter and sort jobs by their</li> </ul>
---	---------------	---

### Overview Tab (continued)

Name	Description
	<p>status.</p> <ul style="list-style-type: none"> <li>You can set statuses for jobs to fit your company requirements in the Jobs Register &gt; Actions &gt; Tools &gt; <b>Job Status</b>.</li> </ul>
3	<p><b>Project ID</b></p> <p>Information in this field originates from the Platform project the estimate is associated with and cannot be changed. You can click the Project ID link to navigate to the project in Platform.</p>
4	<p><b>Organization</b></p> <p>Information in this field originates from Platform.</p>
5	<p><b>Description</b></p> <p>You can enter a job description. You can edit the description any time.</p>
6	<p><b>Project name</b></p> <p>Information in this field originates from the Platform project the estimate is associated with and cannot be changed.</p>
7	<p><b>Notes</b></p> <p>Add estimate related information, such as when creating multiple versions of an estimate for the same Platform project. For example, you can enter <i>This version is per addendum #1</i> or <i>This version is per a specified design change</i>, or <i>This version of the estimate is incorporating last minute changes</i>.</p>

### Overview Tab (continued)

	Name	Description
8	<b>Project Notes</b>	Information in this field originates from the Platform project the estimate is associated with. The notes can be added and edited at any time in Platform to document specific project-level details.
9	<b>Job created by</b>	Indicates the user or entity that initially created the job.
10	<b>Source job</b>	The name of the original job that the job was copied from.

**NOTE** When you copy a job, the new job shows the name of the person who created the copied job, and the name of the source job the job was copied from.

## 4.3.2 COVER SHEET TAB

The Cover Sheet tab is where you can define much of the general information about the project. It includes fields to identify the job's location, contacts, and bid details.

The following fields are available:

- Job Location
- City, County, Country, Province/State
- Job Type
- Engineer
- Owner
- Architect
- Forecast Start and Forecast Finish
- Bid Date and Bid Time
- Bid Location
- Estimator
- Opening Type and Proposal Type

- Liquidated Damages (if applicable)

The fields on this tab can be helpful for historical reference and job classification. It is good practice to complete as many of these fields as possible, so you can reference and find the project later. These fields can be updated as needed at any time.


### 4.3.3 COST BASIS TAB

The Cost Basis tab has some important settings that will affect how costs are calculated in your estimate. The settings reviewed below are the ones you need to consider.

Name		Description
1	Standard Shift Arrangements	The default standard shift arrangements are set up as 8 hours per shift, 1 shift per day, and 5 days per week; this can be changed if a project requires a different standard shift arrangement.
2	Standard Wage Rate Composite:	Allows you to indicate what percentage of your labor hours will be regular time (Scale 1), overtime (Scale 2) or double time (Scale 3). You can enter these percentages manually, or you can use the Shift Rate Calculator to obtain a more accurate figure.
3	Lock Cost Items to Pay Items:	For this sample job, you will check this box. When Cost Items are locked to Pay Items, your level 1 estimate structure is controlled by your list of pay items.
4	Default Currency:	The default will be set to U.S. Dollar, but this can be changed if needed.

Name	Description
5 Sales Tax Rate:	This field is not required but may be used to automatically apply a sales tax to all your material and rental items. The default is set to zero.

Cost Basis Tab Overview




### 4.3.4 SHIFT RATE CALCULATOR

Take a closer look at calculating your shift rates using the Shift Rate Calculator. For this example, you will walk through setting up 2 shifts for your project.

# STEP BY STEP – SHIFT RATE CALCULATOR

1. On the Job Properties > Cost Basis tab, select the **Shift Rate Calculator** button.




2. For Shift 1, type a **number value** of hours in the **Monday through Friday Work Hours** fields.

- You can enter up to three shifts for the project

3. For Shift 1, type a **number value** of hours in the **Scale 1** fields.


- Scale 1 will be your regular time and Scale 2 will be any overtime




4. Enter a **number value** for hours in the **Scale 2** fields (just Monday through Friday).

5. For Shift 2, type a **number value** for hours as you did above in Step 3.

6. Click **OK**.




- Now you have a blended shift arrangement, and your labor rates are a blend of 64.18% straight-time and 35.82% overtime



### 4.3.5 IMPORT FILTERED RESOURCES

You may have noticed the bottom portion of your Cost Basis tab called the Resource Filter.



The Resource Filter portion of the Cost Basis tab is the most important part of Job Properties. You use it to import your labor, equipment, and materials from the Library. Until you import filtered resources, you have no resources (labor, equipment, materials) in your project.

Updated resource rates can be imported into the Library on a regular basis. It is important to update and have the “Latest & Greatest” rates available to import into your estimates.

You will import the rates you need using a set of four filters called Resource Attributes. Especially for labor rates, filtering by these attributes allows you to pare down the master list to just the resources you need.

Each of the resource filter categories are open for use as determined best by your business. The following are examples of common uses:

Resource Attribute Filters	
Name	Description
Resource File Description	This attribute can be used to designate the rate type or the year to which the rates pertain.
Geographic Area	This attribute is used to designate regions, cities, or provinces based on geographical location of a project.
Wage Zone	This attribute is typically used specifically for labor resources. For example, it may designate the trade and union agreements your labor resources belong to.
Organizational Category	This attribute can be used to designate what trade or work type your resources pertain to.

Resource filters become more specific from left to right, so it makes sense to start with Resource File Description and end with Organizational Category. The geographic area, wage zone and organizational category attribute titles can be changed to meet your business needs for filtering resources.

**TIP**

You can sort the filter lists by clicking on the filter category titles.

The following steps walk through using the Resource Filter to import resources.

## STEP BY STEP – IMPORT FILTERED RESOURCES

1. In your Job, go to the Job Properties > Cost Basis tab, select the **Labor Rate** resource type.
2. Under Resource File Description, select **Standard Labor Rate File**.
3. In the Geographic Area, select an **Area**.
4. For Wage Zone (Work Center), select a **Wage Zone**.
5. For Organizational Category, select **All**.

6. Follow the same steps for the remaining resource types.
7. Select the **Import Filtered Resources** button to bring your selected resources into the job.
  - For this example, we'll select the following filters for the Labor resource type:

Resource / Assembly Filter				
Resource / Assembly Type	Resource / Assembly File ...	Geographic Area	Wage Zone	Organizational Category
Labor Rate	<input type="checkbox"/> [All]	<input type="checkbox"/> [All]	<input type="checkbox"/> [All]	<input checked="" type="checkbox"/> [All]
Construction Equipment R...	<input type="checkbox"/> [None]	<input type="checkbox"/> [None]	<input type="checkbox"/> [None]	<input type="checkbox"/> [None]
Rented Construction Equi...	<input type="checkbox"/> [Non-Blanks]	<input type="checkbox"/> [Non-Blanks]	<input type="checkbox"/> [Non-Blanks]	<input type="checkbox"/> [Non-Blanks]
Installed Material Rate	<input checked="" type="checkbox"/> Standard Labor Rate File	<input checked="" type="checkbox"/> Southwest	<input checked="" type="checkbox"/> Wage Zone A	<input type="checkbox"/> Truck Driver - Teamster
Installed Equipment Rate			<input type="checkbox"/> Wage Zone B	<input type="checkbox"/> Supervisor
Supply Rate				<input type="checkbox"/> Carpenter
View as Data				<input type="checkbox"/> Welder

**NOTE**

You must select “Import Filtered Resources” to import your resources. Clicking **OK** on the Job Properties form will not import your resources.

## 4.3.6 FUEL COST TAB

On this tab you can enter the cost for fuel (or other energy sources). These unit cost will be multiplied by the consumption rates entered on each equipment record to define the fuel operating cost of each piece of equipment. The Cost per UM fields default to \$0.00.

### STEP BY STEP – ENTER FUEL COSTS

1. In your job, open the **Job Properties > Fuel Cost** tab.
2. In Cost Per UM column, enter a **dollar amount** into the following:
  - Diesel
  - Gas & Gasoline

- Off Road Diesel

Fuel Type	Cost Per UM	Curre...	...	Account Code
Diesel	\$4.20	U.S. Dollar	Gallon	
Gas	\$3.90	U.S. Dollar	Gallon	
Gasoline	\$3.90	U.S. Dollar	Gallon	
Off Road Diesel	\$3.20	U.S. Dollar	Gallon	

3. Currency should read U.S. Dollar and UM should read Gallon.

### 4.3.7 JOB FOLDER TAGS TAB

On this tab, you can enter tag fields to label your project, so you can reference it later.

Job Folder Tag Assignments

Tag 1: <input type="text"/>	Tag 13: <input type="text"/>
Tag 2: <input type="text"/>	Tag 14: <input type="text"/>
Tag 3: <input type="text"/>	Tag 15: <input type="text"/>
Tag 4: <input type="text"/>	Tag 16: <input type="text"/>
Tag 5: <input type="text"/>	Tag 17: <input type="text"/>
Tag 6: <input type="text"/>	Tag 18: <input type="text"/>
Tag 7: <input type="text"/>	Tag 19: <input type="text"/>
Tag 8: <input type="text"/>	Tag 20: <input type="text"/>
Tag 9: <input type="text"/>	Tag 21: <input type="text" value="0.00"/>
Tag 10: <input type="text"/>	Tag 22: <input type="text"/>
Tag 11: <input type="text"/>	Tag 23: <input type="text"/>
Tag 12: <input type="text"/>	Tag 24: <input type="text"/>

Many of these fields are validated fields, meaning you can choose from options in a drop-down list. The names of these tags and the drop-down values are defined at a master level within the Library Foundation Setup Data. Some job folder tags are setup to be date fields or numerical fields. These tags are used to sort and filter the job register as well as for selecting which past estimates to utilize for benchmarking.

## 4.3.8 SCHEDULE TAB

The Schedule tab is used to define the scheduling options for the integration of Estimate with InEight Schedule, Microsoft Project, or Primavera. The settings you define determine what information is sent to your scheduling application or tool, and how it's structured.

The screenshot shows the 'Job Properties' dialog box with the 'Schedule' tab selected. The 'Integrated Schedule' is set to 'InEight Schedule'. The 'Schedule Currency' is set to 'U.S. Dollar'. The 'Always use Plug Days when updating Estimate from the schedule' checkbox is unchecked. Under the 'Cost Item Roll Up' section, the 'Automatically calculate Plug Days when rolling up cost items for scheduling purposes' checkbox is checked. The 'Longest scheduled days among all rolled up cost items' radio button is selected. A 'Recalculate Plug Days' button is located at the bottom left of the dialog box. The 'OK' and 'Cancel' buttons are at the bottom right.

- **Integrated Schedule** – Select your integrated schedule from InEight Schedule, Microsoft Project, Primavera, or Manual.
- **Schedule Currency** – When you use Microsoft Project or Primavera, you can select the currency type used for the integration. The InEight Schedule and Manual option is set to U.S. Dollar by default.
- **Plug Days** - You can select **Always use Plug Days** when updating Estimate from schedule.
- **Cost Item Roll Up** – You can select to automatically calculate plug days when rolling up cost items for scheduling purposes.

## 4.3.9 OTHER JOB PROPERTIES TABS

There are several additional tabs on the Job Properties form. The other tabs will not be discussed here because they are either used for project controls, or they will be covered at another time.

### Other Job Properties Tabs

Name	Function
Minority Setup	Used to set up minority participation goals (for example, DBE or MBE) and you want to track minority participation goal attainment status during the bid process,
Job Tracking	Used to select the code that will be used when tracking job progress, define the planned production calculation, define the percent complete calculation, define the forecast methods, and define markup rates for calculating earned revenue on Time and Expense pay items.
Pricing	Used to define how you want the Balanced Unit Price for each of the job's pay items to be calculated when using the AutoPrice feature. You can also choose from several options in determining how markup is defined.
Cash Flow	Defines the cash flow rules (payment terms) that are used in the calculation of Job Financing and cost/revenue realization to generate the curves that display on the Cash Flow form.
Equipment Maintenance	Used to define the calculation of maintenance labor man-hours based on equipment utilization, to capture the impact on total man-hours when changes are made that affect the job's total value.
Benchmarking	Used to establish the historical data to be used for benchmarking the current job, and to define the default benchmark graph display and calculations.
Alternates	Used to define Alternate Scenarios, to assess the impact of those scenarios.

## EXERCISE 4.1 – DEFINE JOB PROPERTIES

In this exercise, you will continue to define your Job Properties from the job you have created in two parts. Complete the following steps:

1. On the Cover Sheet tab, fill out the following fields:

<b>Job Location</b>	<b>90<sup>th</sup> Street &amp; Shea</b>
<b>City</b>	Scottsdale
<b>County</b>	Maricopa
<b>Country</b>	United States
<b>State</b>	Arizona
<b>Type</b>	Infrastructure
<b>Engineer</b>	Fred Jones
<b>Owner</b>	Jerry Slate
<b>Architect</b>	Robert Frost
<b>Contract Duration</b>	80
<b>Time Measure</b>	Calendar Days
<b>Forecast Start</b>	October 15, 2019
<b>Duration (days)</b>	70
<b>Bid Date and Bid Time</b>	10/1/2019 2:00 PM
<b>Estimator</b>	Jim Sly
<b>Bid Location</b>	123 Main Street
<b>Owner's Estimate</b>	\$500,000.00
<b>Opening Type</b>	Public
<b>Proposal Type</b>	Unit Price
<b>Plan Holders</b>	10
<b>Liquidated Damages</b>	\$1000.00 Per Day
<b>RFQ Contact</b>	Jim Sly

In this part 2 of this exercise, you will continue to define your Job Properties from the Job you have created. Complete the following steps:

2. On the Cost Basis tab:

- Ensure the **Shift Arrangement** is 8 hours a day, 5 days a week
- Ensure the **Wage Composite** is set to 100% Scale 1
- Ensure the **Sales Tax** is set to 8%

You should end up with similar results

The following Cover Sheet properties are defined:

The screenshot shows the 'Job Properties' dialog box with the 'Cover Sheet' tab selected. The 'Identification' section includes fields for Location (Scottsdale), City (Scottsdale), County (Maricopa), Country (US), State (AZ), Latitude (0.00000), Longitude (0.00000), Type (Infrastructure), Engineer (Example Engineer -- Fred Jones), Owner (Example Owner -- Jerry Slate), Architect (Example Architect -- Robert Frost), Contract Duration (80), Time Measure (Calendar Days), Forecast Start (10/15/2019), Forecast Finish (12/24/2019), and Duration (70). The 'Proposal' section includes Bid Date (10/1/2019), Bid Time, Estimator (Hard Dollar Corporation - Chief Estimator -- Jim Sly), Bid Location (123 Main Street), Owners Estimate (\$500,000.00), Opening Type (public), Proposal Type (Unit Price), Plan Holders (10), Liquidated Damages (\$1,000.00), Liq. Damages Per (Day), and RFQ Contact (Hard Dollar Corporation - Chief Estimator -- Jim Sly). 'OK' and 'Cancel' buttons are at the bottom right.

The following Cost Basis settings are defined:

**Job Properties**

Overview Security Cover Sheet **Cost Basis** Minority Setup Fuel Cost Job Tracking Job Folder Tags Competitors Pricing Schedule Cash Flow Equipment Maintenance Benchmarking Alternates

**Standard Shift Arrangements**

Work Hours per Shift: 8.00  
Pay Hours per Shift: 8.00  
Shifts per Day: 1.00  
Days per Week: 5.00

**Standard Wage Rate Composite**

Scale 1: 100.00 %  
Scale 2: 0.00 %  
Scale 3: 0.00 %  
Shift / Rate Calculator

**Rules**

Lock Cost Items to Pay Items  
Pay Item Unit Price Precision: 2  
 Preserve Original Cost Item Data Source  
 Activate PBS Changes Log  
 Activate Quantity Checking  
 Maintain CBS Structure at Level: 1  
When man-count changes:  Change UM / Man-Hour  Change Days

**Currency**

Default Currency: U.S. Dollar

**Standard Rates**

Sales Tax Rate: 8.00 %

**Resource / Assembly Filter**

<b>Resource / Assembly Type</b> Labor Rate Construction Equipment R... Rented Construction Equi... Installed Material Rate Installed Equipment Rate Supply Rate Unique Rate Resource Assembly Cost Item Assembly Standard Table	<b>Resource / Assembly File ...</b> <input type="checkbox"/> [All] <input type="checkbox"/> [None] <input type="checkbox"/> [Non-Blanks] <input checked="" type="checkbox"/> Standard Labor Rate File	<b>Geographic Area</b> <input type="checkbox"/> [All] <input type="checkbox"/> [None] <input type="checkbox"/> [Non-Blanks] <input checked="" type="checkbox"/> Southwest	<b>Wage Zone</b> <input type="checkbox"/> [All] <input type="checkbox"/> [None] <input type="checkbox"/> [Non-Blanks] <input checked="" type="checkbox"/> Wage Zone A <input type="checkbox"/> Wage Zone B	<b>Organizational Category</b> <input checked="" type="checkbox"/> [All] <input type="checkbox"/> [None] <input type="checkbox"/> [Non-Blanks] <input type="checkbox"/> Truck Driver - Teamster <input type="checkbox"/> Supervision <input type="checkbox"/> Carpenter <input type="checkbox"/> Welder <input type="checkbox"/> Mechanic <input type="checkbox"/> Operator <input type="checkbox"/> Remediation	Import Filtered Resources
---	---	---	---	--	---------------------------

OK Cancel

Congratulations, you have completed this exercise!

## 4.4 PAY ITEM CREATION

Pay items typically represent the owner required deliverables a contractor must submit pricing for. Within InEight Estimate, pay items are used to distribute the cost calculated in the Cost Breakdown Structure and all markup, fees or contingency calculated in the Price Breakdown Structure to a list of defined items. This allows the total estimate value to be distributed to a structure that is different than the CBS. Pay Items are predominantly used by Contractors to prepare a bid sheet. Owners may use pay items to identify funding sources or for various reporting needs.

Many Bid Forms are organized by grouping bid items for related scopes of work. Pay items within the Pay Item and Proposal screen can be grouped in a hierarchy by utilizing the Position Code column.

You can create pay items in the Pay Item & Proposal Register. Access this form by selecting the **Setup** tab > **Pay Item & Proposal**.



Name		Description
1	Proposal and Item Recaps	Related to pricing during bid close-out. You can disregard them at this time.
2	Pay Item Number	Represents the bid item number from the client (if they give you one) or can be a number you specify. This field is alpha-numeric
3	Position Code	Controls the way pay items can be grouped, and provide you with an efficient way to sort.
4	Description	You can enter a pay item description.
5	Pay Quantity and Forecast (T/O) Quantity	The Pay Quantity is the quantity provided by the client. The Forecast (T/O) Quantity is your measured quantity for the item.

## 4.4.1 OVERVIEW - PAY ITEM & PROPOSAL REGISTER

**Proposal Recap - Training Job**

	Current	Target	Forecast	Variance	
Price:	\$6,569,735.00	\$5,897,950.68	\$6,577,223.80	\$671,784.32	CUT
Markup:	\$987,477.27	\$315,692.95	\$1,044,716.27	\$729,023.32	CUT
Margin%:	15.03	5.35	15.88	\$731,836.84	CUT

**Item Recap - 200 SITEWORK & ROADWAY**

Description	Unit Price (Balanced)	Total Price (Balanced)	Unit Price (Current)	Total Price (Current)
Price	\$2,834,341.11	\$3,402,700.00		
Distribution		\$319,781.07		\$880,140.07
Markup		\$150,141.93		\$710,760.46
Profit (Markup records)		\$0.00		\$568,618.53
Business Overhead		\$150,141.93		\$150,141.93

Pay Item Number	Position Code	Lock	Quantity	Lock Price	Description	Pay Quantity	Forecast (T/O) Quantity	Unit of Measure	Currency	Unit Price (Current)	Total Price (Current)	Unit Markup (Balanced)	Total Markup (Balanced)	Unit Distribution	Total Distribution	Unit Me (Current)
200	1				SITEWORK & ROADWAY											
641	0100	1.1			Mobilization	1.00	1.00	Lump Sum	U.S. Dollar	\$395,600.00	\$395,600.00	\$737.74	\$737.74	\$4,435.45	\$4,435.45	
201	0102	1.2			Clearing & Grubbing	10.00	10.00	Acre	U.S. Dollar	\$5,900.00	\$59,000.00	\$257.19	\$2,571.93	\$1,251.61	\$12,516.08	
202	0183	1.3			Unclassified Excavation	50,000.00	50,000.00	Cubic Yard	U.S. Dollar	\$5.50	\$275,000.00	\$0.30	\$14,840.72	\$0.83	\$41,414.20	
303	0912	1.4			Aggregate Base	40,000.00	45,000.00	Ton	U.S. Dollar	\$26.50	\$1,060,000.00	\$0.94	\$37,486.40	\$2.05	\$82,054.63	
303	4263	1.5			Asphalt Concrete Hot Mix Type A	38,000.00	35,000.00	Ton	U.S. Dollar	\$42.45	\$1,613,100.00	\$2.49	\$94,505.14	\$4.71	\$179,101.18	
400	2				WATER & SEWER											
413(B)	0464	2.1			36 Inch RCP Culvert Class III	1,000.00	1,024.00	Linear Feet	U.S. Dollar	\$97.45	\$97,450.00	\$4.33	\$4,325.59	\$9.94	\$9,944.54	
800	0220	2.2			10 Inch PVC Force Main (SDR21)	12,000.00	12,000.00	Linear Feet	U.S. Dollar	\$29.50	\$354,000.00	\$1.43	\$17,165.84	\$3.04	\$36,531.54	
800	0330	2.3			24 Inch PVC Gravity Sewer (SDR35)	3,000.00	3,000.00	Linear Feet	U.S. Dollar	\$64.50	\$193,500.00	\$3.16	\$9,484.48	\$7.32	\$21,965.47	
800	0400	2.4			4 Foot Diameter Manhole	16.00	16.00	Each	U.S. Dollar	\$4,600.00	\$73,600.00	\$225.57	\$3,609.08	\$486.68	\$7,786.90	
500	3				STRUCTURAL CONCRETE & BRIDGES											
501(A)	1306	3.1			Structural Excavation & Backfill	800.00	800.00	Cubic Yard	U.S. Dollar	\$28.00	\$22,400.00	\$1.39	\$1,111.52	\$3.16	\$2,525.23	
506(A)	1322	3.2			Steel Reinforcement	30,000.00	30,000.00	Pound	U.S. Dollar	\$1.70	\$51,000.00	\$0.08	\$2,536.15	\$0.13	\$4,011.30	
502(A)	1113	3.3			Retaining Wall	850.00	850.00	Cu. Yrd.	U.S. Dollar	\$545.00	\$463,250.00	\$77.45	\$71,136.41	\$67.68	\$57,536.49	
											\$6,569,735.00		\$315,692.95		\$645,755.99	

### STEP BY STEP – CREATE A PAY ITEM

- Open your job and select **Setup** tab > **Pay Item & Proposal** from the InEight Estimate landing page.
  - The Pay Item & Proposal Register displays
- In the Pay Item Number column, in the first blank row, type a **number value**.
- Use the Tab key to move to the Description column and type a **description**.
- Leave the Pay Quantity at 1.00 and change the Unit of Measure to **LS (Lump Sum)**.
  - The Forecast (T/O) Quantity will auto populate to match your pay quantity, but can be changed later
  - You can tab to the next row to create additional pay items if needed

Pay Item Number	Lock Price	Row Number	Line Number	Description	Pay Quantity	Unit of Measure	Unit Price (Current)	Total Price (Current)	% Margin
1000			1 1	Mobilization	1.00	LS	U.S. Dollar	\$0.00	0.00

## 4.4.2 PAY ITEM PRICES BY CATEGORY

Owners are increasingly requiring more information from contractors as part of their bid submissions. Many times, this is a further breakdown of a bid price such as separating the price of an item based on its labor cost, material cost or man-hours. Select columns in the Pay Item & Proposal register enable users to summarize their pay item prices by up to 10 price categories.

In addition to seeing the price by category, these additional columns also give users better visibility into how the price is established, including columns for the total cost, total distribution, total markup and markup percent. These new columns make it easier to verify that the distribution of unassigned cost and markup are calculated as intended by the estimator.

Pay Item Number	Position Code	Lock Quantity	Lock Price	Description	Pay Quantity	Forecast (T/O) Quantity	Unit of Measure	Currency	LABOR Cost	LABOR Cost Distribution	LABOR Markup	LABOR Price (balanced)	LABOR Price (current)	LABOR Markup %	Unit Price (current)
200	1	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	SITework & ROADWAY				U.S. Dollar	\$291,828.52	\$51,472.21	\$7,224.74	\$350,525.47	\$394,902.06	2.48	
+ 641 0100	1.1	<input type="checkbox"/>	<input type="checkbox"/>	Mobilization	1.00	1.00	Lump Sum	U.S. Dollar	\$2,149.51	\$386.80	\$60.85	\$2,897.16	\$81,365.80	2.48	\$395,600.00
+ 201 0102	1.2	<input type="checkbox"/>	<input type="checkbox"/>	Clearing & Grubbing	10.00	10.00	Acre	U.S. Dollar	\$14,880.57	\$7,301.27	\$344.82	\$22,526.66	\$22,405.37	2.32	\$5,900.00
+ 202 0183	1.3	<input type="checkbox"/>	<input type="checkbox"/>	Unclassified Excavation	50,000.00	50,000.00	Cubic Yard	U.S. Dollar	\$62,230.08	\$9,800.01	\$1,545.91	\$73,576.00	\$73,159.96	2.48	\$5.50
+ 303 5912	1.4	<input type="checkbox"/>	<input type="checkbox"/>	Aggregate Base	40,000.00	45,000.00	Ton	U.S. Dollar	\$99,794.93	\$15,809.26	\$2,479.10	\$118,083.29	\$171,742.65	2.48	\$26.50
+ 303 4263	1.5	<input type="checkbox"/>	<input type="checkbox"/>	Asphalt Concrete Hot Mix Type A	38,000.00	35,000.00	Ton	U.S. Dollar	\$112,473.43	\$18,174.87	\$2,794.06	\$133,442.35	\$112,437.69	2.48	\$42.45
400	2	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	WATER & SEWER				U.S. Dollar	\$128,895.90	\$20,324.84	\$3,202.02	\$152,422.76	\$167,735.34	2.48	
+ 413(B) 0464	2.1	<input type="checkbox"/>	<input type="checkbox"/>	36 Inch RCP Culvert Class III	1,000.00	1,024.00	Linear Feet	U.S. Dollar	\$19,602.99	\$3,084.69	\$486.98	\$23,174.66	\$28,284.74	2.48	\$97.45

## 4.4.3 STANDARD PROPOSAL REPORT

The Pay Item Standard Proposal report is located in Execution > Reports > Pay Item & Proposal > **Standard Proposal**, and is intended to be used as a bid form, and distributed to other clients, partners, and contractors. In the Details box below, you can determine which key fields you want included and shown on your standard proposal report.

**Reports - Standard Proposal**

Settings: Default

Print Details Layout Header/Footer

Show the below Pay Item details:

- Line Number
- Pay Item Number
- Position Code
- Subtotals
- Running Totals
- Suspended Items

Filter by currency: No Filter

Show the below Proposal header items:

- Job Code
- Job Description
- Bid Date
- Bid Time
- Job Location
- Job City
- Job County
- Job State
- Job Country

Include Additional Proposal pages:

- Cover Sheet
- Preferences Sheet

Term for Document:

- Proposal/Bid
- Tender
- Custom

Unit Price precision:

- Truncate values based on decimal precision
- Do not truncate values (show decimal precision)

Certification Text:  None  Custom

Signature Block:  Submitted By

---

**Proposal PREVIEW - PAUL TRIPP**  
**Job Code:** Training Job  
**Description:** Training Job - Maricopa County No. TM2524

Job Code: Training Job  
 Job Description: Training Job - Maricopa County No. TM2524  
 Job City: Phoenix  
 Job County: Maricopa  
 Bid Date: 5-Jan-2020  
 Bid Time: 3:00:00 PM

Position Code	Line No.	Pay Item No.	Description	Proposal	Quantity	Unit of Measure	Unit Price	Total Price
1	22	200	STEELWORK & ROADWAY					3,452,700.00
1.1	10	641 0100	Mobilization		1.00	Lump Sum	395,600	395,600.00
1.2	20	201 0102	Cleaning & Grubbing		10.00	Acre	5,900.00	59,000.00
1.3	30	202 0183	Unclassified Excavation		50.00	Cubic Yard	5.50	275,000.00
1.4	40	303 5812	Aggregate Base		40.00	Ton	26.50	1,060,000.00
1.5	50	303 4253	Asphalt Concrete HMA 1 1/2 Type A		38.00	Ton	42.46	1,613,100.00
2	18	400	WATER & SEWER					718,550.00
2.1	80	413(B) 0494	36 Inch RCP Culvert Class II		1,000.00	Linear Feet	97.45	97,450.00
2.2	70	800 0220	10 Inch PVC Force Main (SR2)		12,000.00	Linear Feet	29.50	354,000.00
2.3	80	800 0330	24 Inch PVC Gravity Sewer (SR3S)		3,000.00	Linear Feet	64.50	193,500.00
2.4	80	800 0400	4 Foot Diameter Manhole		18.00	Each	4,000.00	72,000.00
3	15	500	STRUCTURAL CONCRETE & BRIDGES					631,895.00
3.1	100	501(A) 1308	Structural Excavation & Earth		800.00	Cubic Yard	28.00	22,400.00
3.2	110	505(A) 1322	Steel Reinforcement		30,000.00	Pound	1.70	51,000.00

## EXERCISE 4.2 – CREATE PAY ITEMS

In this exercise, you will practice creating pay items in the Pay Item & Proposal Register. Complete the following steps, using a job of your own.

Position Code	Pay Item Number	Description	Pay Quantity	Unit of Measure
1	200	SITEWORK & ROADWAY		
1.1	641 0100	Mobilization	1	LS
1.2	201 0102	Clearing & Grubbing	10	Acre
1.3	202 0183	Excavation	50,000	CY
2	400	WATER & SEWER		
2.1	800 0220	10 PVC Pipe	1,000	LF

You should end up with the following results:

Position Code	Pay Item Number	Description	Pay Quantity	Forecast (T/O) Quantity	Unit of Measure
1	200	SITEWORK & ROADWAY			
+ 1.1	641 0100	Mobilization	1.00	1.00	LS
+ 1.2	201 0102	Clearing & Grubbing	10.00	10.00	Acre
+ 1.3	202 0183	Excavation	50,000.00	50,000.00	CY
2	400	WATER & SEWER			
+ 2.1	800 0220	10 PVC Pipe	1,000.00	1,000.00	LF

Congratulations, you have completed this exercise!

## LESSON 4 REVIEW

1. This is where you enter basic information about the job as well as define your cost basis.
  - a. Pay Item & Proposal
  - b. Job Properties
  - c. Library
  - d. Job Folder

---
2. On the Job Properties form, this tab is where you enter information such as the start date, bid date, job type and location.
  - a. Overview
  - b. Cover Sheet
  - c. Cost Basis
  - d. Foundation Setup Data

---
3. These are the project deliverables; anything the owner agrees to measure and pay for.
  - a. Cost Items
  - b. Resources
  - c. Target Price
  - d. Pay Items

---

## LESSON 4 SUMMARY

As a result of this lesson, you can:

- Create a new job
- Enter Job Properties
- Create pay items in the Pay Item & Proposal Register

*This page intentionally left blank.*

---

# LESSON 5 – DIRECT COSTS

**LESSON DURATION: 30 MINUTES**

## LESSON OBJECTIVES

After completing this lesson, you will be able to:

- Explain the Cost Breakdown Structure and its purpose
- Create cost items
- Add costs and production
- Manage cost item details


## LESSON TOPICS

# 5.1 COST BREAKDOWN STRUCTURES

The Cost Breakdown Structure (CBS) is the main form where you will do your cost estimating.


- It is the hierarchy of work activities that make up the estimate
- Each row in the CBS represents a work activity or organizing category and is called a cost item

To access the Cost Breakdown Structure, from the InEight Estimate landing page select the **Estimate** tab, then under the Breakdown Structure section select **Cost Breakdown Structure (CBS)**.



## Overview - Cost Breakdown Structure (CBS) Register

Name		Description
1	Actions Menu	Shortcut icons allow you to edit cost items and import items from other sources such as Excel.
2A	CBS Tree Filter Mode (drop-down)	The CBS Tree filter shows the CBS hierarchy and is used to quickly help filter cost items, instead of scrolling the CBS to locate certain cost items. The CBS Tree Filter lets you choose between a filter mode or a new navigation mode.
2B	CBS Tree Filter or Navigation Mode	Both Filter and Navigation modes on the left side of the page provides you with the visibility of your entire CBS structure, as well as giving you the option to navigate and filter throughout the CBS estimate. The Cost Item record can also be tiled next to the tree to make navigating and filtering possible, while viewing all the cost item record details at the same time.
3	Left CBS register	This side of the register contains all of the estimate activities (cost items) that you create or import, organized into a parent-child hierarchy.
4	Right CBS register	This side of the register contains numerous columns for cost detail, production values, and user-defined tags and fields.



### 5.1.1 COST ITEM TERMINOLOGY

The CBS contains both direct and indirect costs.

- **Direct Cost Items** contain costs that pertain directly to the deliverables of the project. Therefore, direct cost items are typically assigned to pay items
- **Indirect Cost Items** contain overhead costs that are not directly associated with particular deliverable items but contribute to the total cost of the project (e.g., supervision, site office, safety supplies, bid securities). Occasionally an indirect cost item may be assigned to a pay item (e.g., Mobilization costs that are indirect but assigned to a Mobilization pay item).

InEight Estimate uses various terms to describe the parent-child relationships of the multiple levels in the CBS:

Terms	Description
Superior	A Superior cost item has subordinate (child) items below it that determine hours and costs.
Subordinate	A Subordinate cost item is a child to a Superior cost item.
Terminal	A Terminal cost item has no subordinate items. Resources, costs, and production can only be added at the terminal cost item level.

**NOTE** A Terminal cost item may or may not be a subordinate.

The levels of the CBS are referred to as Level 1, Level 2, etc., as you drill down in the structure. As costs are defined on the terminal items, the sum of the terminal cost items roll up to the superior cost items.

**TIP** A superior cost item can have no costs of its own; its costs are strictly the rolled-up total from the subordinate cost items below it.

You can use superior cost items as buckets for organizing your work.

As hours and costs are defined on the terminal items, the sum of the terminal cost items roll up to the superior cost items.

## 5.1.2 WORK BREAKDOWN STRUCTURES

The Work Breakdown Structure (WBS) allows you to reorganize the estimate using different formats such as Construction Specifications Institute (CSI) MasterFormat or UniFormat. WBS formats are used when you need multiple variations and summary reports of an estimate. The WBS retains the same relationships between items as in the original estimate while only changing the view and items arrangement in the WBS hierarchy.

To view the Work Breakdown Structure View Register, in the Ribbon select the tab **Estimate > Work Breakdown Structures**.

### Overview - Work Breakdown Structure (WBS) View Register

Name		Description
1	WBS Tree	Use the WBS Tree to filter to a particular WBS item.
2	WBS Grid	When a specific WBS item is selected in the WBS Tree, all subordinate WBS items display in the WBS grid.
3	Cost Items	The Cost Items associated with the WBS subordinate in the WBS Grid displays in this data block.


The screenshot displays three main sections of the software interface:

- WBS Tree (1):** A hierarchical tree view showing the structure of the estimate. The root is 'CEAS', which branches into 'GENERAL PROVISIONS', 'EARTH WORK', 'PAVEMENT WORK', 'BRIDGE WORK', 'CONCRETE STRUCTURES', and 'PIPE WORK'.
- Work Breakdown Structure View Register (2):** A detailed table view of the WBS. It includes columns for Code, Description, Quantity, Unit of Measure, Currency, Unit Cost, and Total Cost (Forecast). The table shows a hierarchy starting with 'CEAS' (Civil Engineering Account Code System) and '10 GENERAL PROVISIONS', further breaking down into 'PROJECT SETUP', 'YARD', 'OFFICE FACILITIES', 'UTILITIES', 'EQUIPMENT SETUP', and 'MOBILIZATION'.
- Cost Items (3):** A table view of individual cost items. It includes columns for CBS Position Code, Description, Optional Code, Forecast (T/O) Quantity, Unit of Measure, Unit Cost, Total Cost (Forecast), Allocated, Allocation Source, Currency, Cost Adjustment, and Resource Assembly Quantity. A single item is shown with CBS Position Code '23.1' and Description 'Setup Yard'.

### 5.1.3 LOCKED VS. UNLOCKED APPROACH


There are two basic approaches to structuring your cost items and pay items. You can choose to work in a “locked approach” or an “unlocked approach.”

In a locked approach, level one cost items are automatically created and assigned to pay items. This locked approach works well when pay items adequately represent the work plan. Subordinate cost items inherit the pay item assignment of superior cost items.




**NOTE** If the Lock Cost Items to Pay Item rule is checked in Job Properties, InEight Estimate will automatically create level 1 cost items in the CBS Register for each of your pay items.

The unlocked approach may work better when the pay items do not adequately represent the work plan. You can then assign your cost items to your pay items in any arrangement. Companies looking to standardize the way they estimate and use templates will want to use this approach as it allows you to dictate the cost breakdown structure. Owners will also typically use the unlocked approach since pay items are not necessary to their estimating process.



The option of working in a locked approach vs. an unlocked approach is available in the Job Properties Form, on the Cost Basis tab under the Rules section. By selecting the checkbox for Lock Cost items to Pay Item, you are choosing to work in a locked approach.



## 5.1.4 TAKE-OFF QUANTITIES

In the Cost Breakdown Structure, estimated quantities are entered into the Forecast (T/O) Quantity field with a corresponding unit of measure. The quantity will default to 1 each when you create a new cost item and should be updated to reflect the work being estimated.

CBS Position Code	Description	Forecast (T/O) Quantity
+ 1	<b>Mobilization</b>	1.00
+ 2	<b>Clearing &amp; Grubbing</b>	10.00
- 3	<b>Unclassified Excavation</b>	50,000.00
+ 3.1	Excavation	50,000.00
+ 3.2	Embankment	50,000.00
- 4	<b>Aggregate Base</b>	45,000.00
+ 4.1	Furnish & Haul Base Material	45,000.00
+ 4.2	Finegrade Subgrade	400,000.00
- 4.3	<b>Install Aggregate Base</b>	45,000.00
+ 4.3.1	Place Aggregate Base	45,000.00
+ 4.3.2	Blue Top Aggregate Base	400,000.00

### NOTE

Forecast (T/O) Quantities are only used for your cost items in the CBS Register. Pay Quantities are used for final pricing in the PBS and Pay Item & Proposal forms.

Because the training project is a “locked” job, you already have level 1 cost items, and their default take-off quantities are populated from their corresponding pay item quantities.

The following step by step walks you through adjusting the default take-off quantities on a couple of your cost items.

## STEP BY STEP – ADJUST TAKE-OFF QUANTITIES

1. From the Estimate tab, select **Cost Breakdown Structure (CBS)**.
2. In the Forecast (T/O) Quantity column, the Forecast (T/O) Quantity is brought over from the Pay Item & Proposal Register, but here you can adjust it if needed. Practice adjusting the Forecast T/O quantity of one of your cost items.
  - For this example, we’ll change Clearing and Grubbing to **15.00 Acre** and Excavation to **40,000 CY**.

[-] 1	<b>SITework &amp; ROADWAY</b>	1.00	Each
+ 1.1	Mobilization	1.00	LS
+ 1.2	Clearing & Grubbing	15.00	Acre
+ 1.3	Excavation	40,000.00	CY
[-] 2	<b>WATER &amp; SEWER</b>	1.00	Each
+ 2.1	10 PVC Pipe	1,000.00	LF

## 5.2 COST ITEM CREATION


During estimate development, you will create new cost items to break down your work into specific activities. You can create superior and subordinate cost items as needed to organize your work.

### 5.2.1 INSERT SUBORDINATE COST ITEM

You can add subordinate cost items in two different ways:

#### OPTION 1


Right-click on the row header of the superior cost item and select **Insert Subordinate**.



The row header is considered the far left edge of the CBS row where the small arrow appear appears above. It is used to open records and perform actions on items instead of clicking on cells within the row which will allow you to directly type into the selected cell.

## OPTION 2

Click on the **Subordinate Cost Item** icon on the Cost Breakdown Structure (CBS) Register toolbar.




## 5.2.2 INSERT COST ITEM

You can add cost items at the same level in two different ways.


### OPTION 1

Right click on the row header of the superior cost item and select **Insert**.



## OPTION 2

Click on the **Cost Item** icon on the Cost Breakdown Structure (CBS) Register toolbar.



Because the project you are working in is a “locked” job (where cost items are locked to pay items), your CBS Register will already have level 1 cost items representing each of your pay items, and each cost item will be assigned to its corresponding pay item.

The following step by step walks you through creating a subordinate (child) cost item for one of your level-one cost items.

## STEP BY STEP – CREATE A SUBORDINATE COST ITEM

1. From the Estimate tab, select **Cost Breakdown Structure (CBS)**.
2. Right-click on a cost item and select **Insert Subordinate**.
  - This creates a new subordinate cost item below your selected cost item
3. For the subordinate cost item, enter a description.
4. Add a quantity and select your Unit of Measure.
  - For this example, we’ll insert a subordinate under Clearing & Grubbing for Clearing

▣ 1	<b>SITWORK &amp; ROADWAY</b>	1.00	Each
+ 1.1	Mobilization	1.00	LS
▣ 1.2	Clearing & Grubbing	15.00	Acre
+ 1.2.1	Clearing	15.00	Acre
+ 1.3	Excavation	40,000.00	CY
▣ 2	<b>WATER &amp; SEWER</b>	1.00	Each
+ 2.1	10 PVC Pipe	1,000.00	LF


**TIP** You can create a subordinate at the same level, by right clicking on an equal-level cost item and selecting **Insert**.

### 5.2.3 MOVE COST ITEMS

As you develop your estimate, you may need to move cost items around in the Cost Breakdown Structure. To move a cost item:

1. Select the row header of the cost item you wish to move. If you select a superior cost item, it will bring the subordinates along with it.
2. Drag and drop the cost item to the right place in your structure. Notice one of two cursor symbols appears:

The symbol with three equal bars will drop the cost item at the same level as the cost item you drop it on.



The symbol with a subordinate bar will make the cost item become a subordinate to the one you drop it on.



## EXERCISE 5.1 – CREATE COST ITEMS

In this exercise, you will practice creating additional cost items. Create the following cost items, using your own job.

Code	Description	Forecast (T/O) Quantity	Unit of Measure
1.2.2	Grading	10	Acre
1.3.1	Excavate	40,000	CY
1.3.2	Haul	40,000	CY
4.1	Furnish Pipe Materials	1,000	LF
4.2	Excavate-Install-Backfill Pipe	1,000	LF

You should end up with similar results:

1	<b>SITWORK &amp; ROADWAY</b>	1.00	Each
+ 1.1	Mobilization	1.00	LS
1.2	Clearing & Grubbing	15.00	Acre
+ 1.2.1	Clearing	15.00	Acre
+ 1.2.2	Grading	10.00	Acre
1.3	Excavation	40,000.00	CY
+ 1.3.1	Excavate	40,000.00	CY
+ 1.3.2	Haul	40,000.00	CY
2	<b>WATER &amp; SEWER</b>	1.00	Each
2.1	10 PVC Pipe	1,000.00	LF
+ 2.1.1	Furnish Pipe Materials	1,000.00	LF
+ 2.1.2	Excavate-Install-Backfill Pipe	1,000.00	LF

Congratulations, you have completed this Exercise!

## 5.3 COSTS AND PRODUCTION

For the cost items you've created, you can now add their costs and production. All information for a cost item is contained in a Cost Item Record.

### 5.3.1 COST ITEM RECORD

You can open the Cost Item Record by either double clicking on a cost item row header, or right clicking and selecting **Open**.

#### Cost Item Record Overview

Name		Description
1	Cost Item Header Information	Provides general information about the cost item. It displays the cost item's take-off quantity, Unit of Measure, and Cost. It also indicates what Cost Source is being used.  The Cost Segment drop-down is used to differentiate estimated costs in the Direct Costs, Job Overhead or Business overhead categories.
2	Costing Area	Section where costs are defined. There are three ways to enter costs: Detail, Plug, and Quote. The Cost Summary tab summarizes whatever costs are defined. Under the Cost Segment drop down, you can choose
3	Data Blocks	Contains a set of tabs for entering additional information including production, shift arrangements, man-hour factors, notes, and scheduling information.

**Cost Item Record**

CBS Code:	Optional Code:	Description:	Forecast (T/O) Qty:	Unit of Measure:	Unit Cost:	Total Cost:	Currency:
3	202 0183	Unclassified Excavation	50,000.00	Cubic Yard	\$4.68	\$233,915.81	U.S. Dollar
3.1	3.1	Excavation	50,000.00	Cubic Yard	\$3.00	\$149,922.88	U.S. Dollar

PI Assignment: 202 0183 | PI Line Number: 30 | PI Description: Unclassified Excavation | Cost Segment: Direct Cost | Pay Quantity: 50,000.00 | Cost Source: Detail | Alternate: BASE

Cost Category	Unit Cost	Total Cost	Unadjusted Total Cost	Cost Adjustment Percent	Cost Adjustment Amount	Billing Unit Rate	Total Billing Amount
Total	\$3.00	\$149,922.88	\$149,922.88	0.00	\$0.00	\$3.28	\$163,881.06
> Labor	\$0.66	\$33,170.48	\$33,170.48	0.00	\$0.00	\$0.93	\$46,438.66
> Owned Equipment	\$2.34	\$116,752.40	\$116,752.40	0.00	\$0.00	\$2.35	\$117,442.40
> Rented Equipment	\$0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00	\$0.00
> Supplies	\$0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00	\$0.00
> Materials	\$0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00	\$0.00
> Subcontract	\$0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00	\$0.00
> Fees	\$0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00	\$0.00
> Allowance	\$0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00	\$0.00
> Custom Category 1	\$0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00	\$0.00
Undefined	\$0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00	\$0.00

**Employment Setup**

Code: ETWT | Type: Construction Equipment Rate  
 Description: Water Truck  
 Quantity (Less Waste): 1.00 | Waste % Add-on: 1.00  
 Cost Driver: Schedule...  
 Employment Cost: Unit Cost: \$29.60 | Total Cost: \$1,302.40  
 Maintenance Labor Cost: Unit Cost: \$0.00 | Total Cost: \$0.00

## 5.3.2 COST SEGMENTS

The Direct Costs, Job Overhead, and Business Overhead cost segments helps to classify the scope of work so you can report on direct vs indirect costs, and accurately control how markup is spread throughout your bid. This differentiation is necessary to effectively price work based on the risk profile of each segment of cost.

**Cost Item Record**

CBS Code:	Optional Code:	Description:	Forecast (T/O) Qty:	Unit of Measure:	Unit Cost:	Total Cost:
2	400	WATER & SEWER	1.00	Each	\$496,284.83	
2.1	413(B) 0464	36 Inch RCP Culvert Class III	1,024.00	Linear Feet	\$67.54	

PI Assignment: 413(B) 0464 | PI Line Number: 60 | PI Description: 36 Inch RCP Culvert Class III

Cost Segment: Direct Cost | Pay Quantity: 1,000.00

Cost Segment Options: Direct Cost, Description, Business Overhead, Direct Cost, Job Overhead

This cost item has subordinate cost items. Click the Next button to move to a subordinate cost item and enter Details.

### 5.3.3 COST SOURCES

You can define costs on a cost item in one of three ways, called Cost Sources:

Tab	Description
Detail	This is the recommended costing method, where labor, equipment, and material resources are defined, along with productivity, to determine costs.
Plug	<p>This method allows you to enter a unit or total cost directly, without needing to enter resources or production. <b>This should rarely be used</b>, but does have a couple of use cases:</p> <ul style="list-style-type: none"> <li>Place holder value until you get more information (from subcontractors or designers)</li> <li>For preliminary estimates when limited information is available</li> </ul>
Quote	<p>The Quote cost source is for contractors, subcontractors or vendor quotes.</p> <ul style="list-style-type: none"> <li>Creating and managing quotes is covered in <a href="#">Lesson - Quote Management</a></li> </ul>

On each Cost Item Record, InEight Estimate gives you the option to define both Plug and Detail values on each respective tab.

### 5.3.3.1 PLUG TAB

The Plug tab allows user to input unit or total cost to any of the listed cost categories which can be customized based on company requirements.

The screenshot shows the 'Cost Breakdown Structure (CBS) Register' interface. At the top, there are fields for CBS Code, Optional Code, Description, Forecast (T/O) Qty, Unit of Measure, Unit Cost, Total Cost, and Currency. Below this is a table with two rows: one for '17' (Toll Booth) and one for '17.1' (Site Preparation). The '17.1' row is highlighted in green. Below the table, there are fields for PI Assignment, PI Line Number, PI Description, Cost Segment, Pay Quantity, Cost Source, and Alternate. A 'Cgst Item Summary' bar shows 'Detail : \$3,664.55', 'Plug : \$2,500.00' (highlighted in red), and 'Quote : \$0.00'. A 'Cost Item Setup' dialog is open on the right, showing 'Default Pay Rules' (Composite Wage Scale: 100.00, 0.00, 0.00), 'Default Shift Arrangements' (Work Hours per Shift: 8.00, Shifts per Day: 1.00, Days per Week: 5.00), and 'Default Properties' (Account Code: 8000, Cost Curve: Linear).

### 5.3.3.2 DETAIL TAB

The screenshot shows the 'Cost Breakdown Structure (CBS) Register' interface with the 'Detail' tab selected. The 'Detail' value of \$3,664.55 is highlighted in red. Below the 'Cgst Item Summary' bar, there is a table with columns: Row Number, C..., Resource Assembly, Description, Quantity (Less Waste), Waste % Add-on, and Qua... The table contains five rows of resource assemblies: 1 LL2 Laborer (3.00), 2 LO1 Operator Class 1 (1.00), 3 EG14G Grader 14G (1.00), 4 ETWT Water Truck (1.00), and 5 LT1 Teamster (1.00). A 'Cost Item Setup' dialog is open on the right, showing the same settings as in the previous screenshot.

Entering both a detailed and plug cost allows you to define costs at a higher summary level initially (Plug tab), and then define more detail as the estimating process progresses (Detail tab). You can

review and compare your plug and detail values by toggling between tabs, but your cost item will only contribute the total cost from one of the tabs based on which cost source is selected.

You control which cost is used by selecting **Detail** or **Plug** in the Cost Source field on the Cost Item Record.

The screenshot displays the 'Cost Item Record' interface. At the top, there are fields for 'Forecast (T/O) Qty:', 'Unit of Measure:', 'Unit Cost:', 'Total Cost:', and 'Currency:'. Below these are two rows of data: one with '1.00' quantity and 'Each' unit of measure, and another with '1.00' quantity and 'Lump Sum' unit of measure. The 'Cost Segment' is set to 'Direct Cost' and 'Pay Quantity' is '1.00'. The 'Cost Source' dropdown menu is open, showing options: 'Plug' (selected), 'Detail', and 'Quote'. The 'Alternate' dropdown is set to 'BASE'. A red arrow points to the 'Plug' option in the dropdown menu. Below the main form, there is a 'Quote : \$0.00' button and an 'Allocation' button. A 'Saved views' dropdown is set to 'Previous View'. A table with columns 'Quantity (Less Waste)', 'Waste % Add-on', and 'Qua...' is visible. The 'Cost Item Setup' dialog box is open, showing 'Default Pay Rules', 'Composite Wage Scale' (set to 8.00), 'Default Shift Arrangement', 'Work Hours per Shift' (set to 8.00), and 'Default Properties' (Account Code: 8000, Cost Curve: Linear).

**TIP**

The Quote Cost Source can only be selected from the Quote Comparison & Award form. See Lesson 8 – Quote Comparison.


## 5.3.4 PLUG COSTS

The following steps walk you through defining a plug cost on a cost item.

### STEP BY STEP – DEFINE A PLUGGED COST

1. From the Estimate tab, select **Cost Breakdown Structure (CBS)**.
2. Right-click on the **row header** for a cost item and select **Open**.
3. In the Cost Source drop-down field select **Plug**.

4. In the left section of the cost item, select the **Plug** tab.
5. Click in the Unit cost or Total cost field for a cost category and type in a **Numeric Value**.
  - For this example, on the Mobilization cost item, we'll add \$10,000 in the Total Cost field for both Labor and Owner Equipment.




### 5.3.5 DETAIL COSTS

The **Detail** cost method is also defined on the Cost Item Record. On the Detail tab, you can add resources (labor, equipment, and material) and define production.

On the Production tab (right side of screen), define production by entering one of the following:

- A duration, or
- A unit per duration, or
- A duration per unit


When you enter a production value, all the other production fields will auto-fill based on what you entered.



The hours defined on the Production tab drive the labor and equipment resources you employ on the left, multiplying their unit costs by the production hours.


When you employ material resources, their costs are driven by the quantity you enter into the quantity field.

The Total Cost of each resource is added together to give you the Total Cost for the cost item.



## STEP BY STEP – DETAIL COSTS

1. On the Detail tab, add resources (labor, equipment, and material).
2. On the Production tab, define production (duration, unit per duration, or duration per unit).
3. The hours defined on the Production tab drive the labor and equipment resources on the left, multiplying their unit costs by the production hours.
  - With material resources, their costs are driven by the quantity entered in the quantity field.



### 5.3.5.3 ADD COST DETAIL

The following steps walk you through adding resources and production on a cost item.

## STEP BY STEP – ADD COST DETAIL


1. From the Estimate tab, select **Cost Breakdown Structure (CBS)**.
2. Right-click on **row header** for a cost item and select **Open**.
3. Select the **Detail** tab.
4. A blank row is available to define your costs. With your cursor in the code field, click the **Resource Selection** icon to open the Resource Selection Register.
5. Select a resource tab (e.g., Labor).
6. Select a resource.
7. Select **OK**.
8. Repeat the steps to add additional resources as needed.
9. Click in each resource’s quantity field to change their quantity as needed.
10. From the lower-right section of the form, select the **Production** tab.
11. Type a **numeric value** in the Days field, then press **Tab**.
12. Click **OK** to close the record.
  - For this example, we’ll add cost detail to the Clearing cost item, adding the following labor and equipment resources and production value:

Resource	Quantity
LL2 Laborer	2
LO1 Operator Class 1	1
EL988 Loader 988	1
<b>Cost Item Production Value (in Days)</b>	
	8

### 5.3.5.4 ADD ASSEMBLY

## STEP BY STEP – DEFINE COST DETAIL BY ADDING AN ASSEMBLY

1. From the Estimate tab, select **Cost Breakdown Structure (CBS)**.
2. Right-click on the **row header** for one of the cost items and select **Open**.
3. Select the **Detail** tab.
4. With your cursor in the Resource Assembly field, click the **Resource Assembly Selection** icon to open the Resource Assembly Selection Register.
5. Select an assembly, then click **OK**.
6. Because this crew includes duration-based resources, you need to enter a Production value. Select the **Production** tab.
7. Type a **numeric value** in one of the production fields (e.g., UoM/day), then press **Tab**.
  - For this example, on the Grading cost item, we'll add a Grading assembly with a production value of 1 Acre/Day.



## EXERCISE 5.2 – DEFINE COST DETAIL

For cost items you create in InEight Estimate, you need to add resources, assemblies and production to define their costs. In this exercise, you will practice defining cost details. Complete the following steps, using your job:

Add the following or similar resources and production to your 1.3.1 Excavate cost item.

Code	Description	Quantity
LO1	Operator Class 1	1
LL2	Laborer	2
LL3	Labor Foreman	1
EX225	Excavator 225	1
<b>CY/Hour</b>	<b>400</b>	

Add the following resources and production to the 1.3.2 Haul cost item.

Code	Description	Quantity
LO1	Operator Class 1	1
LL2	Laborer	2
LL3	Labor Foreman	1
LT1	Teamster	1
EL950	Loader 950	1
ETDT	Dump Truck	1
EX225	Excavator 225	1
<b>CY/Hour</b>	<b>400</b>	

Add the following resource and quantity to the 2.1.1. Furnish Pipe Materials cost item.

Code	Description	Quantity
MPP10	Pipe 10" PVC SDR21	1,000 with 5% Waste % Add-on = 1,050 LF

Add the following assembly to the 2.1.2 Excavate-Install-Backfill Pipe cost item.

Code	Description	Quantity
CPIPE	Pipe Crew	1

Add the following production value to cost item.

Days	3
------	---


You should end up with the similar results:

1	<b>SITework &amp; ROADWAY</b>	1.00	Each	\$87,021.21	\$87,021.21
+ 1.1	Mobilization	1.00	LS	\$20,000.00	\$20,000.00
1.2	Clearing & Grubbing	15.00	Acre	\$1,399.82	\$20,997.25
+ 1.2.1	Clearing	15.00	Acre	\$468.48	\$7,027.16
+ 1.2.2	Grading	10.00	Acre	\$1,397.01	\$13,970.09
1.3	Excavation	40,000.00	CY	\$1.15	\$46,023.96
+ 1.3.1	Excavate	40,000.00	CY	\$0.43	\$17,227.04
+ 1.3.2	Haul	40,000.00	CY	\$0.72	\$28,796.93
2	<b>WATER &amp; SEWER</b>	1.00	Each	\$9,603.73	\$9,603.73
2.1	10 PVC Pipe	1,000.00	LF	\$9.60	\$9,603.73
+ 2.1.1	Furnish Pipe Materials	1,000.00	LF	\$3.54	\$3,538.08
+ 2.1.2	Excavate-Install-Backfill Pipe	1,000.00	LF	\$6.07	\$6,065.65

Congratulations, you have completed this exercise!

## 5.4 COST ITEM DETAILS

The Cost Item Record contains other tabs (called Data Blocks) in addition to the Production tab, for storing and calculating information specific to that cost item.



You can add to or adjust the information on these tabs as needed, based on the cost item’s circumstances. In this section, you will review three of the tabs (in addition to the Production tab) you will likely use most often: Cost Item Setup, Notes, and Man-Hour Factors.

### 5.4.1 COST ITEM SETUP

On the data block where the Production tab was found, there is also a Cost Item Setup tab where you can adjust wage scale and shift arrangements for a specific cost item.

The composite wage scale and work and pay hours are used in the calculation of the cost of employed labor resources. The data reported on the Default Pay Rules tab is, by default, the composite wage scale and work and pay hours defined on the Job Properties - Cost Basis tab for the current job.

These settings can be modified from the default on a cost item-by-cost item basis.

The Pay Rules for cost items can also be defined or modified on the Cost Breakdown Structure (CBS) Register in the Scale 1, Scale 2, Scale 3, Work Hours Rules, and/or Pay Hours Rules columns in the row of the subject cost item.

### 5.4.1.1 COST CURVES

Cost curves are used to determine how the cost of a cost item is distributed over time. The main benefit of defining the cost curve for a cost item is to create a more accurate estimation of the cash flow over the life of a project.

The schedule dates entered on a Cost Item are used to define the periods across which a cost item will incur its costs. A cost item's start and finish dates can be entered manually by the user or established using Schedule Integration, and the time periods (day, week, month, quarter, year) are determined in

the Cash Flow settings in Job Properties. For more information on scheduling, see topics [Microsoft Project](#) and [Primavera](#).


By default, Cost Items have a linear cost curve, which distributes the cost of the cost item equally across all periods for the Cost Item. There are 5 different types of cost curves that can be selected from in the Cost Item Record > **Cost Item Setup** page.

Cost curve type	Definition
Back Loaded	Costs are low for most of an activity's timeline, but then increase towards the end. This curve type starts out with a lower slope and gradually becomes steeper as the work progresses. Most resources are assumed to be consumed later in the activity and may be more characteristic of subcontracted work

(continued)

Cost curve type	Definition
	where costs are incurred as the work nears completion.
Bell Shaped	Expenses are low at the start of an activity, increase during construction, and decrease as the project approaches completion. Bell shaped cost curves incur the majority of their costs towards the mid-point of the work and exponentially increase and decrease from the beginning to the end of the activity. This type of curve can be characteristic of larger portions of work that start with a few resources, ramp up to a peak, incurring more costs during the ramp up, then ramp back down as the work nears completion.
Front Loaded	A front-loaded cost curve is when costs are incurred early in a activity. This can happen for several reasons such as early procurement of materials to take advantage of lower prices or to address long lead times.
Linear	Linear cost curves take the total cost of the activity and spreads it equally amongst the specified periods.
Cost Item Periods	Invoked by using the Period Quantities feature (described below). Cost Item Periods are used to customize cost curves based on the quantities consumed in various periods. In comparison to the other curves which spread the items total cost proportionally based the chosen cost curve, the Cost Item Periods option can generate a more precise distribution of costs to specific periods because the user can simply define how much quantity of work is getting completed in each specific period.

You can also choose to create your own custom cost curve by clicking on the **add button** in the Cost Curve drop-down menu.



Custom cost curves let you define your own from and to durations along with their associated values, which need to add up to 100%.

Cost Curve Record - Training Job

Description: \* Expedited projects

Number of Points: 8

	From Duration %	To Duration %	Value %
→	0	50	5
	50	50	5
	50	50	10
	50	50	10
	50	100	30
	100	100	10
	100	100	10
	100	100	20

100.00


OK Cancel

## CASH FLOW

All cost curves, regardless of type, impact the generation of the cash flow graph. The [Cash Flow](#) form provides a graphical representation of the cash flow and resource utilization of your project, so you can quickly assess financing and resource needs.

You can open the Cash Flow form by selecting the **Estimate** tab from the Estimate landing page, then selecting **Cash Flow** from the Schedule section.


To generate a cash flow curve, the estimate must be populated with schedule dates either directly from integration with Primavera, Microsoft project, or input manually.



## CASH FLOW OPTIONS

The [Cash Flow Options](#) are used to define the cash flow rules (revenue timing, cost timing, cost of money, and quantities) needed to calculate the finance expense and cash flow for your project.

Cash flow rules (revenue timing, cost timing, cost of money, and quantities) describe how cash flow occurs between a contractor and a client, and between contractors or owners and vendors/subcontractors. Cash flow is then calculated based on both the earning and payment terms you specify, and the job's schedule and pay item prices.



## CASH FLOW DISPLAY SETTINGS

The [Cash Flow Display Settings](#) allow you to control what information displays on the Cash Flow graph.

**Cash Flow Display Settings**

Settings: Previous

Display this text as a custom report title:  
 Example cash flow

Period: Week

**Cost Items**

- Total Cost (Forecast) [Red]
- Total Price (current) [Green]
- Total Cost (Forecast) - Cash [Red]
- Total Price (current) - Cash [Green]
- Cash Flow [Grey]
- Finance Cost [Blue]
- As-Built Total Cost [Black]
- CE-Total Cost Earned (to-date) [Black]

**Cost Categories**

	Estimated	As-Built	Planned To Date
Labor	<input type="checkbox"/> [Black]	<input type="checkbox"/> [Black]	<input type="checkbox"/> [Black]
Owned Equipment	<input type="checkbox"/> [Olive]	<input type="checkbox"/> [Olive]	<input type="checkbox"/> [Olive]
Rented Equipment	<input type="checkbox"/> [Light Green]	<input type="checkbox"/> [Light Green]	<input type="checkbox"/> [Light Green]
Supplies	<input type="checkbox"/> [Magenta]	<input type="checkbox"/> [Magenta]	<input type="checkbox"/> [Magenta]
Materials	<input type="checkbox"/> [Olive]	<input type="checkbox"/> [Olive]	<input type="checkbox"/> [Olive]
Subcontract	<input type="checkbox"/> [Orange]	<input type="checkbox"/> [Orange]	<input type="checkbox"/> [Orange]
Fees	<input type="checkbox"/> [Light Orange]	<input type="checkbox"/> [Light Orange]	<input type="checkbox"/> [Light Orange]
Allowance	<input type="checkbox"/> [Teal]	<input type="checkbox"/> [Teal]	<input type="checkbox"/> [Teal]
Custom Category1	<input type="checkbox"/> [Cyan]	<input type="checkbox"/> [Cyan]	<input type="checkbox"/> [Cyan]
Undefined	<input type="checkbox"/> [Purple]	<input type="checkbox"/> [Purple]	<input type="checkbox"/> [Purple]

**Resources**

Resource Utilization

Summarize resources by: Resource Type

Get data from:  This job's utilized resources  
 All Library resources

Value	Qty	Cost	AB Qty	AB Cost
<input checked="" type="checkbox"/> Labor	[Orange]	[Orange]	[Grey]	[Grey]
<input checked="" type="checkbox"/> Construction Equipment	[Blue]	[Blue]	[Grey]	[Grey]
<input type="checkbox"/> Rented Construction Eq...				
<input type="checkbox"/> Installed Material				
<input type="checkbox"/> Installed Equipment				
<input type="checkbox"/> Supply				
<input type="checkbox"/> Unique				


Quantity: None  
 As-Built Quantity: None

Cost: Stacked Bar  
 As-Built Cost: None


## CASH FLOW EXAMPLE

Using the Period Quantities cost curve type as an example, on the Cash Flow graph, you can see that 50% of the total cost for this cost item, represented by the red line, is incurred in the first period of the project. Half of the project's cost is incurred during the first period of the project's lifespan as determined by what is entered in the cost item's period quantities.


A reason why half of the project's cost is being used during the first period could be that resources available to perform the project happen to be mostly available during the front end of the project.



After the first period, the project incurs the remaining balance of the total project cost of \$95,000. This is spread equally with quantities of \$5,625 amongst the last three periods. This information helps you to better understand when the owner provides payment, in addition to deciding if more project funding or financing is needed.




Perhaps most costs on this one item will be incurred at the end of the activity, such as a subcontractor billing for most of his work as it nears completion. If it's determined costs are incurred towards the end of the activity, you can attribute most of the cost items quantity in the last period. You can add any number of additional periods to a custom cost curve or to a cost curve defined by period quantities curve and the costs will be proportionally spread across the actual number of periods defined by the Cost Items start and finish dates and cash flow settings. Be aware reducing the number of periods in a front or back end loaded curve may show a steeper total cost in some periods.



Using period quantities as the cost curve helps you determine how much of a cost item's cost is going to be spread in different durations of time.

## PERIOD QUANTITIES

Like the other four cost curves, Period Quantities are used to customize cost curves, which show you a graphical representation of the cash flow and resource utilization so you can assess the proper financing and resource project needs. When the Period Quantities check box is selected, the Cost Curve automatically changes to Cost Item Periods.



The Period Quantity calculator uses the cost item quantity assigned to various periods to calculate the specific percentages attributable to each range of periods covered by the cost item. The purpose of using period quantities is to spread costs via the cost curve in the cash flow analysis. For example, if you have an item where 50% of the cost is incurred when you start the work because you have to buy all the material first, then you would want a customized cost curve to reflect that this is how the costs will be incurred over time when building that work.

In the example below, since 50% of the cost is incurred when the project starts, period one's quantity is 50% of 45,000 Forecast (T/O) Qty which is 22,500. The remaining costs are then spread equally across the remaining three periods.

CBS Position Code	Description	Start	Finish	Forecast (T/O) Quantity
4.3	Install Aggregate Base	3/31/2014	5/26/2014	45,000.00

**Period Quantities**

Number of Period Quantities:  Re-spread quantities

Period #	Schedule	Quantity	Value %
1	03-31-2014	22,500.00	50.00
2	04-01-2014	5,625.00	12.50
3	04-02-2014	5,625.00	12.50
4	04-03-2014	5,625.00	12.50
5	04-04-2014	5,625.00	12.50
		<b>45,000.00</b>	<b>100.00</b>

Forecast (T/O) Qty: 45000  
Quantity left to spread: 0

You can also choose to select the Re-spread quantities button to spread the quantities equally among the periods entered in the Number of Period Quantities field.

**Period Quantities**

Number of Period Quantities:  Re-spread quantities

Period #	Schedule	Quantity	Value %
→ 1		9,000.00	20.00
2		9,000.00	20.00
3		9,000.00	20.00
4		9,000.00	20.00
5		9,000.00	20.00
		<b>45,000.00</b>	<b>100.00</b>

Forecast (T/O) Qty: 45000  
Quantity left to spread: 0

## STEP BY STEP – ADJUST SHIFT ARRANGEMENTS

1. From the Estimate tab, select **Cost Breakdown Structure (CBS)**.
2. Right-click on the **row header** for a cost item and select **Open**.
3. Select the **Cost Item Setup** tab in the lower-right portion of the form (the tab name may be abbreviated).
4. In the Default Pay Rules data block, adjust your Composite Wage Scale as needed.

The screenshot shows the 'Cost Item Setup' dialog box. At the top, there are fields for '15.00 Acre', '\$1,079.93', '\$16,198.97', and 'U.S. Dollar'. Below these are 'Cost Segment: Direct Cost', 'Pay Quantity: 10.00', 'Cost Source: Detail', and 'Alternate: BASE'. The 'Default Pay Rules' section is highlighted with a red box, showing 'Scale 1: 80.00', 'Scale 2: 20', and 'Scale 3: 0.00'. Below this, 'For every 8.00 hours worked, pay 8.00 hours' is also highlighted. The 'Default Shift Arrangements' section shows 'Work Hours per Shift: 8.00', 'Shifts per Day: 1.00', and 'Days per Week: 5.00'.

5. Under the Composite Wage Scale, adjust the number of hours and paid as needed

This is a close-up of the 'Default Pay Rules' section from the previous screenshot. It shows 'Scale 1: 80.00', 'Scale 2: 20.00', and 'Scale 3: 0.00'. Below this, 'For every 10.00 hours worked, pay 10.00 hours' is highlighted with a red box. The 'Default Shift Arrangements' section is partially visible below, showing 'Work Hours per Shift: 8.00', 'Shifts per Day: 1.00', and 'Days per Week: 5.00'.

6. In the Default Shift Arrangements data block, make changes as needed.

Cost Item Setup			
Default Pay Rules			
Composite Wage Scale:	Scale 1: 80.00	Scale 2: 20.00	Scale 3: 0.00
For every	10.00	hours worked, pay	10.00 hours
Default Shift Arrangements			
Work Hours per Shift:	Shifts per Day:	Days per Week:	
10.00	1	5.00	
Default Penalties			

- For this example, we'll make the following changes on the Clearing cost item:
  - Composite Wage Scale – 80% Scale 1, 20% Scale 2.
  - For every 10 hours worked, pay 10 hours.
  - Default Shift Arrangements – Change Work Hours per Shift to 10.

Cost Item Setup			
Default Pay Rules			
Composite Wage Scale:	Scale 1: 100.00	Scale 2: 0.00	Scale 3: 0.00
For every	8.00	hours worked, pay	8.00 hours
Default Shift Arrangements			
Work Hours per Shift:	Shifts per Day:	Days per Week:	
8.00	1.00	5.00	

## 5.4.2 NOTES

On the Cost Item Record, you can enter any cost item-specific instructions, parameters, or general information on the Notes tab. Below are a few examples of the kinds of notes you might enter:

- **For a Hauling cost item:** *There should be very little waste. If so, we can spread it out in the right of way at MP 111*
- **For a Structural Excavation and Backfill item:** *The backfill cannot be the native material. Have to use clean base rock*
- **For an Underground Pipe cost item:** *The average depth is close to 10 ft.*

### TIP

You can use the Notes tab to reference cost item changes (e.g., changing shift arrangements, changing a resource rate).

### 5.4.3 MAN-HOUR FACTORS

For items that have known risks or potential resource concerns, you can apply a Man-Hour Factor to take those risks into consideration.

Man-Hour factors are applied on the Man-Hour Factors tab on the Cost Item Record. Factors are applied in relation to 1, where slower production is greater than 1 and faster production is less than 1.

**TIP**


Man-Hour Factors affect both Labor and Equipment Hours.

For example, if you predict production to be 20% slower due to weather concerns, you would type 1.2 in the weather factor field.

Factor Name:	Factor:
Factor 1:	1.20
Factor 2:	
Factor 3:	1.00
Factor 4:	1.00
Factor 5:	1.00
Factor 6:	1.00
Factor 7:	1.00
Factor 8:	1.00
Factor 9:	1.00
Factor 10:	1.00
FactorComposite:	1.2000

Even after defining a Man-Hour Factor, the Production tab will still display the original Production values.

- To see the factored Production values, click the **Customize Display** link on the **Production** tab and select **Show Man-Hour Factors**
- Both original and factored production are then displayed on the Production tab



**TIP** You can apply Man-Hour Factors to multiple cost items at once by Multi-Editing selected cost items on the CBS Register.


### 5.4.4 UNIQUE IDENTIFIER

You may have noticed when you made changes on the Cost Item Setup tab, that the fields you changed and the Cost Item Setup tab became highlighted, indicating they were altered from their original state.


On the CBS Register, the cost item you edited now has a Unique Identifier in the row header indicating the cost item was altered from the default values set in the project job properties or in the project library of resources rates.

JOB		
id	+ Prime Bond	PRIME
idd-On	+ Price % Add-On	PRICE
icing	+ Job Financing	FINAN
igement	+ Job Management & Equipment	JOB M
xpense	+ General Expense	GENE
on	+ 1 Mobilization	1000
& Grubb	+ 2 Clearing & Grubbing	2000
in	+ 2.1 Clearing	
ype	+ 2.2 Grading	
	+ 3 Excavation	3000
	+ 3.1 Excavate	
	+ 3.2 Haul	

If you hover over the identifier, a pop-up menu appears indicating what data points were changed.




This same identifier will show up for resources as well, if you make changes to the employed resource's cost to be different than the original resource rate imported from the Resource Rate Register.



### 5.4.4.2 HIGHLIGHT UNIQUE (DELTA) TOGGLE

You can turn the highlighting of unique resource and cost item fields off and on from the Actions menu of the Cost Item Record, under the View section.



### 5.4.5 COST DRIVERS

Each type of resource has a default cost driver. For example, Labor resources are duration driven so the cost driver is CI Duration, meaning their costs are driven by the duration of the cost item. If you want an Operator to only be assigned to a specific cost item or work activity for half the time, you can change its quantity to .5 and it will be driven by half of the cost item’s hours.

Row Number	Code	Resource Assembly	Description	Quantity	Unit of Mea...	Unit Cost	Waste % Add-on	Qual (Less Was
+	1	LL2	Laborer	0.50	Each	\$29.00		
+	2	LO1	Operator Clas...	1.00	Each	\$29.94		
+	3	EL988	Loader 988	1.00	Each	\$73.75		

To enter work hours manually for the employed resource, you can change the Cost Driver option to CI Quantity or Fixed.

Row Number	Code	Resource Assembly	Description	Quantity	Unit of Mea...	Unit Cost	Cost Driver	Waste % Add-on	Quantity (Less Waste)
+	1	LL2	Laborer	0.50	Each	\$29.00	CI Duration		
+	2	LO1	Operator Clas...	1.00	Each	\$29.94	Description		
+	3	EL988	Loader 988	1.00	Each	\$73.75	CI Duration		

With CI Quantity as your cost driver for the Operator, you can adjust the Work Hours manually, where previously that column was read-only.

Let’s say you want your Operator to work specifically 80 hours.

Row Number	Code	Resource Assembly	Description	Quantity	Unit of Mea...	Unit Cost	Work Hours	Pay Hours	Waste % Add-on	Cost Driver
+	1	LL2	Laborer	0.50	Each	\$29.00	80	60.00		CI Quantity
+	2	LO1	Operator Clas...	1.00	Each	\$29.94	120.00	120.00		CI Duration
+	3	EL988	Loader 988	1.00	Each	\$73.75	120.00	120.00		CI Duration

However, since the resource is now quantity driven, if you change the Forecast (T/O) Quantity to 50 you will see that the work hours will still adjust from 12 to 40.

Forecast (T/O) Qty: 50.00

Row Number	Code	Resource Assembly	Description	Quantity	Unit of Mea...	Unit Cost	Work Hours	Pay Hours	Waste % Add-on
1	LL2		Laborer	0.50	Each	\$29.00	240.00	240.00	
2	LO1		Operator Clas...	1.00	Each	\$29.94	480.00	480.00	
3	EL988		Loader 988	1.00	Each	\$73.75	480.00	480.00	

If you want it set at 80 hours no matter what changes you make to your quantity, you can change the cost driver to Fixed. Then when you change the Forecast Quantity to 500, the work hours for the Operator will not change and will remain at 80 hours as shown below.

Forecast (T/O) Qty: 500.00

Code	Resource Assembly	Description	Quantity	Unit of Mea...	Unit Cost	Work Hours	Pay Hours	Waste % Add-on	Cost Driver	Quantity (Less Waste)
1	LL2	Laborer	0.50	Each	\$29.00	80.00	80.00		Fixed	
2	LO1	Operator Clas...	1.00	Each	\$29.94	480.00	480.00		CI Duration	
3	EL988	Loader 988	1.00	Each	\$73.75	480.00	480.00		CI Duration	

If you followed along and made any adjustments to cost item 2.1 Clearing, change the Cost Driver for the Operator resource back to **CI Duration** and the Work Hours back to **100**.

### 5.4.6 SUSPEND COST ITEMS

The Suspend feature allows you to turn cost items on and off in order to perform “what-if?” analysis or evaluate alternative approaches to the work.

A cost item can be suspended in InEight Estimate for various reasons including the following:


- Manually suspended cost items
- Suspended parent
- Parent with cost source that is not Detail (plugged or quoted)
- Parent cost item with a zero quantity
- Pay item is suspended
- Allocated cost items
- Alternate scenarios:

- Overridden by another alternate
- Alternative is not active

Suspended cost items do not contribute any cost to the job's total value. Suspended items can be unsuspended at anytime in order to be included in the total project value.

## STEP BY STEP – SUSPEND A COST ITEM

1. On the **Cost Breakdown Structure (CBS) Register**, select a **cost item**.
2. Right click on the selection and select **Toggle Suspended** from the menu.
  - You can also select Toggle Suspended under the Edit section of the Actions tab up above
  - You can also suspend cost items by checking the Suspend checkbox on the Cost Item Setup tab of a cost item record



- If a superior cost item is suspended, its subordinate cost items are automatically suspended as well

+ 3.1	Excavate	40,000.00	LT
+ 3.2	Haul	40,000.00	CY
<b>4</b>	<b>10" PVC Pipe</b>	1,000.00	LF
+ 4.1	Furnish Pipe Materials	1,000.00	LF
+ 4.2	Excavate-Install-Backfill	1,000.00	LF

- The costs associated with these cost items will no longer contribute to the estimate

### 5.4.6.3 EDITABLE MAN-HOUR FACTORS IN SUSPENDED COST ITEMS

You can edit Man-Hour Factors for a suspended cost item by creating and maintaining cost items, including Man-Hour Factors. This can be accomplished in a suspended state while having the scope of work included in your estimate. The cost to contribute is excluded from the scope of work until you are ready to make it part of your estimate.



### 5.4.6.4 UNSUSPEND A COST ITEM

Follow the step by step below to unsuspend a cost item.

#### STEP BY STEP – UNSUSPEND A COST ITEM

1. On the Cost Breakdown Structure (CBS) Register, select a **cost item**.
2. Right click on the selection and choose **Toggle Suspended**.
  - You can also select Toggle Suspended from the Edit section of the Actions tab
  - You can also unsuspend cost items by unchecking the Suspend checkbox on the Cost Item Setup tab of a cost item record

### 5.4.6.5 SUSPEND COLUMN

Within the CBS Register, the Suspend column indicates which cost items are suspended.

CBS Position Code	Description	Suspend	Forecast (T/O) Qu
+ 1	<b>Mobilization</b>	<input type="checkbox"/>	
- 2	<b>Clearing &amp; Grubbing</b>	<input type="checkbox"/>	
+ 2.1	Clearing	<input type="checkbox"/>	
+ 2.2	Grading	<input type="checkbox"/>	
- 3	<b>Excavation</b>	<input type="checkbox"/>	
+ 3.1	Excavate	<input type="checkbox"/>	
+ 3.2	Haul	<input type="checkbox"/>	
- 4	<b>10" PVC Pipe</b>	<input checked="" type="checkbox"/>	
+ 4.1	Furnish Materials	<input checked="" type="checkbox"/>	
+ 4.2	Excavate-Install-Backfill	<input checked="" type="checkbox"/>	
		<input type="checkbox"/>	

- Hover over the checkmarks to see why the cost item is suspended



- You can suspend and unsuspend cost items by checking and unchecking the checkboxes in the Suspend column as well

## 5.4.7 ADDING COST ADJUSTMENTS

Total Cost and Billing Adjustments can now be made in the CBS register which can be viewed either from the Standard view of the CBS register, or a saved view affiliated with change.

CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Measure	Total Cost (Forecast)	Cost Adjustment	Total Cost Adjustment Amount	Total Cost Adjustment Percent	Labor Cost Adjustment Amount	Labor Cost Adjustment Percent	Owned Equipment Cost Adjustment Amount
3.5	REBAR	1.00	Lump Sum	\$2,618,414.00	<input type="checkbox"/>					
+ 3.5.1	Rebar	1.00	Lump Sum	\$2,512,724.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00	\$0.00
+ 3.5.2	Post Tension Tendons	1.00	Lump Sum	\$0.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00	\$0.00
+ 3.5.3	Crane	1.00	Lump Sum	\$105,690.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00	\$0.00
3.6	034100 - Precast Structural Concrete	2,800.00	SQFT	\$128,640.00	<input type="checkbox"/>					
+ 3.6.1	Precast Panels	27.00	EA	\$64,320.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00	\$0.00
+ 3.6.2	Crane	1.00	Lump Sum	\$64,320.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00	\$0.00
- 4	<b>DIV 04 - MASONRY</b>	1.00	Lump Sum	\$2,326,834.67	<input checked="" type="checkbox"/>					
+ 4.1	042000 - Unit Masonry	1.00	Lump Sum	\$2,326,834.67	<input checked="" type="checkbox"/>					
+ 4.1.1	CMU Walls	1.00	Lump Sum	\$1,879,709.33	<input checked="" type="checkbox"/>	\$1,708,826.67	1000.00	\$0.00	0.00	\$0.00
+ 4.1.2	Precast Concrete Caps	1.00	Lump Sum	\$170,882.67	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00	\$0.00
+ 4.1.3	Steel Embeds	1.00	Lump Sum	\$170,882.67	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00	\$0.00
+ 4.1.4	Scaffolding	1.00	Lump Sum	\$105,360.00	<input type="checkbox"/>					
+ 4.1.4.1	Setup & Maintain Scaffolding	2.00	Month	\$105,360.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00	\$0.00
+ 4.1.4.2	Additional Month	0.00	Month	\$0.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00	\$0.00
+ 4.1.4.3	Netting on Exterior	0.00	Lump Sum	\$0.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00	\$0.00
- 5	<b>DIV 05 - METALS</b>	1.00	Lump Sum	\$854,880.00	<input type="checkbox"/>					
<b>261</b>				<b>\$20,381,473.74</b>		<b>\$1,733,328.68</b>		<b>\$17,567.79</b>		<b>\$176.78</b>

Adjustment fields have been added to the CBS to view and modify the adjustment amount and adjustment percent without going into each individual cost item.

Any adjustment made to the Adjustment Amount fields on the CBS register will then have the Adjustment Percent field automatically calculated. Changes made to those fields will be highlighted in yellow signifying an adjustment has been made.

+	3.6.1	Precast Panels	27.00	EA	\$64,320.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00
+	3.6.2	Crane	1.00	Lump Sum	\$64,320.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00
-	4	<b>DIV 04 - MASONRY</b>				<input checked="" type="checkbox"/>				
			1.00	Lump Sum	\$2,326,834.67	<input checked="" type="checkbox"/>				
+	4.1	042000 - Unit Masonry	1.00	Lump Sum	\$2,326,834.67	<input checked="" type="checkbox"/>				
+	4.1.1	CMU Walls	1.00	Lump Sum	\$1,879,709.33	<input checked="" type="checkbox"/>	\$1,708,826.67	1000.00	\$0.00	0.00
+	4.1.2	Precast Concrete Caps	1.00	Lump Sum	\$170,882.67	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00
+	4.1.3	Steel Embeds	1.00	Lump Sum	\$170,882.67	<input type="checkbox"/>	\$0.00		\$0.00	0.00
+	4.1.4	Scaffolding	1.00	Lump Sum	\$105,360.00	<input type="checkbox"/>				
+	4.1.4.1	Setup & Maintain Scaffolding	2.00	Month	\$105,360.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00
+	4.1.4.2	Additional Month	0.00	Month	\$0.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00
+	4.1.4.3	Netting on Exterior	0.00	Lump Sum	\$0.00	<input type="checkbox"/>	\$0.00	0.00	\$0.00	0.00
-	5	<b>DIV 05 - METALS</b>				<input type="checkbox"/>				
			1.00	Lump Sum	\$854,880.00	<input type="checkbox"/>				
	261				\$20,381,473.74		\$1,733,328.68		\$17,567.79	

Other adjustments fields in the CBS register include the many adjustments fields that have been added to the **Billing Rates View**.

A new Saved view called **Cost Item Adjustment View** has been added to the Cost Breakdown Structure.

## EXERCISE 5.3 – MANAGE COST ITEM DETAILS

In this exercise, practice adjusting your cost item details. Complete the following steps, using your Job:

1. Open the Cost Item record for cost item **2.2 Grading**.

---

2. From the **Cost Item Setup** tab, change the Composite Wage Scale to **80% Scale 1, 20% Scale 2**. Also adjust for every **10** hours worked, pay **10** hours.

---

3. Change the Default Shift Arrangements to **10** Work Hours per Shift, **1** Shift per Day, **5** Days per Week.

---

4. From the Man-Hour Factors tab, apply a Man-Hour Factor of **1.1** to the same cost item.

---

5. On the Notes tab, type **Added man-hour factor due to hard soil conditions**.

---

You should end up with similar results.

**Cost Item Setup**

Default Pay Rules

Scale 1:  Scale 2:  Scale 3:

Composite Wage Scale:

For every  hours worked, pay  hours

Default Shift Arrangements

Work Hours per Shift:  Shifts per Day:  Days per Week:

**Production**

	Duration Driven Resources	Factored Duration Driven Resources
→ Days	8.00	8.80
Shifts	8.00	8.80
Hours	80.00	88.00
Man-Hours	320.00	352.00
Equip-Hours	200.00	220.00
Acre/Day	1.25	1.14
Acre/Shift	1.25	1.14
Acre/Hour	0.13	0.11
Acre/Man-Hr	0.03	0.03
Acre/Equip-Hr	0.05	0.05

**Notes**

Added man-hour factor due to hard soil conditions.

Congratulations, you have completed this exercise!

## LESSON 5 REVIEW

1. Resources, costs, and production can only be added to what type of cost item?
  - a. Superior
  - b. Terminal
  - c. Parent

---
2. What Cost Source is used for defining resources and production?
  - a. Plug
  - b. Detail
  - c. Quote

---
3. On the Cost Item Record, what tab is used for changing the cost item's Default Shift Arrangements?
  - a. Cost Item Setup
  - b. Production
  - c. Man-Hour Factors
  - d. Notes

---

## LESSON 5 SUMMARY

As a result of this lesson, you can:

- Explain the Cost Breakdown Structure and its purpose
- Create cost items
- Add costs and production
- Manage cost item details

*This page intentionally left blank.*

---

# LESSON 6 – INDIRECT COSTS

**LESSON DURATION: 45 MINUTES**

## LESSON OBJECTIVES

After completing this lesson, you will be able to:

- Explain how indirect costs are defined in InEight Estimate
- Estimate default indirect cost items
- Estimate user-defined indirect cost items

## LESSON TOPICS

## 6.1 INDIRECT COSTS OVERVIEW

Indirect costs such as the cost of prime bond, mobilization, or site supplies are typically overhead costs that are not directly associated with a particular project deliverable but contribute to the total cost of the project. However, indirect costs can be assigned to a pay items. This gives you the flexibility to more accurately control the cost basis of bid items and strategically price the work to maximize cost recovery and profit.

Once your direct costs are defined, you can add indirect project costs. Estimate provides two ways you can create indirect costs:

1. **Default Indirect Cost Items:** These are pre-built cost items created by InEight Estimate, located at the top of the CBS Register.

CBS Position Code	Description
[-]	<b>JOB</b>
+	<b>Prime Bond</b>
+	<b>Price % Add-On</b>
+	<b>Job Financing</b>
+	<b>Indirect Cost Escalation</b>
+	<b>Direct Cost Escalation</b>
+	<b>Indirect Cost Add-On</b>
+	<b>Job Management &amp; Equip...</b>
+	<b>General Expense</b>
+	<b>Direct Cost Add-On</b>

2. **User-Defined Indirect Cost Items:** Any cost item you create in the CBS Register that is not assigned to a pay item is considered indirect cost.


[-]	<b>23</b>	<b>Job Overhead - Indirect ...</b>	
+	23.1	Setup Yard	
+	23.2	Trailer Rent	
+	23.3	Utilities	

**TIP**

The Cost Breakdown Structure (CBS) located in the Library under the Estimate tab, Master Breakdown Structures section, controls which of the default indirect cost items to copy into new job folders.

## 6.1.1 NAVIGATION TO INDIRECT COSTS

From the Estimate tab of the InEight Estimate landing page, you can quickly access indirect costs from the Indirect Cost section.



- Select Indirect Cost Items to open the Cost Breakdown Structure Register filtered to only your indirect costs
- You can select Prime Bond, Price % Add On, and Job Financing to access those indirects

The following section takes a closer look at the default indirect cost items.

## 6.2 DEFAULT INDIRECT COST ITEMS

InEight Estimate contains various default cost items to help you calculate your indirect costs.


### 6.2.1 INDEPENDENT INDIRECT COST ITEMS

**Independent indirect cost items** function very much like the direct cost items you defined previously:

- Job Management & Equipment
- General Expense

#### 6.2.1.1 JOB MANAGEMENT & EQUIPMENT

The sample Job Management & Equipment Record below shows that you can add resources and production just like in your direct cost items. Supervisory staff resources were added, and the production duration is set to 100 days.



The following Step by Step walks you through defining resources and costs for your Job Management & Equipment indirect cost item.


## STEP BY STEP – ADD JOB MANAGEMENT & EQUIPMENT COSTS

1. In your job, from the Estimate landing page, select the **Cost Breakdown Structure (CBS)**.
2. Double-click on the row header of the **Job Management & Equipment** indirect cost item.
3. Add resources by clicking in the Code column and selecting the **Icon**.
4. Select the **Production** tab.
5. Enter a production value.
6. Click **OK** to close the record.
  - For this example, we'll add the following resources and production:

Resource	Quantity
LSSEC Secretary	1
LSSUPT Project Superintendent	1
<b>Cost Item Production Value (in Days)</b>	
	70

## STEP BY STEP – ADD GENERAL EXPENSE COSTS

1. From the Estimate tab, select the **Cost Breakdown Structure (CBS)**.
2. Right-click the row header of the **General Expense** row header and select **Open**.
  - You could add existing resources here, but in this case, you will create an ad hoc resource.
3. In the first blank row, enter a description, quantity and unit of measure.
4. Click on (highlight) that row, and then click the **Resource Employment Breakdown** tab.
5. Type a **numeric value** in the Undefined Supplies cost category.
6. Click **Ok** to close the record.
  - For this example, we'll add General Office Supplies, 1 Lump Sum, \$1,000 in the Supplies category.




### 6.2.2 DEPENDENT INDIRECT COST ITEMS

The other default indirect cost items are **dependent indirect cost items**, meaning their costs depend on other costs, prices or hours. They include:

- Direct and Indirect Cost Add-On
- Direct and Indirect Cost Escalation
- Prime Bond
- Price % Add-On
- Job Financing

- Man-Hour Add-On



It's possible to assign any assigned or dependent cost item to any of the 3 cost segments and provides greater control over where costs exist in the Price Breakdown Structure (PBS).

Cost Breakdown Structure (CBS) Register		Pay Item & Proposal Register		
CBS Position Code	Description	Cost Segment	Pay Item Assignment	Pay Item Position Code
	<b>JOB</b>			
	<b>Prime Bond</b>	Business Over...		
	Price % Add-On	Description		
	Job Financing	Business Overhead		
	Indirect Cost Escalation	Direct Cost		
	Direct Cost Escalation	Job Overhead		
	Indirect Cost Add-On			
	Mobilization			
<b>1</b>	<b>SITWORK &amp; ROADWAY</b>			
+ 1.1	Mobilization			
+ 1.2	Clearing & Grubbing	Direct Cost	201 0102	1.2
+ 1.3	Unclassified Excavation	Direct Cost	202 0183	1.3
+ 1.3.1	Excavation	Direct Cost	202 0183	1.3

### 6.2.2.2 DEFAULT DEPENDENT COST ITEM DELETION

**NOTE** If you need to use additional dependent cost items, you can create your own, but you must delete all the existing default dependent cost items first.

The following steps walk you through deleting your existing default indirect costs so you can create your own.

## STEP BY STEP – DELETE EXISTING DEFAULT DEPENDENT COST ITEMS

1. From the Estimate tab, select **Cost Breakdown Structure (CBS)**.
2. Select an **Indirect Cost Item** by clicking on its row header.
3. Press and hold the Ctrl or Shift key to select multiple indirect cost items.
4. Right-click on the **selection** and select **Delete**.
5. Select **Yes** to confirm you want to delete the selected cost items.

### 6.2.2.3 PRIME BOND

The following steps walk you through adding and defining your prime bond for the job.

## STEP BY STEP – DEFINE PRIME BOND

1. From the Estimate tab, select **Cost Breakdown Structure (CBS)**.
2. Right-click on the **row header** for any cost item and insert **Dependent cost Item**.
3. On the resulting Attention prompt, select **Based on Bond Table**.
4. Click **OK**.
5. Right-click on the Prime Bond row header and select **Open**.
6. Use the Table Name drop-down to choose a table (e.g., Example: General Construction).
7. Click **OK** to close the record.

## MULTIPLE BOND RATE DEPENDENT ITEMS

For certain projects, it may be desirable to calculate costs for bond or insurance premiums based upon multiple different rate tables. It is now possible to add multiple bond/rate table based dependent items in the CBS.

For example, in addition to having a prime bond, the job may also require insurance coverage where the premium is calculated using a rate table-based approach. This can now be accomplished by adding another Bond/Rate-table based dependent cost item to the job.

CBS Position Code	Description	Optional Code	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (@Forecast)	Allocated	Currency	Hours (Duration driven)
	<b>JOB</b>		20.00	Mile	\$277,636.11	\$5,552,322.14	<input checked="" type="checkbox"/>	U.S. Dollar	5,492.23
+	<b>Prime Bond</b>	PRIME BOND	1.00	Lump Sum	\$42,305.50	\$42,305.50	<input type="checkbox"/>	U.S. Dollar	
+	<b>Insurance</b>	INSURANCE	1.00	Lump Sum	\$140,027.49	\$140,027.49	<input type="checkbox"/>	U.S. Dollar	
+	<b>Job Financing</b>	FINANCE EXPENSE	1.00	Lump Sum	\$29,842.32	\$29,842.32	<input type="checkbox"/>	U.S. Dollar	
+	<b>Indirect Cost Escalation</b>	INDIRECT COST ESCALATION	1.00	Lump Sum	\$2,131.11	\$2,131.11	<input type="checkbox"/>	U.S. Dollar	
+	<b>Direct Cost Escalation</b>	DIRECT COST ESCALATION	1.00	Lump Sum	\$15,048.80	\$15,048.80	<input type="checkbox"/>	U.S. Dollar	
+	<b>Indirect Cost Add-On</b>		1.00	Lump Sum	\$5,823.31	\$5,823.31	<input type="checkbox"/>	U.S. Dollar	
+	<b>Direct Cost Add-On</b>	DIRECT COST ADD-ON	1.00	Lump Sum	\$100,820.54	\$100,820.54	<input type="checkbox"/>	U.S. Dollar	
<b>1</b>	<b>SITework &amp; ROADWAY</b>	200	1.00	Each	\$2,464,161.56	\$2,464,161.56	<input type="checkbox"/>	U.S. Dollar	2,158.33
+ 1.1	Mobilization	641 0100	1.00	Lump Sum	\$11,909.51	\$11,909.51	<input type="checkbox"/>	U.S. Dollar	80.00
+ 1.2	Clearing & Grubbing	201 0102	10.00	Acre	\$3,918.50	\$39,184.97	<input type="checkbox"/>	U.S. Dollar	80.00
+ 1.3	Unclassified Excavation	202 0183	50,000.00	Cubic Yard	\$4.68	\$233,915.81	<input type="checkbox"/>	U.S. Dollar	291.67

## DELETING BOND TABLES

Delete bond tables that are not applicable to your estimate by selecting them and then clicking the **Delete** button. You can customize the Bond Table window to only view the tables that are relevant to your estimate from the Table Name drop-down list.

**Bond Table**

**Identification**

Table Name: EXAMPLE: GENERAL CONSTRUCTION Edit Name Delete

Last Maintenance: Table Name

**Bond Rate Layers**

From	To	Rate
		\$1,000
		10.80000
		8.20000
		7.00000
		5.00000
		4.80000
\$10,000,000.01	\$20,000,000.00	3.50000
\$20,000,000.01	\$40,000,000.00	3.00000
\$40,000,000.01	\$80,000,000.00	

Navigation: Bond Table | Cost Item Setup | Notes | Schedule


Buttons: OK | Cancel | < Prev | Next >

### 6.2.2.4 PRICE % ADD-ON

The following steps walk you through defining the Price % Add-On.

## STEP BY STEP – DEFINE A PRICE % ADD-ON

1. From the Cost Breakdown Structure (CBS) Register, right-click on the **row header** for any cost item and select **Insert Dependent Cost Item**.
2. On the resulting Attention prompt, select **Based on Job's Price**.



3. Click **OK**.
4. Double-click on the **Price % Add On** row header to open the record.

CBS Position Code	Description	Optional Code
	<b>JOB</b>	
+	<b>Job Management &amp; Equipment</b>	JOB MANAGEMENT & E...
+	<b>General Expense</b>	GENERAL EXPENSE
+	<b>Prime Bond</b>	PRIME BOND
→ +	<b>Price % Add-On</b>	PRICE % ADD-ON
+ 1	<b>Mobilization</b>	1000

- The Price % Add-on Record opens to the Description tab. Type a **description** in the Description field and enter a **numeric value** for rate.

Description	Rate	Account Code
Office Overhead	4.00	


- Click **OK** to close the record.
  - For this example, we'll enter a description of Office Overhead and a rate of 4%.

### 6.2.2.5 DIRECT COST ADD-ON

The following steps walk you through creating a Direct Cost Add-On dependent cost item.

#### STEP BY STEP – DEFINE A DIRECT COST ADD-ON


- From the Cost Breakdown Structure (CBS) Register, right-click on the **row header** for any cost item and select **Insert Dependent Cost Item**.
- On the resulting Attention prompt, select **Based on Direct Costs**.
- Click **OK**.
- Double-click on the **Direct Cost Add-On** row header.
- On the Description tab, type a **description** in the Description column.



6. Press the **Tab** key (you can define additional rows for other add-on costs as needed).
7. Click on the **Dependency** tab to see what contributes to your subject cost.
8. For this activity, leave the default (lower) button selected.



9. On the Cost Breakdown tab on the right, add an add-on rate (percentage) or cost at any of the cost category levels you need.
  - This updates the Total Cost (Forecast) of your item on the Description tab
10. Click **OK** to close the record.
  - For this example, we'll create a new Direct Cost Add-On, giving it a description of Small Tools with a rate of 10% on the Labor cost category



## 6.2.2.6 REPOSITIONING DEPENDENT COST ITEMS

Repositioning dependent cost items creates a simpler way to manage the hierarchy of your project by placing items of more importance ahead of other line items.

Since dependent cost items can now be repositioned, a Position Code field has been added with the functionality similar to column remaining the same. The below listed dependent cost item fields are now exposed in the CBS register so you can more easily see the various percentages used in dependent items.

- Subject Cost
- Subject Cost Rate
- Subject Billing Amount
- Subject Billing Rate

These columns can also be found in the new saved view **Bid Review**.

CBS Position Code	Description	Optional Code
[-]	<b>JOB</b>	
+	<b>Prime Bond</b>	PRIME BOND
+	<b>Price % Add-On</b>	PRICE % ADD-ON
+	<b>Job Financing</b>	FINANCE EXPENSE
+	<b>Indirect Cost Escalation</b>	INDIRECT COST ESCALATION
+	<b>Direct Cost Escalation</b>	DIRECT COST ESCALATION
+	<b>Indirect Cost Add-On</b>	INDIRECT COST ADD-ON
+	<b>Job Management &amp; Equipment</b>	JOB MANAGEMENT & EQUIPMENT
+	<b>General Expense</b>	GENERAL EXPENSE
+	<b>Direct Cost Add-On</b>	DIRECT COST ADD-ON
+ 1	<b>Mobilization</b>	641 0100
+ 24.1.2	Day Two	
+	<b>Prime Bond</b>	PRIME BOND
+	<b>Price % Add-On</b>	PRICE % ADD-ON
+	<b>Job Financing</b>	FINANCE EXPENSE
+	<b>Indirect Cost Escalation</b>	INDIRECT COST ESCALATION
+	<b>Direct Cost Escalation</b>	DIRECT COST ESCALATION
+	<b>Indirect Cost Add-On</b>	INDIRECT COST ADD-ON
+	<b>Job Management &amp; Equipment</b>	JOB MANAGEMENT & EQUIPMENT
+	<b>General Expense</b>	GENERAL EXPENSE
+	<b>Direct Cost Add-On</b>	DIRECT COST ADD-ON

## 6.3 USER-DEFINED INDIRECT COST ITEMS

You may prefer to create your own indirect cost items. You create user-defined indirect cost items the same way you create direct cost items. The only difference is that your indirect cost items will not be assigned to pay items. One advantage of creating your own indirect cost items is the ability to create a parent-child structure for your indirect costs.

Here is an example of user-defined indirect cost items, expanded to show their employed resources:

CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)		
<b>5</b>	<b>Indirect Cost</b>	1.00	Each	\$10,584.36	\$10,584.36		
- 5.1	Head Office	1.00	Each	\$370.32	\$370.32		
	...	Quantity	Unit of Measure	Work Hours	Pay Hours	Unit Cost	Total Cost (Forecast)
→ + 1	Head Office Project ...	1.00	Each	8.00	8.00	\$46.29	\$370.32
- 5.2	Field Office	1.00	Each	\$1,775.04	\$1,775.04		
	...	Quantity	Unit of Measure	Work Hours	Pay Hours	Unit Cost	Total Cost (Forecast)
⚠ + 1	Field Office Clerk	1.00	Each	4.00	4.00	\$38.00	\$152.00
⚠ + 2	Field Office Safety M...	1.00	Each	8.00	8.00	\$62.38	\$499.04
+ 3	Field Office Site Supe...	1.00	Each	16.00	16.00	\$70.25	\$1,124.00
- 5.3	Site Facilities	1.00	Each	\$905.00	\$905.00		
	...	Quantity	Unit of Measure	Work Hours	Pay Hours	Unit Cost	Total Cost (Forecast)
→ + 1	Field Office Telephone	0.50	Month			\$250.00	\$125.00
+ 2	Field Office Trailer	1.00	Each	0.00	0.00	\$5.94	\$0.00
+ 3	Pick Up Truck	1.00	Each	80.00	80.00	\$9.75	\$780.00
+ 5.4	Misc. Expenses	1.00	Each	\$2,765.00	\$2,765.00		
+ 5.5	Supervision	1.00	Each	\$4,769.00	\$4,769.00		

## STEP BY STEP – ADD USER-DEFINED INDIRECT COST ITEMS

Let’s walk through a specific scenario for this step by step.

1. At the bottom of your CBS, create an indirect cost item called Job Overhead with a Forecast (T/O) Quantity of **1** and Unit of Measure of **Each**.
2. Add two **subordinates** under the new cost item named Job Trailer and Utilities. Job Trailer is **1 Each** but change Utilities to **1 Lump Sum**.
3. Open the Job Trailer cost item by double-clicking on the row header.
  - Assuming there is no Job Trailer in our Resource Rate Register, you will create this resource “on the fly”.
4. In the Detail grid, click on the **Resource Register** icon in the Code field as if you were going to select from the Resource Rate Register.
5. On the Resource Rate Register, click the **Rented Construction Equipment** tab.

6. Right-click on one of the **Line Items** and select **New** to add a new resource.
7. Enter a Resource Code of **RJT** and description of **Job Trailer**.
8. In the Amount column enter **25** for the Rented Equipment category.
9. Click **OK** to close the Resource Rate Record.
10. Select the **new resource** you created, then click **OK** to return to the cost item record.
11. On the cost item record, adjust the Job Trailer quantity to **2**.
12. On the Production tab, enter **70** days.
13. Click **OK** to close the record.
14. On the CBS register, select the **Utilities** cost item by double-clicking on the row header.
15. Create an ad hoc resource on this cost item called **Electricity**, which will be 1 Lump Sum.
16. Finally, go to the Resource Employment Breakdown tab and enter **1500** in the Custom Category1 row.
17. Click **OK** to close the record.

3		<b>Job Overhead</b>				1.00	Each				\$31,740.00	\$31,740.00
- 3.1		Job Trailer				1.00	Each				\$30,240.00	\$30,240.00
	Row Number	Code	Resource Assembly	Description	Quantity (Less Waste)	Waste % Add-on	Quantity	Unit of Measure	Work Hours	Pay Hours	Unit Cost	Total Cost (Forecast)
→	+	1	RJT	Job Trailer			2.00	Each	1,1...	1,1...	\$27.00	\$30,240...
- 3.2		Utilities				1.00	Lump Sum				\$1,500.00	\$1,500.00
	Row Number	Code	Resource Assembly	Description	Quantity (Less Waste)	Waste % Add-on	Quantity	Unit of Measure	Work Hours	Pay Hours	Unit Cost	Total Cost (Forecast)
→	+	1		Electricity	1.00	0.00	1.00	Lump ...			\$1,500...	\$1,500.00

## 6.4 COST ALLOCATION

The **Cost Item Record - Allocation** tab lets you to spread costs from a single Cost Item Record to one or more other cost items in the Cost Breakdown Structure (CBS) Register.

- **Allocation Item** - The cost item to be allocated, where you define the quantities, resource employments and the logic that determines how to allocate the item throughout the bid.
- **Allocation Target** - A cost item to be the recipient of allocated cost, as defined within the Allocation Item. There may be one or many Allocation Targets for one Allocation Item.

- **Distribution** - A read-only cost item in the CBS representing an Allocation Target's proportional share of the Allocation Item.

You can choose from several methods to determine specifically where and how much cost to spread:

- **Quantity** - Specify the amount of the Allocation Item to be spread to each Allocation Target.
- **Proportionately based on another field** - Allocate proportionately by one of many available cost item values, usually based on time or cost.
- **Percentage** - Specify the percentage of the Allocation Item to spread to each Allocation Target.
- **Unit Cost** - Use the unit cost from the Allocation Item and the quantity of each Allocation Target to drive the Forecast (T/O) Quantity of the Allocation Item.

Cost Item Allocation is a good means of spreading costs throughout a bid for the purpose of determining appropriate bid prices.

**NOTE**

Only Level 1 cost items can be allocated, including Add-On and Escalation dependent cost items. A subordinate cost item cannot be allocated, and a cost item that is assigned to a pay item cannot be allocated.

## 6.4.1 COST ALLOCATION

With Cost Item Allocation, you can track the cost of one broad cost item by distributing the cost of that item to other cost items, so that the cost can be tracked on a more detailed level. This gives better visibility into the cost that makes up an item. For example, you can spread ST&S from one cost item to multiple cost items that will use ST&S.

Imagine that a large portion of your scope of work for the job you are bidding has concrete. You face the options of batching your own raw materials or purchasing the materials from a supplier. You can use cost allocation to create the cost of a batch plant and allocate it to different items, and then compare this unit cost to the unit cost of purchasing the materials from a supplier.

The Allocation tab allows you to spread costs from an Allocation Item to one or more Allocation Target (s).


**NOTE**

In the Allocation Target list, the **[Unit of Measure] Quantity** column caption displays the Unit of Measure of the Allocation Item. For instance, if the Allocation Item's Unit of Measure is **Cubic Yards (CY)**, then the caption displayed for this column is **CY Quantity**.

A Distribution cost item is created as a read-only subordinate cost item under each Allocation Target. It is copied proportionally with the quantity/cost defined to each different item in CBS.

## 6.4.2 VIEW FILTER EXCLUDES COST ITEM ALLOCATION DETAILS

A View Filter option is added to show only the level 1 cost item distribution in the allocation destinations to provide you with a clear and comprehensive view of the CBS register, especially when there are many allocations. When you are allocating cost items, the allocations are created in the destination cost item by creating a copy of the entire allocated cost items structure. This filter allows you to simplify the view by displaying only the parent level allocation cost item.



### STEP BY STEP – COST ALLOCATION

1. From the Ribbon, select the **Estimate** tab.
2. Under the Breakdown Structures section, select **Cost Breakdown Structure (CBS)**. The Cost Breakdown Structure Register opens.
3. Select the **Concrete Batch Plant** cost item.

8	<b>Project Indirect Costs</b>	1.00	Lump Sum
+ 8.1	Crane Service	30.00	Day
9	<b>Concrete Batch Plant</b>	1,000.00	CY
+ 9.1	Buy Raw Materials	1,000.00	CY
+ 9.2	Batch/Mix/Haul Concrete	18.00	Day
10	<b>Equipment Related Indirects</b>	1.00	Each
+ 10.1	Maintenance	1.00	Each

- From the Ribbon, select the Actions tab. Under the Edit section, select **Open**. The Cost Item Record opens.
- Select the **Allocation** tab.
- Check the box for **Allocate this Item's Cost**. Keep the **By Quantity** option selected.

**Allocate this Item's Cost**

Allocation distributions inherit target Pay Item Assignment

How do you want to determine allocation percentages?

by Quantity

proportionately based on

by Percentage

by Unit Cost (drives the Allocation Item's Forecast (T/O) Quantity)

- Check the **Include** box for the cost item **Box Culvert Footing** to allocate cost to it.

Drag columns here to group

CBS Position Code	Description	Include	Unit of Measure	Forecast (T/O) Quantity
1	<b>Roadway Excavation</b>	<input type="checkbox"/>	CY	344,820.24
1.1	Short Haul Excavation	<input type="checkbox"/>	CY	74,883.28
1.2	Medium Haul Excavation	<input type="checkbox"/>	CY	109,740.72
1.3	Long Haul Excavation	<input type="checkbox"/>	CY	160,196.24
2	<b>Structural Concrete (Class 5) (FC=3,...</b>	<input type="checkbox"/>	CY	229.87
2.1	<b>Box Culvert Footing</b>	<input checked="" type="checkbox"/>	CY	52.84
2.1.1	Erect & Strip Footer	<input type="checkbox"/>	SFCA	597.00

**NOTE** Take note of the **Allocation Percentage** and **Total Cost to be Allocated** columns. This shows the percent of the total allocation qty allocated to that cost item and the total cost to be allocated to that item (notice that is the total cost of the Concrete Batch Plant).

CBS Position Code	Description	Include	Unit of Measure	Forecast (T/O) Quantity	CY Quantity	Allocation Percentage	Percent of Total Cost	Total Cost to be Allocated
<b>1</b>	<b>Roadway Excavation</b>	<input type="checkbox"/>	CY	344,820.24	0.00	0.00	0.00	\$0.00
1.1	Short Haul Excavation	<input type="checkbox"/>	CY	74,883.28	0.00	0.00	0.00	\$0.00
1.2	Medium Haul Excavation	<input type="checkbox"/>	CY	109,740.72	0.00	0.00	0.00	\$0.00
1.3	Long Haul Excavation	<input type="checkbox"/>	CY	160,196.24	0.00	0.00	0.00	\$0.00
<b>2</b>	<b>Structural Concrete (Class S) (FC=3,...</b>	<input type="checkbox"/>	CY	229.87	0.00	0.00	0.00	\$0.00
2.1	Box Culvert Footing	<input checked="" type="checkbox"/>	CY	52.84	52.84	5.28	100.00	\$81,895.53
2.1.1	Erect & Strip Footer	<input type="checkbox"/>	SFCA	597.00	0.00	0.00	0.00	\$0.00

8. The **Box Culvert Footing** item just gained all of the **Concrete Batch Plant's** distribution cost items (highlighted in purple). Navigate back to the **CBS Register**.

Drag columns here to group

CBS Position Code	Description	Include	Unit of Measure	Forecast (T/O) Quantity	CY Quantity	Allocation Percentage
1.3	Long Haul Excavation	<input type="checkbox"/>	CY	160,196.24	0.00	0.00
<b>2</b>	<b>Structural Concrete (Class S) (FC=3,...</b>	<input type="checkbox"/>	CY	229.87	0.00	0.00
→ 2.1	Box Culvert Footing	<input checked="" type="checkbox"/>	CY	52.84	52.84	5.28
2.1.1	Erect & Strip Footer	<input type="checkbox"/>	SFCA	597.00	0.00	0.00
2.1.2	Place Footer Concrete	<input type="checkbox"/>	CY	52.84	0.00	0.00
2.1.3	Concrete Batch Plant	<input type="checkbox"/>	CY	52.84	0.00	0.00
2.1.3.1	Buy Raw Materials	<input type="checkbox"/>	CY	52.84	0.00	0.00
2.1.3.2	Batch/Mix/Haul Concrete	<input type="checkbox"/>	Day	0.95	0.00	0.00
2.2	Box Culvert Walls	<input type="checkbox"/>	CY	87.86	0.00	0.00
2.2.1	Erect & Strip Wall	<input type="checkbox"/>	SFCA	5,757.00	0.00	0.00
2.2.2	Erect & Strip Bulkheads	<input type="checkbox"/>	SFCA	131.79	0.00	0.00

9. Find the **Box Culvert Footing** cost item. The distribution cost items are added as its subordinates.

	CBS Position Code	Description	Forecast (T/O) Quantity
→	[-]	<b>JOB</b>	1.00
	[-] <b>1</b>	<b>Roadway Excavation</b>	344,820.24
	+ 1.1	Short Haul Excavation	74,883.28
	+ 1.2	Medium Haul Excavation	109,740.72
	+ 1.3	Long Haul Excavation	160,196.24
	[-] <b>2</b>	<b>Structural Concrete (Class S) (FC=3,00...</b>	229.87
	[-] 2.1	Box Culvert Footing	52.84
	+ 2.1.1	Erect & Strip Footer	597.00
	+ 2.1.2	Place Footer Concrete	52.84
	[-] 2.1.3	Concrete Batch Plant	52.84
	+ 2.1.3.1	Buy Raw Materials	52.84
	+ 2.1.3.2	Batch/Mix/Haul Concrete	0.95

10. In the Cost Item Record, check the **Include** box for the cost items, **Box Culvert Walls** and **Box Culvert Deck**.
11. In the Account Code column, click on the **Filter** icon. Filter to account code **13** for all of the concrete items. Once done, click OK.

Account Code	Alternate	Alternate Description
<input type="checkbox"/>	(Custom)	
<input type="checkbox"/>	(Blanks)	
<input type="checkbox"/>	(Non blanks)	
<input type="checkbox"/>	11.22.100	
<input type="checkbox"/>	11.22.200	
<input type="checkbox"/>	11.22.300	
<input checked="" type="checkbox"/>	13	
<input type="checkbox"/>	13.2.1	
<input type="checkbox"/>	13.3.2	
<input type="checkbox"/>	13.3.3	
<input type="checkbox"/>	13.3.4	
<input type="checkbox"/>	13.8.1	
<input type="checkbox"/>	13.8.2	

12. Select the **Erect and Strip Deck** code, hold **<Shift>**, and select the Footer code to multi-select all of the codes in between. Then, right click and select **Toggle Included**.
13. Check the **Include** box in the Include column for the cost item **Column, round**. The **CY Quantity** is now highlighted yellow. This is because this cost item's UoM is **Each** and not **CY**.

CBS Position Code	Description	Include	Unit of Measure	Forecast (T/O) Quantity	CY Quantity
4.2.4	East Wing Wall	<input checked="" type="checkbox"/>	CY	4.22	4.22
4.2.5	West Wing Wall	<input checked="" type="checkbox"/>	CY	4.93	4.93
4.3.1	Footer	<input checked="" type="checkbox"/>	CY	41.67	41.67
4.3.2	Column, round	<input checked="" type="checkbox"/>	Each	3.00	0.00
4.3.3	Pier cap	<input type="checkbox"/>	CY	18.67	0.00
4.4.1	Footer	<input type="checkbox"/>	CY	41.67	0.00
4.4.2	Column, round	<input type="checkbox"/>	Each	3.00	0.00

14. Right click on the Account Code column, and select **Clear Filter** from the context menu.
15. Under the cost item **Column, round**, the subordinate cost item **Place Column Concrete** has a UoM of **CY**. Manually enter that cost item's Forecast (T/O) Quantity into the Column, round's **CY Quantity** field.

CBS Position Code	Description	Include	Unit of Measure	Forecast (T/O) Quantity	CY Quantity
4.3.2	Column, round	<input checked="" type="checkbox"/>	Each	3.00	60.51
4.3.2.1	Erect & Strip column forms	<input type="checkbox"/>	SFCA	508.94	0.00
4.3.2.2	Install embeds	<input type="checkbox"/>	EA	9.00	0.00
4.3.2.3	Place Column Concrete	<input type="checkbox"/>	CY	60.51	0.00
4.3.2.4	Rub & Patch	<input type="checkbox"/>	SF	508.94	0.00
4.3.3	Pier cap	<input type="checkbox"/>	CY	18.67	0.00

16. Select the Account Code filter and reselect the option **13**.
17. In the Include column, check the **Include** box for all of the remaining cost items with this filter. Then, remove the Account Code filter.

CBS Position Code	Description	Include	Unit of Measure
4.2.5	West Wing Wall	<input checked="" type="checkbox"/>	CY
4.3.1	Footer	<input checked="" type="checkbox"/>	CY
4.3.2	Column, round	<input checked="" type="checkbox"/>	Each
4.3.3	Pier cap	<input checked="" type="checkbox"/>	CY
4.4.1	Footer	<input checked="" type="checkbox"/>	CY
4.4.2	Column, round	<input checked="" type="checkbox"/>	Each
4.4.3	Pier cap	<input checked="" type="checkbox"/>	CY
6	Drilled Shaft Foundation (60") (Structure # 2929 - Drilled Shaft Foundation)	<input checked="" type="checkbox"/>	LF
7	Drilled Shaft Foundation (72") (Structure # 2929 - Drilled Shaft Foundation)	<input checked="" type="checkbox"/>	LF

18. Fix the CY quantity for the other **Column, round** cost item.

CBS Position Code	Description	Include	Unit of Measure	Forecast (T/O) Quantity	CY Quantity
4.4.1.3.1	Buy Raw Materials	<input type="checkbox"/>	CY	41.67	0.00
4.4.1.3.2	Batch/Mix/Haul Concrete	<input type="checkbox"/>	Day	0.75	0.00
4.4.2	Column, round	<input checked="" type="checkbox"/>	Each	3.00	60.51
4.4.2.1	Erect & Strip column forms	<input type="checkbox"/>	SFCA	508.94	0.00
4.4.2.2	Install embeds	<input type="checkbox"/>	EA	9.00	0.00
4.4.2.3	Place Column Concrete	<input type="checkbox"/>	CY	60.51	0.00
4.4.2.4	Rub & Patch	<input type="checkbox"/>	SF	508.94	0.00
4.4.3	Pier cap	<input checked="" type="checkbox"/>	CY	18.67	18.67
4.4.3.1	Erect & Strip Pier	<input type="checkbox"/>	SFCA	382.50	0.00
4.4.3.2	Erect & Strip Bulkheads	<input type="checkbox"/>	SFCA	28.00	0.00
4.4.3.3	Install embeds	<input type="checkbox"/>	EA	6.00	0.00

19. Fix the CY quantity for the **Drilled Shaft Foundation (60")** cost item.

CBS Position Code	Description	Include	Unit of Measure	Forecast (T/O) Quantity	CY Quantity
5	Reinforcing Steel (Structure #2929)	<input type="checkbox"/>	lb	175,235.00	0.00
5.1	Reinforcing Steel	<input type="checkbox"/>	lb	175,235.00	0.00
6	Drilled Shaft Foundation (60") (Structure # 2929 - Drilled Shaft Foundation)	<input checked="" type="checkbox"/>	LF	306.00	222.53
6.1	Buy Reinforcing Steel	<input type="checkbox"/>	lb	47,482.52	0.00
6.2	Drill Abutment Shafts	<input type="checkbox"/>	LF	306.00	0.00
6.3	Erect Rebar Cage	<input type="checkbox"/>	EA	4.00	0.00
6.4	Place Rebar Cage	<input type="checkbox"/>	EA	4.00	0.00
6.5	Pour Concrete	<input type="checkbox"/>	CY	222.53	0.00
7	Drilled Shaft Foundation (72") (Structure # 2929 - Drilled Shaft Foundation)	<input checked="" type="checkbox"/>	LF	300.00	0.00
7.1	Buy Reinforcing Steel	<input type="checkbox"/>	lb	58,189.36	0.00

20. Fix the CY quantity for the **Drilled Shaft Foundation (72")** cost item.

CBS Position Code	Description	Include	Unit of Measure	Forecast (T/O) Quantity	CY Quantity
6.5	Pour Concrete	<input type="checkbox"/>	CY	222.53	0.00
7	Drilled Shaft Foundation (72") (Structure # 2929 - Drilled Shaft Foundation)	<input checked="" type="checkbox"/>	LF	300.00	314.16
7.1	Buy Reinforcing Steel	<input type="checkbox"/>	lb	58,189.36	0.00
7.2	Drill Abutment Shafts	<input type="checkbox"/>	LF	300.00	0.00
7.3	Erect Rebar Cage	<input type="checkbox"/>	EA	4.00	0.00
7.4	Place Rebar Cage	<input type="checkbox"/>	EA	4.00	0.00
7.5	Pour Concrete	<input type="checkbox"/>	CY	314.16	0.00
8	Project Indirect Costs	<input type="checkbox"/>	Lump Sum	1.00	0.00

21. Notice in the **Allocation Details** section, that we have over-allocated this cost item. The **Concrete Batch Plant** quantity is 1,000 CY, whereas we have allocated 1,172.59 CY.

**Allocation Details**

To Be Allocated  
 $\$81,895.53 \div 1,000.00 \text{ CY} = \$81.90/\text{CY}$

Current Allocation  
 $\$81,895.53 \div 1,172.59 \text{ CY} = \$69.84/\text{CY}$

**Over-Allocation of 172.5939369 CY**

### 6.4.3 COST ALLOCATION TO BY UNIT COST

Having an under allocation or over allocation is ok, but it can be fixed by updating the Forecast (T/O) Quantity of the **Concrete Batch Plant**. To do this, change the cost allocation to **by Unit Cost**.

**How do you want to determine allocation percentages?**

by Quantity

proportionately based on

by Percentage

by Unit Cost (drives the Allocation Item's Forecast (T/O) Quantity)

#### STEP BY STEP – COST ALLOCATION BY UNIT COST

1. Change the cost allocation to **by Unit Cost**. When the Attention dialog box appears, click **Yes** to continue.
2. Now the **Allocation Details** warning states the quantities are fully allocated.

**Allocation Details**

To Be Allocated  
 $\$96,030.20 \div 1,172.59 \text{ CY} = \$81.90/\text{CY}$

Current Allocation  
 $\$96,030.20 \div 1,172.59 \text{ CY} = \$81.90/\text{CY}$

**Quantities Fully Allocated**

- Notice also that the Forecast (T/O) Quantity of the **Concrete Batch Plant** has updated to 1,172.59 CY to match the allocated quantity, and the Total Cost has updated to \$96,030.20 to keep the unit cost at the original \$81.90/CY.

Forecast (T/O) Qty:	Unit of Measure:	Unit Cost:	Total Cost:
<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>
<input type="text"/>	<input type="text"/>	<input type="text"/>	<input type="text"/>
<b>1,172.59</b>	<b>CY</b>	<b>\$81.90</b>	<b>\$96,030.20</b>
Cost Segment:	Pay Quantity:	Cost Source:	
<input type="text"/>	<b>1,172.59</b>	<input type="text"/>	
<b>Job Overhead</b>		<b>Detail</b>	

- Return to the CBS Register. The distributed cost items all have a unit cost of \$81.90.

CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)
▣	<b>JOB</b>	1.00	Lump Sum	\$1,121,620...	\$1,121,620.97
▣	<b>1 Roadway Excavation</b>	344,820.24	CY	\$1.55	\$535,419.74
+ 1.1	Short Haul Excavation	74,883.28	CY	\$0.58	\$43,695.89
+ 1.2	Medium Haul Excavation	109,740.72	CY	\$0.81	\$88,620.58
+ 1.3	Long Haul Excavation	160,196.24	CY	\$2.52	\$403,103.26
▣	<b>2 Structural Concrete (Class S) (FC=3,00...</b>	229.87	CY	\$377.25	\$86,719.63
▣	2.1 Box Culvert Footing	52.84	CY	\$209.15	\$11,051.67
+ 2.1.1	Erect & Strip Footer	597.00	SFCA	\$10.26	\$6,123.68
+ 2.1.2	Place Footer Concrete	52.84	CY	\$11.37	\$600.65
+ 2.1.3	Concrete Batch Plant	52.84	CY	<b>\$81.90</b>	\$4,327.33
+ 2.1.3.1	Buy Raw Materials	52.84	CY	\$35.62	\$1,882.06

- The original “Concrete Batch Plant” cost item has a total cost of \$96,030.20.

+ 8.1	Crane Service	30.00	Day	\$1,871.89	\$56,156.73	U.S. Dollar
- 9	Concrete Batch Plant	1,172.59	CY	\$81.90	\$96,030.20	U.S. Dollar
+ 9.1	Buy Raw Materials	1,172.59	CY	\$35.62	\$41,765.74	U.S. Dollar
+ 9.2	Batch/Mix/Haul Concrete	21.11	Day	\$2,570.96	\$54,264.46	U.S. Dollar

6. Navigate to the CBS Register. Double click the **Project Indirect Costs** cost item to open it.
7. Select the **Allocation** tab. Check the box for **Allocate this Item's Cost**.

**Allocate this Item's Cost**

Allocation distributions inherit target Pay Item Assignment

How do you want to determine allocation percentages?

by Quantity

proportionately based on

by Percentage

by Unit Cost (drives the Allocation Item's Forecast (T/O) Quantity)

8. Select the **proportionately based on** radio button. From the drop down, select **Shifts (Total)**.

How do you want to determine allocation percentages?

by Quantity

proportionately based on

by Percentage

by Unit Cost (drives the Allocation)

drag columns here to group

CBS Position Code	Description
	Shifts (Duration driven)
	Shifts (Non-Duration driven)
	<b>Shifts (Total)</b>
	Subcontract Total Billing Amount
	Subcontract Total Cost
	Supplies Total Billing Amount
	Supplies Total Cost

9. Filter the Account Code column to **13**. Once done, click **OK**.

Account Code	Alternate	Alternate Description
<input type="checkbox"/>		(Custom)
<input type="checkbox"/>		(Blanks)
<input type="checkbox"/>		(Non blanks)
<input type="checkbox"/>		11.22.100
<input type="checkbox"/>		11.22.200
<input type="checkbox"/>		11.22.300
<input checked="" type="checkbox"/>		13
<input type="checkbox"/>		13.2.1
<input type="checkbox"/>		13.3.2
<input type="checkbox"/>		13.3.3
<input type="checkbox"/>		13.3.4
<input type="checkbox"/>		13.8.1
<input type="checkbox"/>		13.8.2

OK

Cancel

- Select all of the cost items. Then, right click on the selected cost items and select **Toggle included**. Ensure that all of the **Included** boxes are checked.

CBS Position Code	Description	Include	Unit of Measure
4.2.5	West Wing Wall	<input checked="" type="checkbox"/>	CY
4.3.1	Footer	<input checked="" type="checkbox"/>	CY
4.3.2	Column, round	<input checked="" type="checkbox"/>	Each
4.3.3	Pier cap	<input checked="" type="checkbox"/>	CY
4.4.1	Footer	<input checked="" type="checkbox"/>	CY
4.4.2	Column, round	<input checked="" type="checkbox"/>	Each
4.4.3	Pier cap	<input checked="" type="checkbox"/>	CY
<b>6</b>	<b>Drilled Shaft Foundation (60") (Structure # 2929 - Drilled Shaft Foundation)</b>	<input checked="" type="checkbox"/>	LF
<b>7</b>	<b>Drilled Shaft Foundation (72") (Structure # 2929 - Drilled Shaft Foundation)</b>	<input checked="" type="checkbox"/>	LF

- On the CBS Register, verify that all of the items have cost items distributed proportionately by shifts.

CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Measure
+ 2.2.3	Place Wall Concrete	87.86	CY
+ 2.2.4	Rub & Patch	922.51	SF
▣ 2.2.5	Project Indirect Costs	0.29	Lump Sum
+ 2.2.5.1	Crane Service	8.67	Day
▣ 2.3	Box Culvert Deck	48.53	CY
+ 2.3.1	Erect & Strip Deck	1,310.21	SFCA
+ 2.3.2	Place Deck Concrete	48.53	CY
▣ 2.3.3	Project Indirect Costs	0.06	Lump Sum
+ 2.3.3.1	Crane Service	1.87	Day
▣ 2.4	Box Culvert Wing Walls	40.65	CY
+ 2.4.1	Erect & Strip Footings	563.67	SFCA
+ 2.4.2	Erect & Strip Wingwalls	1,067.56	SFCA
+ 2.4.3	Place Wing Wall Concrete	40.65	CY
▣ 2.4.4	Project Indirect Costs	0.16	Lump Sum
+ 2.4.4.1	Crane Service	4.82	Day
▣ 3	<b>Reinforcing Steel (CBC Extn at STA 395...</b>	35,372.00	lb
+ 3.1	Reinforcing Steel	35,372.00	lb
▣ 4	<b>Structural Concrete (Class 5) (FC=3,50...</b>	306.00	CY
▣ 4.1	Abutment 1 (south)	84.00	CY
▣ 4.1.1	Footer	44.44	CY
+ 4.1.1.1	Erect & Strip Footer	300.00	SFCA
+ 4.1.1.2	Place Footer Concrete	48.88	CY
▣ 4.1.1.3	Project Indirect Costs	0.03	Lump Sum
+ 4.1.1.3.1	Crane Service	0.91	Day

## 6.5 DEPENDENT COST ITEM ALLOCATION

### STEP BY STEP – DEPENDENT COST ITEM ALLOCATION

1. From the CBS Register, right click on the first cost item and select **Insert Dependent Cost Item** from the context menu.
2. When the Attention dialog box shows, select **Based on Direct Costs**. Once done, click **OK**.

**Attention**

Choose what type of Dependent Cost Item to add:

- Based on Job's Price
- Based on Job's Finance Cost
- Based on Bond Table
- Based on Direct Costs**
- Based on Indirect Costs
- Based on CBS Man Hours
- Based on CBS Equipment Hours
- Based on Resource Utilization
- Based on Assembly Utilization

OK
Cancel

3. Find your new cost item. Then double click to open the cost item record.

= 8	Project Indirect Costs	1.00	Lump Sum	\$56,156.73	\$56,156.73
+ 8.1	Crane Service	30.00	Day	\$1,871.89	\$56,156.73
= 9	Concrete Batch Plant	1,172.59	CY	\$81.90	\$96,030.20
+ 9.1	Buy Raw Materials	1,172.59	CY	\$35.62	\$41,765.74
+ 9.2	Batch/Mix/Haul Concrete	21.11	Day	\$2,570.96	\$54,264.46
= 10	Equipment Related Indirects	1.00	Each	\$76,467.24	\$76,467.24
+ 10.1	Maintenance	1.00	Each	\$76,467.24	\$76,467.24
	<b>Direct Cost Add-On</b>	1.00	Lump Sum	\$0.00	\$0.00

4. In the CBS Position Code Description, enter the description **Small Tools & Supplies**.

5. Enter in the cost item, "ST&S".

Drag columns here to group

Description	Currency	Total Cost (Forecast)
→ ST&S	U.S. Dollar	\$0.00
*		

6. In the Cost Breakdown default data block, set the labor rate as **5%**.

Cost Breakdown					
Cost Category	Subject Cost	Rate		Cost	
▼ Total	\$1,003,3...	0.00		\$0.00	
▶ Labor	\$217,258...	5		\$0.00	
▶ Owned Equipment	\$545,478...	0.00		\$0.00	
▶ Rented Equipment	\$0.00	0.00		\$0.00	

7. In the Cost Item Record, select the **Cost Categorization** tab.

8. Under the Cost Categorization Method, select the **Use Custom Categorization** radio button.

Cost Segment: Job Overhead

Cost Categorization Method:  Use Default Categorization  Use Custom Categorization

9. Find the **Supplies** Cost Category and check the box next to **Supplies**.

10. Select the **Allocation** tab. Then, check the box for **Allocate this Item's Cost**.

11. Select the **proportionately based on** radio button. From the drop down, select **Labor Total Cost**.

Description    Dependency    Cost Categorization    ✓ Allocation

Allocate this Item's Cost

Allocation distributions inherit target Pay Item Assignment

How do you want to determine allocation percentages?

by Quantity

proportionately based on

by Percentage

by Unit Cost (drives the Allocation)

Forecast (T/O) Quantity

Hours (Duration driven)

Hours (Non-Duration driven)

Hours (Total)

Labor Total Billing Amount

**Labor Total Cost**

Man Count

Drag columns here to group

CBS Position Code	Description
-------------------	-------------

12. In the Cost Item Record, filter the **Account Code** column to 13. Once you are done selecting the filter, click **OK**.

Account Code	Alternate	Alternat Descript
<input type="checkbox"/>		(Custom)
<input type="checkbox"/>		(Blanks)
<input type="checkbox"/>		(Non blanks)
<input type="checkbox"/>		11.22.100
<input type="checkbox"/>		11.22.200
<input type="checkbox"/>		11.22.300
<input checked="" type="checkbox"/>		13
<input type="checkbox"/>		13.2.1
<input type="checkbox"/>		13.3.2
<input type="checkbox"/>		13.3.3
<input type="checkbox"/>		13.3.4
<input type="checkbox"/>		13.8.1
<input type="checkbox"/>		13.8.2

- 13. In the Cost Item Record, check the **Include** box in the Include column for every cost item.
- 14. Return to the CBS Register. The ST&S is distributed to all of the selected cost items.

CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	Currency
[-]	<b>JOB</b>	1.00	Lump Sum	\$1,132,483...	\$1,132,483.91	U.S. Dollar
[-]	<b>Small Tools &amp; Supplies</b>	1.00	Lump Sum	\$10,862.95	\$10,862.95	U.S. Dollar
[+] 1	<b>Roadway Excavation</b>	344,820.24	CY	\$11.55	\$535,419.74	U.S. Dollar
+ 1.1	Short Haul Excavation	74,883.28	CY	\$0.58	\$43,695.89	U.S. Dollar
+ 1.2	Medium Haul Excavation	109,740.72	CY	\$0.81	\$88,620.58	U.S. Dollar
+ 1.3	Long Haul Excavation	160,196.24	CY	\$2.52	\$403,103.26	U.S. Dollar
[-]	<b>2 Structural Concrete (Class 5) (FC=3,00...</b>	229.87	CY	\$429.05	\$98,628.03	U.S. Dollar
[-]	2.1 Box Culvert Footing	52.84	CY	\$136.60	\$7,218.11	U.S. Dollar
+ 2.1.1	Erect & Strip Footer	597.00	SFCA	\$10.26	\$6,123.68	U.S. Dollar
+ 2.1.2	Place Footer Concrete	52.84	CY	\$11.37	\$600.65	U.S. Dollar
+ 2.1.3	Small Tools & Supplies	0.05	Lump Sum	\$10,862.95	\$493.77	U.S. Dollar
[-]	2.2 Box Culvert Walls	87.86	CY	\$572.99	\$50,341.83	U.S. Dollar
+ 2.2.1	Erect & Strip Wall	5,757.00	SFCA	\$5.13	\$29,525.99	U.S. Dollar
+ 2.2.2	Erect & Strip Bulkheads	131.79	SFCA	\$15.39	\$2,027.69	U.S. Dollar
+ 2.2.3	Place Wall Concrete	87.86	CY	\$17.05	\$1,498.08	U.S. Dollar
+ 2.2.4	Rub & Patch	922.51	SF	\$0.61	\$561.08	U.S. Dollar
[-]	2.2.5 Project Indirect Costs	0.29	Lump Sum	\$56,156.73	\$16,235.20	U.S. Dollar
+ 2.2.5.1	Crane Service	8.67	Day	\$1,871.89	\$16,235.20	U.S. Dollar
+ 2.2.6	Small Tools & Supplies	0.05	Lump Sum	\$10,862.95	\$493.77	U.S. Dollar
[-]	2.3 Box Culvert Deck	48.53	CY	\$237.72	\$11,535.59	U.S. Dollar
+ 2.3.1	Erect & Strip Deck	1,310.21	SFCA	\$5.13	\$6,719.68	U.S. Dollar
+ 2.3.2	Place Deck Concrete	48.53	CY	\$17.05	\$827.43	U.S. Dollar
[-]	2.3.3 Project Indirect Costs	0.06	Lump Sum	\$56,156.73	\$3,494.71	U.S. Dollar
+ 2.3.3.1	Crane Service	1.87	Day	\$1,871.89	\$3,494.71	U.S. Dollar
+ 2.3.4	Small Tools & Supplies	0.05	Lump Sum	\$10,862.95	\$493.77	U.S. Dollar
[-]	2.4 Box Culvert Wing Walls	40.65	CY	\$726.51	\$29,532.50	U.S. Dollar
+ 2.4.1	Erect & Strip Footings	563.67	SFCA	\$5.13	\$2,890.88	U.S. Dollar
+ 2.4.2	Erect & Strip Wingwalls	1,067.56	SFCA	\$15.39	\$16,425.66	U.S. Dollar
+ 2.4.3	Place Wing Wall Concrete	40.65	CY	\$17.05	\$693.13	U.S. Dollar
[-]	2.4.4 Project Indirect Costs	0.16	Lump Sum	\$56,156.73	\$9,029.05	U.S. Dollar
+ 2.4.4.1	Crane Service	4.82	Day	\$1,871.89	\$9,029.05	U.S. Dollar
+ 2.4.5	Small Tools & Supplies	0.05	Lump Sum	\$10,862.95	\$493.77	U.S. Dollar
[-]	<b>3 Reinforcing Steel (CBC Extn at STA 395...</b>	35,372.00	lb	\$0.73	\$25,750.82	U.S. Dollar

## 6.5.1 TURNING OFF COST ALLOCATION

If you determine that you no longer want to spread the cost of an Allocation Item, you can turn off cost allocation for that cost item. The logic that you created to spread the costs are retained, so you can easily turn it back on later.

**NOTE** Distributions cannot exist in the CBS when a job is published for Job Tracking. To remove Distributions, either break the Cost Allocation link or uncheck the **Allocate this Item's Cost** check box on the **Cost Item Record - Allocation** tab.

### STEP BY STEP – TURNING OFF COST ALLOCATION

1. From the CBS Register, select the **Concrete Batch Plant** Cost Item Record.
2. From the Ribbon, select the **Actions** tab. Under the Edit section, select **Open**. The Cost Item Record opens.
3. Select the **Allocation** tab. Uncheck the box for **Allocate this Item's Cost**.

Allocate this Item's Cost

Allocation distributions inherit target Pay Item Assignment

How do you want to determine allocation percentages?

by Quantity

proportionately based on

by Percentage

by Unit Cost (drives the Allocation Item's Forecast (T/O) Quantity)

4. Once done, click **OK** to return to the CBS Register.

5. All of the distribution cost items are gone, but the quantity and the total cost of the **Concrete Batch Plant** has not changed.


CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	Currency
8	<b>Project Indirect Costs</b>	1.00	Lump Sum	\$56,156.73	\$56,156.73	U.S. Dollar
+ 8.1	Crane Service	30.00	Day	\$1,871.89	\$56,156.73	U.S. Dollar
9	<b>Concrete Batch Plant</b>	1,172.59	CY	\$81.90	\$96,030.20	U.S. Dollar
+ 9.1	Buy Raw Materials	1,172.59	CY	\$35.62	\$41,765.74	U.S. Dollar
+ 9.2	Batch/Mix/Haul Concrete	21.11	Day	\$2,570.96	\$54,264.46	U.S. Dollar
10	<b>Equipment Related Indirects</b>	1.00	Each	\$76,467.24	\$76,467.24	U.S. Dollar
+ 10.1	Maintenance	1.00	Each	\$76,467.24	\$76,467.24	U.S. Dollar

## 6.5.2 BREAKING A COST ALLOCATION LINK


To make a Distribution a permanent part of the CBS, and permit its costs and quantities to be directly editable under the cost item(s) to which it has been distributed, break the Cost Allocation link.

## STEP BY STEP – BREAKING A COST ALLOCATION LINK

1. From the CBS Register, select the **Project Indirect Costs** Cost Item Record.
2. From the Ribbon, select the **Actions** tab. Under the Edit section, select **Open**. The Cost Item Record opens.
3. Select the **Allocation** tab. Then go to the CBS Register in the record.
4. Select the cost item with a Cost Allocation Link. Then from the Ribbon, select the **Actions** tab.
5. Under Tools, select **Break Cost Allocation Link**.



6. When the Attention dialog box shows, click **Yes** to continue.



7. The original cost item still exists and is now becomes editable. All the distribution cost items are now editable as well. They are now permanent items and are no longer highlighted in purple either.

6	<b>Drilled Shaft Foundation (60") (Struct...</b>	306.00	LF
+ 6.1	Buy Reinforcing Steel	47,482.52	lb
+ 6.2	Drill Abutment Shafts	306.00	LF
+ 6.3	Erect Rebar Cage	4.00	EA
+ 6.4	Place Rebar Cage	4.00	EA
+ 6.5	Pour Concrete	222.53	CY
6.6	Project Indirect Costs	0.03	Lump Sum
+ 6.6.1	Crane Service	0.82	Day
7	<b>Drilled Shaft Foundation (72") (Struct...</b>	300.00	LF
+ 7.1	Buy Reinforcing Steel	58,189.36	lb
+ 7.2	Drill Abutment Shafts	300.00	LF
+ 7.3	Erect Rebar Cage	4.00	EA
+ 7.4	Place Rebar Cage	4.00	EA
+ 7.5	Pour Concrete	314.16	CY
7.6	Project Indirect Costs	0.04	Lump Sum
+ 7.6.1	Crane Service	1.15	Day
8	<b>Project Indirect Costs</b>	1.00	Lump Sum
+ 8.1	Crane Service	30	Day
9	<b>Concrete Batch Plant</b>	1,172.59	CY
+ 9.1	Buy Raw Materials	1,172.59	CY

### 6.5.3 PAY ITEM ASSIGNMENT FOR ALLOCATION DISTRIBUTION IN AN UNLOCKED JOB

In the **Cost Item Record - Allocation** tab, the check box **Allocation distributions inherit target Pay Item Assignment** was added. When the check box is selected in an unlocked job, the system uses the same allocation distribution for the cost item's costs anytime the cost item is copied and added to a job. For a locked job, this is the normal system behavior. This option is always selected and cannot be edited.


<b>Cost Breakdown Structure (CBS) Register</b>		<b>Cost Item Record</b>		
CBS Code:	Optional Code:	Description:		
<input type="text"/>	<input type="text"/>	<input type="text"/>		
<input type="text"/>	<input type="text"/>	<input type="text"/>		
9	<input type="text"/>	Concrete Batch Plant		
PI Assignment:	PI Line Number:	PI Description:		
<input type="text"/>	<input type="text"/>	<input type="text"/>		
<input type="text"/>	<input type="text"/>	<input type="text"/>		
Cost Item Summary	Detail : \$81.90	Plug : \$0.00	Quote : \$0.00	Allocation
<input type="checkbox"/> Allocate this Item's Cost				
<input checked="" type="checkbox"/> Allocation distributions inherit target Pay Item Assignment				
How do you want to determine allocation percentages?				
<input type="radio"/> by Quantity				
<input type="radio"/> proportionately based on <input type="text"/>				
<input type="radio"/> by Percentage				
<input checked="" type="radio"/> by Unit Cost (drives the Allocation Item's Forecast (T/O) Quantity)				

## EXERCISE 6.1 – DEFINE INDIRECT COSTS

In this exercise, you will practice entering Indirect Costs. Complete the following steps, using your Job:

1. Double click on the **Price % Add On** row header.  
\_\_\_\_\_
2. You already have Office Overhead as your first line item. In the next blank row type **Corporate Insurance** in the Description field and enter a rate of **.10**.  
\_\_\_\_\_
3. Click **OK** to close the record.  
\_\_\_\_\_
4. Double click on the **Direct Cost Add-On** row header.  
\_\_\_\_\_
5. You already have Small Tools as your first line item. On the Description tab, type **Safety & Training** in the next blank row’s Description field, then press **Tab**.  
\_\_\_\_\_
6. The Dependency Cost Breakdown appears on the right. Enter a rate of **5** for Labor Costs only.  
\_\_\_\_\_
7. Click **OK** to close the record.  
\_\_\_\_\_

You should end up with similar results like below:



**Cost Breakdown Structure (CBS) Register**
**Direct Cost Add-On Record**

CBS Position Code:  Description:

Total Cost:  Alt

Description	Dependency	Cost Categorization	Allocation
Drag & Drop: <input type="text" value="Search For..."/> Saved views: <input type="text" value="Previous View"/>			
Description		Curre...	Total Cost (Forecast)
Small Tools		U.S. Dollar	\$5,896.98
→ Safety & Training		U.S. Dollar	\$2,948.49
* <input type="text"/>			

Cost Category	Subject Cost	Rate	Cost
▼ Total	\$130,759.83	2.25	\$2,948.49
> Labor	\$58,969.83	5.00	\$2,948.49
> Owned Equipment	\$68,251.92	0.00	\$0.00
> Rented Equipment	\$0.00	0.00	\$0.00
> Supplies	\$0.00	0.00	\$0.00
> Materials	\$3,276.00	0.00	\$0.00
> Subcontract	\$0.00	0.00	\$0.00
> Fees	\$262.08	0.00	\$0.00
> Allowance	\$0.00	0.00	\$0.00
Custom Category1	\$0.00	0.00	→ \$0.00
Undefined	\$0.00	0.00	→ \$0.00

Congratulations, you have completed this exercise!

## LESSON 6 REVIEW

1. Default indirect costs are pre-built \_\_\_\_\_ created by InEight Estimate, located within the CBS Register.
  - a. billing rates
  - b. cost items
  - c. pay items

---
2. By default, any cost item you create in the CBS Register that is not assigned to a pay item is considered indirect cost.
  - a. True
  - b. False

---
3. The cost segment field in the CBS is used to indicate:
  - a. Whether your costs will be considered job overhead, business overhead, or direct cost.
  - b. The source of your costs (Detail, Plug or Quote).
  - c. What pay item your cost item is assigned to.

---

## LESSON 6 SUMMARY

As a result of this lesson, you can:

- Explain how indirect costs are defined in InEight Estimate
- Estimate default indirect cost items
- Estimate user-defined indirect cost items



# LESSON 8 – QUOTE MANAGEMENT

**LESSON DURATION: 60 MINUTES**

## LESSON OBJECTIVES

After completing this lesson, you will be able to:

- Create and publish RFQs
- Define quote pricing
- Compare and award quotes
- Create and analyze scope items

## LESSON TOPICS

## 8.1 QUOTE MANAGEMENT OVERVIEW

### 8.1.1 QUOTE MANAGEMENT WORKFLOW

When you make the decision to send out RFQs (Requests for Quote), as the estimator you will outline the specifications for the request, select the vendors you wish to contact, and issue the request for quotes.

When you receive quotes back from vendors, you can enter their pricing into InEight Estimate, where you can compare them, award them, and update your CBS costs in one fluid process without the need to re-enter data in multiple locations. InEight Estimate lets you enter multiple vendor quotes to enable price comparison.

**TIP**

Awarding a quote in InEight Estimate does not mean the vendor is awarded the contract, but rather that their price is selected as the carrying cost in the bid.

InEight Estimate provides a built-in workflow for managing your quotes, consisting of three steps:

1. Creating and publishing Requests for Quote (RFQs)
2. Updating quotes with vendor/subcontractor pricing
3. Comparing and awarding quotes

InEight Estimate has a separate form to manage each step:

1. Request for Quote (RFQ) Register
2. Quote Register
3. Quote Comparison & Award



### 8.1.2 QUOTES AND QUOTE GROUPS

Typically, an estimate contains two types of quotes:

1. Quotes for resources (materials, equipment) purchased or rented from suppliers.
2. Quotes for subcontracted work.

InEight Estimate, quotes from suppliers are managed at the resource level. In other words, you can use material resources to represent the items purchased from the supplier.

For the cost items in your project that you plan to subcontract, you can manage quotes at the cost item level, using the cost items themselves as the descriptions on the quote request.

You can use Quote Groups to group together multiple resources or cost items that will be sent in an RFQ package. Using quote group tags can save a great deal of time generating packages of items to request quotes for.

### 8.1.2.1 RESOURCE LEVEL QUOTE GROUPS

When sending out quotes, you may want to organize your resources into groups based on the type of material, such as pipe, aggregate, or concrete. When creating Requests for Quote, you will be able to select your pre-defined quote group and it will bring all the related resources along with it. You can assign quote groups using a pre-defined tag called a Quote Group in the Resource Rate Register.

Below is an example of resources with a quote group assigned:

Resource Rate Register							
All	Labor	Construction Equipment	Rented Construction Equipment	Installed Material	Installed Equipment	Supplies	Unique
Drag columns here to group							
Resource Code		Description	Quote Group	Resource File Description	Unit of Measure		
+ IECT		Cooling Towers	Process Equipment Install	Standard Installed Equipment Rate...	Each		
+ IEFC		Feeder Controls	Landscaping Work	Standard Installed Equipment Rate...	Each		
+ IEHS		Heating System	Process Equipment Install	Standard Installed Equipment Rate...	Each		
+ IEPHP		Pump High Pressure	Commercial Work	Standard Installed Equipment Rate...	Each		
+ IERMT		Raw Material Tank	Concrete Materials	Standard Installed Equipment Rate...	Each		
+ IERS		Recovery System	Process Materials	Standard Installed Equipment Rate...	Each		
+ IEST		Separator Tank	Process Materials	Standard Installed Equipment Rate...	Each		

### 8.1.2.2 CBS LEVEL QUOTE GROUPS

For your subcontracted items, you can assign quote groups at the cost item level to group together subcontractor work, such as Commercial Work or Landscaping Work. These labels are assigned using a pre-defined tag called Quote Group in the Cost Breakdown Structure register.


CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Measure	Quote Group
13	Paint Existing Steel Bridge Structure	1.00	Lump Sum	Structural Painting
14	Process Equipment	1.00	Each	Process Equipment Install
17	Toll Booth	1.00	Each	Commercial Work
18	Guardrail Type 2	1,000.00	Linear Feet	Guardrail Work
19	Guardrail Type 3A	200.00	Linear Feet	Guardrail Work
20	Type 4 Signs	1,000.00	Square Feet	Sign Work

## 8.2 REQUESTS FOR QUOTE

Requests for Quote (RFQs) are invitations to sellers that include a requested list of items or services/pricing and terms. When you create an RFQ in InEight Estimate, you are able to indicate the line items you want to include in the quote, and the vendor(s) to whom you want to send it.

### 8.2.1 REQUEST FOR QUOTE (RFQ) REGISTER OVERVIEW

To access the Request for Quote (RFQ) Register, from the InEight Estimate landing page, select the Quote tab, then click on Request for Quote (RFQ).




- The RFQ register lists all of the RFQs you’ve created, with a Description, a Status, and a Response Deadline Date

Cost Breakdown Structure (CBS) Register		Resource Rate Register		Request for Quote (RFQ) Register						
Drag columns here to group										
Description	Status	Response Deadline Date	Response Deadline Time	Published Date	RFQ Instructions	Buyer's Special Terms	Tag 1	Tag 2	Tag 3	Notes
Guardrail Items	New	1/3/2020	11:00 AM							
→										

## 8.2.2 REQUEST FOR QUOTE (RFQ) RECORD

You can double click on the row header, or right-click on any request for quote in the Request for Quote Register and choose **Open** to access an existing Request for Quote (RFQ) Record.



### Overview - Request for Quote (RFQ) Record

Name		Definition
1	RFQ Description	Each record contains a Description, Deadline Date and Deadline Time fields to identify the RFQ and indicate when a response is due.
2	RFQ Tabs	The record is organized into tabs where you can define the items for the quote, terms & conditions, and the seller companies to receive the RFQ.
3	Status and Published Data	The Status and Published Date let you know if it is new or published (sent out), and when it was published.

**Request for Quote (RFQ) Record**

Description: Guardrail Items

Status: New

Published Date:

Response Deadline Date: 7/29/2009 Response Deadline Time: 11:00 AM

Line Items | Terms & Conditions | Vendor Companies | Attachments | Setup

Resources | Cost Items

Drag columns here to group

Saved views: Standard View

CBS Position Code	RFQ ID	Quote Group Tag	Optional Code	Description	Quantity
→ 6.1	6.1	Guardrail Work	1500 0100	Guardrail Typ...	1,000.00
6.2	6.2	Guardrail Work	1500 0200	Guardrail Typ...	200.00
*					

OK Cancel New... < Prev Next >

### 8.2.3 CREATE AN RFQ

When putting together your RFQs, you will be able to select the appropriate material resources and cost items for which you need quotes in your estimate. To create a new RFQ, you have a few options:

- **Create RFQ from scratch:** This creates an empty RFQ Record for you to define
- **Create RFQ from Quote Group Tag(s):** This option lets you create an RFQ from a quote group so you can add multiple materials or subcontract items at once
- **Create RFQ using Default Seller data:** In your address book you can store vendors with a list of their default materials. This option lets you select the vendor and have it automatically find their

materials in the job

**New RFQ**

Cost Item Identification

Use the following field: CBS Position Code

Please select from the following options:

- Create RFQ from scratch
- Create RFQ from Quote Group Tag(s)
  - Only show Quote Group tags that are currently utilized in this job
  - On the resulting RFQ record, only list resources with utilization currently greater than zero
- Create RFQs using Default Seller data
  - This option scans the job for all Resources and Quote Groups utilized in the job. For any that are listed in the Address Book as 'Default Quotes' for the Sellers you select on the subsequent selection register, a new RFQ record will be added for each Seller listing their default items.
  - Create separate RFQ records for each Quote Group, per seller?

OK Cancel

The rest of this section walks through each tab on the RFQ Record in more detail.

### 8.2.3.1 LINE ITEMS

The Line Items tab lists the resources or cost items selected for the RFQ, including the Description, Quantity, Quote Group, Currency and other user-defined tags.

Response Deadline Date:  Response Deadline Time:

Line Items | Terms & Conditions | Vendor Companies | Attachments | Setup

Resources | Cost Items

Drag columns here to group

	CBS Position Code	RFQ ID	Quote Group Tag	Optional Code	Description	Quantity	Unit of Measure
→	6.1	6.1	Guardrail Work	1500 0100	Guardrail Typ...	1,000.00	Linear Feet
	6.2	6.2	Guardrail Work	1500 0200	Guardrail Typ...	200.00	Linear Feet
*							

### 8.2.3.2 TERMS & CONDITIONS

This tab provides ample space for you to enter terms, conditions and instructions that need to be included on the RFQ.

Response Deadline Date:  Response Deadline Time:

Line Items | Terms & Conditions | Vendor Companies | Attachments | Setup

Buyer's Special Terms & Conditions

Any penalties assessed by the owner due to quality control compliance deviations by the supplier will be deducted from the supplier's payment.

RFQ Instructions

Please contact site super John Smith @ 623-555-6982 for delivery instructions.

OK Cancel New... < Prev Next >

### 8.2.3.3 VENDOR COMPANIES

You will use the Vendor Companies tab to select the suppliers or subcontractors that will be receiving the RFQ. This is done by selecting them from the Estimate Library Address Book. This tab will store all of the pertinent contact information for each seller, including their fax number and/or email address so that you can send them the RFQ.

Response Deadline Date:  Response Deadline Time:

Line Items | Terms & Conditions | **Vendor Companies** | Attachments | Setup

Drag columns here to group

	Vendor	Contact	Status	Publish Item Quantities	Vendor Phone
→	SUB18	SUB18 -- Mel Blank	New	<input checked="" type="checkbox"/>	111-222-3232
	SUB4	SUB4 -- Harry Belefony	New	<input checked="" type="checkbox"/>	111-222-1111
	Ven18	Ven18 -- CARRIE Matty	New	<input checked="" type="checkbox"/>	111-333-3434
*				<input type="checkbox"/>	

The following options are particularly noteworthy:

- **Publish Item Quantities:** If you want the RFQ to specify your take-off quantities, select this checkbox. If you want to keep that information to yourself and let the vendors or contractors determine their own quantities, deselect this checkbox
- **Publish by Fax:** If you choose to publish by fax, InEight Estimate creates a Word document with a template filled out. It is ready to print and send, but you have the opportunity to double-check the information before emailing the RFQ

**NOTE** When RFQs are generated for multiple vendors using the Publish by Fax option, be sure to separate the MS Word document pages and send only the correct pages to each vendor.

- **Publish by Email:** If you choose to publish by email, the Word document is created, the template is filled out, it is attached to an email, and automatically sent to the email address listed for that vendor in the Address Book

**NOTE** When using the Publish by Email option, the process is automatic and it does not give you the opportunity to double check your information before the RFQ is emailed. For this reason, it is recommended to Publish by Fax, review the information, and then email the RFQ manually.

### 8.2.4 ATTACHMENTS

This tab allows you to specify any electronic files that need to be attached to the RFQ, such as drawings or specifications for the work.

Response Deadline Date: 7/29/2009    Response Deadline Time: 11:00 AM

Line Items   Terms & Conditions   Vendor Companies   **Attachments**   Setup

Drag columns here to group    Saved views: Previous View

File Name	Description	Location	File Type	File Size	Attached By	Date Attached
plumber quote.pdf	plumber quote	Job Folder	Adobe Acrob...	166875	Paul Trippi@ine...	7/31/2023 11:08:21 AM

### 8.2.5 SETUP

The Setup tab lets you indicate what information will display on the published RFQ template, including custom tags. In addition to selecting tags and adding notes on the Setup tab, you can also specify your RFQ Publication Settings and can choose whether you want to include the instructions, special terms and conditions, notes and attachments.

Description

Guardrail Items

Response Deadline Date: 7/29/2009    Response Deadline Time: 11:00 AM

Line Items   Terms & Conditions   Vendor Companies   Attachments   **Setup**

Tag 1:    Tag 2:    Tag 3:

Notes

RFQ Publication Settings

Cost Item Identifier: CBS Position Code

- Include RFQ Instructions
- Include Buyer's Special Terms & Conditions
- Include Notes
- Include Attachments
- Publish Item Quantities
- Publish To File
- Publish By Email

## 8.2.6 PUBLISH AN RFQ


Once created, InEight Estimate allows you to generate a Microsoft Word RFQ template that can be faxed or manually sent via email to the supplier or subcontractor.

When you complete all of the fields that are required for this RFQ, you are ready to publish the RFQ. To do so, select all of the vendors that you want to receive the RFQ and click **Actions > Publish** on the RFQ Record ribbon.

### STEP BY STEP – CREATE AND PUBLISH AN RFQ

This exercise walks through a specific example using the Training Job.

1. From the Estimate landing page, select the **Quote** tab.
2. Select **Request for Quote (RFQ)**.
3. From the Actions tab, click on the **New** icon to create a new RFQ.
4. Select **Create RFQ from Quote Group Tag(s)**, leaving the checkboxes checked to only show quote groups and resources that are being used.
5. Select the **Aggregates** quote group from the right panel.
6. Click **OK**.
7. In the Response Deadline Date field, select a **date** two weeks from today, and for the Response Deadline Time, type a **time stamp** (e.g. 11:00 am).



The screenshot shows a form with two input fields: "Response Deadline Date:" with a dropdown menu showing "7/29/2009" and "Response Deadline Time:" with a text input field containing "11:00 AM". Below these fields are five tabs: "Line Items", "Terms & Conditions", "Vendor Companies", "Attachments", and "Setup". A red rectangular box highlights the two input fields.

8. Select the **Terms & Conditions** tab.
9. Create and type **Prices are good for the duration of the contract** in the Buyer's Special Terms & Conditions field.
10. Type in **All items to be delivered to jobsite by supplier's trucks** in the RFQ Instructions field.
11. Select the **Vendor Companies** tab and click in the **first blank row** in the Company Name column.

Line Items	Terms & Conditions	Vendor Companies	Attachments	Setup
Drag columns here to group				
Vendor	Contact	Status	Publish Item Quantities	Vendor Phone
SUB18	SUB18 -- Mel Blank	New	<input checked="" type="checkbox"/>	111-222-3232
SUB4	SUB4 -- Harry Belefony	New	<input checked="" type="checkbox"/>	111-222-1111
Ven18	Ven18 -- CARRIE Matty	New	<input checked="" type="checkbox"/>	111-333-3434
			<input type="checkbox"/>	

12. Click on the **Address book**  icon, and then select the following example vendors:
  - Example Vendor 1: Pat Roberts
  - Example Vendor 2: Stan Mark
  - Example Vendor 4: Lester Slim
13. Click **OK**.
14. Make sure **Publish to File** is checked for all vendors.
15. Uncheck **Publish by email** for each vendor.
16. Select the **sellers** to whom you want to send the RFQ.
  - Word opens the file automatically for you to review; and from here you can either print it or send it in an email as an attachment

## REQUEST FOR QUOTATION

**Job:** Training Job Training Job - Maricopa County No. TM2924

**TO:** **FROM:**

<p><b>Name:</b> Pat Roberts  <b>Company:</b> Example Vendor 1                  100 Tenth Street                  Hometown, AZ 889080</p> <p><b>Phone:</b> 111-123-2134  <b>Mobile Phone:</b>  <b>Fax:</b> 222-123-1234  <b>Email:</b></p>	<p><b>Name:</b> Tom Cross  <b>Company:</b> Example Prime Contractor 1                  400 First Street Suite 4000                  Hometown, AZ 889004</p> <p><b>Phone:</b> 111-122-1111  <b>Mobile Phone:</b>  <b>Fax:</b> 222-112-2211  <b>Email:</b></p>
---	--

---

**Job Information:** Training Job  
 Training Job - Maricopa County No. TM2924

<b>Owner:</b>	Example Owner
<b>Job Type:</b>	Highway and General Engineering
<b>Job Location:</b>	I-10 MP 100 to MP 120
<b>City:</b>	Phoenix
<b>County:</b>	Maricopa
<b>State / Province:</b>	Arizona
<b>Country:</b>	United States
<b>Bid Location:</b>	Engineer's Office
<b>Bid Date:</b>	1/6/2020
<b>Bid Time:</b>	10:00 PM
<b>Measurement System:</b>	English

**Request for Quote (RFQ) Information:**

17. On the Actions tab of the record, select **Publish** to create your RFQ document.
18. Select the folder to publish to.
19. Click **OK** to save the RFQ Record.

### 8.2.7 RFQ EMAIL DRAFT

When sending out Requests for Quotes (RFQ) on a bid, it is essential to be able to effectively communicate the project requirements to potential subs or suppliers to ensure you have good quote coverage within your estimate. Email RFQs open as a draft email message, giving you, the sender, the opportunity to control specifically what is sent and customize the message before sending it out to subs and suppliers.

**REQUEST FOR QUOTATION**

**Job:** Training Job-1 Training Job - Maricopa County No. TM2924

**TO:** Harry Belefony  
 Example Sub #1  
 600 First Street Suite 6000  
 Hometown, AZ 889006  
 Phone: 111-222-1111  
 Mobile Phone: 222-221-2212  
 Fax: 222-221-2212  
 Email: charlieb1234@example.com

**FROM:** Tom Cross  
 Example Prime Contractor 1  
 400 First Street Suite 4000  
 Hometown, AZ 889004  
 Phone: 111-122-1111  
 Mobile Phone: 222-112-2211  
 Fax: 222-112-2211  
 Email:

<b>Job Information:</b>	Training Job-1 Training Job - Maricopa County No. TM2924
<b>Owner:</b>	Example Owner
<b>Job Type:</b>	Highway and General Engineering
<b>Job Location:</b>	I-10 MP 100 to MP 120
<b>City:</b>	Phoenix
<b>County:</b>	Maricopa
<b>State / Province:</b>	Arizona
<b>Country:</b>	United States
<b>Bid Location:</b>	Engineer's Office
<b>Bid Date:</b>	1/6/2020
<b>Bid Time:</b>	5:00 AM

**Request for Quote (RFQ) Information:**

**Publication Date:** 8/21/2020 3:57 PM  
**Response Deadline Date:** 7/29/2009 11:00 AM

## 8.3 QUOTES

When you receive responses to your RFQ, the next step is to enter their pricing in the Quote Register. The Quote Register stores all of the quotes you have for that job. Each quote has a Description and a Quote Status, and each quote displays seller contact information.

In this case, an estimator in charge of receiving quotes would need to determine how best to input these quotes within the Quote register.

## 8.3.1 SAMPLE RECEIVED QUOTE SCOPE SHEET

### Overview - Received Quote Scope Sheet

Name		Description
1	Section one	Scope item one includes 4 items the subcontractor has considered as work to be done onsite. You may want to consider adding all 4 items as individual quotes. Then creating a package identifying these quotes as on-site work, totaling \$203,000.
2	Section two	Scope item two includes 3 items the subcontractor has considered as work to be done offsite. You may want to consider adding all 3 items as individual quotes. Then creating a package identifying these quotes as offsite work, totaling \$24,650.
3	Exclusions	The subcontractor is showing 9 items they excluded from their scope of responsibility.
4	Qualifications	The subcontractor has included 3 stipulations pertaining to this bid. If selected all 3 are considered accepted terms.

# Received Quote Scope Sheet

DATE: 12/19/2019  
 PROJECT: TRAINING JOB TRAINING JOB - MARICOPA COUNTY NO. TM2924  
 LOCATION: PHOENIX, AZ

SITE CONCRETE: FORM, SUPPLY AND INSTALL

- 1** **ONSITE IMPROVEMENTS**
1. Vertical Curb; Curb and Gutter; Valley Gutter w/ rebar
  2. 4" thick broom finish walk with wire mesh; ramp w/ domes
  3. Flow-Through planer slab and walls
  4. 8" thick crosswalk paving with rebar 36" x 36" pattern broom finish and 18" x 36" pattern colored aggregate finish (1 location only @ 16<sup>th</sup> street entrance)

**Price: \$203,300**

- 2** **OFFSITE IMPROVEMENTS**
1. Curb and Gutter
  2. HC Ramps w/ domes; planter w/ rebar
  3. 36" x 36" patterned finish walk w/ wire mesh

**Price: \$24,650**

- 3** **EXCLUSIONS:**
1. Layout of lines and grades
  2. Site grading
  3. Aggregate base and/or compaction; sand cushion
  4. Sealants, caulking and waterproofing; precast items
  5. Misc post footings and masonry wall footings
  6. Supply of embedded iron or metal
  7. Demolition
  8. Traffic control and pedestrian protection

- 4** **QUALIFICATIONS**
1. Price valid for 60 days
  2. GC will provide a concrete pump washout area
  3. 5% retention will be released 45 days after completion of our work

**Alternate Price to furnish and install 4" aggregate base under parking structure lab. Sand by others. Price based on rock being placed prior to piles, pilecaps and grade beams.**  
**\$24,100**

This proposal is good for thirty (30) days from the date herein, after which time Summit Construction reserves the right to review the proposal for any changes in price. Please call me if you need any further information.

Rick  
Estimator

## 8.3.2 QUOTE REGISTER OVERVIEW

To access the Quote Register, choose **Quote > Quotes** on the main InEight Estimate menu or click the **Quotes** icon on the toolbar.

Quote Register								
Drag columns here to group								
	Description	RFQ Description	Quote Status	Seller	Company	Quote Total	Awarded Total	Currency
	Aggregates	Aggregates	Accepted	Example Vendor 1 -- Pat Rob...	Example Vendor 1	\$402,192.00	\$402,192.00	U.S. Dollar
	Aggregates	Aggregates	Accepted	Example Vendor 4 DBE -- Les...	Example Vendor 4...	\$0.00	\$0.00	U.S. Dollar
	Aggregates	Aggregates	Accepted	Example Vendor 2 -- Stan Mark	Example Vendor 2	\$0.00	\$0.00	U.S. Dollar
/	Asphalt Materials		Accepted	Example Vendor 1 -- Pat Rob...	Example Vendor 1	\$1,115,97...	\$1,102,50...	U.S. Dollar
/	Asphalt Materials		Accepted	Example Vendor 2 -- Stan Mark	Example Vendor 2	\$1,263,17...	\$13,671.00	U.S. Dollar
	Electrical Work	Electrical Work	Accepted	Architectural Designs, Inc. -- ...	Architectural Desig...	\$4,200.00	\$0.00	U.S. Dollar
	Electrical Work	Electrical Work	Accepted	HD Engineering Group -- Rog...	HD Engineering Gr...	\$4,450.00	\$0.00	U.S. Dollar

### 8.3.3 QUOTE RECORD OVERVIEW

The Quote Record establishes who the vendor is, along with quoted prices and all terms and conditions. Once a requested quote returns, you can either create the quote in InEight Estimate from scratch or convert the original RFQ to a quote and enter the supplier or subcontractor pricing. Each Quote Record contains additional fields and options for managing the quote.

Quote Records utilize data blocks allowing you to reposition tabs, detach tabs into individual windows, and redock tabs in new locations. Using the data blocks layout, you can input and maintain important quote data like Vendor Qualifications and Special Terms & Conditions.

Right click on any existing quote in the Quote Register and choose **Open** to access the Quote Record.

#### Overview - Quote Record

Name		Description
1	Header block	You can include detailed contact information about the supplier or subcontractor. This automatically fills when you select the seller from the Address Book. The External Ref field can be used to access information specific to the bid/quote.
2	Price block	The Price data block contains a breakdown of pricing information for the quote, including taxes, item conditions, and special conditions.
3	Quote tabs	The tabs at the bottom of the screen hold detailed information regarding the quote.
4	Default Data Blocks	Data blocks include Special Terms & Conditions, Qualifications, Packages, Taxes, Vendor's Profile, Setup, and Minority.

**Quote Record**

**Header (1)**

Description: Pipe Materials

Vendor: 1128354 Alberta Ltd - 0010... Vendor Name: 1128354 Alberta Ltd Vendor Phone: 780-920-3163

Contact: <Ad-Hoc Contact> First Name: Last Name: Contact Office: Contact Mobile:

Primary Email: External Ref.:

Optional Code: Date: 7/20/2023 Source: Currency: U.S. Dollar Status: Incomplete Ignore: Reason:

**Total (2)**

Extended Price: \$0.00  
Item Taxes: \$0.00  
Quote Tax:  
Bond:  
Item Conditions: \$0.00  
Special Conditions:  
**Total: \$0.00**

**Resources Cost Items (3)**

Drag columns here to group

Code	RFQ ID	Quote Group	Optional Code	Description	No Split	Free	Awarded	Duration
1	1		1	pay item 1	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
2	2		2	pay item 2	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	

**Special Terms & Conditions (4)**

Buyer's Special Terms & Conditions

Vendor's Special Terms & Conditions

Special Conditions Adjustments: \$0.00

Distribute Special Conditions:  Evenly  Using Weighted Average

Include Special Conditions costs for unawarded quotes in Comparable Totals

Drag columns here to group

Row Number	Scope Item	Quote Group	Included	Amount	% of Total	Notes
------------	------------	-------------	----------	--------	------------	-------

Special Terms & Conditions Qualifications Packages Taxes Vendor's Profile Setup Minority

OK Cancel New... < Prev Next >

## 8.3.4 HEADER BLOCK

The Header block portion of the screen is where you enter in description information pertaining to the quote, along with vendor/contractor information.


There is an **External Ref** field you can use as a hyperlink for attaching any supporting bid quote attachments from the vendor/contractor.

On the right portion of the header block is where you enter optional information related to:

- **Optional Code** – a code used to reference the received quote.
- **Date** – date the quote is received.
- **Source** – this is the method by which the quote was received. The options are email, fax, hard copy, phone, and other.
- **Currency** – system of money in general use for a particular country..
- **Ignore** – by ignoring the quote, and providing a reason, the quote will turn grey in the Quote Comparison & Award screen.

### 8.3.4.1 QUOTE RECORDS

The Quote record header block includes a vendor field with a searchable address book library register drop-down list. You can select shared vendor data to populate your quote header record with Platform's shared master data.



Using Platform’s shared data also reinforces accurate Estimate quote reporting. For example, you can report on which vendors and contacts have been awarded quotes or run a report on how many RFQs have been sent to select vendors and how many RFQs were returned for certain jobs. Additionally, using Platform shared vendors makes it possible to report on all activity related to a particular vendor. Examples include seeing how many subcontract agreements have been executed in InEight Contract, or how many claims/issues a vendor has been involved with in InEight Change. The predominant value for Estimate using Platform vendors, along with other InEight applications, ensures that the same vendors are being used by all applications.

### 8.3.5 PRICE BLOCK

The Price block includes the quotes extended price, along with any additional taxes, bonds, item conditions, and special conditions.

### 8.3.6 QUOTE RECORD TABS

#### 8.3.6.2 RESOURCES & COST ITEMS

The Resources & Cost Items tab displays the resources or cost items quoted, along with their estimated quantities and units of measure.

- A Unit Price column is included on this tab for entering the quoted pricing from the seller, either manually or by pasting from an electronic format
- If a Package code is entered, the Unit Price field is greyed out, and the Package code amount is used
- Additional columns are provided for making conditional amount or percentage adjustments to the quote to manage last-minute changes
- A note field is included for explanation changes
- A No Split option indicates that the seller will only provide the quoted goods or services if they are selected to provide all listed items. They will not provide one quoted item without you procuring all others from them as well.
- You can check an item as Free for circumstances where the vendor will include the price of one item with another. Marking the included item(s) as free reminds you there is no quoted price for that item

Resources		Cost Items											
Package	Code	RFQ ID	Quote Group	Optional Code	Description	No Split	Free	Awarded	Du...	Quantity	Unit of Measure	Unit Price	Extended Price
	3.1	3.1		3.1	Excavation, scrapers	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		1	50,000.00	Cubic Yard	\$0.00
P1	3.2	3.2		3.1	Excavation, trucks	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		1	50,000.00	Cubic Yard	P1 P1 \$200,000.00
P1	3.3	3.3		3.2	Embarkment	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		1	50,000.00	Cubic Yard	P1 P1
P1	3.4	3.4			Rock Excavation	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>		1	3,000.00	Cubic Yard	P1 P1

## COST ITEM TAGS AND USER DEFINED FIELDS

There are 25 tag fields in the Quote Record register cost items tab. There are also 15 user defined fields that let you sort, filter, and group on selected quote records more efficiently.

For example, you can use tags and user-defined fields to isolate certain cost items, or group cost items together.


Resources		Cost Items																				
Code	RFQ ID	Tag 11	Tag 12	Tag 13	Tag 14	Tag 15	Tag 16	Tag 17	Tag 18	Tag 19	Tag 20	Tag 21	Tag 22	Tag 23	Tag 24	Tag 25	User Defined 1	User Defined 2	User Defined 3	User Defined 4	User Defined 5	
S-1					File	Canon											11 inch crop	plastic casing				
S-2																						

## 8.3.7 DATA BLOCKS

The Quote Record utilizes data blocks that allows you to customize the layout and focus on data block tabs that matter most to you. You can select the default data block action in the ribbon to revert back to the default setting, which shows all six data blocks.

Data Block tabs include:

- Special Terms & Conditions
- Qualifications
- Packages
- Taxes
- Vendor's Profile
- Setup
- Minority



The seven data blocks appear at the bottom right of the screen.

**Special Terms & Conditions** [X]

Buyer's Special Terms & Conditions

Vendor's Special Terms & Conditions

Special Conditions Adjustments:

Distribute Special Conditions:  Evenly  Using Weighted Average


Include Special Conditions costs for unawarded quotes in Comparable Totals

Drag columns here to group Saved views:  [Search]


Row Number	Scope Item	Quote Group	Included	Amount	% of Total	Notes
					<b>\$0.00</b>	

Special Terms & Conditions | Qualifications | Packages | Taxes | Vendor's Profile | Setup | Minority


It's possible to move the entire data block, or individual data blocks to other parts of the screen. For example, select the Special Terms & Conditions header row, and drag to the desired part of the screen.




Drop the data block on top of an arrow where you wish to land the data block.



The data block will now reside on the left side of the screen.



You can also close a specific tab if it's not commonly used. In this example, you can right click on a tab (like Special Terms & Conditions) and select close.



## 8.3.8 DATA BLOCK TABS

### 8.3.8.3 SPECIAL TERMS & CONDITIONS

Special Terms & Conditions is where you can include buyers and sellers special terms, add fixed cost to the quote, and include/exclude scope items.

**Special Terms & Conditions** ×

Buyer's Special Terms & Conditions

Vendor's Special Terms & Conditions

Special Conditions Adjustments:

Distribute Special Conditions:  Evenly  Using Weighted Average

Include Special Conditions costs for unawarded quotes in Comparable Totals

Drag columns here to group Saved views:  🔍

Row Number	Scope Item	Quote Group	Included	Amount	% of Total	Notes
					<b>\$0.00</b>	

Special Terms & Conditions

Qualifications Packages Taxes Vendor's Profile Setup Minority

### 8.3.8.4 QUALIFICATIONS

This tab allows you to include bond. You can enter the bond rate and the system will calculate the total Bond Cost or vice versa. This tab also allows you to enter insurance contact information and seller license information. If the vendor in the address book already had this information, then this information will get pre-filled when the seller is assigned to the Quote.

**Qualifications** ✕

**Bond**

Vendor can provide a BOND for all work quoted

Bonding Company:

Bonding Agent:

Bonding Phone:

Add Bond Cost to the Quote

Cost of BOND to be added to quoted price :

Rate/\$1,000:

Bond Cost:

**Insurance**

Vendor is INSURED as required by applicable law

Insurance Company:

Insurance Agent:

Insurance Phone:

**License**

Vendor is LICENSED to perform all work quoted

Licenser:

Class:

ID:

Special Terms & Conditions   **Qualifications**   Packages   Taxes   Vendor's Profile   Setup   Minority

### 8.3.8.5 PACKAGES

Using the Packages feature lets you logically organize quotes into an arranged collection of like grouped packaged quotes. You can determine how to enter quotes from subcontractors and classify them into a package grouping. When you create a package within the Packages block, and give it a monetary value, you can then assign that package code to one or more quote records. The package code is limited to three characters.


When comparing various vendor quotes in the Quote Comparison and Award form, with each quote containing its own scope of work, you can easily distinguish which items belong to each package. This helps to identify which quotes to award in your decision-making process.

As an example, the following Civic Center Parking Structure quote has three packages defined in it. The P1, P2, and P3 on the left represent the grouped package numbers that will be used to determine the package structure in the quote record. The vendor that submitted this quote shows detailed estimates defined for each of the three packaged items, but there is no breakdown provided in the quote of how

much each line item is worth. Rather, this quote is showing a package price for each collection of items (scope of work).

Civilworks Inc. 125 Maple St Scottsdale, AZ 85260		Phone (758) 555-9854	
<h2>Civic Center Parking Structure</h2>			
December 4, 2009		Addendum 1-6	
	<b>Description of Work</b>	<b>Price</b>	
P1	<b>DEMOLITION, EXCAVATION AND GRADING (PARTIAL)</b> Site Clearing of trees and bushes Demo of AC Paving, Concrete Curbs and Walks Sawcut AC Paving and Concrete Remove storm drain, SS, CB's, MH & pole bases Rough grade parking structure pad, commercial pad Place 12" non-expansive fill Fine grade pads Demo and remove 16th street curbs and paving Grade for new roadway Grade for exterior concrete sidewalks 2 mobilizations	<b>\$150,780.00</b>	
	P2	<b>ASSISSTED PARKING LOT (PARTIAL)</b> Site Clearing of trees and bushes Demo curbs, excavate for paving Demo median on 16th Street, place temporary paving section Patch pave parking lot with 3" AC over 6" AB <i>Key Exclusions: slurry seal, striping, fencing, concrete work, lighting</i>	<b>\$43,535.00</b>
		P3	<b>PAVING (PARTIAL)</b> Place aggregate base for AC Paving, curbs and walks Place 5" asphalt concrete section <i>Key Exclusions: slurry seal, striping, fencing, concrete work</i>
	<b>OTHER ITEMS</b>		
		Load out stockpiled clean spoils	\$26.00/CY
		Grade, fabric, place 4" AB for contractor parking (63,000 SF)	\$0.85/SF
		Excavate Duct Bank	\$5,900.00
		Patch pave AC outside pave area (500 SF)	\$8.00/SF
	<b>STANDARD EXCLUSIONS:</b>		
	1. Any permits, fees, inspections, plans, bond premiums, soil testing, etc. 2. Any hard rock excavation. (Hard rock is defined as unable to be removed by CAT D6 or CAT 325 Excavator) 3. Any trenching for footings of building or masonry structures. 4. Any temporary fencing or trench plating. 5. Any export of materials other than specifically included offhauls. 6. Spoils over 12" in diameter will be offhauled at an additional agreed to cost. 7. Any structure demolition or removal. (Concrete, asphalt, fencing, trees, buildings, signs, masonry) 8. Any and all landscape repair, installation, or removal 9. Any storm water pollution prevention or erosion control unless specifically mentioned. 10. Base rock under concrete walkways or building slab areas unless specifically mentioned		

Estimate's Package feature lets you pick all the cost items that belong to a particular package, then assign the price to that collection of packages. It then proportionally distributes the total package price across all of the corresponding cost items when comparing and awarding.



## STEP BY STEP – CREATE A MULTI-PACKAGED QUOTE


1. From the InEight Estimate landing page, select the **Quote** tab.
2. Click on the **Quotes** icon under Quote Management.
3. Double click on an item (e.g. **Pipe Materials**).

Cost Breakdown Structure (CBS) Register		Quote Register	Quote Record
Drag columns here to group			
	Description	RFQ Description	Quote Status
→	Pipe Materials		Received
⚠	Pipe Materials		Received
	Pipe Materials		Received
⚠	Pipe Materials		Received
*			

- In the Description field, type in or replace the **description**.
- In the Contact field, select a **contact**.

Cost Breakdown Structure (CBS) Register	Quote Register	Quote Record
Header		
Description:	Pipe Materials for site improvements.	
Contact:	Example Vendor 1 -- Pat Roberts	
Company Name:	Example Vendor 1	

- Click **OK**
- Select the **Cost Items** tab on the left side of the screen.



8. Add a **cost item** under Cost Items.
9. Then, add another **cost item** under Cost Items.
10. On the Packages tab, enter the following 2 new records:
  - Code: **P1**
  - Description: **On Site**
  - Amount: **\$200,000**
  - Code: **P2**
  - Description: **Off Site**
  - Amount: **\$300,000**

Packages			
Drag columns here to group			
	Code	Description	Amount
	P1	On Site	\$200,000.00
→	P2	Off Site	\$300,000.00

11. Type in **P1** under Package for cost item 7.
12. Type in **P2** under Package for cost item 8.


Resources							Cost Items			Packages		
Drag columns here to group/id:							[Search For...]			Saved views: Previous View		
Package	Code	RFQ ID	Quote Group	Optional Code	Description	No	Code	Description	Amount			
P1	7		Pipe Materials	800 0220	10 Inch PVC Force Main...		P1	OnSite	\$200,000.00			
P2	8		Pipe Materials	800 0330	24 Inch PVC Gravity Se...		P2	Off Site	\$300,000.00			
*							→					

13. Select **OK**.
14. Under the Quote Comparison and Award ribbon, select **Cost Items**.
15. Under Quote Groups, select **Pipe Materials**.
  - Quote Comparison and Award shows the newly created quote with the associated package quotes.

Detail	Example Vendor 1 Pipe Materials	Example Vendor 6 WBE Pipe Materials	Example Vendor 1 Pipe Materials for site improvements
<b>\$22.51</b>	P1 \$290,000.00	P1 \$300,000.00	P1 \$200,000.00
<b>\$52.84</b>	P2 \$126,000.00	P2 \$125,000.00	P2 \$300,000.00
<b>\$428,694...</b>	<b>\$416,000.00</b>	<b>\$425,000.00</b>	<b>\$500,000.00</b>
<b>\$428,694...</b>	<b>\$416,000.00</b>	<b>\$425,000.00</b>	<b>\$500,000.00</b>
<b>\$428,694...</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$0.00</b>
<b>\$428,694...</b>	<b>\$416,000.00</b>	<b>\$425,000.00</b>	<b>\$500,000.00</b>
<b>\$0.00</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$0.00</b>
	11/13/2019 4:1...	11/13/2019 4:4...	11/13/2019 4:3...

- The Package Price can quickly be modified in the Quote Comparison and Award form by selecting the Edit Package action in the Actions tab or by using the right click context

menu.



### 8.3.8.6 TAXES

Item Tax and Quote Tax have been combined to display on a single data block called Taxes. Using the taxes feature allows you to add item taxes to each item's price. You can also add taxes to the quote.

**Taxes**

Item Tax

Add Item Taxes to each Item's Price

Quote Tax

Add Taxes to the Quote

Taxes to be added to Awarded Total as a Percentage of Total:

Tax Rate:

Total Tax:

Special Terms & Conditions   Qualifications   Packages   **Taxes**   Vendor's Profile   Setup   Minority

### 8.3.8.7 SELLER'S PROFILE

The Seller's Profile tab populates with address book notes and alternate contact information.

**Vendor's Profile**

Address Book Notes

Example....save for training as needed.

Alternate Contact Information

Name:

Email:

Phone:

Fax:

Mobile:

Special Terms & Conditions   Qualifications   Packages   Taxes   **Vendor's Profile**   Setup   Minority

### 8.3.8.8 SETUP

This tab provides extra space for any additional notes and tags to be assigned to the quote.

**Setup** [X]

**Current Status**

RFQ Status:

Last Update: 5/5/2020 7:05:03 PM

Quote Origin: WMFarr

**Tags**

Tag 1: Pipe

Tag 2:

Tag 3:

**Notes**

Special Terms & Conditions   Qualifications   Packages   Taxes   Vendor's Profile   **Setup**   Minority

### 8.3.8.9 MINORITY

This tab allows you to determine if the seller qualifies for any type of minority business, and the ability to apply a certification number.

**Minority**

---

Minority Business Enterprise


Vendor qualifies as the following type of MINORITY BUSINESS ENTERPRISE on this job:

- DBE DBE Certification:
- MBE MBE Certification:
- WBE WBE Certification:
- OBE1 OBE1 Certification:
- OBE2 OBE2 Certification:
- OBE3 OBE3 Certification:
- OBE4 OBE4 Certification:
- OBE5 OBE5 Certification:
- OBE6 OBE6 Certification:
- OBE7 OBE7 Certification:

[Special Terms & Conditions](#)
[Qualifications](#)
[Packages](#)
[Taxes](#)
[Vendor's Profile](#)
[Setup](#)
Minority

TIP

If any of your Data Blocks become deleted on a Quote Record, simply click the **Default Data Block** icon.



### 8.3.9 CREATE A QUOTE FROM RFQ

Walk through the steps of creating a quote from an RFQ.

TIP

To create a quote from scratch, click the **New** icon on the Quote Register and fill in the quote details and seller fields manually.

### STEP BY STEP – CREATE A QUOTE FROM RFQ

This exercise walks through a specific example using the Training Job.

1. From the Estimate landing page, select the **Quote** tab.
2. Select **Request for Quote (RFQ)**.
3. Open the RFQ record for which you've received quotes.
4. Select the **Vendor Companies** tab and select the vendors for whom you need to create quotes. In this case, select all the vendors.
5. From the Actions menu, select **Create Quote**.
6. Click **OK** on the Quotes created prompt.
7. Close the RFQ record and the RFQ register.

## 8.3.10 ENTER QUOTE DETAILS

Now that you have quotes created, you can enter pricing.

### STEP BY STEP – ENTER QUOTE DETAILS

This exercise walks through a specific example using the Training Job.


1. To open the Quote Register, select **Quote** from the Estimate landing page.
2. Select **Quotes** from the Quote Management section.
3. Open the Aggregates Quote Record for Vendor 1 – Pat Roberts.
4. On the Resources tab, make sure No Split is unchecked for all items.
5. Also on the Resources tab, enter the following unit prices:

Resource Code	Description	Unit Price
MBR	Aggregate Base Rock	\$8.00
MDIRTB	Dirt Class B	\$6.00


6. Click **OK** to close the Quote Record.

## STEP BY STEP – CREATE A MULTI-PACKAGED QUOTE

1. From the InEight Estimate landing page, select the **Quote** tab.
2. Click on the **Quotes** icon under Quote Management.
3. Double click on an item (e.g. **Pipe Materials**).



4. In the Description field, type in or replace the **description**.
5. In the Contact field, select a **contact**.



6. Click **OK**
7. Select the **Cost Items** tab on the left side of the screen.

	Code	Quote Group	Description
▲	MPP10	Pipe Materials	Pipe 10" PVC SDR21
	MPP24	Pipe Materials	Pipe 24" PVC SDR35
	MPP36	Pipe Materials	Pipe RCP 36 In
*			

8. Add a **cost item** under Cost Items.
9. Then, add another **cost item** under Cost Items.
10. On the Packages tab, enter the following 2 new records:
  - Code: **P1**
  - Description: **On Site**
  - Amount: **\$200,000**
  - Code: **P2**
  - Description: **Off Site**
  - Amount: **\$300,000**

<b>Packages</b>			
Drag columns here to group			
	Code	Description	Amount
	P1	On Site	\$200,000.00
→	P2	Off Site	\$300,000.00

11. Type in **P1** under Package for cost item 7.
12. Type in **P2** under Package for cost item 8.


Resources							Cost Items			<b>Packages</b>		
Drag columns here to group:							[Search For...]			Saved views: Previous View		
Package	Code	RFQ ID	Quote Group	Optional Code	Description	No	Code	Description	Amount			
P1	7		Pipe Materials	800 0220	10 Inch PVC Force Main...		P1	OnSite	\$200,000.00			
P2	8		Pipe Materials	800 0330	24 Inch PVC Gravity Se...		P2	Off Site	\$300,000.00			

13. Select **OK**.
14. Under the Quote Comparison and Award ribbon, select **Cost Items**.
15. Under Quote Groups, select **Pipe Materials**.
  - Quote Comparison and Award shows the newly created quote with the associated package quotes.

Detail	Example Vendor 1 Pipe Materials	Example Vendor 6 WBE Pipe Materials	Example Vendor 1 Pipe Materials for site improvements
<b>\$22.51</b>	P1 \$290,000.00	P1 \$300,000.00	P1 \$200,000.00
<b>\$52.84</b>	P2 \$126,000.00	P2 \$125,000.00	P2 \$300,000.00
<b>\$428,694...</b>	<b>\$416,000.00</b>	<b>\$425,000.00</b>	<b>\$500,000.00</b>
<b>\$428,694...</b>	<b>\$416,000.00</b>	<b>\$425,000.00</b>	<b>\$500,000.00</b>
<b>\$428,694...</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$0.00</b>
<b>\$428,694...</b>	<b>\$416,000.00</b>	<b>\$425,000.00</b>	<b>\$500,000.00</b>
<b>\$0.00</b>	<b>\$0.00</b>	<b>\$0.00</b>	<b>\$0.00</b>
	11/13/2019 4:1...	11/13/2019 4:4...	11/13/2019 4:3...

- The Package Price can quickly be modified in the Quote Comparison and Award form by selecting the Edit Package action in the Actions tab or by using the right click context

menu.



### 8.3.11 USE UNIT PRICE OR EXTENDED PRICE ON QUOTE RECORD ITEM

It's possible to enter the Extended Price for a Quote Item, and the Unit Price is then calculated, which makes entering quotes more efficient and results in less errors.

**Quote Record**

**Header**

Description: Asphalt Materials  
 Contact: Example Vendor 2 - Stan Mark  
 Company Name: Example Vendor 2  
 First Name: Stan  
 Last Name: Mark  
 External Ref.:  
 Phone: 111-133-2123  
 Mobile:  
 Fax: 222-123-2134  
 Email:  
 Optional Code:  
 Date:  
 Source:  
 Currency: U.S. Dollar  
 Status: Received  
 Ignore: Reason:

**Resources** | **Cost Items**

Drag columns here to group

Code	Quote Group	Description	No Split	Free	Awarded	Duration	Quantity	Unit of Measure	Unit Price	Extended Price	Currency	Default Tax Rate
MAAM	Asphalt Materials	Asphalt Mx (Finish)	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	1	35,000.00	Ton	\$34.00	\$1,190,000.00	U.S. Dollar	
MAFA	Asphalt Materials	Fine Aggregate	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	1	1,860.00	Ton	\$7.00	\$13,020.00	U.S. Dollar	

**Special Terms & Conditions**

Buyer's Special Terms & Conditions  
 Seller's Special Terms & Conditions  
 Special Conditions Adjustments:  
 Distribute Special Conditions:  Evenly  UI  
 Include Special Conditions costs forwarded c

## 8.3.12 DUPLICATING AN EXISTING QUOTE

You can create a new quote by duplicating an existing quote from the Quote Compare & Award form. Duplicate Quotes will contain the same scope as the quote that you previously copied.

### STEP BY STEP – DUPLICATE AN EXISTING QUOTE


1. From the InEight Estimate landing page, select the **Quote** tab.
2. Select the **Resources** icon under Quote Comparison & Award.
3. Highlight any row under the Quote column you want to duplicate.

**Cost Breakdown Structure (CBS) Register** | **Quote Register** | **Quote Comparison & Award - Resources**


Find: [Search For...] | Saved views: Standard View

Resource Code	Description	Utilization Count	Unit of Measure	Unit Cost (Scale 1)	Plug	Detail	Example Vendor 1 Asphalt Materials	Example Vendor 2 Asphalt Materials	Example Vendor 3 Pipe Materials	Example Vendor 4 DBE Pipe Materials
MAAM	Asphalt Mx (Finish)	36,750.00	Ton	\$31.50	\$34.13	\$34.13	\$31.50	\$35.70	\$34.13	\$34.13
MAFA	Fine Aggregate	1,860.00	Ton	\$7.25	\$8.19	\$8.19	\$7.25	\$7.35	\$8.19	\$8.19
MPP10	Pipe 10" PVC SDR21	12,600.00	Linear Feet	\$13.65	\$3.28	\$3.28	\$3.28	\$3.28	\$12.60	\$13.65
MPP24	Pipe 24" PVC SDR35	3,000.00	Linear Feet	\$22.05	\$20.48	\$20.48	\$20.48	\$20.48	\$25.20	\$22.05
MPP36	Pipe RCP 36 In	1,024.00	Linear Feet	\$32.55	\$34.13	\$34.13	\$34.13	\$34.13	\$31.50	\$32.55
<b>Scope Items</b>										
<b>Summary</b>										
Minority Type										DBE
Quoted Total				\$1,406,973.75	\$0.00	\$1,171,100.70	\$1,325,646.00	\$266,616.00	\$271,471.20	
Comparable Total				\$1,406,973.75	\$1,406,973.75	\$1,308,747.30	\$1,463,292.60	\$1,535,943.15	\$1,540,798.35	

4. Select the **Actions** tab.
5. Under the Quotes section, select the **Duplicate Quote** icon.



- The resources and prices from the quote you previously selected have been copied into a new Quote Record.
- From the Header block, enter in any missing information.
    - The information listed in the Header block will not copy over to the duplicated quote.
  - Enter additional Cost Items in the Quote tabs data block.
    - Check the default data blocks for any information you want to add to your duplicate quote.



8. Once done, click **OK**.

## EXERCISE 8.1 – QUOTE MANAGEMENT

When you receive quotes from vendors, you will need to record their pricing and conditions in their Estimate quote records. In this exercise, you will practice entering quote details. Enter the following quote record details, using the Training Job:

**Quote Name:** Aggregates **Seller Name:** Example Vendor 2 - Stan Mark

Resource Code	Description	Unit Price
MBR	Aggregate Base Rock	\$7.45
MDIRTB	Dirt Class B	Not Quoted (delete)

**Special Instructions** Seller is NOT willing to split items.

**Quote Name:** Aggregates **Seller Name:** Example Vendor 4 - Lester Slim

Resource Code	Description	Unit Price
MBR	Aggregate Base Rock	\$8.15
MDIRTB	Dirt Class B	FREE

**Special Instructions** Seller is NOT willing to split items.

You should end up with similar results like below:

Description	RFQ Description	Seller	Contact Name	Quote Total
Aggregates	Aggregates	Example Vendor 4 DBE -- Lester Slim	Slim, Lester	\$408,834.56
Aggregates	Aggregates	Example Vendor 2 -- Stan Mark	Mark, Stan	\$373,719.94
Aggregates	Aggregates	Example Vendor 1 -- Pat Roberts	Roberts, Pat	\$402,192.00

Congratulations, you have completed this exercise!

## 8.4 QUOTE COMPARISON & AWARD

Now that you've received quotes and entered pricing information, you will compare them to determine which is the preferred vendor or contractor to carry their pricing in your estimate. The Quote Comparison & Award forms improve visibility into comparative analytics, while increasing efficiencies in populating the estimate with quoted values.

The Quote Comparison & Award screen is designed to closely match the layout of a vendor comparison sheet. It's designed to show all scope items with prices provided by multiple vendors and substitute pricing where items have been excluded.


Now that you've entered contextual quote information in the Quote Register, the Quote Comparison & Award screen provides you with the ability to make better, and more efficient determinations for awarding the quote.

### 8.4.1 QUOTE COMPARISON & AWARD OVERVIEW

To open the Quote Comparison & Award form, select **Quote > Quote Comparison & Award**.

#### Overview - Quote Comparison and Award Form

Name		Definition
1	Resource and Cost Item Filter	You can show either your quoted resources or cost items.
2	Quote Group Filter	This section provides checkboxes to further filter your items. The Quote Group Filter allows you to mark the quotes as reviewed.
3	Quote Description and Vendor	Your quotes display with the vendor name plus the quote description. <ul style="list-style-type: none"> <li>Awarded items have an award symbol </li> <li>If an item is designated as No Split, it has a chain link icon </li> <li>Awarded and Locked items have a lock symbol next to the award symbol </li> </ul>
4	Cost Source Type	The cost source can either be a Plug or Detail type.




### 8.4.2 EDIT MODE

You can make last minute modifications to the quote price directly in the Quote Comparison and Award form.

When in Edit mode, the quote item's price, unmodified by the quote's bond cost or special conditions, can be updated. You can modify the Unit price or the Extended price for each of the quote items that are not part of the package or marked as Free.

The updates made to quote items in Quote Compare and Award will update the estimate in real time allowing you to see the impact of the changes in the estimate.




### 8.4.3 SUBSTITUTE VALUES

You can display a substitute value by selecting **Actions > Substitute Values**.

Notice the entered quotes. One of the vendors did not give pricing for three of the CBS items.

								HD Engineering Group Concrete, Sitework	
18	Guardrail Type 2	1,000.00	Linear Feet	\$24.00	\$24,000.00	\$25,000.00	\$50,000.00		
19	Guardrail Type 3A	200.00	Linear Feet	\$31.00	\$6,200.00	\$7,000.00			
20	Type 4 Signs	1,000.00	Square F...	\$15.00	\$15,000.00	\$15,000.00			
27.1	Electrical Work	1.00	Each	\$5,000.00	\$5,000.00	\$5,000.00			

When you compare this quote to the others, it can be difficult to see if the total cost of the quote is high or low because it is missing some of the pricing. InEight Estimate can help you make an “apples to apples” comparison by filling in a substitute price for items that are missing.




You can tell when it’s a substitute value because the price displays in italics.

								HD Engineering Group Concrete, Sitework	
18	Guardrail Type 2	1,000.00	Linear Feet	\$24.00	\$24,000.00	\$25,000.00	\$50,000.00		
19	Guardrail Type 3A	200.00	Linear Feet	\$31.00	\$6,200.00	\$7,000.00	<i>\$7,000.00</i>		
20	Type 4 Signs	1,000.00	Square F...	\$15.00	\$15,000.00	\$15,000.00	<i>\$13,000.00</i>		
27.1	Electrical Work	1.00	Each	\$5,000.00	\$5,000.00	\$5,000.00	<i>\$3,500.00</i>		


InEight Estimate grabs the substitute value from one of four places:

1. Awarded splittable quote
2. Lowest splittable quote you’ve received
3. Detail (this only applies to quoting cost items)
4. Plug cost (the rate defined for that resource in InEight Estimate)


You can set the order for a substitute value by selecting **Actions > Set Substitute Ranking**.



On the resulting Substitute Ranking window, you can use the up and down arrows to change the selection order. It will look from the top to the bottom of the list. The plug being in red represents the most risk, while the Awarded Splittable Quote is the least risk. Users can modify the color coding of these Substitute values by navigating to System Customize dialog and then selecting Substitute Quote Ranking in the colors sections.



Note that the substitute values are color-coded so that back on the Quote Comparison & Award form you can see the source that your substitute value comes from. When you hover over a substitute value it displays the vendor whose substitute value has been used.




When you use a substitute value, it is included in your Comparable Total so you can have a more realistic comparison of your quotes.

Quote Group(s)	CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Me...	Unit Cost	Total Cost (Forecast)	Plug	Detail	Example Sub #2 Guard Rail Items	Example Sub #1 Guard Rail Items	HD Engineering Group Concrete, Sitework
<input type="checkbox"/> Electrical Work	18	Guardrail Type 2	1,000.00	Linear ...	\$24.00	\$24,000.00	\$25.00	\$25.00	\$24.00	\$25.00	\$50.00
<input type="checkbox"/> Electrical work 2	19	Guardrail Type 3A	200.00	Linear ...	\$31.00	\$6,200.00	\$35.00	\$35.00	\$31.00	\$30.00	\$30.00
<input type="checkbox"/> Electrical work 3	17	Toll Booth	1.00	Each	\$40,000.00	\$40,000.00	\$25,000.00	\$25,264.55	\$25,264.55	\$40,000.00	\$25,264.55
<input checked="" type="checkbox"/> Guardrail Work	Scope Items										
<input type="checkbox"/> Pipe Materials	Summary										
<input type="checkbox"/> Sign Work	Minority Type										
		Quoted Total					\$57,000.00	\$25,264.55	\$30,200.00	\$71,000.00	\$50,000.00
		Comparable Total					\$57,000.00	\$25,264.55	\$55,464.55	\$71,000.00	\$82,264.55
		Awarded Total					\$0.00	\$0.00	\$30,200.00	\$40,000.00	\$0.00
		Quoted Items Total					\$57,000.00	\$25,264.55	\$30,200.00	\$71,000.00	\$50,000.00
		Special Conditions					\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
		Last Update							7/29/2009 2:21:...	11/13/2019 9:0...	11/13/2019 1:0...


### 8.4.4 DISPLAY IGNORED QUOTES

You can view ignored quotes by selecting **Actions > Ignored Quotes**.

You can ignore a quote by right clicking on the subcontractor header, then selecting Edit Quote.



From the Quote Record screen, select the Ignore check box and also a Reason, then select OK.



**NOTE** If the quote record is already awarded, you will not be able to select the Ignore option.

If the Ignored Quotes button is pressed, the ignored quote will display in grey. An ignored Quote cannot be awarded. The ignored quotes get appended to the right end of the QC&A form.

Tools: Award, Lock, Award And Lock, Unlock, Edit Prices, Quoted Items, Zero Items, Configure Totals, Session Recap, Unit Price, Scope Items, Set Substitute Ranking, Auto Award, Substitute Values, Ignored Quotes, Default Data Blocks


Quote Comparison & Award - Cost items

Find: [Search For...] Saved views: Previous View

Unit of Measure	Unit Cost	Total Cost (Forecast)	Detail	Example Sub #3 Sign Items	Example Sub #2 Guard Rail Items	Example Sub #4 DBE Sign Items	Example Sub #1 Guard Rail Items	
Linear Feet	\$24.00	\$24,000.00	\$25,000.00	\$25,000.00	\$24,000.00	\$25,000.00	\$25,000.00	
Linear Feet	\$31.00	\$6,200.00	\$7,000.00	\$7,000.00	\$6,200.00	\$7,000.00	\$6,000.00	
Square F...	\$13.00	\$13,000.00	\$15,000.00	\$13,000.00	\$13,000.00	\$13,000.00	\$13,000.00	
				\$500.00				
						DBE		
			\$47,000.00	\$0.00	\$11,000.00	\$30,200.00	\$13,000.00	\$31,000.00
			\$47,000.00	\$45,000.00	\$43,000.00	\$43,200.00	\$45,000.00	\$44,000.00


## 8.4.5 EXPORT QUOTE COMPARISON AND AWARD TO MICROSOFT EXCEL

The Microsoft Excel file generated when you export the Quote Comparison & Award form closely resembles the form in Estimate, so users of this output can more clearly understand what the estimators knew when they made determinations on which numbers to carry.



The Quote Comparison & Award form changes frequently in the closing hours of a bid, which can prompt estimators to keep track of what the subcontractor and supplier quotes might have looked like at any point throughout the bid closing. Some estimators rely on such bid leveling information but do not want to access live information directly in the application, making it crucial to produce an identical output file of the Quote Compare & Award form at any given time.

To create the Quote Comparison & Award Excel file, click on the **Export to Excel** icon. Enter a file name for the Excel file, and then click **Save**.



## 8.4.6 ADDITIONAL QUOTE COMPARISON AND AWARD FUNCTIONS

The Quote Comparison and Award form contains other notable functions which improves the process of selecting the quote that brings the greatest value to the estimate.

### Overview - Additional Quote Comparison and Award Functions

Name		Definition
1	Asterisk next to Quote Item	An Asterisk (*) is displayed on a quote to indicate when that quote includes quote items appearing in other Quote groups.
2	Zero value Plug/Detail	Award quotes to Plug or Detail when its value is zero.
3	Updated Quote Items Tool tip	Quote Item Tool tip displays details including: <ul style="list-style-type: none"> <li>• Unit Price</li> <li>• Extended Price</li> <li>• Bond</li> <li>• Taxes</li> <li>• Special Conditions</li> <li>• an indicator for a delta quote item</li> </ul>

Description	Forecast (T/C) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	Plug	Detail	CSH Concrete Construction, Inc. Concrete Placement	Knopp Construction Concrete Formwork	Morm Concrete Contractors Concrete Placement	* Case Construction Concrete Formwork
formwork	1.00	Lump Sum	\$2,339,113.70	\$2,339,113.70	\$3,281,200.00	\$2,525,200.00	\$2,525,200.00	\$2,525,200.00	\$2,525,200.00	\$2,339,113.70
place and finish	1.00	Lump Sum	\$0.00	\$0.00	\$375,500.00	\$0.00	\$285,000.00	\$285,000.00	\$294,000.00	\$53,500.00
<b>Summary</b>										
Minority Type										
Notes										
Quoted Total					\$3,656,700.00	\$0.00	\$285,000.00	\$2,525,200.00	\$294,000.00	\$2,892,622.19
Comparable Total					\$3,656,700.00	\$2,525,200.00	\$2,810,200.00	\$2,810,200.00	\$2,819,200.00	\$2,892,622.19

### 8.4.7 CONFIGURE TOTALS

You can display and sort additional Summary Totals, Special Conditions, and Last Updated fields by selecting **Actions > Configure Tools**.

Caption	Visible	Sort
→ Seller	<input checked="" type="checkbox"/>	None
Quote Description	<input checked="" type="checkbox"/>	None
Minority Type	<input checked="" type="checkbox"/>	None
Notes	<input checked="" type="checkbox"/>	None
Extended Price	<input type="checkbox"/>	None
Item Taxes	<input type="checkbox"/>	None
Quote Tax	<input type="checkbox"/>	None
Bond	<input type="checkbox"/>	None
Item Conditions	<input type="checkbox"/>	None
Quoted Items Total	<input type="checkbox"/>	None
Special Conditions	<input type="checkbox"/>	None
Quoted Total	<input checked="" type="checkbox"/>	None
Substitute Values	<input type="checkbox"/>	None
Comparable Total	<input checked="" type="checkbox"/>	Ascending
Awarded Total	<input type="checkbox"/>	None
Last Update	<input type="checkbox"/>	None

Options

Location:  Top  Bottom

OK Cancel

The Options radio button give you better control for viewing totals at the tops of the screen or after the quotes.

After selecting additional captions, the new fields appear at the bottom of the Quote Comparison & Award screen. Notice that the caret symbol next to the Comparable totals in the below screenshot indicates that the Quotes are sorted based on Comparable totals in an ascending order.

CBS Position Code	Description
<b>18</b>	<b>Guardrail Type 2</b>
<b>19</b>	<b>Guardrail Type 3A</b>
<b>20</b>	<b>Type 4 Signs</b>
	<b>Scope Items</b>
	Mobilization
	Survey/Layout
	Temporary Traffic control de...
	<b>Summary</b>
	Minority Type
	Notes
	Extended Price
	Item Taxes
	Quote Tax
	Bond
	Item Conditions
	Quoted Items Total
	Special Conditions
	Quoted Total
	Substitute Values
	Comparable Total <
	Awarded Total: \$43,200.00
	Last Update

## 8.4.8 ADDING NOTES TO QUOTE COMPARISON & AWARD

The Notes feature within the Configure Totals tool, allows you to quickly add, edit, and view notes for a quote in the Quote Comparison & Award form. Having visibility into the notes such as phone conversations with vendor/supplier, quotes that need clarification, or notes on other attributes will help you in making better decisions on who to consider when awarding a particular quote.

# STEP BY STEP – ADD THE NOTES SECTION TO QUOTE COMPARISON & AWARD FORM

1. From the InEight Estimate landing page, select the **Quote** tab.
2. Select the **Resources** icon under Quote Comparison & Award.
  - Notice the absence of the Notes section. This is the default option until you follow the next steps.
3. Select the **Actions** tab.
4. From the View section, select the **Configure Totals** icon.

Resource Code	Description	Utilization Count	Unit of Measure	Unit Cost (Scale 1)	Plug	Detail	Example Vendor 1 Asphalt Materials	Example Vendor 2 Asphalt Materials	Example Vendor 3 Pipe Materials for site improvements	Example Vendor 4 DEE Pipe Materials
MAM	Asphalt Mix (Fresh)	36,750.00	Ton	\$31.50	\$34.13	\$34.13	\$33.50	\$35.70	\$34.13	\$34.13
WFA	Final Aggregate	1,660.00	Ton	\$7.25	\$8.19	\$8.28	\$7.25	\$7.25	\$8.28	\$8.28
MPP10	Pipe 10" PVC SDR21	12,600.00	Linear Feet	\$13.65	\$3.38	\$3.28	\$3.28	\$3.28	\$12.60	\$13.65
MPP24	Pipe 24" PVC SDR35	3,000.00	Linear Feet	\$22.05	\$20.48	\$20.48	\$20.48	\$20.48	\$25.20	\$22.05
MPP36	Pipe RCP 36 In	1,024.00	Linear Feet	\$32.55	\$34.13	\$34.13	\$34.13	\$34.13	\$31.50	\$32.55
<b>Scope Items</b>										
<b>Summary</b>										
	Monthly Type									DRE
	Quoted Total				\$1,406,973.75	\$0.00	\$1,171,100.70	\$1,325,646.00	\$266,616.00	\$271,471.20
	Comparable Total	<			\$1,406,973.75	\$1,406,973.75	\$1,308,747.30	\$1,463,292.60	\$1,535,943.15	\$1,540,798.35

5. Select the check box in the Visible column for the Notes caption.

Configure Totals
— □ ×

Caption	Visible	Sort
Seller	<input checked="" type="checkbox"/>	None
Quote Description	<input checked="" type="checkbox"/>	None
Minority Type	<input checked="" type="checkbox"/>	None
Notes	<input checked="" type="checkbox"/>	None
Extended Price	<input type="checkbox"/>	None
Item Taxes	<input type="checkbox"/>	None
Quote Tax	<input type="checkbox"/>	None
Bond	<input type="checkbox"/>	None
Item Conditions	<input type="checkbox"/>	None
Quoted Items Total	<input type="checkbox"/>	None
Special Conditions	<input type="checkbox"/>	None
Quoted Total	<input checked="" type="checkbox"/>	None
Substitute Values	<input type="checkbox"/>	None
Comparable Total	<input checked="" type="checkbox"/>	Ascending
Awarded Total	<input type="checkbox"/>	None

Options

Location:  Top  Bottom

OK
Cancel


6. Select **OK**.

- The Notes section displays on the Quote Comparison & Award form.

Cost Breakdown Structure (CBS) Register		Quote Register		Quote Comparison & Award - Resources						
Resource Code	Description	Utilization Count	Unit of Measure	Unit Cost (Scale 1)	Plug	Detail	Example Vendor 1 Asphalt Materials	Example Vendor 2 Asphalt Materials	Example Vendor 1 Pipe Materials for site improvements	Example Vendor 4 DEE Pipe Materials
MAM	Asphalt Mix (Finch)	36,750.00	Ton	\$31.50	\$34.13	\$34.13	\$31.50	\$35.70	\$34.13	\$34.13
MAFA	Fine Aggregate	1,860.00	Ton	\$7.25	\$8.19	\$8.19	\$7.25	\$7.35	\$8.19	\$8.19
MPP10	Pipe 10" PVC SDR21	12,600.00	Linear Feet	\$13.65	\$3.28	\$3.28	\$3.28	\$3.28	\$12.60	\$13.65
MPP24	Pipe 24" PVC SDR35	3,000.00	Linear Feet	\$22.05	\$20.48	\$20.48	\$20.48	\$20.48	\$25.20	\$22.05
MPP36	Pipe RCP 36 In	1,024.00	Linear Feet	\$32.55	\$34.13	\$34.13	\$34.13	\$34.13	\$31.50	\$32.55
<b>Scope Items</b>										
<b>Summary</b>										
Minority Type										
Notes										
Quoted Total				\$1,406,973.75	\$0.00	Example Note	5.00	\$266,616.00	\$271,471.20	
Comparable Total				\$1,406,973.75	\$1,406,973.75		2.00	\$1,535,943.15	\$1,540,798.35	

## 8.4.9 ALL QUOTE GROUPS LAYOUT

The All Quote Group icon, located within the Quote Comparison and Award ribbon, allows you to see all the quote groups at the same time.



You can make appropriate quote group selections based on understanding how choosing a quote group impacts the entire estimate. In addition, the quote groups layout provides you with the visibility and flexibility in aligning scopes, and being able to perform an efficient comparison of various quotes.

Features of this layout include:

### Overview - Quote Groups Layout

Name		Definition
1	Totals per Quote Group	Ability to see the Awarded Total Plug, Detail and Quote amount per Quote Group
2	Total Awarded Amount	Visibility into the Total Awarded Amount per Quote Group
3	Comparable totals	Better visibility into the Comparable totals per Quote Group
4	Expand/Collapse	Expand/Collapse individual or All Quote Groups to display the quote items

The screenshot displays the 'Quote Comparison & Award - Resources' window. At the top, there is a toolbar with various actions like 'Print', 'Preview', 'Export to Excel', 'By Quote Group', 'All Quote Groups', 'Edit Resource', 'Edit Quote', 'Duplicate Quote', 'Ignore Quote', 'Package Entire Quote', 'Award', 'Award And Lock', 'Edit Prices', 'Quoted Items', 'Zero Items', 'Unit Price', 'Substitute Values', and 'Ignored Quotes'. Below the toolbar, the main table is organized into sections. The first section is 'Asphalt Materials' with a total of \$1,171,100.70. It lists resources like MAAM (Asphalt Mix) and MAFA (Fine Aggregate) with their respective quantities, units, and costs. A red box highlights the 'Example Vendor 1' and 'Example Vendor 2' columns. The second section is 'Pipe Materials' with a total of \$271,471.20, listing resources like MPP10, MPP24, and MPR36. A red box highlights the 'Example Vendor 3' and 'Example Vendor 4' columns. A 'Summary' section at the bottom of each table shows 'Quoted Total', 'Comparable Total', and 'Awarded Total'. Numbered callouts (1, 2, 3, 4) point to specific elements in the interface.


You can scan through all the quote groups in the estimate and see if you are carrying the most appropriate quote. You can also review the Totals per Quote Group and better analyze the risks in the estimate based on whether the cost is a plug number, detailed estimate or a quoted value.

### 8.4.10 COMPARE AND AWARD QUOTES

To award an item, right click on that item and select **Award**.

This screenshot shows a context menu opened over a quote item. The menu items are: Award (highlighted with a red box), Award And Lock, Lock, Unlock, Edit Quote, Duplicate Quote, Ignore Quote, Package Entire Quote, Edit Package, and Edit Cost Item. The background shows a table with columns for 'Example Sub #3 Sign Items', 'Example Sub #2 Guard Rail Items', and 'Example Sub #4 DBE Sign Items' with various cost values.

The Award icon displays next to the awarded item(s).

Example Sub #2 Guard Rail Items	
	\$25,264.55
	\$24,000.00
 	\$6,200.00

Once you award a quote in InEight Estimate, you can see it adds the Awarded Total on the comparison screen, and the pricing updates automatically in the Cost Breakdown Structure.

CBS Position Code	Description	Forec... (T/O) Quan...	Unit of Me...	Unit Cost	Total Cost (Fore...	Plug	Detail	Example Sub #2 Guard Rail Items	Example Sub #1 Guard Rail Items
17	Toll Booth	1.00	Each	\$40,000...	\$40,000...	\$25,000.00	\$25,264.55	\$25,264.55	\$40,000.00
18	Guardrail Type 2	1,000.00	Linear ...	\$25.00	\$25,000...	\$25,000.00	\$50,000.00	\$24,000.00	\$25,000.00
19	Guardrail Type 3A	200.00	Linear ...	\$30.00	\$6,000...	\$7,000.00	\$7,000.00	\$6,200.00	\$6,000.00
20	Type 4 Signs	1,000.00	Square...	\$15.00	\$15,000...	\$15,000.00	\$14,000.00	\$14,000.00	\$14,000.00
27.1	Electrical Work	1.00	Each	\$5,000.00	\$5,000...	\$5,000.00	\$3,500.00	\$3,500.00	\$3,500.00
<b>Summary</b>									
Minority Type									
Quoted Total						\$77,000.00	\$25,264.55	\$30,200.00	\$71,000.00
Comparable Total <						\$77,000.00	\$99,764.55	\$72,964.55	\$88,500.00
<b>Awarded Total</b>						\$20,000.00	\$0.00	\$0.00	\$71,000.00
Quoted Items Total						\$77,000.00	\$25,264.55	\$30,200.00	\$71,000.00
Special Conditions						\$0.00	\$0.00	\$0.00	\$0.00
Last Update							7/29/2009 2:21:...	11/13/2019 9:0:...	

**NOTE** You can award multiple Quote items by selecting all the items and then using the right click context menu to award.

### 8.4.10.1 OPEN STATUS

If a quote is yellow, this indicates that the quote record is open in another screen. Closing out of the quote record, will turn the record back to gray.

Drag columns here to group Find:

CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	Plug	Detail	Example Sub #2 Guard Rail Items	Example Sub #1 Guard Rail Items	HD Engineering Group Concrete, Sitework
18	Guardrail Type 2	1,000.00	Linear Feet	\$24.00	\$24,000...	\$25,000.00	\$50,000.00	\$24,000.00	\$25,000.00	\$50,000.00
19	Guardrail Type 3A	200.00	Linear Feet	\$31.00	\$6,200.00	\$7,000.00	\$7,000.00	\$6,200.00	\$6,000.00	\$7,000.00
<b>Scope Items</b>										
<b>Summary</b>										
Minority Type										
Quoted Total						\$32,000.00	\$0.00	\$30,200.00	\$31,000.00	\$50,000.00
Comparable Total <						\$32,000.00	\$57,000.00	\$30,200.00	\$31,000.00	\$57,000.00

### 8.4.10.2 AWARD STATUS

The Award Status indicates whether or not all quotes are awarded within a quote group.

Quote Register		Quote Comparison & Award - Cost Items														
Quote Group(s)		Find: <input type="text" value="Search For..."/> Saved views: <input type="text" value="Previous View"/>														
<input checked="" type="checkbox"/> Descri...	<input checked="" type="checkbox"/> Reviewed	CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	ig	Detail	Example Sub #2 Guard Rail Items	Example Sub #1 Guard Rail Items	Example Sub #4 DBE Sign Items	HD Engineering Group Electrical Work	HD Engineering Group Concrete, Sitework	Architectural Design, Inc. Electrical Work	Example Sub #3 Sign Items
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	17	Toll Booth	1.00	Each	\$40,000.00	\$40,000.00	\$25,000.00	\$25,264.55	\$25,264.55	\$40,000.00	\$25,264.55	\$25,264.55	\$25,264.55	\$25,264.55	\$25,264.55
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	18	Guardrail Type 2	1,000.00	Linear Feet	\$25.00	\$25,000.00	\$25,000.00	\$50,000.00	\$24,000.00	\$25,000.00	\$50,000.00	\$50,000.00	\$50,000.00	\$50,000.00	\$50,000.00
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	19	Guardrail Type 3A	200.00	Linear Feet	\$30.00	\$6,000.00	\$7,000.00	\$7,000.00	\$6,200.00	\$6,000.00	\$7,000.00	\$7,000.00	\$7,000.00	\$7,000.00	\$7,000.00
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	20	Type 4 Signs	1,000.00	Square F...	\$15.00	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00	\$15,000.00
<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	27.1	Electrical Work	1.00	Each	\$5,000.00	\$5,000.00	\$5,000.00	\$5,000.00	\$3,500.00	\$3,500.00	\$3,500.00	\$3,500.00	\$3,500.00	\$3,700.00	\$3,500.00
<b>Summary</b>																
Minority Type																
Quoted Total																
Comparable Total <																

### 8.4.10.3 REVIEW

You can keep track of what quote groups have been reviewed by checking the Reviewed check box.

<input checked="" type="checkbox"/>	Description	Reviewed
<input checked="" type="checkbox"/>	Electrical Work	<input type="checkbox"/>
<input checked="" type="checkbox"/>	Guardrail Work	<input checked="" type="checkbox"/>
<input checked="" type="checkbox"/>	Sign Work	<input type="checkbox"/>

This can be helpful when there are many quotes to track and several users managing them. If any changes are made to quotes within a quote group *after* the quote group is marked as Reviewed, the quote group will be highlighted in yellow to indicate something changed since the last review.

<input checked="" type="checkbox"/>	Description	Reviewed
<input checked="" type="checkbox"/>	Electrical Work	<input type="checkbox"/>
<input checked="" type="checkbox"/>	Guardrail Work	<input checked="" type="checkbox"/>
<input checked="" type="checkbox"/>	Sign Work	<input checked="" type="checkbox"/>


Once reviewed again after the changes, you can uncheck and check the Reviewed checkbox again to indicate it is up to date, and the yellow highlighting disappears.

The following steps walk you through comparing and awarding the Aggregate quotes.

## STEP BY STEP – COMPARE AND AWARD QUOTES

This exercise walks through a specific example using the Training Job.

1. From the main Estimate landing page select **Quote>Quote Comparison & Award**.
2. Select **Resources** on the Quote Comparison & Award ribbon.



3. Under Quote Groups, select **Aggregates**.
4. Review the quotes to determine the lowest bidder:
  - MDIRTB is marked as Free for Example Vendor 4 and their quote is not splittable.
  - Vendor 2 Stan Mark did not give a quote for MDIRTB, so a substitute value is being used.
5. Vendor 2 has the lowest comparable amount for MBR Aggregate Base Rock Quote and Vendor 1 has the lowest comparable amount for MDIRTB, so you decide to award each respectively. Award each of them by right-clicking on the value and selecting **Award**.
6. On the attention prompt click **Yes**.

### 8.4.11 PACKAGE ENTIRE QUOTE

The Package Entire Quote function allows you to mark an entire quote as a package. This is beneficial if you are attempting to quickly update an existing detailed quote to a lump sum quote from the Quote Record or Quote Compare and Award form.

CBS Position Code	Description	Forecast (T/D) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	Plug	Detail	Harmon Construction Concrete, Sitework	Eagle Concrete Corp. Concrete, Sitework	Baritan Concrete Services, Inc. Concrete, Sitework	C&H Concrete Construction, Inc. Concrete, Sitework		
3.1.1	Sidewalk	4,544.00	SQFT	\$9.89	\$44,939.07	\$44,939.07	\$44,939.07	P1	\$206,000.00	P1	\$242,500.00	P1	\$217,213.00
3.1.2	V curb	50.00	LF	\$34.51	\$1,725.32	\$1,725.32	\$1,725.32	P1		P1		P1	
3.1.3	Curb and Gutter	1,250.00	LF	\$34.51	\$43,133.12	\$43,133.12	\$43,133.12	P1		P1		P1	
3.1.4	Valley gutter	50.00	LF	\$34.51	\$1,725.32	\$1,725.32	\$1,725.32	P1		P1		P1	
3.1.5	Handicap ramps	159.00	SQFT	\$9.89	\$1,572.47	\$1,572.47	\$1,572.47	P1		P1		P1	
3.1.6	Truncated domes	1.00	Lump Sum	\$25,000.00	\$25,000.00	\$25,000.00	\$25,000.00	P1		P1		P1	
3.1.7	Flow thru planter slab	125.00	LF	\$96.04	\$12,005.46	\$12,005.46	\$12,005.46	P1		P1		P1	
3.1.8	Flow thru planter walls	125.00	LF	\$96.04	\$12,005.46	\$12,005.46	\$12,005.46	P1		P1		P1	
3.1.9	Median Infill	225.00	CY	\$41.02	\$9,230.60	\$9,230.60	\$9,230.60	P1		P1		P1	
3.1.10	Rolled curb adjacent to...	50.00	LF	\$34.51	\$1,725.32	\$1,725.32	\$1,725.32	P1		P1		P1	\$1,725.32
3.1.11	Reinforcing	2,612.40	lb	\$4.59	\$12,000.00	\$12,000.00	\$1,306.20	P1		P1		P1	\$1,306.20

## 8.4.12 INCOMPLETE QUOTES

The Incomplete quotes status indicates if a quote includes quote items that do not yet have a price. This is often the case when vendors respond to an RFQ expressing interest in bidding but do not provide their prices until right before the bid is due. These quotes display in gray in the Quote Compare and Award form.

CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	Plug	Detail	Natomas Masonry, Inc. Masonry	Marquis Masonry, Inc. Masonry	*H.P. Construction Inc. Masonry
4.1.1	CMU Walls	1.00	Lump Sum	\$485,922.27	\$485,922.27	\$400,000.00	\$400,000.00	P1 \$512,648.00	\$526,724.53	P1 \$766,352.00
4.1.2	Precast Concrete Caps	1.00	Lump Sum	\$14,577.67	\$14,577.67	\$12,000.00	\$12,000.00	P1	\$12,375.47	P1
4.1.3	Steel Embeds	1.00	Lump Sum	\$12,148.06	\$12,148.06	\$10,000.00	\$10,000.00	P1	\$0.00	P1
<b>Scope Items</b>										
	Demolition									
	Caulking, Sealants &...									
	Scaffolding									
	Shoring/Bracing					\$15,000.00		\$15,000.00	\$12,000.00	
	Testing/Inspection									
<b>Summary</b>										
	Minority Type									MBE
	Notes									

Incomplete Quotes that are Scope Only can be viewed in the Quote Compare and Award form using the **Zero Items** toggle. These are quotes that have none of the Items priced. These quotes are displayed to the right of all the Comparable Quotes.

Quote Group(s)	Description	Forecast (T/O) Quantity	Unit of Measure	Unit Cost	Total Cost (Forecast)	Plug	Detail	Natomas Masonry, Inc. Masonry	*H.P. Construction Inc. Masonry	Marquis Masonry Masonry
	Concrete, Precast									
	Concrete, Stework									
	Concrete, Structural									
	Doors & Windows									
	Electrical									
	Finishes (Div 5)									
	Fire Protection									
	Foundations									
	HVAC									
	Landscaping Work									
	Masonry									
	Plumbing									
	Rebar Install									
	scaffolding									
	Sheet Metal									
	Stework									
<b>Summary</b>										
	Minority Type									MBE
	Notes									
	Quoted Total						\$4,422,000...	\$1,708,826.67	\$512,648.00	\$574,764.00
	Comparable Total						\$4,422,000...	\$1,730,826.67	\$512,648.00	\$574,764.00

## 8.5 SCOPE ITEMS

During the bidding process, it's common for subcontractors and suppliers to provide a quote(s) for work during the tail end of the bidding process. These last-minute offers make it extremely difficult for you to evaluate and compare the various quotes and your ability to award them. With **scope items**, you can create and evaluate checklists and quote group exclusions, and account for them within the Quote Comparison and Award form.

You can view scope items as a checklist of items that break down the quote's scope of work into individual tasks to aid in the process of evaluating subcontractor and supplier quotes in greater detail. This can be used to ensure that certain items of work are included or excluded. If excluded, the scope items need to be properly accounted for by contractor awarding the quote.

### Overview - Quote Record - Scope Items

Section	Description
Seller's Special Terms & Conditions	By default, all scope items are considered included in the quote, and the Special Conditions amount is \$0.00. On the quote record, by selecting the checkbox, you can indicate scope items and uncheck items that are not included. The amount associated with these items will then total up in the Special Conditions subtotal. The person responsible for awarding quotes needs to update the Inclusions field to correspond with what the subcontractor has agreed to include in the quote.

**Special Terms & Conditions**
✕

**Quote Tax**

Add Taxes to the Quote:  Yes  No

TAXES to be added to awarded TOTAL as a % of total :

Tax Rate:

Total Tax:

**Item Tax**

Add Item Taxes to each item's price

**Buyer's Special Terms & Conditions**

**Seller's Special Terms & Conditions**

FIXED COST to be added to Seller's awarded total (any combination of items) :

Distribute Special Conditions:  Evenly  Using weighted average

Include Special Conditions costs for unawarded quotes in Comparable Totals

Drag columns here to group Find:  Saved views:

Row Number	Scope Item	Quote Group	Included	Amount	% of Total	Notes
→ 1	Permits	Electrical Work	<input checked="" type="checkbox"/>			
2	Surveying and Layout	Electrical Work	<input type="checkbox"/>	\$500.00	14.29	
3	Temporary Traffic Control Devices	Electrical Work	<input checked="" type="checkbox"/>			
4	Trench and Backfill for Electrical W...	Electrical Work	<input checked="" type="checkbox"/>			
				<b>\$950.00</b>		

Special Terms & Conditions    Qualifications    Packages    Seller's Profile    Setup    Minority

### Overview - Quote Comparison and Award - Scope Items

Section	Description
1	<p><b>Scope Items</b></p> <p>Quote Comparison and Award checklist items for your quote that help with evaluating subcontractor and supplier quotes in greater detail. This is used to ensure certain items are either included (inclusion) or excluded (exclusion) in the quote and accounted for by the entity awarding the quote.</p>
2	<p><b>Scope Item Inclusions</b></p> <p>Maintained in Quote Record form. These are the Seller's Special Terms &amp; Conditions scope items that the subcontractor is including in their quote price. When the scope item contains a value, the subcontractor is agreeing to perform the work.</p>
3	<p><b>Scope Item Exclusions</b></p> <p>Maintained in Quote record form. These are the Seller's Special Terms &amp; Conditions scope items price. If the Inclusions checkbox is blank, the</p>

### Overview - Quote Comparison and Award - Scope Items (continued)

Section		Description
		subcontractor is NOT agreeing to perform the scope items.
4	Scope Item value	An entered value means that the subcontractor is excluding this scope of work. However, you may add an amount because this scope could incur a cost. Once the bid is awarded, you may find another subcontractor to perform the work. You are simply accounting for a cost for this scope of work. In the example below, HD Engineering is not going to paint the electrical equipment, but you know the cost is \$150.00. You are showing this cost to account the cost for this scope of work that needs to happen.
5	Seller's Special Terms & Conditions	By default, all scope items are considered included in the quote, and the Special Conditions amount is \$0.00. On the quote record, by selecting this checkbox, you can indicate scope items and uncheck items that are not included. The amount associated with these items will then total up in the Special Conditions subtotal. The person responsible for awarding quotes needs to update the Inclusions field to correspond with what the subcontractor has agreed to include in the quote.

Cost Breakdown Structure (CBS) Register			Quote Register		Quote Comparison & Award - Cost items							
<b>Quote Group(s)</b> X Drag columns here to group												
<input checked="" type="checkbox"/>	Electrical Work	<input type="checkbox"/>	CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Me...	Unit Cost	Total Cost (Forecast)	Plug	Detail	Architectural Designs, Inc. Electrical Work	HD Engineering Group Electrical Work
<input type="checkbox"/>	Electrical work 2	<input type="checkbox"/>	27.1	Electrical Work	1.00	Each	\$4,200.00	\$4,200.00	\$5,000.00	\$4,200.00	\$4,200.00	\$4,450.00
<input type="checkbox"/>	Electrical work 3	<input type="checkbox"/>	<b>1 Scope Items</b>									
<input type="checkbox"/>	Guardrail Work	<input type="checkbox"/>		Permits							<input type="checkbox"/>	<b>2</b> <input checked="" type="checkbox"/>
<input type="checkbox"/>	Pipe Materials	<input type="checkbox"/>		Surveying and Layout							\$500.00	\$500.00
<input type="checkbox"/>	Sign Work	<input type="checkbox"/>		Temporary Traffic Control Devices							<input type="checkbox"/>	<input checked="" type="checkbox"/>
				Trench and Backfill for Electrical Work							<b>3</b> <input type="checkbox"/>	<input type="checkbox"/>
				Painting Electrical Equipment							<input type="checkbox"/>	<b>4</b> \$150.00
				Temporary Power and Lighting							<input type="checkbox"/>	\$300.00
				<b>Summary</b>								
				Minority Type								
				Quoted Total					\$5,000.00	\$0.00	\$4,200.00	\$4,450.00
				Comparable Total	<				\$5,000.00	\$4,200.00	\$4,200.00	\$4,450.00
				Awarded Total					\$0.00	\$0.00	\$4,200.00	\$0.00
				Quoted Items Total					\$5,000.00	\$0.00	\$3,700.00	\$3,500.00
				Special Conditions					\$0.00	\$0.00	\$500.00	\$950.00
				Last Update							11/13/2019 1:0...	11/13/2019 3:5...

The example below in the Quote Register form shows quotes from two subcontractors, both with different quote prices. It is important to understand all scope of work the subs are quoting. By just viewing these quotes alone, it's difficult to understand which quote will provide you with the best value. In other words, just because Example Sub #3 is the lowest priced quote, does not mean it is the best quote to go with.

Quote Register										
Drag columns here to group										
Description	RFQ Description	Quote Status	Seller	Company	Quote Total	Awarded Total	Currency	Awarded	Awarded Status	
Electrical Work	Electrical Work	Accepted	Example Sub #5 MBE -- Chr...	Example Sub #5 MBE	\$4,450.00	\$0.00	U.S. Dollar	<input type="checkbox"/>	None	
Electrical Work	Electrical Work	Accepted	Example Sub #3 -- Frank M...	Example Sub #3	\$4,200.00	\$0.00	U.S. Dollar	<input type="checkbox"/>	None	

The example below in Quote Comparison and Award shows that HD Engineering Group is excluding 3 scope items in their quote that totals \$950. This provides a more granular picture for what is being included within each subcontractor’s scope of work. It also displays how much each scope of work costs, so you have the option to find another subcontractor to perform this scope work.

Quote Comparison & Award - Cost items										
g columns here to group										
CBS Position Code	Description	Forecast (T/O) Quantity	Unit of Me...	Unit Cost	Total Cost (Forecast)	Plug	Detail	Architectural Designs, Inc. Electrical Work	HD Engineering Group Electrical Work	
27.1	Electrical Work	1.00	Each	\$4,200.00	\$4,200.00	\$5,000.00	\$4,200.00	\$4,200.00	\$4,450.00	
<b>Scope Items</b>										
	Permits							<input type="checkbox"/>	<input checked="" type="checkbox"/>	
	Surveying and Layout							\$500.00	\$500.00	
	Temporary Traffic Control Devices							<input type="checkbox"/>	<input checked="" type="checkbox"/>	
	Trench and Backfill for Electrical Work							<input type="checkbox"/>	<input checked="" type="checkbox"/>	
	Painting Electrical Equipment							<input type="checkbox"/>	\$150.00	
	Temporary Power and Lighting							<input type="checkbox"/>	\$300.00	
<b>Summary</b>										
	Minority Type									
	Quoted Total					\$5,000.00	\$0.00	\$4,200.00	\$4,450.00	
	Comparable Total	<				\$5,000.00	\$4,200.00	\$4,200.00	\$4,450.00	
	Awarded Total					\$0.00	\$0.00	\$4,200.00	\$0.00	
	Quoted Items Total					\$5,000.00	\$0.00	\$3,700.00	\$3,500.00	
	Special Conditions					\$0.00	\$0.00	\$500.00	\$950.00	
	Last Update							11/13/2019 1:0...	11/13/2019 3:5...	

Utilizing Scope Items enables you to more effectively compare quotes from subcontractors and suppliers by providing a deeper comparison of quotes. Moreover, it provides clearer visibility of what a proposal may or may not be including at the time you are attempting to make an award.

You can make a more informed decision on whom to award the quote to, now that the vendor quotes and associated scope items are all visible on one screen.

### 8.5.1 SCOPE ITEM SETUP

Scope items are stored within each quote group tag in the Foundation Setup Data form. On each Quote Group Tag Record, you can list out scope items that break down the work into smaller scopes of work, along with the estimated cost amount associated with each scope item.

Foundation Setup Data Register
Quote Group Tag Record ✕

Description: \*

Award Status: Complete

Reviewed:

Last Reviewed:

Quote Last Changed:

Drag columns here to group
 

Row Nu...	Scope Item	Amount	%	of Total
1	Permits	\$0.00		
2	Surveying and Layout	\$500.00		
3	Temporary Traffic Control Devices	\$0.00		
4	Trench and Backfill for Electrical Work	\$0.00		
5	Painting Electrical Equipment	\$0.00		
6	Temporary Power and Lighting	\$300.00		
→				

## STEP BY STEP – SET UP SCOPE ITEMS

This exercise walks through a specific example using the Training Job.

1. Open your job.
2. Select the **Setup** tab.
3. Click on **Foundation Data Setup** in the Initialize section.
4. Select the **Quote group tags** tab to set up scope items within a quote group.
5. Create a new Quote Group Tag called **Electrical Work** and click **Ok**.
6. Open **Electrical Work** and add the following scope items:
  - Permits
  - Surveying and Layout
  - Temporary Traffic Control Devices
  - Trench and Backfill for Electrical Work

- Painting Electrical Equipment
  - Temporary Power and Lighting
7. Enter **500** in the Amount field for Survey and Layout, and a **300** for Temporary Power and Lighting.
  8. Click **Ok**.

Row Number	Scope Item	Amount	% of Total
1	Permits	\$0.00	
2	Surveying and Layout	\$500.00	
3	Temporary Traffic Control Devices	\$0.00	
4	Trench and Backfill for Electrical Work	\$0.00	
5	Painting Electrical Equipment	\$0.00	
6	Temporary Power and Lighting	\$300.00	

## STEP BY STEP – SET UP QUOTES FOR SCOPE ITEMS

This exercise walks through a specific example using the Training Job.

1. From the **Estimate** tab, click on **Cost Breakdown Structure (CBS)**.
2. Change your saved views to **Quote Group Setup view**.
3. Create a cost item **Entry Gate** with a subordinate **Electrical Work**.
4. Assign the **Electrical Work** quote group to the Electrical work cost item.
5. From the Quote tab, click **Request for Quote (RFQ)** to open the RFQ register.
6. Create an RFQ by selecting the **New** icon on the Actions tab.
7. Select **Create RFQ from Quote Group Tag(s)** and select **Electrical Work**.
8. Click **Ok**.
9. Click on the **Seller Companies** tab and select the following company names:
  - Architectural Designs
  - HD Engineering Group

10. Highlight both companies and select **Publish**.
11. Assuming you've already received quotes back from both companies, create a quote from this RFQ for both companies by selecting the companies and selecting **Create Quote**.
12. Click **Ok** to close the RFQ record.

Description	RFQ Description	Quote Status	Seller
[Enter Description]		Invalid	<Ad-Hoc Address>
[Enter Description]		Invalid	<Ad-Hoc Address>
Aggregates	Aggregates	Received	Example Vendor 1 -- P
Aggregates	Aggregates	Received	Example Vendor 4 DBE
Aggregates	Aggregates	Received	Example Vendor 2 -- S
Asphalt Materials		Received	Example Vendor 1 -- P
Asphalt Materials		Received	Example Vendor 2 -- S
Concrete, Sitework		Ignored	HD Engineering Group
Electrical Work	Electrical Work	Received	Architectural Designs
Electrical Work	Electrical Work	Received	HD Engineering Group

## 8.5.2 SCOPE ITEM CREATION AND AWARD

The following Step by Step assumes you are putting out an advertisement for bids for some electrical work on a project. You will add scope items with some fixed costs as a special condition, then will compare quotes in order to decide which vendor quote is the best deal.

### STEP BY STEP – MANAGE AND AWARD SCOPE ITEMS

This exercise walks through a specific example using the Training Job.

1. Click the **Quote** tab and then click the **Quotes** icon to open the Quote register.
2. Open the Quote Record for HD Engineering Group and enter a Unit Price of **3,500** which is based on the quote you received.

3. Select the **Special Terms & Conditions** tab and select the **Seller's Special Terms & Conditions** radio button.
4. Assuming the HD Engineering is excluding certain scope items from this quote, click on the **Included** checkbox to exclude (uncheck) the following scope items:
  - Surveying and Layout
  - Painting Electrical Equipment
  - Temporary Power and Lighting
5. Type **150** in the Amount field for Electrical Equipment.
  - Notice how the 3 scope items you just excluded are now added to the Special Conditions total for the quote.
6. Click **Next** to move to the other Quote record for Architectural Designs.
7. Enter a Unit Price of **3,700**.
8. Press **Tab** to move to the **Special Terms & Conditions** tab and select the **Seller's Special Terms & Conditions** (at right) radio button.
9. Uncheck the inclusions checkbox for **Surveying and Layout**.
10. Add the amount **500**.
11. Click **Ok**.
12. Select the **Quote** tab.
13. Open the **Quote Comparison and Award** form, and select the **Cost Items** tab.
14. Under Quote Groups, select **Electrical work**.
15. Right-click on the quoted amount for Architectural Design and select **Award** to award the work to them.
16. Click **Yes** on the resulting prompt to mark the quote group as reviewed.

## 8.6 QUOTE ITEM ADJUSTMENT

Quote items can be adjusted even after a quote has been awarded. This could happen on closing day when a vendor sends in a last minute discount. For example, vendor 3 has sent in a 10% discount on piping materials. This percentage discount is applied to the vendor 3 quote by entering the 10% in the Condition Adjustment column.

## STEP BY STEP – QUOTE ITEM ADJUSTMENT

From the Ribbon, select the **Quote** tab.

1. Under the Quote Comparison and Award section, select **Resources**.
2. Locate a **Vendor** column.
3. Select the quote you want to edit under the vendor column. In the Ribbon, select the **Actions** tab.
4. Under the Quotes section, select **Edit Quote**. You can also right-click and select **Edit Quote**. This launches the Quote Record.
5. You can make Condition Adjustments by a percentage or an amount. Select the field to adjust the percentage or amount of the **Condition Adjustments**.
6. Items adjustments can be applied individually or by using the multi-edit function. Select multiple resources in the Quote Record, then right-click and select **Open**. This opens the Quote Resource Item Record.
7. If you populate a 10% discount adjustment to all of the items selected using the multi-edit tool, the amount value changes to “Varies”. This is because of the variance in the unit rates for each selected item.
8. Click **Ok** to save the changes to the line items in the Quote record and to save the Quote.

## LESSON 8 REVIEW

1. When you receive responses to your RFQ, the next step is to enter their pricing in the \_\_\_\_\_.
  - a. CBS Register
  - b. PBS
  - c. Quote Register
  - d. RFQ Register

---

2. On a Quote Record, No Split means
  - a. The quote must be combined with other quotes from the same vendor
  - b. All items on the quote must be purchased from that seller
  - c. You can't split the quote into multiple quotes

---

3. When a quote group is highlighted in yellow on the Quote Comparison & Award form, it signifies that
  - a. The quote group has changed since it was last marked as Reviewed
  - b. No quotes have been awarded for that quote group
  - c. There are some quotes in the quote group that contain substitute values

## LESSON 8 SUMMARY

As a result of this lesson, you can:

- Create and publish RFQs
- Define quote pricing
- Compare and award quotes
- Create and analyze scope items

*This page intentionally left blank.*

---

# LESSON 9 – FINALIZE THE ESTIMATE

This lesson is primarily suited towards contractors who must add profit or markup to their total estimated cost, which will be submitted in the form of a bid or proposal. Most owners can divert from this lesson as it's more geared towards adding profit and markup. There are a few use cases in which an owner may wish to use the price breakdown structure. For example: to add risk, contingency, or reserves if it is preferred, these are not shown directly in the budget line items. The price breakdown structure also provides a summary level review of the total estimate and is a great reference during estimate reviews.

## LESSON DURATION: 45 MINUTES

## LESSON OBJECTIVES

After completing this lesson, you will be able to:

- Add job markup (profit)
- Use tools on the PBS form to review your estimate
- Spread Target Price over pay items
- Make bid adjustments

## LESSON TOPICS

## 9.1 JOB MARKUP (PROFIT)


On the Data Map  notice how the different segments within the pyramid coincide with the percentage amounts that make up Direct Costs, Indirect Costs and Target Profit. Illustrations below show how the Data Map values correspond to the values that make up the cost and profit.

To open the Data Map, select the Price tab, then Data Map from the Overhead and Profit section.


### 9.1.1 TARGET PRICE

For contractors building the price of your project is like building a pyramid. The foundation of your price consists of the direct costs of the job.


The images below represent a default examples.



On top of your direct costs, you can decide if costs with a cost segment of business overhead should be indirect costs or markup. You estimate your direct and indirect costs in the CBS Register.



At the top of the pyramid you add an amount for profit. You add profit in the Price Breakdown Structure (PBS) form. There is a very small block at the top of the Data Map, which comprises 0.22% of Indirect Cost Markup.



The total of the direct cost, indirect cost, and profit in the project is referred to in InEight Estimate as the Target Price. This is the final price that you want to submit as your proposal.



## 9.1.2 PRICE BREAKDOWN STRUCTURE

As you already practiced, your direct and indirect costs are estimated in the CBS. Your project’s profit needs to be defined in the Price Breakdown Structure (PBS) form.

The main purpose of the Price Breakdown Structure (PBS) is to add markup (profit) to the estimate. The Price Breakdown Structure is a visual run-down of the costs and profit that make up your Target Price. It helps you analyze how your costs contribute to the price you are targeting, including the amount of profit you would like to include.

You can open the PBS from the InEight Estimate landing page by selecting the **Price** tab, then **Price Breakdown Structure (PBS)** from the Overhead and Profit section.

### Overview - Price Breakdown Structure

Name		Definition
1	PBS Description	The left side of the screen displays several cost classifications: <ul style="list-style-type: none"> <li>• Target Profit</li> <li>• Business Overhead</li> <li>• Job Overhead</li> <li>• Direct Cost</li> </ul>
2	Various Columns	The Assigned and Unassigned columns show which costs are either assigned or not assigned to pay items. Unassigned costs are spread back to pay items based on the distribution logic set in Job Properties > Pricing. The Total columns represents a summation of both columns. Each layer displays with an amount, and the percentage of the Target

## Overview - Price Breakdown Structure (continued)

Name	Definition
------	------------

Price that this amount represents.

3	PBS Menu	The right side of the screen holds several tabbed pages of information. This information is useful in analyzing the job at a summary level.
---	----------	---

4	Refresh Data	To ensure that you are always reviewing the most up-to-date factors and ratios, click the Refresh Summary Data button whenever you are reviewing the data.
---	--------------	--

Description	Assigned	Unassigned	Total	% of Target
Price Breakdown Structure				
Target Price	\$5,252.19	\$1,317.54	\$6,569.73	100.00
Markup	\$0.00	\$984,119.62	\$984,119.62	14.98
Target Profit	\$638,196.32	\$638,196.32	\$638,196.32	9.71
Indirect Cost Markup	\$15,122.66	\$15,122.66	\$15,122.66	0.23
Direct Cost Markup	\$623,073.66	\$623,073.66	\$623,073.66	9.48
Business Overhead	\$0.00	\$345,923.30	\$345,923.30	5.27
Price % Add-On	\$0.00	\$295,638.13	\$295,638.13	4.50
Job Financing	\$0.00	\$33,105.26	\$33,105.26	0.50
Indirect Cost Escala.	\$0.00	\$2,131.11	\$2,131.11	0.03
Direct Cost Escalator	\$0.00	\$15,048.80	\$15,048.80	0.23
Business Overhead	\$0.00	\$0.00	\$0.00	0.00
Total Cost	\$5,252.19	\$333,421.97	\$5,585.61	85.02
Indirect Cost	\$0.00	\$332,421.97	\$332,421.97	5.06
Job Overhead	\$0.00	\$332,421.97	\$332,421.97	5.06
Prime Bond	\$0.00	\$47,148.68	\$47,148.68	0.72
Indirect Cost A.	\$0.00	\$5,888.67	\$5,888.67	0.09
Direct Cost Add.	\$0.00	\$104,088.34	\$104,088.34	1.58
Job Overhead I.	\$0.00	\$175,296.28	\$175,296.28	2.67
Direct Cost	\$5,252.19	\$1,000.00	\$5,253.19	79.96
Direct Cost Items	\$5,252.19	\$1,000.00	\$5,253.19	79.96

Markup Analysis (based on Bid Quantities and Charge Rate Markup)	Markup as % of	Value
Markup as % of	All Costs (Target Price - Markup)	17.62
Markup as % of	All Labor Costs	122.70
Markup as % of	All Direct Labor Costs	142.11
Markup as % of	All Indirect Labor Costs	898.32
Markup as % of	All Owned Equipment and Rented Equipment Costs	101.26
Markup as % of	All OE Ownership and RE Rental Costs	239.23
Markup as % of	All OE Operation and RE Operation Costs	177.02
Markup as % of	All Materials Costs	28.61
Markup as % of	All Supplies Costs	3571.02
Markup as % of	All Subcontract Costs	900.51
Markup per Manhour		\$36.80
Markup per Equipment hour		\$61.84

**TIP** All costs in the Price Breakdown Structure are based on pay quantities (not forecast take-off quantities).

### 9.1.3 MARKUP VS. MARGIN

Let's look at the difference between Markup and Margin.


- Markup is a function of cost, while margin is a function of price
- Markup indicates how much you are marking up the cost
- Margin indicates what percentage of your price the markup represents

The percentages on the main PBS screen are margin, so you can see what percentage each category in the PBS represents compared to the total price. If you enter 10% in the Target Profit field, your profit will be 10% margin of your total price.

Description	Assigned	Unassigned	Total	% of Target
Price Breakdown Structure				
Target Price	\$5,252,19...	\$1,317,54...	\$6,569,73...	100.00
Markup	\$0.00	\$984,119.62	\$984,119.62	14.98
Target Profit		\$638,196.32	\$638,196.32	9.71
Business Overhead	\$0.00	\$345,923.30	\$345,923.30	5.27
Total Cost	\$5,252,19...	\$333,421.97	\$5,585,61...	85.02

When you open the Direct or Indirect Markup Records, the Rate percentage there indicates markup of the cost. If you enter 10% markup on \$100, the markup will be \$10.

Within Job Properties, you can choose if costs with a cost segment of business overhead should be indirect costs or markup. If selecting markup, then Business Overhead will be spread within the Markup category of the Price Breakdown Structure. The Total Markup will be the sum of Target Profit and all Items categorized as Business Overhead.



This lets you see the true total cost of the job, including the total markup inclusive of the business overhead. You can also create cost items and categorize them as business overhead, then possibly include overhead costs such as estimating or home office expenses. This provides you with added flexibility in marking up your job.

### 9.1.4 DEFINE PROFIT

Before you define profit, review the PBS. You estimated your direct cost items, and you also estimated some indirect cost items in the CBS. You can view your direct and indirect cost totals on the Price Breakdown Structure. Notice you have not defined profit yet.

Description	Assigned	Unassigned	Total	% of Target
Price Breakdown Structure				
Target Price	\$5,252,19...	\$645,755.99	\$5,897,950.68	100.00
Markup	\$0.00	\$315,692.95	\$315,692.95	5.35
Target Profit		\$0.00	\$0.00	0.00
Indirect Cost Markup		\$0.00	\$0.00	0.00
Direct Cost Markup		\$0.00	\$0.00	0.00
Business Overhead	\$0.00	\$315,692.95	\$315,692.95	5.35
Price % Add-On	\$0.00	\$265,407.78	\$265,407.78	4.50
Job Financing	\$0.00	\$33,105.26	\$33,105.26	0.56
Indirect Cost Escala...	\$0.00	\$2,131.11	\$2,131.11	0.04
Direct Cost Escalation	\$0.00	\$15,048.80	\$15,048.80	0.26
Business Overhead ...	\$0.00	\$0.00	\$0.00	0.00
Total Cost	\$5,252,19...	\$330,063.05	\$5,582,257.73	94.65
Indirect Cost	\$0.00	\$329,063.05	\$329,063.05	5.58
Job Overhead	\$0.00	\$329,063.05	\$329,063.05	5.58
Prime Bond	\$0.00	\$43,789.75	\$43,789.75	0.74
Indirect Cost A...	\$0.00	\$5,888.67	\$5,888.67	0.10
Direct Cost Add...	\$0.00	\$104,088.34	\$104,088.34	1.76
Job Overhead I...	\$0.00	\$175,296.28	\$175,296.28	2.97
Direct Cost	\$5,252,19...	\$1,000.00	\$5,253,194.68	89.07
Direct Cost Items	\$5,252,19...	\$1,000.00	\$5,253,194.68	89.07

You can define profit by entering a profit percentage directly on the PBS, or by modifying the Direct or Indirect Cost Markup Records.

The following steps walk you through plugging a Target Profit percentage directly on the PBS form.

### 9.1.4.1 PROFIT AS A PERCENTAGE OF TARGET PRICE

#### STEP BY STEP – ADD PROFIT AS A PERCENTAGE OF TARGET PRICE

1. Open your job.
2. Select the **Price** tab.

3. Select **Price Breakdown Structure** (PBS) from the Overhead and Profit section.
4. On the Target Profit row, enter a **numeric value** in the % of Target Price column; press **Tab**.
  - For this example, we'll add 10% for the Target Profit.

### 9.1.4.2 PROFIT THROUGH DIRECT COST MARKUP RECORD

The following steps walk you through how to add profit as markup on the Direct Cost Markup record.

#### STEP BY STEP – MODIFY THE DIRECT COST MARKUP RECORD

1. On the **PBS** form, double-click on the **Direct Cost Markup** row.
2. In the record, overwrite the Default entry with **Direct Cost Markup** in the description field.
3. In the Rate column on the Dependency Cost Breakdown, add a **numeric value** in Labor, Owned Equipment, Materials and Fees categories. Then reset other categories back to **0**.
4. Click **Ok** to save your changes and return to the PBS.
5. Click the **Refresh Summary Data** button to see the changes reflected.
  - For this example, we'll add a rate of 15 for Labor, 10 for Owned Equipment, 8 for Materials, and 2 for Fees, then zero out all other categories.

Description	Dependency	Allocation
Direct Cost Markup		


Cost Category	Subject Cost	Rate	Cost
Total	\$102,786...	12.73	\$13,081.82
> Labor	\$57,792.70	15.00	\$8,668.91
> Owned Equipment	\$41,455.92	10.00	\$4,145.59
> Rented Equipment	\$0.00	0.00	\$0.00
> Supplies	\$0.00	0.00	\$0.00
> Materials	\$3,276.00	8.00	\$262.08
> Subcontract	\$0.00	0.00	\$0.00
> Fees	\$262.08	2.00	\$5.24
> Allowance	\$0.00	0.00	\$0.00
Custom Category1	\$0.00	0.00	\$0.00
Undefined	\$0.00	0.00	\$0.00

## 9.2 COST ESTIMATE AUDIT/REVIEW

InEight Estimate offers built-in reports to double check your estimate and review different aspects of your project, including material costs, quotes, man-hours and production.

## 9.2.1 PRICE BREAKDOWN STRUCTURE TABS

The purpose of the tabs on the Price Breakdown Structure is to assist with estimate reviews.



### 9.2.1.1 MARKUP ANALYSIS

On this tab, you can compare your profit to your costs for labor, subcontract and other cost groupings. By seeing the ratios of your markup compared to your different cost categories, you can gauge if you have the right balance of costs in your estimate.

Markup Analysis (based on Bid quantities)		
Markup as % of	All Costs (Target Price - Target Profit)	11.11
Markup as % of	All Labor Costs	79.42
Markup as % of	All Direct Labor Costs	94.07
Markup as % of	All Indirect Labor Costs	510.05

For example, if your markup is more than 100% of your Labor cost, it may indicate that you don't have enough labor cost in your estimate to cover the work, which could indicate labor cost overruns during execution that would eat into your profit margin.

### 9.2.1.2 COST SOURCE

The Cost Source tab shows the breakdown of Detail, Plug and Quote cost sources, as well as the amounts and percentages of each that are attributable to Direct and Indirect cost. Your Plug cost source should be the lowest percentage.

Markup Analysis	Price Status	<b>Cost Source</b>	Resource Utilization	Minority Goals	Subcontract Status	Vendor Status	
-----------------	--------------	--------------------	----------------------	----------------	--------------------	---------------	--

**Cost Source Analysis (based on Bid quantities)**

	Detail		Plug *		Quote		Total	
	Amount	%	Amount	%	Amount	%	Amount	%
Direct Cost	\$5,156,491.67	97.95	\$64,600.00	1.23	\$43,200.00	0.82	\$5,264,291.67	100.00
Indirect Cost	\$638,694.52	98.62	\$5,338.76	0.82	\$3,570.19	0.55	\$647,603.46	100.00
<b>Total</b>	<b>\$5,795,186.19</b>	<b>98.03</b>	<b>\$69,938.76</b>	<b>1.18</b>	<b>\$46,770.19</b>	<b>0.79</b>	<b>\$5,911,895.14</b>	<b>100.00</b>

\* Includes values entered as flat amounts (not percentages) on dependent cost items.

### 9.2.1.3 RESOURCE UTILIZATION

The Resource Utilization tab shows a breakdown of the man-hours and equipment hours utilized on the job, based on take-off quantities.

Markup Analysis	Price Status	Cost Source	<b>Resource Utilization</b>
-----------------	--------------	-------------	-----------------------------

**Resource Utilization Analysis (based on T/O quantities)**

Total Manhours	26,838.86
Total Equipment Hours	15,961.51
Total Shift Hours	5,508.23
Total Days *	682.70
Total Schedule Days	168.00

\* shift hours divided by (hours per shift times shift per day)

### 9.2.1.4 SUBCONTRACT STATUS

The Subcontract Status tab displays a breakdown of subcontractor amounts, costs, and percentages for quoted cost items. This is a good place to review how much of your estimate is subcontracted.

### 9.2.1.5 VENDOR STATUS

The Vendor Status tab displays a breakdown of vendor information, including amounts and percentages of the Target Price represented by vendors. This is a good place to review how much of

your estimate costs come from vendor quotes.

Markup Analysis	Price Status	Cost Source	Resource Utilization	Minority Goals	Subcontract Status	Vendor Status
<b>Vendor Analysis (based on Bid quantities)</b>						
Number of Vendors	2					
Total Vendor Amount	\$1,442,571.90					
% of Target Price	21.96					
Company Name	Contact	Phone	Amount	Currency	Percent	Street Address
Example Vendor 4 DBE	Slim, Lester	111-122-1321	\$271,471.20	U.S. Dollar	4.13	400 Fourth Street
Example Vendor 1	Roberts, Pat	111-123-2134	\$1,171,100.70	U.S. Dollar	17.83	100 Tenth Street

## 9.3 SPREAD TARGET PRICE OVER PAY ITEMS

In the Cost Breakdown Structure you generated your direct and indirect costs, and in the Price Breakdown Structure you added profit to come up with a Target Price for the bid, but you still haven't decided how to spread the Target Price over your pay items.

In Lesson 4 you created pay items for the project in the Pay Item & Proposal Register. You can now go back to the Pay Item & Proposal Register to distribute your Target Price over those pay items.

### 9.3.1 CURRENT PRICE VS. TARGET PRICE

In InEight Estimate, Current Price means the total price that is currently assigned on your pay items. Open the Pay Item & Proposal Register to see what the Current Price is for your pay items (Price > Pay Item & Proposal).

At this point there is no pricing on your pay items, so your Current Price is \$0.00. This is because you have not yet spread your Target Price (the total of your cost and profit) over your pay items.

Description	Pay Quantity	Forecast (T/O) Quantity	Unit of Meas...	Unit Price (cu...)	Total Price (current)
+ Mobiliation	1.00	1.00	Each	\$0.00	\$0.00
+ Clearing and Grubbing	10.00	15.00	Acre	\$0.00	\$0.00
+ Excavation	50,000.00	40,000.00	CY	\$0.00	\$0.00
+ 10 " PVC Pipe	1,000.00	1,000.00	LF	\$0.00	\$0.00

## 9.3.2 PROPOSAL RECAP

On the Pay Item & Proposal Register, there is a Proposal Recap table where you can compare your Current Price to your Target Price to see if there is any variance.

	Current	Target	Forecast	Variance	
Price:	<b>\$6,455,450.00</b>	\$6,506,904.35	\$6,462,850.00	\$51,454.35	<b>ADD</b>
Profit:	\$599,221.88	\$650,676.22	\$655,858.61	\$5,182.39	<b>CUT</b>
Margin%:	9.28	10.00	10.15	\$10,653.01	<b>CUT</b>

Ideally, you want to add pricing to your pay items until your Current Price equals your Target Price, so that your Variance equals zero. That way you know you are covering all your costs and getting the profit you want.

Notice the Variance column will indicate if you need to ADD or CUT pricing on your pay items to hit your Target Price.

## 9.3.3 SPREAD THE TARGET PRICE

For lump sum contracts, spreading the Target Price may be as simple as spreading it to a single pay item that represents the entire project. However, most jobs will have at least a few pay items defined by the owner, and Unit Price contracts will have many pay items.

There are two main ways to distribute pricing onto your pay items:

1. Define pay item prices manually, by entering a unit or total price, or a margin percentage.
2. Use InEight Estimate's AutoPrice feature to distribute pricing automatically.

## 9.3.4 DEFINE PRICING FOR PAY ITEMS MANUALLY

First, you will walk through the process of defining pricing manually. This method requires filling in each item's price based solely on your own judgment.

## STEP BY STEP – DEFINE PRICING MANUALLY

1. From the Estimate landing page, select the **Price** tab.
2. Select **Pay Item & Proposal** from the Pay Items section.
3. Select a **Pay Item** row.
4. In either the Unit Price (current), Total Price (current), or % Margin field of a pay item, type a **numeric value**.

For this example, we'll do the following:

- Mobilization pay item – change Total Price (current) to \$20,000.
- Clearing & Grubbing pay item – change % Margin to 5%.

Position Code	Pay Item Number	Description	Pay Quantity	Forecast (T/O) Quantity	Unit of Measure	Unit Price (current)	Total Price (current)	% Margin
1	200	SITWORK & ROADWAY					\$51,369.60	
+ 1.1	641 0100	Mobilization	1.00	1.00	LS	\$20,000.00	\$20,000.00	-34.67
+ 1.2	201 0102	Clearing & Grubbing	10.00	15.00	Acre	\$3,136.96	\$31,369.60	5.00

### 9.3.5 USE AUTOPRICE TO BALANCE AND HIT THE TARGET TOTAL

Perhaps you want to get a head start and have InEight Estimate spread your Target Price proportionately over your pay items for you. This can be done using the InEight Estimate AutoPrice feature.

TIP

Once distributed, you will still have the ability to adjust your pricing on pay items manually as needed.

Look at how you can use the AutoPrice feature.

## STEP BY STEP – USE AUTOPRICE TO BALANCE AND HIT THE TARGET TOTAL

1. Open the your job in Estimate.
2. From the Estimate landing page, select the **Price** tab.
3. Click on **Pay Item & Proposal** to open the Pay Item & Proposal Register.

4. On the Pay Item & Proposal Register menu, choose **Actions > Balanced Bid > Hit Target Total**.
5. Review the Proposal Recap and see that the Variance is now \$0.00. Now that the job is balanced, you can see that the Current Price and the Target Price are the same, indicating that the costs and profit are spread proportionately over your pay items.

## 9.3.6 USE AUTOPRICE TO UNBALANCE AND HIT THE TARGET TOTAL

The Autoprice to Unbalance feature in InEight Estimate can automatically distribute profit to account for your over- and underrun items.

InEight Estimate will take profit from your underrun and put it on your overrun by using the Actions > Unbalanced > Hit Target Total feature. The purpose is to maximize your profit by spreading it strategically between these items.

### STEP BY STEP – UNBALANCE HIT TARGET TOTAL

1. You may encounter overrun and/or underrun items in the Pay Item & Proposal Register of your job.

Description	Pay Quantity	Forecast (T/O) Quantity	Unit of Meas...	Curre...
Excavation	10.00	15.00	Cubic Yard	U.S. Dollar
Clearing & Grubbing	50,000.00	40,000.00	Acre	U.S. Dollar


2. If you do, highlight the row for each item to view it's current balanced item recap.

Item Recap - 2000 Clearing & Grubbing			
		Balanced Unit	Current Unit
▲	<b>Price:</b>	\$4,985.70	<b>\$4,994.91</b>
▲	<b>Profit:</b>	\$515.91	\$525.12
	<b>Total Cost:</b>	\$4,469.79	\$4,469.79
▲	Business Overhead:	\$245.35	
▲	Job Overhead:	\$1,681.60	
▲	Unassigned Direct Cost:	\$0.00	
▲	Assigned Direct Cost:	\$2,542.84	

Item Recap - 3000 Excavation			
		Balanced Unit	Current Unit
▲	<b>Price:</b>	\$2.86	<b>\$2.86</b>
▲	<b>Profit:</b>	\$0.29	\$0.29
	<b>Total Cost:</b>	\$2.57	\$2.57
▲	Business Overhead:	\$0.15	
▲	Job Overhead:	\$0.91	
▲	Unassigned Direct Cost:	\$0.00	
▲	Assigned Direct Cost:	\$1.52	

3. On the Pay Item & Proposal Register menu, choose **Actions > Unbalanced Bid**.



- You will see the changes reflected and how the profit was spread to your overrun and underrun items

Unit Price (current)	Total Price (current)	% Margin
\$3,000.00	\$150,000,000.00	-9.26
\$4,871.84	\$48,718.40	97.68
\$91,100.00	\$91,100.00	10.05

- In the example shown, highlighting each item will show that all your overhead and

profit from Excavation was put onto Clearing & Grubbing.

Item Recap - 2000 Clearing & Grubbing		
	Balanced Unit	Current Unit
▲ Price:	\$4,985.70	<b>\$11,706.11</b>
▲ Profit:	\$515.91	<b>\$7,236.32</b>
<b>Total Cost:</b>	\$4,469.79	\$4,469.79
▲ Business Overhead:	\$245.35	
▲ Job Overhead:	\$1,681.60	
▲ Unassigned Direct Cost:	\$0.00	
▲ Assigned Direct Cost:	\$2,542.84	

Item Recap - 3000 Excavation		
	Balanced Unit	Current Unit
▲ Price:	\$2.86	<b>\$1.52</b>
▲ Profit:	\$0.29	<b>(\$1.05)</b>
<b>Total Cost:</b>	\$2.57	\$2.57
▲ Business Overhead:	\$0.15	
▲ Job Overhead:	\$0.91	
▲ Unassigned Direct Cost:	\$0.00	
▲ Assigned Direct Cost:	\$1.52	

## 9.4 SELECTIVE PAY ITEM MARKUP

Estimate has a streamlined process to estimate the cost of a project and price the work to ensure all unassigned costs and markup are included in the final price of the project. For markup to be spread to pay items, a weighted distribution method is used as determined in the Job Properties, Pricing tab. It might be desirable for markup percentages to not be distributed, but rather directly applied to the costs assigned to any particular pay item.

This option can be set to keep markup with assigned costs for establishing a pay item price.

### Job Properties ✖

Overview
Security
Cover Sheet
Cost Basis
Minority Setup
Fuel Cost
Pricing

**Balanced Price Options**

Calculate Balanced Pay Item Prices using:

Cost Amount

Billing Amount

Distribute Unassigned Cost/Billing Amount by:

Individual Categories

Top level Categories

Total Cost/Billing amount

**Markup Options**

Markup Pay Item by:

Using Weighted Distribution

Keeping Markup with Assigned Costs

Categorize Business Overhead as:

Indirect Cost

Markup

Calculate Proposal Recap Forecast Markup using:

Unit Markup (current) x Forecast (T/O) Quantity

Forecast Price - Total Cost/Billing

Additionally, this option can be used to isolate the markup and apply it only to specific pay items. The following is an example of a dependent cost item being used to mark up the labor of select site work pay items by 25%.

Pay Item Number	Lock Quantity	Lock Price	Description	Pay Quantity	Forecast (T/O) Quantity	Unit of Measure	Currency	LABOR Cost	LABOR Cost Distribution	LABOR Markup	LABOR Markup %	LABOR Price (balanced)	LABOR Price (current)	Unit Price (current)	Total Price (current)
+ 1	<input type="checkbox"/>	<input type="checkbox"/>	EARTHWORK AND UTILITIES	1.00	1.00	Lump Sum	U.S. Dollar	\$62,401.68	\$0.00	\$15,600.42	25.00	\$78,002.09	\$72,664.97	\$170,700.00	\$170,700.00
+ 2	<input type="checkbox"/>	<input type="checkbox"/>	AC PAVING	1.00	1.00	Lump Sum	U.S. Dollar	\$29,711.17	\$0.00	\$7,427.79	25.00	\$37,138.96	\$34,430.26	\$97,253.00	\$97,253.00
+ 3	<input type="checkbox"/>	<input type="checkbox"/>	PAVEMENT MARKINGS	1.00	1.00	Lump Sum	U.S. Dollar	\$14,545.57	\$0.00	\$3,636.39	25.00	\$18,181.96	\$16,940.94	\$44,200.00	\$44,200.00
+ 4	<input type="checkbox"/>	<input type="checkbox"/>	SITE CONCRETE	1.00	1.00	Lump Sum	U.S. Dollar	\$0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00	\$216,300.00	\$216,300.00
+ 5	<input type="checkbox"/>	<input type="checkbox"/>	FENCING	1.00	1.00	Lump Sum	U.S. Dollar	\$7,163.88	\$0.00	\$1,790.97	25.00	\$8,954.84	\$8,099.23	\$42,300.00	\$42,300.00
+ 6	<input type="checkbox"/>	<input type="checkbox"/>	LANDSCAPING	1.00	1.00	Lump Sum	U.S. Dollar	\$0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00	\$39,900.00	\$39,900.00
+ 7	<input type="checkbox"/>	<input type="checkbox"/>	PILES AND PIERS	1.00	1.00	Lump Sum	U.S. Dollar	\$0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00	\$1,625,000.00	\$1,625,000.00
+ 8	<input type="checkbox"/>	<input type="checkbox"/>	CONCRETE	1.00	1.00	Lump Sum	U.S. Dollar	\$0.00	\$0.00	\$0.00	0.00	\$0.00	\$0.00	\$5,370,940.00	\$5,370,940.00



## EXERCISE 9.1 – MANUALLY PRICE PAY ITEMS

To finalize your bid proposal, you will apply final pricing (costs and profit) to your pay items either manually or using the AutoPrice tool. In this exercise, you will practice entering prices manually for your pay items. Complete the following steps, using your job.

1. Continue manually pricing items in the Pay Item & Proposal Register.

---

2. Type **2.75** in the Unit Price (current) column for pay item Excavation.

---

3. Type **2** in the % Margin field for pay item 4000 – 10” PVC Pipe.

---

4. Check your variance to see if you need to add or cut your current pricing to hit your Target Price.

---

You should end up with similar results

Pay Item Number	Row NU...	Description	Pay Quantity	Forecast (T/O) Quantity	Unit of Meas...	Unit Price (current)	Total Price (current)	% Margin
+ 1000	1	Mobilization	1.00	1.00	Lump Sum	\$20,000.00	\$20,000.00	-40.04
+ 2000	2	Clearing & Grubbing	10.00	15.00	Acre	\$4,705.04	\$47,050.40	5.00
+ 3000	3	Excavation	50,000.00	40,000.00	CY	\$2.75	\$137,500.00	6.44
+ 4000	4	10" PVC Pipe	1,000.00	1,000.00	LF	\$22.00	\$22,000.00	1.99

Congratulations, you have completed this exercise!

## 9.5 BID ADJUSTMENTS

Often you will want to continue adjusting certain pay items and then rebalance to hit the target total.

### 9.5.1 LOCK PRICE

You can lock down a pay item price and it will not factor in future rebalancing.

#### STEP BY STEP – LOCK PRICE

1. Select the **Lock Price** checkbox on an item's row.

Pay Item Number	Description	Lock Price	Pay Quantity	Forecast (T/O) Quantity
+ 202 0183	Unclassified Excavation	<input type="checkbox"/>	50,000.00	50,000.00
+ 641 0100	Mobilization	<input checked="" type="checkbox"/>	1.00	1.00
+ 201 0102	Clearing & Grubbing	<input type="checkbox"/>	10.00	10.00

2. After making further adjustments in the next step by step, you will return to the Pay Item & Proposal to rebalance.
  - You can continue to adjust at previous levels aside from solely in the Pay Item & Proposal Register
  - For example, you could make a last-minute adjustment in the PBS or CBS. You can make adjustments anywhere, but for this example an adjustment will be made in the Direct Cost Add-On record at the CBS level

#### STEP BY STEP – MAKE LAST MINUTE BID ADJUSTMENTS

1. With your job open, select the **Estimate** tab.
2. Click on **Cost Breakdown Structure** to open the CBS.
3. Double click on the row header to open the **Direct Cost Add-On** dependent cost item record.

4. Under the Description tab on the left, click in the blank row under the **Description column**.
5. Type in a **description**.
6. Make the adjustment by typing a **numeric value** in the **Cost column** of the Materials Cost category under the Cost Breakdown section on the right.


Cost Breakdown				
Cost Category	Subject Cost	Rate		Cost
▼ Total	\$130,759.83	-0.76		(\$1,000.00)
▶ Labor	\$58,969.83	0.00		\$0.00
▶ Owned Equipment	\$68,251.92	0.00		\$0.00
▶ Rented Equipment	\$0.00	0.00		\$0.00
▶ Supplies	\$0.00	0.00		\$0.00
▶ Materials	\$3,276.00	-30...		(\$1,000.00)
▶ Subcontract	\$0.00	0.00		\$0.00
▶ Fees	\$262.08	0.00		\$0.00
▶ Allowance	\$0.00	0.00		\$0.00
Custom Category 1	\$0.00	0.00	→	\$0.00
Undefined	\$0.00	0.00	→	\$0.00

- To make a cut, enter a negative value, i.e. -1000

7. Press the **Tab** key, and your adjustment will be reflected on the left-hand side.


Description	Dependency	Cost Categorization	Allocation	
Drag columns here to group				
Description		Curre...	Total Cost (Forecast)	Ac Co
Small Tools		U.S. Dollar	\$5,896.98	
Safety & Training		U.S. Dollar	\$2,948.49	
→ Cut		U.S. Dollar	(\$1,000.00)	

8. Finally, return to the **Pay Item & Proposal**.
9. On the **Actions** menu, select **Balanced Bid > Hit Target Total**.
10. An Auto Price Warning may display, informing you of rounding variances. After reading the details, click the **Close** button.



- Note on the proposal recap that a variance may still exist because there are a limited number of pay items to spread the rounding error over
- Note that the locked item did not adjust, but the other pay items were updated
- Note that you can overwrite locked items for spreading your price by checking the

**Overwrite Locked Pay Items** option on the Actions menu




## 9.5.2 SUSPEND PAY ITEMS

Like suspending cost items in the CBS Register, you can suspend pay items in the Pay Item & Proposal Register. Suspending a pay item causes it to no longer contribute quantities and pricing to the estimate.

This can be helpful when considering alternate items on a bid submission. Should the client decide to not require a pay item, you can suspend it, causing the pay item and any of its assigned cost items to no longer contribute any cost or price. It will no longer show up on your bid and no longer contribute to the overall total price.

You can suspend/unsuspend pay items in one of three ways:

- Right click on the pay item and select Toggle Suspended



- Select the pay item and click Toggle Suspended under the Edit section of the Actions Tab

The screenshot shows the software interface with the 'Actions' menu open. The 'Toggle Suspended' option is highlighted with a red box and a red arrow. Below the menu is a 'Pay Item & Proposal Register' section containing a 'Proposal Recap - Training Job' table and a list of pay items.

	Current	Target	Forecast	Variance	
Price:	\$6,455,450.00	\$6,514,915.53	\$6,462,850.00	\$59,465.53	ADD
Profit:	\$592,026.02	\$651,491.55	\$658,609.04	\$7,117.49	CUT
Margin%:	9.17	10.00	10.19	\$13,693.38	CUT

Pay Item Number	Lock Qua...	L... P...	Row Nu...	Line Nu...	Description	Pay Qua...	Forecast (T/O) Quantity	Unit of Meas...
+ 641 0100	<input type="checkbox"/>	<input type="checkbox"/>	1	10	Mobilization	1.00	1.00	Lump Sur
+ 201 0102	<input type="checkbox"/>	<input type="checkbox"/>	2	20	Clearing & Grubbing	10.00	10.00	Acre
+ 202 0183	<input type="checkbox"/>	<input type="checkbox"/>	3	30	Unclassified Excavation	50,000.00	50,000.00	Ton
+ 303 5912	<input type="checkbox"/>	<input type="checkbox"/>	4	40	Aggregate Base	40,000.00	45,000.00	Ton
+ 303 4263	<input type="checkbox"/>	<input type="checkbox"/>	5	50	Asphalt Concrete Hot Mix Type A	38,000.00	35,000.00	Ton
+ 413(B) 0464	<input type="checkbox"/>	<input type="checkbox"/>	6	60	36 Inch RCP Culvert Class III	1,000.00	1,024.00	Linear f
+ 800 0220	<input type="checkbox"/>	<input type="checkbox"/>	7	70	10 Inch PVC Force Main (SDR21)	12,000.00	12,000.00	Linear Fe
+ 800 0330	<input type="checkbox"/>	<input type="checkbox"/>	8	80	24 Inch PVC Gravity Sewer (SDR35)	3,000.00	3,000.00	Linear Fe
+ 800 0400	<input type="checkbox"/>	<input type="checkbox"/>	9	90	4 Foot Diameter Manhole	16.00	16.00	Each

- Open the pay item record and checking/unchecking the Suspend box

The screenshot shows the 'Pay Item Record' form for pay item 800 0400. The 'Suspend' checkbox is highlighted with a red arrow.

Pay Item Number: 800 0400  
Description: 4 Foot Diameter Manhole  
Line Number: 90  
Alternate: BASE  
Suspend:

Quantity  
Lock Quantity:  Pay Quantity: 16.00 Forecast (T/O) Qty: 16.00 Unit of Measure: Each Qty Variance: 0.00 Qty Variance %: 0.00 Qty Variance Group: Even Run

Price  
Lock Price: Unit Price Precision: Unit Price: Total Price: Currency: Payment Method: % Margin:

## LESSON 9 REVIEW

1. Markup is a function of cost, while margin is a function of \_\_\_\_\_.
  - a. billing
  - b. price
  - c. job overhead
  - d. indirect costs

---
2. When adding profit, it must be the same amount for direct and indirect costs.
  - a. True
  - b. False

---
3. What options do you have to enter profit on the PBS?
  - a. % Mark-Up, % Margin, and Fixed Dollar Amount
  - b. % Mark-Up or % Margin
  - c. Fixed Dollar Amount Only

---
4. Once distributed, you still can adjust your pricing on pay items manually as needed.
  - a. True
  - b. False

---

## LESSON 9 SUMMARY

As a result of this lesson, you can:

- Add job markup (profit)
- Use tools on the PBS form to review your estimate
- Spread Target Price over pay items
- Make bid adjustments